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State of California
Department of General Services
Real Estate Services Division

QUARTERLY STATUS REPORT
OF
MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division. Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project. The Project Management
Branch manages the majority of the projects. The Professional Services Branch
manages some capital outlay projects. This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch. Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:
Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division

Project Management Branch

707 Third Street, Suite 3-305

West Sacramento, CA 95605

(916) 376-1711



QUARTERLY STATUS REPORT

OF

MAJOR CAPITAL OUTLAY
PROJECTS

Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects. This required a change in the
definition of the start date for preliminary plans. The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant. This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration. The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature. This always occurs after certification of construction funds. There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment. The project will be dropped from this report at that time. Warranty work
and claims can occur after this phase.

LEGEND
Phase Start Definition Finish Definition
S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow
P =Preliminary Plans Consultant Selection PWB Approval

Following Funds Transfer

W  =Working Drawings | Funds Transfer Approval 14D Approval To Bid

B =Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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BOATING & WATERWAYS

1 CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

2 HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

3 MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING
FACILITY

CALIF CONSERV CORPS

4 CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

5 DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
6 NAPA NURSERY OFFICE/CLASSROOM BUILDING

7 PACIFIC BAYS RESIDENTIAL STUDY

CALIF HIGHWAY PATROL

8 EL CAJON AREA OFFICE BUILDING ALTERATIONS

9 MONTEREY AREA OFFICE-NEW CONSTRUCTION

10 SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS
11 WILLIAMS AREA OFFICE REPLACE FACILITY

CALIF SCIENCE CENTER

12 AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)
13 CAL SCIENCE CENTER PARKING FACILITY

15 CALIFORNIA SCIENCE CTR.-PHASE I

16 EXPOSITION PARK, PHASE Il SITEWORK

CALIF TAHOE CONSERVANCY

17 TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE
RECRE

18 UPPER TRUCKEE RIVER/COVE EAST RESTORATION

CALTRANS

20 CALTRANS DISTRICT 11-SAN DIEGO

21 CALTRANS INFRASTRUCTURE STUDY

22 DISTRICT 7 OFFICE BUILDING REPLACEMENT

23 DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

25 ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER
PROJECT, C

26 FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

27 HQ OFFICE ANNEX | & Il SEISMIC RETROFIT

CORRECTIONS

28 AVENAL SP - RECEIVING AND RELEASE EXPANSION

29 AVENAL STATE PRISON CCCMS

30 CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE |

31 CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

32 CCWF CHOWCHILLA CCCMS
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111675
111674
102778

107755
107756
107757
111663

106121
106122
106119
107751

103663
103613
107284
103662

109083

OPDMO0489

103561
110723
107750
OPDMO0701
110726

110728
109349

111664
OPDMO0764
103649
103650
OPDMO0758
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CCWF CHOWCHILLA RCSE & EOP

CDC GALT PP

CIM CHINO ENERGY RETROFIT

CIM CHINO PCE CONTAMINATION CLEAN-UP
CIM CHINO REPLACE LOCKING DEVICES
CIM CHINO TB/HIV CONTROLS

CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY

UPGRA
CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

CMC SAN LUIS OBISPO WASTEWATER UPGRADE
CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL
CMF VACAVILLE TB/HIV CONTROLS

CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

CRC NORCO REPLACE MEN’S DORMITORIES

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM
CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM

CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
CSP SACRAMENTO FIRING RANGE MODIFICATIONS

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED

ouT
CTC CIW FRONTERA-PHASE I

CTC SAN QUENTIN-PHASE I
CTF SOLEDAD BOILER REPLACEMENT

DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITION

DVI TRACY SOIL AND GROUNDWATER CONTAMINATION
FSP FOLSOM DENTAL CLINIC RENOVATION

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
FSP FOLSOM GANG SHOWER #1

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

FSP FOLSOM RENOVATE H&V

FSP FOLSOM UNDERGROUND UTILITIES STUDY

ISP BLYTHE CTC-PHASE II

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF
REPAIR
NEW POTABLE WATER SOURCE PHASE I

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE
WSP WASCO PRESCREENING FACILITY
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OPDMO0759
111458
104173
OPDM0428
OPDMO0514
106113
111667

103538
106153
107827
106114
111707
102743
103541
103646
107792
OPDMO0724
107793
111672

102742
102741
OPDMO0804
111670
OPDMO0305
103529
107786
103530
102735
102739
102740
102738
105598
103553
OPDMO0817

106118
102744
107789
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DEVELOPMENTAL SERVICES

71
72
73
74
75
76
77
78
79
80
81
82

EDUCATION
83

84
85

ADA COMPLIANCE PORTERVILLE

AGNEWS DEV CTR FLS UPGRADES

Agnews, ADA Project

CHILLED WATER SYSTEM UPGRADE - FAIRVIEW
CHILLED WATER SYSTEM UPGRADE - LANTERMAN
CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
CHILLED WATER SYSTEM UPGRADE - AGNEWS
CHILLED WATER SYSTEM UPGRADE - SONOMA
LANTERMAN DEV CTR SECURITY IMPROVEMENTS
Lanterman DC ACE Project

PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN
SONOMA ADA COMPLIANCE

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG
CHILDREN'S HO
PUPIL PERSONNEL SERVICES

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL
FACIL

EMPLOYMENT DEV DEPT-STATE

86

Consolidation Study

EMPLOYMENT DEVELOPMENT

87

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

FOOD & AGRICULTURE

88
89
90

FORESTRY

91
92
93
94
95
96
97
98

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION
YERMO AGRICULTURAL INSPECTION STATION RELOCATION

AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY

ALMA HELITACK BASE

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL
AVIATION MANAGEMENT UNIT - RELOCATE FACILITY -

BASELINE CONSERVATION CAMP-REMODEL FACILITY

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

Project Number

108410
106111
112854
109279
109277
109280
109281
109278
OPDMO0787
112066
103555
108411

107824

107825
106132

112363

106137

107802
102785
107079

106168
107894
107763
106167
OPDMO0799
106089
OPDMO0666
106180
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BLASINGAME FOREST FIRE STATION - REPLACE FACILITY
BUCKHORN FOREST FIRE STATION REPLACE FACILITY
BUTTE FIRE CENTER REPLACE MESSHALL

CAMPO FOREST FIRE STATION REPLACE FACILITY

CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY
CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
DEW DROP FOREST FIRE STATION REPLACE FACILITY

ELK CAMP FOREST FIRE STATION REPLACE FACILITY
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
FORT JONES FIRE STATION RELOCATE FACILITY

HAMMOND FOREST FIRE STATION RELOCATE FACILITY
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY
HESPERIA FOREST FIRE STATION RELOCATION FACILITY
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY
LASSEN-MODOC RANGER UNIT HEADQUARTERS

MANTON FOREST FIRE STATION RELOCATE FACILITY

MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE

SHOP
NIPOMO FOREST FIRE STATION REPLACE FACILITY

OWENS VALLEY CONSERVATION CAMP

PACHECO FOREST FIRE STATION

RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY
RANCHERIA FOREST FIRE STATION REPLACE FACILITY
RAYMOND FOREST FIRE STATION RELOCATE FACILITY

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

SAN MARCOS FFS - RELOCATE FACILITY
SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE
AUTOMOTIVE SH
SONORA FOREST FIRE STATION RELOCATE FACILITY

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY
SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)
SQUAW VALLEY FOREST FIRE STATION

STEVENS CREEK FOREST FIRE STATION

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
UKIAH AIR ATTACK BASE REPLACE FACILITY

UKIAH FOREST FIRE STATION REPLACE FACILITY

USONA FOREST FIRE STATION REPLACE FACILITY

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,

BLDG.

Project Number

106076
107759
106102
106165
106163
111338
106162
106069
106098
106092
OPDMO0665
106091
OPDMO0667
106077
106103
107758
102774
106093
106160

106164
107760
103292
OPDMO0673
106169
106081
106161
111339
106106
106082

106105
111389
111750
107762
102763
106068
OPDMO0741
106067
106166
106110
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VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP
WAREHOUS
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

FRANCHISE TAX BOARD

141

CENTRAL OFFICE, FIRE ALARM MOD

GENERAL SERVICES

142
143
144
145
147
149
150

151
152
153
154
155
156

157
158
159
160

161
162
163
164
165
166
167
168
170
171
172
173
174

BLUE ANCHOR BUILDING SACTO. FLS
BONDERSON BUILDING RENOVATION
BUTTERFIELD STATE OFFICE BUILDING
CAL EPA CONSOLIDATION LEASE
CAPITOL AREA EAST END COMPLEX
CAPITOL EXTERIOR PAINTING

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING
100
Child Care TI Buildout, Elihu Harris Building, Oakland

DGS Central Plant, Sacto, PMB Master Plan

FDC WARDS D1516, E3014, & F1112

FOOD & AGRICULTURE HQ BUILDING RENOVATION
KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL
RETRO
LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

METRO. SH LIBRARY REPLACEMENT
METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT

METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL
RETROFIT
NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO
OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO
PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - BUILDING N, STRUCTURAL RETROFIT
RECREATION BUILDING STRUCTURAL RETROFIT

REPLACE R&T AND ADMINISTRATION BLGS

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS
SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
STRUCTURAL RETROFIT-HOSPITAL BUILDING

STRUCTURAL RETROFIT-WING L & WING R

Project Number

106096
106104

106094

111699

106134
107743
106617
OPDMO0649
OPDMO0785
103657
107822

112743
113072
OPDMO0791
103779
106790A
111679

107823
112305
111687
106785

106783
111677
111678
111680
111681
111682
OPDMO0794
OPDMO0599
106347
112325
107744
107813A
SPS71001
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GOVERNOR'S OFFICE

175 OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND
HISTORI

HEALTH SERVICES

176 LABORATORY AND OFFICE FACILITIES
178 PHASE Il REPLACEMENT LABORATORY FACILITY
179 RICHMOND LAB CAMPUS PHASE Il OFFICE BUILDING

JUDICIAL COUNCIL

180 3RD APPELATE COURTHOUSE RENOVATION

181 4TH APPELATE DISTRICT NEW COURTHOUSE

182 5TH APPELATE DISTRICT NEW COURTHOUSE

183 CIVIC CENTER AOC EXPANSION - 7TH FLOOR

184 COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION
FOR NE

JUSTICE

185 CENTRAL VALLEY REPLACEMENT LABORATORY

186 FRESNO REPLACEMENT LABORATORY

187 REDDING REPLACEMENT LABORATORY

188 SANTA BARBARA REPLACEMENT LABORATORY

189 SANTA ROSA REPLACEMENT LABORATORY

MENTAL HEALTH

190 ATASCADERO STATE HOSPITAL 250 BED ADDITION

191 ATASCADERO IMPROVE PERIMETER SECURITY

192 ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

193 ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH

194 METRO SH ADA COMPLIANCE

195 METRO SH EMERGENCY GENERATOR

196 METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

197 METROPOLITAN: CONSTRUCT SCHOOL BUILDING

198 NAPA SH ADA COMPLIANCE

199 NAPA SH REPLACE ROOFS

200 NEW MENTAL HEALTH TREATMENT FACILITY

201 PATTON SH ADA COMPLIANCE

202 PATTON SH REPLACE AIR HANDLING UNITS

203 PATTON SH REPLACE HVAC CONTROLS & COILS

204 PATTON SH SPECIAL ROAD REPAIRS, PAVING

205 PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS
206 PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING

207 PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N

Project Number

111094

OPDM0248
OPDMO0677
107774

107734
107735
107736
111442
111700

OPDMO0687
103673
106146
103674
102789

OPDMO0726
106305
111692
111764
108355
OPDMO0797
106772
111702
107817
107818
103557
107783
107820
107821
107819
111693
111694
111986
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BUIL

PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY
IMPROVEME
REPAIR SEWAGE TREATMENT PLANT

Reroof Building 195

MILITARY DEPT

211
212
213
214

RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP

SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP
SLO COMBAT PISTOL COURSE

SLO MODIFIED RECORD FIRING RANGE CAMP

MOTOR VEHICLES

215
216
217

218

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
FIELD OFFICE REPLACEMENT - ACQUISTIONS

SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC
RETROFIT
SAN YSIDRO OFFICE RELOCATION

OFC EMERGENCY SERVICES

219

OES - STATE OPERATIONS CENTER

PARKS & RECREATION

220
221

222
223
224

225

226
227

CHINO HILLS STATE PARK PUBLIC USE FACILITIES

CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK
CONVERSION

DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY

USE A

PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE
REHABILITA

SUGAR PINE POINT SP REHABILITATE DAY USE AREA

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND

REHABI

STATE AIR RESOURCES BOARD

228

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

Project Number

OPDMO0742
111240

111241

106894
106896
107804
107803

106304
111696
111695

107754

OPDMO0676

107769
107772

107764
107768
107770

107771

107765
107766

107773
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VETERANS AFFAIRS

229
230
231
232
233
234

JEFFERSON HALL REHAB (SECTION L)

LINCOLN THEATER RENOVATION

NORTHERN CALIFORNIA VETERANS CEMETERY

VA STUDY FOR MONTEREY CEMETERY

VETERANS HOME CEMETERY RESTORATION
YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

YOUTH AUTHORITY

235
236
237
238
239
240
241
242
243
244
245

246
247
248
249
250

251
252

253
254
255
256
257

50 SPECIALIZED COUNSELING PROGRAM BEDS

DeWITT NELSON YCF PERSONAL ALARM SYSTEM
EDUCATION AIR CONDITIONING

EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS
EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER
FRED C. NELLES YCF SEWER REPLACEMENT LINE

HEMAN G. STARK FIRE ALARM SYSTEM

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC
UPGRADE
HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

KARL HOLTON YCF PERSONAL ALARM SYSTEM
N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
NCYCC CORRECTIONAL TREATMENT CENTER

NELLES YOUTH CORR. FACILITY: VISITOR’S SECURITY ENTRANCE &
H
NORTHERN YCRCC PERSONAL ALARM SYSTEM

O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM
SYSTE
PRESTON YCF PERSONAL ALARM SYSTEM

PRESTON YCF REMODEL VISITING HALL

VENTURA YCF PERSONAL ALARM SYSTEM

VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER
VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

Project Number

106148
OPDMO0805
106744
110906
107733
106149

107797
103512
107799
106125
103515
107801
103516
106129
102775
106127
103522

103525
103514
107800
107798
102776

103510
103513

OPDMO0751
106128
103521
103517
103519
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Page# 1
12-AUG-02

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

OXNARD
BOATING & WATERWAYS
JONES, HAMPDEN S

111675

$4,861,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 319,000.00 20063A 319,000.00
PRELIMINARY PLANS 0106/2001 3680-301-0516(4) 20063A (  60,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 319,000.00 259,000.00 206,839.29
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 319,000.00 259,000.00 206,839.29
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 05-SEP-2001  14-JUN-2002 22-AUG-2001 30-JUL-2003 95.00%
WORKING DRAWINGS 15-JUL-2002 02-DEC-2002 01-AUG-2003 01-MAR-2004 .00%
BID PERIOD 15-JUL-2002 02-DEC-2002 01-JUL-2004  30-AUG-2004 .00%
CONSTRUCTION 06-APR-2003  11-JUL-2004 01-SEP-2004  30-JUN-2005 .00%

Current Comments

Project Status

Schedule
Budget

Other information

County of Ventura prepared the CEQA document, which required recirculation due to omissions.
Comments received on the Mitigated Negative Declaration are being reviewed. A meeting is scheduled
for July 8, 2002 to discuss the CEQA document with Environmental Services and the Ventura County
Counsel. The earliest date for PWB approval of PP’s is September 13, 2002.

Project is behind schedule due to preparation/processing of CEQA document by the County of Ventura.

Project is within budget.



REAL ESTATE SERVICES DIVISION Page# 2
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PROJECT INFORMATION 12-AUG-02
HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER
PROJECT LOCATION: EUREKA
DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: JONES, HAMPDEN S
PROJECT NUMBER: 111674
ESTIMATED PROJECT COST: $4,067,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 245,000.00 20064A 245,000.00
PRELIMINARY PLANS 0106/2001 3680-301-0516(1) 20064A ( 40,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 205,000.00 997.50
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 245,000.00 205,000.00 997.50
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2001  06-JUN-2002 05-SEP-2001  08-NOV-2002 95.00%
WORKING DRAWINGS 15-SEP-2001  06-JUN-2002 05-SEP-2001  01-MAY-2002 .00%
BID PERIOD 02-APR-2003  06-NOV-2003 17-JUN-2003  02-AUG-2003 .00%
CONSTRUCTION 06-NOV-2003  11-NOV-2004 03-OCT-2003 01-AUG-2004 .00%

Project Status

Current Comments

Coastal Permit and Mitigated Negative Declaration was approved by the Eureka City Council on May 21,

2002. 95% PP’s due for review on June 28, 2002. Earliest date for PWB approval of PP’s is September

13, 2002.
Schedule

Budget

Other information

Project is behind schedule due to City of Eureka’s preparation/processing of CEQA document and
State’s preparation of soils report & prelim site assessment.

Project is within budget.
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REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page# 3
12-AUG-02

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

MILLERTON LAKE, CROWS NEST AREA
BOATING & WATERWAYS

EKHOLM, IAN J

102778

$1,457,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3680-301-0516(2) 101,000.00 98212A 101,000.00
WORKING DRAWINGS 0050/1999 3680-301-0516(2) 90,000.00 99220A 90,000.00
CONSTRUCTION 0052/2000 3680-301-0516(2) 1,395,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 101,000.00 101,000.00 100,910.35
WORKING DRAWINGS 90,000.00 90,000.00 69,277.50
CONSTRUCTION 1,395,000.00 .00 .00
Project 1,586,000.00 191,000.00 170,187.85
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998  05-JAN-1999 12-SEP-1998  14-MAY-1999 100.00%
WORKING DRAWINGS 01-APR-1999  15-AUG-1999 11-AUG-1999 15-FEB-2000 11-AUG-1999 01-NOV-2002 99.00%
BID PERIOD 15-0CT-1999 31-JUL-2000  15-JAN-2001  04-NOV-2002 31-MAR-2003 .00%
CONSTRUCTION 14-DEC-1999 14-JUL-2000 01-APR-2001 30-SEP-2001 01-APR-2003 31-OCT-2003 .00%
Current Comments
Project Status Bid documents are being prepared.
Schedule The project will be bid in late fall because of the need to time construction with lake levels and

construction prohibition periods.

Budget Project cost currently projected within appropriation.

Other information ~ The presence of bald eagles in the area prohibits any construction between November 1st and March
31st, and so the construction schedule must shift forward five months. The Army Corps of Engineers
appears willing to issue a permit after rejecting previous plans for this project.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-AUG-02
CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
PROJECT LOCATION: CAMARILLO
DEPARTMENT: CALIF CONSERV CORPS
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 107755
ESTIMATED PROJECT COST: $11,391,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 77,000.00 00217A 77,000.00
PRELIMINARY PLANS 0052/2000 3340-301-0001(1) 449,000.00 00268A 449,000.00
WORKING DRAWINGS 0106/2001 3340-301-0660(1) 581,000.00 20057B 581,000.00
CONSTRUCTION 0106/2001 3340-301-0660(1) 10,284,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 526,000.00 526,000.00 518,175.37
WORKING DRAWINGS 581,000.00 581,000.00 393,664.20
CONSTRUCTION 10,284,000.00 .00 .00
Project 11,391,000.00 1,107,000.00 911,839.57
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 08-JUN-2001 02-OCT-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 02-JUL-2001 06-MAY-2002 24-AUG-2001 02-AUG-2002 95.00%
BID PERIOD 07-MAY-2002 03-OCT-2002 03-AUG-2002 31-DEC-2002 .00%
CONSTRUCTION 04-OCT-2002 23-FEB-2004 01-JAN-2003  28-APR-2004 .00%
Current Comments
Project Status 95% working drawings were submitted by PSB-DSS on May 1 to SFM, DSA-AC, CCC & PMB for review.

Water & sewer service issues with local jurisdictions continue to present challenges that DSS & PMB
are addressing. DOF will be meeting with STO in mid/late June concerning the renewal of PMIA loan &

project bond funding. On June 7 PMB supplied requested info. to DOF for that meeting.

Schedule Project schedule has been adjusted by the addition of one month for PSB & longer than expected plan

check for SFM (approx.
Budget Project is within budget.

eight weeks).

Other information ~ There are no other significant project issues at this time.




PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

Page# 5
12-AUG-02

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

SAN JOAQUIN

CALIF CONSERYV CORPS
MYREN, RICHARD T
107756

$13,475,000.00
STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 106/2001 3340-301-0001 (3) 1,500,000.00 20071A 1,500,000.00
STUDY/ACQUISITIONS 106/2001  3340-301-0001 (3) 20071A ( 1,300,000.00)
STUDY/ACQUISITIONS 0052/2000 3340-301-0001(4.6) 55,000.00 00218A 55,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 1,555,000.00 255,000.00 57,130.19

PRELIMINARY PLANS .00 .00 .00

WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00

Project 1,555,000.00 255,000.00 57,130.19

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 02-OCT-2000 08-JUN-2001  31-JUL-2001  28-FEB-2003  31-JUL-2001  28-FEB-2003 25.00%
PRELIMINARY PLANS 02-JUL-2001  08-JUN-2002  01-MAR-2003 28-FEB-2004 01-MAR-2003 28-FEB-2004 .00%
WORKING DRAWINGS 02-JUL-2002 06-MAY-2003 01-MAR-2004 27-JAN-2005 01-MAR-2004 27-JAN-2005 .00%
BID PERIOD 07-MAY-2003 02-OCT-2003  28-JAN-2005 27-JUN-2005  28-JAN-2005  27-JUN-2005 .00%
CONSTRUCTION 03-OCT-2003 21-FEB-2005 28-JUN-2005 19-NOV-2006 28-JUN-2005 19-NOV-2006 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The entire project team attended a site visit field trip on May 6 to the ten potential sites that RESS had
located. An informal site ranking for the top five sites was agreed upon at that time. RESS, ESS & DSS
generated a report presenting their formal rankings of those five sites & this was submitted to CCC on
May 24 for their review & final determination of the ranking.

The Original schedule reflects locating the project near Lake Comanche, (ABMS #106828). Prior to the
start of Acquisition for that project, a Legislative request to have CCC Delta remain at their current
location, (California State University, Stanislaus) was pursued in the 2000-01 fiscal year. This effort
proved unsuccessful in negotiations with the JPA coordinating the redevelopment of the campus. A new
Acquisition phase was funded for 2001-02 to attempt to locate the new facility in the Stockton area. The
"Approved Revised" and "Current" schedules reflect this latest Acquisition phase timing. (The dates for
phases beyond the current Acquisition are unofficial projections).

Project is within budget. (Project funding is being revised from General Fund to Lease Revenue Bond.
$1.3 million of the 2001-02 $1.5 million appropriation will be reverted with the remaining $200k for team
operations until a PMIA loan can be secured to complete the Acquisition phase.) Authority for bond
funding of the remaining project phases is being sought in the 2002-03 budget.

There are no other significant project issues at this time.



Page# 6

REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-AUG-02
NAPA NURSERY OFFICE/CLASSROOM BUILDING
PROJECT LOCATION: NAPA
DEPARTMENT: CALIF CONSERV CORPS
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 107757
ESTIMATED PROJECT COST: $578,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3340-301-0001(3) 35,000.00 00216A 35,000.00
WORKING DRAWINGS 0106/2001 3340-301-0001(4) 60,000.00 20017A 60,000.00
CONSTRUCTION 0106/2001 3340-301-0001(4) 483,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 35,000.00 35,000.00 33,727.34
WORKING DRAWINGS 60,000.00 60,000.00 38,844.34
CONSTRUCTION 483,000.00 .00 .00
Project 578,000.00 95,000.00 72,571.68
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000  08-JUN-2001 01-SEP-2000  08-JUN-2001 100.00%
WORKING DRAWINGS 02-JUL-2001  01-MAR-2002 02-JUL-2001  15-JUL-2002 99.00%
BID PERIOD 04-MAR-2002  30-MAY-2002 16-JUL-2002  15-OCT-2002 .00%
CONSTRUCTION 31-MAY-2002 30-MAY-2003 16-OCT-2002 15-OCT-2003 .00%
Current Comments
Project Status PSB-DSS submitted approved & signed 100% construction documents on May 7. The DF14D

requesting approval of working drawings & proceed to bid, with supporting documentation, was
submitted by PMB to CCC on May 9. The CCC signed DF14D was forwarded to DOF on May 14.

Schedule Project schedule has been extended to accommodate longer than anticipated SFM plan check & DSS

plan completion time.

Budget Project budget was exceeded by an estimated 2.4% owing to previously unknown electrical conditions.

DOF was apprised of this in conjunction with the DF14D.
Other information ~ There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page# 7

PROJECT INFORMATION 12-AUG-02
PACIFIC BAYS RESIDENTIAL STUDY
PROJECT LOCATION: SAN FRANCISCO BAY AREA
DEPARTMENT: CALIF CONSERV CORPS
PROJECT DIRECTOR: MYREN, RICHARD T
PROJECT NUMBER: 111663
ESTIMATED PROJECT COST: $150,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 3340-301-0001(1) 150,000.00 20072A 150,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 150,000.00 150,000.00 33,595.10
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 150,000.00 150,000.00 33,595.10
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 28-SEP-2001  29-MAR-2002 20-SEP-2001 40.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule

Current Comments

amount of extension has not yet been determined.

Budget Project is within budget.

Other information ~ There are no other sign

ificant project issues at this time.

RESS, ESS & DSS continue to prepare the study per the reiterated requirements of DOF.
Project schedule will require an extension owing to additional research time required by PSB. The
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Page# 8

PROJECT INFORMATION 12-AUG-02
EL CAJON AREA OFFICE BUILDING ALTERATIONS

PROJECT LOCATION: EL CAJON

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: ROBERTS, LELAND J

PROJECT NUMBER: 106121

ESTIMATED PROJECT COST: $1,466,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 2720-301-0044 (5) 363,000.00 99191A 363,000.00
STUDY/ACQUISITIONS 0050/1999 2720-301-0044 (5) 99191A ( 50,000.00)
PRELIMINARY PLANS 0050/1999 2720-301-0044 (5) 99191A 50,000.00
WORKING DRAWINGS 0050/1999 2720-301-0044 (5) 83,000.00 00077A 83,000.00
WORKING DRAWINGS 0052/2000 2720-001-0044 18,821.00 00229A 18,821.00
CONSTRUCTION 0052/2000 2720-001-0044 284,000.00 01046A 284,000.00
CONSTRUCTION 0052/2000 2720-301-0044(5) 1,020,000.00 20010A 1,047,685.00
CONSTRUCTION 0106/2001 2720-001-0044 28,000.00 20196A 28,000.00
CONSTRUCTION 0106/2001 2720-001-0044 28,300.00 20249A 28,300.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 363,000.00 313,000.00 288,576.50
PRELIMINARY PLANS 50,000.00 49,049.60
WORKING DRAWINGS 101,821.00 101,821.00 93,584.53
CONSTRUCTION 1,360,300.00 1,387,985.00 1,078,826.95
Project 1,825,121.00 1,852,806.00 1,510,037.58

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999 03-APR-2000 01-JUL-1999 03-APR-2000 100.00%
PRELIMINARY PLANS 04-APR-2000 15-NOV-2000 01-SEP-1999 11-MAY-2000 100.00%
WORKING DRAWINGS 13-MAY-2000 14-FEB-2001 13-MAY-2000 16-APR-2001 100.00%
BID PERIOD 14-FEB-2000  07-JUL-2001 17-APR-2001 10-SEP-2001 100.00%
CONSTRUCTION 07-JUL-2001 02-JUL-2002 24-SEP-2001 11-OCT-2002 68.00%

Project Status

Schedule

Budget

Other information

Current Comments

Vehicle maintenance building is occupied and functioning. Minor design clarifications required before
punchlist can be cleared. Area office staff have moved into temporary modular office space, and

construction of remodeled vehicle service area is under way.

On schedule.

Contingency funds are nearly depleted. Augmentation will be necessary. Request will include known
outstanding charges, plus a reserve for future unforseen items.

Support budget funding transfer is complete for second revisions to modular office trailers. Work
covered by this change is expected to be complete by 6/21.
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Page# 9

PROJECT INFORMATION 12-AUG-02
MONTEREY AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION: MONTEREY

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: ROBERTS, LELAND J

PROJECT NUMBER: 106122

ESTIMATED PROJECT COST: $7,542,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 2720-301-0044(6) 1,188,000.00 01029A 1,188,000.00
STUDY/ACQUISITIONS 0050/1999 2720-301-0044(6) 132,000.00 99193A 132,000.00
PRELIMINARY PLANS 0324/1998 2720-001-0044 28,000.00 99111A 28,000.00
PRELIMINARY PLANS 0050/1999 2720-301-0044(6) 230,000.00 99276A 230,000.00
WORKING DRAWINGS 0106/2001 2720-301-0044(4.5) 305,000.00 020004A 305,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,320,000.00 1,320,000.00 1,316,877.05
PRELIMINARY PLANS 258,000.00 258,000.00 244,646.50
WORKING DRAWINGS 305,000.00 305,000.00 157,380.00
CONSTRUCTION .00 .00 .00
Project 1,883,000.00 1,883,000.00 1,718,903.55

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999 01-JUN-2000 01-JUL-1999 01-DEC-2000 100.00%
PRELIMINARY PLANS 01-JUN-2000 12-JAN-2001  06-JAN-2000 13-JUL-2001 01-JUN-2000  13-JUL-2001 100.00%
WORKING DRAWINGS 19-JAN-2001 15-JUL-2001 14-JUL-2001  01-JUL-2002 14-JUL-2001  01-AUG-2002 95.00%
BID PERIOD 15-JUL-2001 02-NOV-2001 02-JUL-2002 08-OCT-2002 02-AUG-2002 05-SEP-2002 .00%
CONSTRUCTION 02-NOV-2001  14-NOV-2003 06-SEP-2002 22-APR-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Regulatory review complete. Design team is incorporating comments for counter back-check in early

August.

Delay in completion of regulatory review caused the revision to bid period and construction schedule.

Project is within budget.

None.
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SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: CALIF HIGHWAY PATROL

PROJECT DIRECTOR: PETERS, KIM R

PROJECT NUMBER: 106119

ESTIMATED PROJECT COST: $1,778,314.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 2720-301-0044(3) 82,000.00 99199A 82,000.00
WORKING DRAWINGS 0050/1999 2720-301-0044(3) 120,000.00 00055A 120,000.00
CONSTRUCTION 0052/2000 2720-001-0044 226,000.00 01045A 226,000.00
CONSTRUCTION 0052/2000 2720-301-00044 1,297,188.00 20075A 1,297,188.00
CONSTRUCTION 0104/2001 2720-001-0044 53,126.00 20242A 53,126.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 82,000.00 82,000.00 81,378.67
WORKING DRAWINGS 120,000.00 120,000.00 118,897.57
CONSTRUCTION 1,576,314.00 1,576,314.00 1,031,467.74
Project 1,778,314.00 1,778,314.00 1,231,743.98
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999 01-APR-2000 .00%
PRELIMINARY PLANS 03-MAY-2000 10-NOV-2000 01-AUG-1999 10-MAR-2000 100.00%
WORKING DRAWINGS 11-NOV-2000 15-MAR-2001 15-APR-2000 04-JUN-2001 100.00%
BID PERIOD 16-MAR-2001  15-JUL-2001 04-JUN-2001 25-OCT-2001 100.00%
CONSTRUCTION 16-JUL-2001 16-JUL-2002 05-NOV-2001 22-OCT-2002 45.00%

Project Status

Schedule
Budget

Other information

and added HVAC ductwork .

Current Comments

Currently within budget. Augmented for added HVAC ductwork.

Construction of Auto Service Building is complete. Main building demo is complete remodel in process.
Completion date is scheduled for October 22, 2002.

Project includes $279,126 in support funds, to pay for support projects bid with capitol outlay project,




REAL ESTATE SERVICES DIVISION Page# 11

)

PROJECT INFORMATION 12-AUG-02
WILLIAMS AREA OFFICE REPLACE FACILITY
PROJECT LOCATION: WILLIAMS
DEPARTMENT: CALIF HIGHWAY PATROL
PROJECT DIRECTOR: PETERS, KIM R
PROJECT NUMBER: 107751
ESTIMATED PROJECT COST: $3,904,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2720-301-0044(2) 657,000.00 00158A 130,000.00
PRELIMINARY PLANS 0052/2000 2720-301-0044(2) 161,000.00 O00158A 161,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 657,000.00 130,000.00 5,720.00
PRELIMINARY PLANS 161,000.00 161,000.00 122,711.33
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 818,000.00 291,000.00 128,431.33
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2000  30-AUG-2001 01-JAN-2001  13-SEP-2002 65.00%
PRELIMINARY PLANS 15-JAN-2001  30-AUG-2001 01-JUL-2001  11-OCT-2002 60.00%
WORKING DRAWINGS 01-SEP-2001  30-JUN-2002  16-OCT-2002 20-FEB-2003  16-OCT-2002 20-FEB-2003 .00%
BID PERIOD 01-JUL-2002  25-SEP-2002 21-FEB-2003 04-JUL-2003  21-FEB-2003  04-JUL-2003 .00%
CONSTRUCTION 26-SEP-2002  30-OCT-2003 07-JUL-2003  12-DEC-2004 07-JUL-2003  12-DEC-2004 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Site Acquisition incomplete due to mineral rights issue. DOF has directed proceeding with PP’s.

Mineral rights issue has delayed completion of site acquisition.CEQA work is in progress. Public
meeting held in Willows on June 12, 2002.

Project is within budget.

Acquiring mineral rights is currently an issue with completing the site acquisition. WD’s will be

reapprpriated to 02/03. Construction will be reappropriated to 03/04.
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AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: AHMED, TAMER A

PROJECT NUMBER: 103663

ESTIMATED PROJECT COST: $3,837,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1100-301-0001 25,000.00 98272A 25,000.00
PRELIMINARY PLANS 0050/1999 1100-001-0001 87,000.00 99304A 87,000.00
WORKING DRAWINGS 0050/1999 1100-301-0001 (1) 38,000.00 99305A 38,000.00
WORKING DRAWINGS 0052/2000 1100-001-0001 108,000.00 01086A 108,000.00
CONSTRUCTION 106/2001 1100-001-0001 300,000.00 20092A 300,000.00
CONSTRUCTION 106/2001  1100-001-0001 1,940,000.00 20105A 1,940,000.00
CONSTRUCTION 106/2001 1100-001-0001 20105A ( 108,000.00)
CONSTRUCTION 106/2001  1100-001-0001 20105A ( 19,500.00)
CONSTRUCTION 0050/1999 1105-001-0001 35,000.00 00178A 35,000.00
CONSTRUCTION 0052/2000 1105-001-0001 472,600.00 00172A 472,600.00
CONSTRUCTION 0106/2001 1100-001-0001 10,000.00 20195A 10,000.00
CONSTRUCTION / -- 1,000,000.00 LACOUNTY! 1,000,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 112,000.00 112,000.00 79,163.05
WORKING DRAWINGS 146,000.00 146,000.00 175,708.52
CONSTRUCTION 3,757,600.00 3,630,100.00 2,837,311.62
Project 4,015,600.00 3,888,100.00 3,092,183.19
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-SEP-1999 31-DEC-1999 10-JAN-2000 01-FEB-2001 100.00%
WORKING DRAWINGS 18-FEB-2000  20-JUN-2000 12-AUG-2000 O01-DEC-2000 31-JAN-2001 01-APR-2001 100.00%
BID PERIOD 21-JUN-2000  03-SEP-2000 15-JUL-2001  31-OCT-2001 100.00%
CONSTRUCTION 04-SEP-2000 05-MAY-2001 21-NOV-2001 21-JUN-2002 26-NOV-2001 01-AUG-2002 85.50%

Project Status

Schedule
Budget

Other information

Current Commen

A couple of major items remaining to finish contract.

ts

On revised schedule, but delays on fire sprinkler system has pushed back completion date 8/1/2002.

Project is on revised budget.

Seven Special Repair and Minor Capital Outlay projects are combined in this project. Additional work

will be added to repair leak in Window Wall.
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CAL SCIENCE CENTER PARKING FACILITY
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: CALIF SCIENCE CENTER
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 103613
ESTIMATED PROJECT COST: $27,550,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 1100-301-0001(2) 30,000.00 98237A 30,000.00
STUDY/ACQUISITIONS 0324/1998 1100-301-0001(2) 5,000.00 99232A 5,000.00
PRELIMINARY PLANS 0324/1998 1100-301-0001(2) 47,289.00 01157A 47,289.00
PRELIMINARY PLANS 0324/1998 1100-301-0001(2) 299,955.00 99303A 299,955.00
PRELIMINARY PLANS 0324/1998 1100-301-0890(1) 670,769.00 FHWAGRAM 670,769.00
WORKING DRAWINGS 0324/1998 1100-301-0001(2) 292,433.00 01156A 292,433.00
WORKING DRAWINGS 0324/1998 1100-301-0890(1) 513,167.00 FHWAGRAM 513,167.00
CONSTRUCTION 0324/1998 1100-301-00001(1) 4,130,954.00 20247A 4,130,954.00
CONSTRUCTION 0324/1998 1100-301-0890(1) 16,366,064.00 FHWAGRAM 16,366,064.00
CONSTRUCTION 0050/1999 1100-490-0001(1) 2,088,388.00 30004A 2,088,388.00
CONSTRUCTION 0324/1998 1100-301-0001(2) 9,325,323.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 35,000.00 35,000.00 34,983.53
PRELIMINARY PLANS 1,018,013.00 1,018,013.00 799,513.01
WORKING DRAWINGS 805,600.00 805,600.00 697,214.28
CONSTRUCTION 31,910,729.00 22,585,406.00 21,986.00
Project 33,769,342.00 24,444,019.00 1,553,696.82
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-NOV-1998 18-DEC-1998 16-NOV-1998 08-DEC-1999 100.00%
PRELIMINARY PLANS 01-SEP-1999 04-DEC-1999 10-MAR-2000 16-JUL-2001 10-MAR-2000 01-JUN-2001 100.00%
WORKING DRAWINGS 17-JAN-2000 14-JUL-2000 17-JUL-2001  21-DEC-2001 17-JUL-2001 01-APR-2002 100.00%
BID PERIOD 15-JUL-2000 29-SEP-2000 24-DEC-2001 15-APR-2002 02-APR-2002 15-AUG-2002 95.00%
CONSTRUCTION 02-OCT-2000 30-NOV-2001 16-APR-2002 19-SEP-2003 16-AUG-2002 19-DEC-2003 .00%

Schedule

Project Status

Current Comments

The WD’s were completed and in Budget. DOF authorized the project to go out to bid and signed the

DF-14D which will encumber the remaining appropriation. The project Bid on May 22, 2002 well within
the State’s estimate. The Award of the Contract and discussions with DOF regarding the Bid Savings
and potential adjustments to the Budget are in progress.

The project Bid on May 22, 2002. The Environmental process is complete for CEQA & NEPA. It is the

project team'’s goal to start construction in mid-July 2002 if the award and contract execution can be

expedited.
Budget

The project was within budget at 100% WD's. The project Bid was approximately $3.58M below the
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State’s Estimate.

All State monies have been appropriated; Federal monies for PP, WD & Constr., except for $1,241,478
which will be available in Oct./ Nov. 2002. In the interim, the project obtained an ARF Loan for this
difference in order to award the construction contract. Expenses over and above the State’s

appropriation in PP’s & WD's will be invoiced to the Federal Department of Transportation for
reimbursement.
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CALIFORNIA SCIENCE CTR.-PHASE I

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALIF SCIENCE CENTER

PROJECT DIRECTOR: WHITAKER, SHELLEY A

PROJECT NUMBER: 107284

ESTIMATED PROJECT COST: $110,000,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1100-301-0001 3,125,000.00 020001A 3,125,000.00
PRELIMINARY PLANS 0052/2000 1100-301-0001 3,100,000.00 00126A 3,100,000.00
WORKING DRAWINGS 0106/2001 1100-301-0001 2,138,000.00 20145A 2,138,000.00
WORKING DRAWINGS 0106/2001 1100-301-0001 20275A 787,849.00
WORKING DRAWINGS / -- 262,000.00 ROC 8892 262,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 6,225,000.00 6,225,000.00 5,694,918.20
WORKING DRAWINGS 2,400,000.00 3,187,849.00 1,176,453.98
CONSTRUCTION .00 .00 48.98
Project 8,625,000.00 9,412,849.00 6,871,421.16

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-JUL-2000 10-JAN-2002 20-JUL-2000 10-JAN-2002 100.00%
WORKING DRAWINGS 11-JAN-2002  07-NOV-2002 11-JAN-2002  07-NOV-2002 40.00%
BID PERIOD 08-NOV-2002 18-FEB-2003 08-NOV-2002 18-FEB-2003 .00%
CONSTRUCTION 19-FEB-2003  30-JAN-2006 19-FEB-2003  30-JAN-2006 .00%

Project Status

Project has begun Working Drawings.

Current Comments

PWB approval of PP was granted at the Dec. 01 meeting. The

California Science Center has submitted supplemental budget language for pre-qualification of the sub-
contractors which if approved would alter the bidding schedule sequence though not the overall
schedule, however pending approval in the July budget.

Schedule
Budget

Other information

The project is on schedule.

The project is on budget.

shown as "Expended" in Preliminary Plans is artificially low.

Science Center is seeking various non-State funding sources for most of Construction and exhibitry

funding, in concert with the Science Center Foundation. Design team is behind on billing, so amount
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EXPOSITION PARK, PHASE Il SITEWORK
PROJECT LOCATION: EXPOSITION PARK, LOS ANGELES
DEPARTMENT: CALIF SCIENCE CENTER
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 103662
ESTIMATED PROJECT COST: $9,040,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS / -- 179,795.00 LACOUNTY! 179,795.00
PRELIMINARY PLANS 0050/1999 1100-001-0267 40,000.00 99295A 40,000.00
PRELIMINARY PLANS / -- 535,668.00 LACOUNTY! 535,668.00
WORKING DRAWINGS / -- 465,091.00 LACOUNTY! 465,091.00
CONSTRUCTION / -- 7,819,446.00 LACOUNTY! 7,819,446.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 179,795.00 179,795.00 130,894.83
PRELIMINARY PLANS 575,668.00 575,668.00 416,775.88
WORKING DRAWINGS 465,091.00 465,091.00 225,866.66
CONSTRUCTION 7,819,446.00 7,819,446.00 2,058.00
Project 9,040,000.00 9,040,000.00 775,595.37
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-SEP-1999 01-FEB-2000 01-NOV-1999 01-APR-2000 15-JAN-2000 02-JAN-2001 100.00%
PRELIMINARY PLANS 17-OCT-2000 15-AUG-2001 17-OCT-2000 15-AUG-2001 100.00%
WORKING DRAWINGS 16-AUG-2001 21-DEC-2001 16-AUG-2001 01-APR-2002 100.00%
BID PERIOD 24-DEC-2001 15-APR-2002 02-APR-2002 15-AUG-2002 95.00%
CONSTRUCTION 16-APR-2002  19-SEP-2003 16-AUG-2002 19-DEC-2003 .00%

Project Status

Current Comments

The A/E has completed the PP Phase and 100% of the WD Phase for BP2 & 95% for BP1. The project

scope has four Bid Packages (BP) two of which (BP 3 & 4) are still under review to better define the
scope. BP2 is coupled with Cal Science Center Parking Facility and was bid together as they are
adjacent and coordination with two contractor’s would be difficult.

Schedule

PP’s delayed due to resolution of scope and fee. The schedule for BP2 was modified to coincide with

the Cal. Science Ctr. Parking Facility project. The BP1 out to bid date was delayed until the Parking

Budget

Other information

Structure and BP2 project bid on May 22, 2002. BP1 will now be finalized and will go out to bid within a
few months of the BP2 Award.

The project bid for BP2 was $362,000 below the State’s Estimate.

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.
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TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

NORTH TAHOE BEACH CENTER
CALIF TAHOE CONSERVANCY
THAMER HALLFORD, SARAH

PROJECT NUMBER: 109083

$1,426,000.00
PRELIMINARY PLANS

ESTIMATED PROJECT COST:
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3125-301-0001(1) 300,000.00 020002A 300,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 300,000.00 300,000.00 109,259.13
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 300,000.00 300,000.00 109,259.13

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001 03-MAR-2002 02-JUL-2001  06-SEP-2002 75.00%
WORKING DRAWINGS 03-MAR-2002  15-JUL-2002 06-SEP-2002  23-JAN-2003 .00%
BID PERIOD 15-JUL-2002 16-SEP-2002 23-JAN-2003  18-FEB-2003 .00%
CONSTRUCTION 16-SEP-2002  17-JUN-2003 15-MAY-2003 21-NOV-2003 .00%

Current Comments

Project Status
PWB due to funding clarification.

Schedule Project delayed 180 days.

Budget Within budget.

Other information

Preliminary plans reviewed and approved by CTC. Agency determined that they would like to postpone

At the agency’s request this project has been delayed up to an additional 180 days due to requested

submittal of Neg. Dec., which will impact the construction start as Tahoe has distinct construction time

frames. Construction will be delayed until Spring of 2003.
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UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION: SOUTH LAKE TAHOE, CALIFORNIA

DEPARTMENT: CALIF TAHOE CONSERVANCY

PROJECT DIRECTOR: EDEN, REGINALD G

PROJECT NUMBER: OPDMO0489

ESTIMATED PROJECT COST: $12,381,399.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget ltem Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0118/1991 3125-301-0164 53,000.00 93155A1 53,000.00
STUDY/ACQUISITIONS 0118/1991 3125-301-0164 30,000.00 93189A 30,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 37,000.00 93155A2 37,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 30,000.00 94050A 30,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0262 41,960.00 94120A 41,960.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0262 60,000.00 94127A 60,000.00
STUDY/ACQUISITIONS 0587/1992 3125-301-0164 250,000.00 94136A 250,000.00
STUDY/ACQUISITIONS 0055/1993 3125-301-0001 250,000.00 95089A 250,000.00
STUDY/ACQUISITIONS 0139/1994 3125-301-0001 65,750.00 96185A 65,750.00
STUDY/ACQUISITIONS 0139/1994 3125-301-0262 199,458.00 97039A1 199,458.00
STUDY/ACQUISITIONS 0303/1995 3125-301-0262 100,542.00 97039A2 100,542.00
STUDY/ACQUISITIONS 0162/1996 3125-301-0262 20,000.00 98111A 20,000.00
STUDY/ACQUISITIONS 0282/1997 3125-301-0262 280,000.00 10956A 280,000.00
STUDY/ACQUISITIONS 0324/1998 3125-301-0001 86,300.00 10956B 86,300.00
PRELIMINARY PLANS 0050/1999 3125-301-0001 (2) 210,000.00 5011508 210,000.00
PRELIMINARY PLANS 0050/1999 3125-301-0001(2) 866,389.00 51716 866,389.00
WORKING DRAWINGS 0282/1997 3125-301-0001 726,000.00 00110A 726,000.00
CONSTRUCTION 0282/1997 3125-301-0286 26,000.00 00111A1 26,000.00
CONSTRUCTION 0282/1997 3125-301-0001 711,279.00 00111A2 711,279.00
CONSTRUCTION 0282/1997 3125-301-0545 456,000.00 00111B1 456,000.00
CONSTRUCTION 0324/1998 3125-301-0001 309,796.00 00111A3 309,796.00
CONSTRUCTION 0324/1998 3125-301-0140 2,780,000.00 00111A4 2,780,000.00
CONSTRUCTION 0324/1998 3125-301-0286 105,000.00 00111A5 105,000.00
CONSTRUCTION 0050/1999 3125-301-0001 1,697,925.00 00111A6 1,697,925.00
CONSTRUCTION 0050/1999 3125-301-0140 1,780,000.00 00111A7 1,780,000.00
CONSTRUCTION 0050/1999 3125-301-0286 340,000.00 00111A8 340,000.00
CONSTRUCTION 0324/1999 3125-301-0443 869,000.00 00111B2 869,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,504,010.00 1,504,010.00 3,130,435.81
PRELIMINARY PLANS 1,076,389.00 1,076,389.00 12,616.00
WORKING DRAWINGS 726,000.00 726,000.00 578,983.87
CONSTRUCTION 9,075,000.00 9,075,000.00 4,717,812.71
Project 12,381,399.00 12,381,399.00 8,439,848.39




)

REAL ESTATE SERVICES DIVISION

Page# 19

PROJECT INFORMATION 12-AUG-02
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-MAY-1994  30-NOV-1994 15-MAY-1994  30-JUL-1999 100.00%
PRELIMINARY PLANS 30-JUL-1999 15-MAR-2000 30-JUL-1999  15-SEP-2000 100.00%
WORKING DRAWINGS 12-MAY-2000 15-JUL-2000 15-SEP-2000 15-JAN-2001 100.00%
BID PERIOD 15-SEP-2000  15-SEP-2000 05-FEB-2001 10-APR-2001 100.00%
CONSTRUCTION 15-NOV-2000 15-APR-2002 15-MAY-2001 15-OCT-2003 15-MAY-2001 15-OCT-2003 85.00%
Current Comments
Project Status Completed 2001 work schedule as planned. Shut down for 2001/02 winter. Will complete pedestrian

trails and continue with revegetation in summer of 2002 and complete revegetation in 2003.

Schedule On schedule

Budget On Budget

Other information A & P funding figures misleading due to Accounting conversion to new system.
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CALTRANS DISTRICT 11-SAN DIEGO
PROJECT LOCATION: SAN DIEGO
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: BROOKS, JAMES R
PROJECT NUMBER: 103561
ESTIMATED PROJECT COST: $77,599,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 2660-001-0042 54,289.50 10372 54,289.50
PRELIMINARY PLANS 0050/1999 2660-311-0042 (5) 1,970,000.00 00017A 1,970,000.00
PRELIMINARY PLANS 0050/1999 2660-311-0042 199,000.00 01111A 199,000.00
PRELIMINARY PLANS 0050/1999 2660-311-0042 (5) 30,000.00 99213A 30,000.00
WORKING DRAWINGS 0052/2000 2660-311-0042(2) 3,084,000.00 20112A 3,084,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 54,289.50 54,289.50 54,257.00
PRELIMINARY PLANS 2,199,000.00 2,199,000.00 2,195,629.26
WORKING DRAWINGS 3,084,000.00 3,084,000.00 1,183,103.90
CONSTRUCTION .00 .00 .00
Project 5,337,289.50 5,337,289.50 3,432,990.16
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1998 01-AUG-1999 01-JUL-1998  01-AUG-1999 100.00%
PRELIMINARY PLANS 16-FEB-2002 01-AUG-2002 18-FEB-2000 31-OCT-2001 100.00%
WORKING DRAWINGS 16-FEB-2002 01-AUG-2002 01-NOV-2001 12-FEB-2003 50.00%
BID PERIOD 16-FEB-2002 01-AUG-2002 13-FEB-2003  19-AUG-2003 .00%
CONSTRUCTION 16-FEB-2002  01-AUG-2002 20-AUG-2003 01-DEC-2005 .00%

Project Status

Current Comments

The working drawings are 50% complete. Plans have been reviewed and commented on by CalTrans &

PMB. Completion of working drawings was held at 50% at Department of Finance direction until Street
Vacation Agreement was approved by San Diego City Council. Approval was given by DOF to proceed
on 5/30/02. City Council approved Street Vacation Agreement on 7/9/02.

Schedule

Agreement was approved by San Diego City Council on 7/9/02.

Budget

The project has been delayed by 10 months due to the Street Vacation agreement. The Street Vacation

Estimates of 50% complete working drawings by the Architect indicates the project is over the State’s

budget. The Architect value engineered the drawings and identified changes that will reduce the
estimated project cost. With the inclusion of value engineering the Architect’s estimate is within the

State’s estimate.

Other information
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CALTRANS INFRASTRUCTURE STUDY
PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: EKHOLM, IAN J
PROJECT NUMBER: 110723
ESTIMATED PROJECT COST: $65,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 8,100.00 01088A 8,100.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 65,000.00 01090A 65,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 73,100.00 73,100.00 4,050.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 73,100.00 73,100.00 4,050.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2001  30-APR-2002 01-JUL-2001  30-NOV-2002 20.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status
Schedule
Budget Project is within budget

Other information None.

Current Comments

Contract executed by contractor but is being held pending approval of 02/03 budget.
Project schedule will be updated when budget is approved and contract is released.
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DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: ZARI, MICHAEL J

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST: $190,237,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(6) 4,200,000.00 00138A 3,967,000.00
CONSTRUCTION 0106/2001 2660-311-0042(4) 3,023,117.00 20144A 3,023,117.00
CONSTRUCTION 0106/2001 2660-311-0042(4)) 4,333,000.00 20185A 4,333,000.00
CONSTRUCTION 0106/2001 2660-311-0042(4) 176,913,883.00 20186A 176,913,883.00
CONSTRUCTION / - 784,000.00 ROC 8906 784,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 4,200,000.00 3,967,000.00 3,812,114.93
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 185,054,000.00 185,054,000.00 13,845,789.81

Project 189,254,000.00 189,021,000.00 17,657,904.74
Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 30-MAY-2002 03-JUL-2000  01-JAN-2002 100.00%
WORKING DRAWINGS 30-JUN-2002  28-FEB-2003 .00%
BID PERIOD 01-APR-2002 01-APR-2003 .00%
CONSTRUCTION 31-AUG-2002 01-APR-2004 04-FEB-2002 01-JUL-2005 01-MAY-2002 01-JUL-2005 5.00%

Project Status

Schedule

Budget

Other information

Current Comments

The project is Design-Build. Main and First Team has started the Systems Confirmation Phase of the
Project with an outlined and approved systems confirmation period starting March 18, 2002 - All
individual Systems as they are approved the CD’s will follow.

The project is ahead of the original schedule. Construction Completion has been extended to include
various additional architectural items including the demolition of the existing Caltrans Building in LA.
The Design Build Phase is scheduled as one activity in the task 16/ Construction Phase and includes all
the bidding and construction document development phases.

Phase | completed on time. Phase Il cost have been increased to include; sustainable items, demolition
of the existing Caltrans Facility and overexcavation of the site due to poor soil conditions, increased size
due to co-location with LADOT. $2.0 million is not shown in the Appropriations or Transferred column
and is explained below.

PWB approved the Public Art at $1,190,000. A land exchange agreement between the State and the
City of LA has been approved. The LADOT will be a tenant in the Caltrans New HQ District 7 Building.
The project PMP is currently under review and will be implemented in the next quarter. A private
contribution from Eli Broad (a private donator) was given to the project in the amount of $2.0 million over
the States Appropriations and will be received within one year of the "Gift Letter" dated January 2002.
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PROJECT INFORMATION 12-AUG-02
DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION: LOS ANGELES

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: PIVONKA, KENT R

PROJECT NUMBER: OPDMO0701

ESTIMATED PROJECT COST: $46,750,479.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 2660-325-0042 96175A 32,112.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 2,141,100.00 96175A 2,141,100.00
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 32,112.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 905,361.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 110,775.00)
PRELIMINARY PLANS 0162/1996 2660-325-0042 96175A ( 59,173.00)
PRELIMINARY PLANS 0282/1997 2660-001-0042 300,000.00 98032A 300,000.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 110,775.00
WORKING DRAWINGS 0162/1996 2660-325-0042 96175A 905,361.00
WORKING DRAWINGS 0162/1997 2660-301-0042 264,654.00 00201A 264,654.00
WORKING DRAWINGS 0324/1998 2660-301-0042 622,825.00 99288A 622,825.00
WORKING DRAWINGS 0324/1998 2660-301-0042 784,073.00 99289A 784,073.00
WORKING DRAWINGS 0324/1999 2660-301-0048 100,000.00 00202A 100,000.00
WORKING DRAWINGS 0052/2000 2660-301-0042 1,147.00 20030A 1,147.00
WORKING DRAWINGS 0052/2000 2660-301-0850 8,853.00 20030A1 8,853.00
CONSTRUCTION 0000/1944 2660-901-0048 40,897,000.00 20107A 40,897,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 32,112.00 32,138.51
PRELIMINARY PLANS 2,441,100.00 1,333,679.00 1,353,611.82
WORKING DRAWINGS 1,781,552.00 2,797,688.00 2,731,154.09
CONSTRUCTION 40,897,000.00 40,897,000.00 373,574.20
Project 45,119,652.00 45,060,479.00 4,490,478.62
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 30-NOV-1996  28-FEB-1997 30-NOV-1996 28-FEB-1997 100.00%
PRELIMINARY PLANS 22-SEP-1999 31-JAN-2002  26-JUL-2002 99.00%
WORKING DRAWINGS 28-DEC-1998 02-AUG-1999 07-JUN-1999 15-MAY-2001 07-JUN-1999 15-MAY-2001 100.00%
BID PERIOD 22-SEP-1999 31-JAN-2002  26-JUL-2002 99.00%
CONSTRUCTION 15-0OCT-1999 15-OCT-2001 05-AUG-2002 28-MAR-2004 .00%

Project Status

Current Comments

Construction contract has been awarded to Swinerton Builders Inc. Contract has yet to be executed.
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Schedule Construction contractual start date is August 5, 2002. Contractual completion date for construction is
Mar 28,2002.
Budget Project is currently within Budgeted amount of total cost.

Other information ~ Ground breaking ceremony is tentatively scheduled for July 31, 2002. A & P funding figures misleading
due to Accounting conversion to new system.
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ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION: REDDING
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: EKHOLM, IAN J
PROJECT NUMBER: 110726

ESTIMATED PROJECT COST: $135,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 135,000.00 01088A 135,000.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 01088A (  8,100.00)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 01088A ( 2,620.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 135,000.00 124,280.00 6,810.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 135,000.00 124,280.00 6,810.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2001 30-APR-2002 01-JUL-2001  30-NOV-2002 20.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Contract executed by contractor but being held pending approval of 02/03 budget.
Schedule Project schedule will be updated when budget is approved and contract is released.
Budget Project is within budget.

Other information ~ This project includes the infrastructure study only. The economic analysis will be done separately.
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PROJECT INFORMATION 12-AUG-02
FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

PROJECT LOCATION: REDDING

DEPARTMENT: CALTRANS

PROJECT DIRECTOR: EKHOLM, IAN J

PROJECT NUMBER: 110728

ESTIMATED PROJECT COST: $50,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 2,620.00 01088A 2,620.00
STUDY/ACQUISITIONS 0052/2000 2660-311-0042 50,000.00 01089A 50,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 52,620.00 52,620.00 4,590.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 52,620.00 52,620.00 4,590.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2001  30-APR-2002 01-JUL-2001  30-NOV-2002 20.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status
Schedule
Budget Project is within budget

Other information None.

Current Comments

Contract executed by contractor but being held pending approval of 02/03 budget.
Project schedule will be updated when budget is approved and contract is released.
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HQ OFFICE ANNEX | & Il SEISMIC RETROFIT
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: FAULKNER, RICHARD W
PROJECT NUMBER: 109349
ESTIMATED PROJECT COST: $9,860,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(5) 470,000.00 51947 470,000.00
WORKING DRAWINGS 0106/2001 2660-490-0042 695,000.00 20121A 695,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 470,000.00 470,000.00 391,559.19
WORKING DRAWINGS 695,000.00 695,000.00 447,229.53
CONSTRUCTION .00 .00 .00
Project 1,165,000.00 1,165,000.00 838,788.72
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 09-MAR-2001 29-NOV-2000 15-NOV-2001 29-NOV-2000 29-NOV-2001 100.00%
WORKING DRAWINGS 12-MAR-2001 31-OCT-2001 15-DEC-2001 15-AUG-2002 15-DEC-2001 15-AUG-2002 90.00%
BID PERIOD 16-AUG-2002 16-OCT-2002 16-AUG-2002 16-OCT-2002 .00%
CONSTRUCTION 17-OCT-2002 30-JAN-2004  17-OCT-2002 30-JAN-2004 .00%

Project Status
Schedule

Budget

Other information

The Project is within budget.

Current Comments

bid.There are no other significant Project issues at this time.

Working Drawings are 90% complete. Submitted to Client (DOT), DGS and CM for reviews.
The Project is on schedule.

Awaiting Client’'s phasing plan for swing space for construction. Need decision from Client to proceed to
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AVENAL SP - RECEIVING AND RELEASE EXPANSION
PROJECT LOCATION: AVENAL, KINGS COUNTY
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: VESTAL, KATHRYN E
PROJECT NUMBER: 111664
ESTIMATED PROJECT COST: $1,157,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001(28) 42,000.00 20065A 42,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 42,000.00 42,000.00 13,268.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 42,000.00 42,000.00 13,268.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-OCT-2001  05-MAY-2002 01-OCT-2001 09-AUG-2002 95.00%
WORKING DRAWINGS 01-JUN-2001  01-NOV-2001 12-AUG-2002 31-JAN-2003 .00%
BID PERIOD 01-DEC-2002 01-MAR-2003 01-FEB-2003  01-MAY-2003 .00%
CONSTRUCTION 07-MAR-2003  07-MAR-2004 01-JUN-2003 01-FEB-2004 .00%

Project Status

Current Comments

The 100% preliminary plan submittal has been received from the consultant and is under review by CDC

and PMB. A site visit is scheduled for June 25, 2002 to finalize the PP package before submission to

PWB.
Schedule

Budget

The project is on track for the August PWB submittal.

transferred. CDC has re-appropriated the working drawings funds in FY 2002-2003.

Other information

The FY 2001-2002 Governor's budget authorized P & W. Only preliminary plan funding has been

This project was originally bid as minor capital outlay by CDC and plans were developed by CDC's in-

house A/E unit. All bids exceeded the minor cap funding limits. PMB’s consultant used these plans as a
benchmark, but building code changes as well as unknown field condtions required a number of
revisions to the drawings and specs.
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AVENAL STATE PRISON CCCMS
PROJECT LOCATION: AVENAL STATE PRISON
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: OPDMOQO764
ESTIMATED PROJECT COST: $989,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(14) 47,000.00 97162A 47,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(30) 93,000.00 00042A 93,000.00
CONSTRUCTION 0052/2000 5240-301-0001(53) 590,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 47,000.00 47,000.00 39,136.00
WORKING DRAWINGS 93,000.00 93,000.00 59,414.16
CONSTRUCTION 590,000.00 .00 .00
Project 730,000.00 140,000.00 98,550.16
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 01-FEB-1998 08-APR-1999 100.00%
WORKING DRAWINGS 21-SEP-1998  30-APR-1999 15-APR-2000 30-MAR-2001 100.00%
BID PERIOD 21-SEP-1998  30-APR-1999 .00%
CONSTRUCTION 19-JUL-1999 19-JUL-2000 .00%

Project Status

Schedule

Budget

Current Comments

inspection travel and a revised construction cost estimate.

Other information

proposed to be built by IDL. On hold pending funding the 02/03 Budget.

The final documents are complete. The project is to be resubmitted for a new construction appropriation.

The schedule is currently in a stagnate position until a decision is made by DOF and LAO. Schedules
for Construction will be developed if the project goes forward.

The project budget currently exceeds the appropriation due to increases in the inspection costs,

Original schedule was delayed approximately one year due to funding issues. The project is currently
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CCl TEHACHAPI NEW POTABLE WATER SOURCE PHASE |

CORRECTIONS
WEHSELS, DENNIS D

103649

$1,217,000.00
CONSTRUCTION

Funds Transferred

Page# 30
12-AUG-02

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.3) 187,000.00 98156A 187,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 109,000.00 O00019A 43,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.3) 99007A 66,000.00
CONSTRUCTION 0324/1998 5240-301-0001(2.3) 921,000.00 20244A 973,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 187,000.00 187,000.00 185,990.00
WORKING DRAWINGS 109,000.00 109,000.00 103,263.73
CONSTRUCTION 921,000.00 973,000.00 11,312.00
Project 1,217,000.00 1,269,000.00 300,565.73
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1998 15-OCT-1998 01-SEP-1998 15-JAN-1999 100.00%
WORKING DRAWINGS 14-DEC-1998 12-FEB-1999  18-JAN-1999 16-NOV-2001 18-JAN-1999  15-JAN-2002 100.00%
BID PERIOD 14-DEC-1998 12-FEB-1999 16-NOV-2001 16-FEB-2001 13-FEB-2002  26-JUL-2002 90.00%
CONSTRUCTION 14-MAY-1999 14-NOV-1999 16-FEB-2002 16-AUG-2002 29-JUL-2002  28-APR-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Bids were opened on April 24, 2002. Low bid exceed the project appropriation. DOF approved
augmentation on May 29. 2002. Project funds have been transferred to DGS. Contract is awaiting DGS
legal office approval before issuance of Notice to Proceed.

Project has been delayed in obtaining DHS approval to construct groundwater production wells.

Low bid exceeded appropriation

PWB approved combining this project with Phase Il of the New Potable Water Source (W.O.# 106118).
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CCl TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

103650

$11,081,000.00

BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(2.2) 336,000.00 98155A 336,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 12,000.00 20018A 12,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(2.2) 472,000.00 99088A 472,000.00
CONSTRUCTION 0050/1999 5240-301-0001(2) 10,261,000.00 00085A 10,261,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 336,000.00 336,000.00 333,433.63
WORKING DRAWINGS 484,000.00 484,000.00 466,575.50
CONSTRUCTION 10,261,000.00 10,261,000.00 .00
Project 11,081,000.00 11,081,000.00 800,009.13
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1998 30-NOV-1998 16-NOV-1999 14-JUL-2000 100.00%
WORKING DRAWINGS 18-JAN-1999 14-MAY-1999 01-AUG-2000 16-NOV-2001 01-AUG-2000 27-MAY-2002 100.00%
BID PERIOD 18-JAN-1999 14-MAY-1999 19-NOV-2001 19-FEB-2002 28-MAY-2002 14-AUG-2002 50.00%
CONSTRUCTION 14-OCT-2000 13-APR-2002 16-FEB-2002 16-AUG-2003 15-AUG-2002 11-FEB-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Project is out to bid. Bids were scheduled to be opened July 24, 2002, however this conflicted with CDC
bid opening for Delano Il wastewater treatment plant, and would reduce the number of potential bidders.
After discussion with CDC, decision was made to move CCI bid opening to August 14.

Project has been delayed because of value engineering to reduce construction cost and design changes
to address DHS concerns about wasterwater treatment plant being adjacent to groundwater production

wells.

Project exceeds construction appropriation. Per discussion with DOF, they have requested we bid the
project and determine if an augmentation is required.
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CCWF CHOWCHILLA CCCMS

PROJECT LOCATION: CCWF CHOWCHILLA

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: NELSON, MARILYN J

PROJECT NUMBER: OPDMOQ758

ESTIMATED PROJECT COST: $856,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(19) 54,000.00 97167A 54,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(36) 109,000.00 99323A 109,000.00
CONSTRUCTION 0052/2000 5280-301-0001 728,400.00 20136A 728,400.00
CONSTRUCTION 0052/2000 5280-301-0001 20136A ( 144,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 54,000.00 54,000.00 26,374.00
WORKING DRAWINGS 109,000.00 109,000.00 71,245.52
CONSTRUCTION 728,400.00 584,400.00 398,214.60
Project 891,400.00 747,400.00 495,834.12

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-NOV-1998 03-MAR-1999 01-FEB-1998  08-APR-1999 100.00%
WORKING DRAWINGS 26-MAR-1999  01-JUL-1999 08-DEC-1999  30-MAR-2001 100.00%
BID PERIOD 01-MAY-1999  18-JUL-1999  02-APR-2001 25-JUL-2001  02-APR-2001 31-DEC-2001 100.00%
CONSTRUCTION 23-OCT-1999 22-JUN-2000  22-JAN-2002  23-JAN-2003  22-JAN-2002  23-JAN-2003 60.00%

Project Status
Schedule

Budget

Other information

Current Comments

Roofing and drywall are complete. Stucco brown and scratch coat are complete.

The project is on schedule.

This project is currently within the project budget as augmented.

Original schedule was delayed approximately one year due to funding issues. This project was
combined with OPDM 0759
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CCWF CHOWCHILLA RCSE & EOP

PROJECT LOCATION: CCWF CHOWCHILLA

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: NELSON, MARILYN J

PROJECT NUMBER: OPDMOQ759

ESTIMATED PROJECT COST: $1,595,400.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5240-303-0001(18) 106,000.00 97166A 106,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 (35) 213,000.00 99322A 213,000.00
CONSTRUCTION 0052/2000 5240-301-0001 1,325,600.00 20137A 1,325,600.00
CONSTRUCTION 0052/2000 5240-301-0001 20137A ( 144,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 106,000.00 106,000.00 67,396.00
WORKING DRAWINGS 213,000.00 213,000.00 120,203.40
CONSTRUCTION 1,325,600.00 1,181,600.00 635,586.00
Project 1,644,600.00 1,500,600.00 823,185.40

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-DEC-1997 29-MAY-1998 01-FEB-1998  08-APR-1999 100.00%
WORKING DRAWINGS 21-SEP-1998  30-APR-1999 13-NOV-1999  30-MAR-2001 100.00%
BID PERIOD 01-MAY-1999  18-JUL-1999  02-APR-2001 25-JUL-2001  02-APR-2001 31-DEC-2001 100.00%
CONSTRUCTION 19-JUL-1999  19-JUL-2000  22-JAN-2002  23-JAN-2003  22-JAN-2002  22-JAN-2003 60.00%

Project Status
Schedule

Budget

Other information

Current Comments

Roofing completed. Fire sprinkler installation completed.

The project is on schedule.

This project is currently within budget as augmented.

Original schedule was delayed approximately one year due to funding issues.

combined with OPDM 0758.

This project was
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

Phase

PRELIMINARY PLANS 0052/2000
WORKING DRAWINGS 0052/2000
CONSTRUCTION

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CDC GALT PP

RICHARD A. MCGEE CTC, GALT

CORRECTIONS

CHAMBERS I, JAMES C

111458

$6,621,000.00

PRELIMINARY PLANS

Funds Transferred

Chapter Budget Iltem

Page# 34
12-AUG-02

Appropriation($) Document Transferred($)

0052/2000

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)

406,000.00 20027A 406,000.00
397,000.00 .00
5,818,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 406,000.00 406,000.00 266,814.73
WORKING DRAWINGS 397,000.00 .00 .00
CONSTRUCTION 5,818,000.00 .00 .00
Project 6,621,000.00 406,000.00 266,814.73
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 21-AUG-2001 15-SEP-2002 21-AUG-2001 13-SEP-2002 80.00%
WORKING DRAWINGS 15-SEP-2002  20-SEP-2003 13-SEP-2002  23-SEP-2003 .00%
BID PERIOD 20-SEP-2003  17-FEB-2004 23-SEP-2003  22-NOV-2003 .00%
CONSTRUCTION 17-FEB-2004  03-MAY-2005 22-NOV-2003 12-MAR-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Preliminary Plans 80% complete.
CEQA process on temporary hold. Preliminary Plans on schedule.

Project currently within budget.

Department of Corrections and City of Galt in early negotiations to resolve historic enviromental and civil
issues. Client and PMB agreed to put Environmental Consultant on temporary hold pending resolution

of issues. Transition from PP’s to WD’s may be delayed pending satisfactory review and confirmation of
Preliminary Plans by Corrections A&E and Security Groups.
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CIM CHINO ENERGY RETROFIT
PROJECT LOCATION: CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: SHANOFF, BURTON
PROJECT NUMBER: 104173
ESTIMATED PROJECT COST: $1,701,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 1686/1955 8850-801-0660 115,055.00 99031B 115,055.00
WORKING DRAWINGS 1686/1955 8850-801-0660 105,699.00 99031B 105,699.00
CONSTRUCTION 1686/1955 8850-801-0660 1,480,246.00 00281B 947,925.00
CONSTRUCTION 1686/1955 8850-801-0660 20220B 104,935.00
CONSTRUCTION 1686/1955 8850-801-0660 99031B 132,046.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 115,055.00 115,055.00 107,947.03
WORKING DRAWINGS 105,699.00 105,699.00 99,573.16
CONSTRUCTION 1,480,246.00 1,184,906.00 1,019,173.44
Project 1,701,000.00 1,405,660.00 1,226,693.63
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 30-JUL-1999 11-FEB-2000 30-JUL-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 21-FEB-2000 25-MAY-2000 19-FEB-2000 15-SEP-2000 100.00%
BID PERIOD 26-MAY-2000 29-AUG-2000 20-SEP-2000 10-JAN-2001 100.00%
CONSTRUCTION 30-AUG-2000 28-AUG-2001 08-FEB-2001  31-AUG-2002 90.00%

Project Status

Current Comments

be done to complete the project. That work is now under way.

Schedule

The final completion of the work was delayed due to the identification of additional work that needed to

The contractor has not been able to complete the project within the specified contract time due to delays

beyond his control. According to the contractor, the delay will not cause a change order for added
overhead and profit. The schedule to finish off the work is contingent on CIM and CDC to accomplish
their portion of the Ethernet modifications. CIM recently accomplished their portion and the contractor

has now resumed with the remainder of the work. Also additional work was identified and that

contributed to the delay in the schedule.

Budget

The 7% construction contigency was depleted and additional work was identified. DOF approved the

use of a portion of the bid savings and project bond funds remaining to cover the additional costs.

Other information

In order to complete the Energy Management System, there needs to be ethernet connections made to

the Institution’s system. There was a significant delay in getting this authorized and accomplished by
CIM and CDC. The work scope was identified and completed. Prior to completing this work, DOF
agreed that the costs could be covered through Agency Retained funds associated with this project.
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CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION: CIM CHINO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: EDEN, REGINALD G

PROJECT NUMBER: OPDMO0428

ESTIMATED PROJECT COST: $7,227,195.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0055/1993 5240-302-0746(7) 706,000.00 92193B 706,000.00
STUDY/ACQUISITIONS 0055/1993 5240-001-0751 82,000.00 93072B 82,000.00
STUDY/ACQUISITIONS 0139/1994 5240-001-0751 100,000.00 94102B 100,000.00
STUDY/ACQUISITIONS 0303/1995 5240-301-0724(1) 1,784,000.00 95028B 1,784,000.00
STUDY/ACQUISITIONS 0303/1995 5240-001-0001 335,000.00 95091A 335,000.00
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(A) 55,000.00 97060A 55,000.00
PRELIMINARY PLANS 0282/1997 5240-301-0001(11) 792,000.00 97109A 792,000.00
PRELIMINARY PLANS 0324/1998 5240-001-00019(A) 10,000.00 98106A 10,000.00
WORKING DRAWINGS 0282/1997 5240-301-0001 132,000.00 98133A 132,000.00
WORKING DRAWINGS 0324/1998 5240-001-0001(A) 37,200.00 99003A 37,200.00
WORKING DRAWINGS 0324/1998 5240-001-0001(A) 320,000.00 99108A 320,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001 96,000.00 00053A 96,000.00
WORKING DRAWINGS 0052/2000 5280-001-0001 138,000.00 00261A 138,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001(A) 23,607.00 01133A 23,607.00
CONSTRUCTION 0324/1998 5240-301-0001 2,639,995.00 00208A 2,639,995.00
CONSTRUCTION 0106/2001 0010-001-0001 (2) 326,000.00 20113A 326,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 3,062,000.00 3,062,000.00 3,747,597.68
PRELIMINARY PLANS 802,000.00 802,000.00 62,790.70
WORKING DRAWINGS 746,807.00 746,807.00 565,426.45
CONSTRUCTION 2,965,995.00 2,965,995.00 1,557,101.47
Project 7,576,802.00 7,576,802.00 5,932,916.30
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-JUL-1993 16-AUG-1994 16-JUL-1993  15-SEP-1998 100.00%
PRELIMINARY PLANS 15-FEB-1997  15-OCT-1997 15-SEP-1997  01-JUL-1998 100.00%
WORKING DRAWINGS 15-APR-1997  15-DEC-1997 11-JUL-1998  15-AUG-1999 100.00%
BID PERIOD 01-JAN-1998  01-FEB-1998 15-AUG-1999 18-OCT-2000 100.00%
CONSTRUCTION 15-MAR-1998 15-NOV-1998 15-JUL-2000 15-NOV-2001 16-OCT-2000 15-OCT-2002 95.00%

Project Status

Current Comments

treatment plant which is being constructed by IDL.

All RESD work completed except installing and commissioning new pumps and tying in to new water
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Final closure to water plant will be delayed until July of 2002 - the anticipated date IDL will complete
their work. Contractor will then complete installation and commissioning at no additional cost.

Schedule Rescheduled to accommodate IDL delays with completion of new water treatment plant.

Budget No Budget Changes.

Other information ~ None. A & P funding figures misleading due to Accounting conversion to new system.
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CIM CHINO REPLACE LOCKING DEVICES
PROJECT LOCATION: CIM CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ROBERTS, LELAND J
PROJECT NUMBER: OPDMO0514
ESTIMATED PROJECT COST: $2,024,110.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0055/1993 5240-302-0746(01) 87,500.00 93189B 72,582.71
PRELIMINARY PLANS 0055/1993 5240-302-0746(01) 93189B 7,417.29
PRELIMINARY PLANS 0055/1993 5240-302-0746(01) 93189B ( 7,417.29)
WORKING DRAWINGS 0324/1998 5240-301-0001(12) 129,000.00 98173A 129,000.00
CONSTRUCTION 0324/1998 5240-301-0001(12) 2,395,000.00 0O0060A 1,750,110.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,500.00 72,582.71 79,921.71
WORKING DRAWINGS 129,000.00 129,000.00 119,049.90
CONSTRUCTION 2,395,000.00 1,750,110.00 836,090.61
Project 2,611,500.00 1,951,692.71 1,035,062.22
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-1994 13-JAN-1995 01-FEB-1995 23-OCT-1995 100.00%
WORKING DRAWINGS 16-JAN-1995 11-MAY-1995 15-JUL-1998  03-JUN-1999 12-AUG-1998 14-JAN-2000 100.00%
BID PERIOD 12-MAY-1995 04-OCT-1995 02-APR-1999 14-OCT-1999 15-JAN-2000 08-MAY-2000 100.00%
CONSTRUCTION 05-OCT-1995 20-DEC-1996 05-JUN-2000 17-OCT-2001 09-MAY-2000 03-JAN-2003 40.00%

Project Status

Schedule

Budget

Other information

Current Comments

Work complete in Cypress Hall, work begun in Sycamore. Problem discovered regarding the operation
of the slam lock on food pass doors - lock can be opened without a key. Solution is being worked on.
Also, location of 2nd floor door control panels in Cypress and Date Halls needs to be modified to relieve

space constriction at foot of stairs to 3rd floor.

Change order #3 added 340 calendar days to contract to correct underestimation of per tier work
durations contained in original schedule. Contractor schedule shows work completing approx. 1 month

after revised contract date.

First augmentation (increase within appropriation) only covered additional guarding costs. Another
augmention will be necessary to cover anticipated additional change order costs, as well as additional
project management and inspection costs associated with the extended schedule.

None.
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CIM CHINO TB/HIV CONTROLS
PROJECT LOCATION: CIM CHINO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106113
ESTIMATED PROJECT COST: $878,150.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(12) 60,000.00 99225A 60,000.00
WORKING DRAWINGS 0050/1999 5240-301-0001(12) 80,000.00 00082A 80,000.00
CONSTRUCTION 0052/2000 5240-301-0001(13) 967,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 60,000.00 60,000.00 59,920.00
WORKING DRAWINGS 80,000.00 80,000.00 30,002.44
CONSTRUCTION 967,000.00 .00 .00
Project 1,107,000.00 140,000.00 89,922.44
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  18-FEB-2000 17-SEP-1999  18-APR-2000 100.00%
WORKING DRAWINGS 17-MAR-2000 08-SEP-2000 22-MAY-2000 27-MAY-2002 100.00%
BID PERIOD 08-SEP-2000  05-FEB-2001 27-MAY-2002 22-OCT-2002 90.00%
CONSTRUCTION 05-FEB-2001  06-NOV-2001 22-0OCT-2002 20-MAY-2003 .00%

Project Status

Schedule

and for SFM required revisions.

Budget

Other information

Project is on budget.

Current Comments

There are no other significant project issues at this time.

Bid July 18, 2002. Form 22 and DF14D to CDC and DOF for signature, then Contract will be awarded.
Project is on current schedule. Project was delayed for CDC to complete another project in the building,
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CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY UPGRADE

PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 111667

ESTIMATED PROJECT COST: $212,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 8940-301-0001 55,000.00 52094 55,000.00
STUDY/ACQUISITIONS 0106/2001 5240-301-0001(15) 102,000.00 20147A 102,000.00
STUDY/ACQUISITIONS / -- 55,000.00 MEM111901 55,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 212,000.00 212,000.00 136,201.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 212,000.00 212,000.00 136,201.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-FEB-2002  01-MAY-2002 01-MAR-2002 21-JUL-2002 85.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Consultant is continuing investigative study,

Schedule Project schedule has slipped due to delays in obtaining historical information and verification of
computer model after information was compiled.

Budget Project is within budget.
Other information ~ This is a combined study for the California Men’s Colony and Camp San Luis Obispo. CMC's portion of

the study is funded from capital outlay. CSLO’s portion is funded from capital outlay advanced planning
and federal funds.
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CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT
PROJECT LOCATION: CMC SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: NELSON, MARILYN J
PROJECT NUMBER: 103538
ESTIMATED PROJECT COST: $7,830,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(18) 273,000.00 98200A 273,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(18) 98200A ( 9,304.00)
WORKING DRAWINGS 0324/1998 5240-301-0001(18) 258,000.00 00094A 258,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(18) 98200A 9,304.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 273,000.00 263,696.00 265,496.43
WORKING DRAWINGS 258,000.00 267,304.00 227,480.22
CONSTRUCTION .00 .00 .00
Project 531,000.00 531,000.00 492,976.65
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 06-OCT-1998 11-APR-1999 06-OCT-1998  09-JUN-2000 100.00%
WORKING DRAWINGS 10-JUN-2000  20-JAN-2001  10-JUN-2000 15-NOV-2001 10-JUN-2000  16-NOV-2001 100.00%
BID PERIOD 21-JAN-2001  20-MAY-2001 .00%
CONSTRUCTION 21-MAY-2001  20-MAR-2002 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Funds for the construction phase of this project have been reverted. Working Drawings are finalized.

CDC is to resubmit for a new construction appropriation in the 2002/2003 budget. The new
appropriation is to include the additional funds necessary to complete this project. Schedules for
Contruction will be developed if the project goes forward.

Project was approximately 8-10% over budget at 50% Working Drawings. Department of Finance (DOF)
was notified of probable deficit. CDC will resubmit for a new appropriation based upon the new

estimate.

This project is currently proposed to be built by IDL. On hold pending funding in the 02/03 Budget.
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CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION: CMC SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 106153

ESTIMATED PROJECT COST: $27,681,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(16.1) 950,000.00 99203A 950,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001 1,104,000.00 00139A 1,104,000.00
CONSTRUCTION 0106/2001 5240-301-0660(1) 25,627,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 950,000.00 950,000.00 943,766.13
WORKING DRAWINGS 1,104,000.00 1,104,000.00 .00
CONSTRUCTION 25,627,000.00 .00 .00
Project 27,681,000.00 2,054,000.00 943,766.13
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-AUG-1999 13-APR-2000 16-AUG-1999  14-JUL-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 15-APR-2001 01-AUG-2000 18-JUL-2002 98.00%
BID PERIOD 04-DEC-2001 04-MAR-2002 19-JUL-2002  13-SEP-2002 .00%
CONSTRUCTION 05-MAR-2002  05-MAR-2004 16-SEP-2002  16-SEP-2004 .00%

Project Status

Schedule
Budget

Other information

Current Comments

SFM is performing backcheck review. Project on hold awaiting resolution with Federal Fish and Wildlife
Service on mitigation measures for endangered Morro Shoulderband Snail.

Project has slipped due to delay by environmental regulatory agencies approving construction permits.

Project is within budget.

Trunk sewer line replacement portion of project crosses Chorro Creek which is regulated by
environmental agencies due to the presence of federal endangered habitat including the California Red-
Legged Frog and California Steelhead. All permits required to perform work on Chorro Creek
streambank have been issued. The federally endangered Morro Shoulderband Snail has recently been
identified in the area of the trunk sewer pipeline alignment, in addition to the proposed spoils disposal
area. Environmental consultant has been directed to perform another site survey for the snail and start
discussions with Federal Fish and Wildlife Service about possible mitigation action.
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CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL

PROJECT LOCATION: CMC SAN LUIS OBISPO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 107827

ESTIMATED PROJECT COST: $876,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-001-0001 152,000.00 00105A 152,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001(A) 110,000.00 01098A 110,000.00
CONSTRUCTION 0052/2000 5240-001-0001(A) 614,000.00 01098A 614,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 152,000.00 152,000.00 134,488.69

WORKING DRAWINGS 110,000.00 110,000.00 63,561.00

CONSTRUCTION 614,000.00 614,000.00 .00

Project 876,000.00 876,000.00 198,049.69

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-2000 15-JAN-2001 01-JUL-2000  15-JUN-2001 100.00%
WORKING DRAWINGS 16-JAN-2001  13-APR-2001 18-JUN-2001  26-JUL-2002 90.00%
BID PERIOD 16-APR-2001  16-JUL-2001 27-JUL-2002  10-SEP-2002 .00%
CONSTRUCTION 17-JUL-2001 15-NOV-2001 11-SEP-2002  15-NOV-2002 .00%

Current Comments

Project Status Final Working Drawings received from consultant. Finalizing front end specifications.

Schedule Project has been delayed pending issuance of construction permits by environmental regulatory
agencies.

Budget Project is within budget.

Other information ~ Project requires work to be done within the Chorro Creek streambed which is regulated by
environmental agencies because of federally endangered habitat including the California Red-Legged
Frog and the California Steelhead. F&G has issued 1601 Streambed Alteration Permit for construction
work. Army Corp of Engineers has issued an interim permit with verbal assurances that the regular
permit will be forth coming.
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CMF VACAVILLE TB/HIV CONTROLS

PROJECT LOCATION: CMF VACAVILLE

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: GREENLEAF, WILLIAM D

PROJECT NUMBER: 106114

ESTIMATED PROJECT COST: $612,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(13) 32,000.00 99224A 32,000.00
WORKING DRAWINGS 0052/1999 5240-301-0001(13) 37,000.00 00179A 37,000.00
CONSTRUCTION 0052/2000 5240-301-0001(16) 543,000.00 01034A 543,000.00
CONSTRUCTION 0052/2000 5240-301-0001(16) 01034A ( 60,000.00)
CONSTRUCTION 0052/2000 5240-301-0001(16) 01034A ( 7,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 32,000.00 32,000.00 31,976.50
WORKING DRAWINGS 37,000.00 37,000.00 25,888.79
CONSTRUCTION 543,000.00 476,000.00 417,393.91
Project 612,000.00 545,000.00 475,259.20

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999 18-FEB-2000 04-OCT-1999 14-JUL-2000 100.00%
WORKING DRAWINGS 17-MAR-2000 08-SEP-2000 02-AUG-2000 21-MAY-2001 100.00%
BID PERIOD 08-SEP-2000 05-FEB-2001 21-MAY-2001 23-AUG-2001 100.00%
CONSTRUCTION 05-FEB-2001  09-JUL-2001 23-AUG-2001 19-JUL-2002 100.00%

Project Status

Schedule

Budget

Other information

Construction complete.

Project is on current schedule. Project delayed while CDC negotiated the construction with IDL. Project
was stopped by CDC, and then extended due to revised security restraints.

Project is on budget.

Current Comments

Due to CDC stopping construction and extending construction period, project incurred a $19,575
additional Contractor expense, and additional $17,654 Inspection expense.
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CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS
PROJECT LOCATION: NORCO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ARREOLA, ALONzZO
PROJECT NUMBER: 111707
ESTIMATED PROJECT COST: $1,845,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001(24) 98,000.00 20069A 98,000.00
CONSTRUCTION 0106/2001 5240-301-0001(24) 130,000.00 20285A 130,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 98,000.00 98,000.00 89,918.00
WORKING DRAWINGS .00 .00 1,568.00
CONSTRUCTION 130,000.00 130,000.00 .00
Project 228,000.00 228,000.00 91,486.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-AUG-2001 10-MAY-2002 22-AUG-2001 14-JUN-2002 22-AUG-2001 14-JUN-2002 100.00%
WORKING DRAWINGS 13-MAY-2002  20-NOV-2002 17-JUN-2002  21-JAN-2003 1.00%

BID PERIOD
CONSTRUCTION

.00%
.00%

Project Status
Schedule

Budget

Other information

Current Comments

Preliminary plans have been approved by the PWB on June 14, 2002.

Project is within budget. 100% PP estimate 100 K under study estimate.

We are anticipating that IDL will handle construction.

Based on PWB approval date, the project is currently 34 days late. CDC is O.K. with revised schedule
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CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

PATTON STATE HOSPITAL
CORRECTIONS
ALLEN, DONNA S

102743

$10,916,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 5240-301-0001(27.2) 346,000.00 98203A 346,000.00
STUDY/ACQUISITIONS 0324/1998 5240-301-0001(27.2) 98203A ( 132,000.00)
PRELIMINARY PLANS 0324/1998 5240-301-0001(27.2) 427,000.00 98203A 427,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(27.2) 98203A 132,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 346,000.00 214,000.00 206,086.58
PRELIMINARY PLANS 427,000.00 559,000.00 117,209.85
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 773,000.00 773,000.00 323,296.43
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-OCT-1998 11-MAR-1999 16-OCT-1998 31-JAN-2001 100.00%
PRELIMINARY PLANS 12-MAR-1999 05-FEB-2000 01-FEB-2001 11-JAN-2002 01-FEB-2001 06-JAN-2003 25.00%
WORKING DRAWINGS 06-APR-2000 23-AUG-2000 07-JAN-2003  06-JUN-2003 .00%
BID PERIOD 24-AUG-2000 29-OCT-2000 15-AUG-2003 22-NOV-2003 .00%
CONSTRUCTION 30-OCT-2000 25-OCT-2002 17-DEC-2003 18-DEC-2005 .00%

Project Status

Current Comments

Project is in Preliminary Plan Phase. The EIR is in progress, all information requested of Hospital

Administration has been supplied and background studies are being done. The EIR is three months
behind schedule due to delays in gathering the additional information needed to incorporate the modular
buildings into the EIR. Additional services will be required of the A/E to move the fence location to
accomodate the unavoidable locating of modulars in the proposed fenceline. The A/E will be scheduled
to commence his work following the initial community scoping meetings.

Schedule

Budget

requested at conclusion of Preliminary Plans.

Other information

CEQA and Preliminary Plans scheduled to be completed January, 2003.

Future phases not funded. Schedule is dependent on receipt of funding.

Total project cost exceeds augmentation limit of original appropriation basis; a new appropriation will be
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PROJECT INFORMATION 12-AUG-02
CRC NORCO REPLACE MEN’'S DORMITORIES
PROJECT LOCATION: CRC NORCO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: AHMED, TAMER A
PROJECT NUMBER: 103541
ESTIMATED PROJECT COST: $63,000,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001 1,033,000.00 98210A 983,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001 98210A 484,704.00)
WORKING DRAWINGS 0324/1998 5240-301-0001 494,000.00 00226A 494,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 79,000.00 20016A 79,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 98210A 484,704.00
WORKING DRAWINGS 0052/2000 5240-301-0001(32) 119,000.00 01036A 119,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,033,000.00 498,296.00 498,279.61
WORKING DRAWINGS 692,000.00 1,176,704.00 498,284.03
CONSTRUCTION .00 .00 .00
Project 1,725,000.00 1,675,000.00 996,563.64
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 06-OCT-1998 11-APR-1999 06-OCT-1998 08-SEP-2000 100.00%
WORKING DRAWINGS 10-JUN-2000 20-JAN-2002  01-JUN-2002 09-JAN-2009  16-OCT-1998 09-JAN-2009 10.00%
BID PERIOD 21-JAN-2001  20-MAY-2001 .00%
CONSTRUCTION 21-MAY-2001 20-MAR-2002 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Working Drawings for Phases 0 & 1 have been completed. Amendment for Phase 2 WD is done.

Consultant to start Phase 2 design 7/15/02

June 2002 is start of Working Drawings for Phase Il. Completion by February 2003. Working Drawing

Schedule reflects all phases.

Project is on budget. Funds have been transferred for Phase Il Working Drawings.

Phase 0 & 1 to be constructed by IDL.
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PROJECT INFORMATION 12-AUG-02

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION: CSP CORCORAN
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 103646

ESTIMATED PROJECT COST: $150,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-001-0001(a) 80,000.00 98233A 80,000.00
PRELIMINARY PLANS 0050/1999 5240-001-0001(a) 70,000.00 99243A 70,000.00
PRELIMINARY PLANS 0106/2001 5240-001-0001(1) 64,000.00 20117A 64,000.00
WORKING DRAWINGS 0106/2001 5240-001-0001(1) 185,000.00 20117A 185,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 214,000.00 214,000.00 85,422.29
WORKING DRAWINGS 185,000.00 185,000.00 .00
CONSTRUCTION .00 .00 .00
Project 399,000.00 399,000.00 85,422.29
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-1999 01-DEC-1999 03-DEC-2001 30-SEP-2002 03-DEC-2001 30-SEP-2002 50.00%
WORKING DRAWINGS 03-DEC-2001 22-APR-2002 03-OCT-2002 15-FEB-2003 03-OCT-2002 15-FEB-2003 .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Preliminary Plan funds forward to ARF account November 19, 2001, contract augmentation complete
December 3, 2001. A/E working on Preliminary Plan submission.

Schedule The Preliminary Phase of the project is on schedule.

Budget Potential concern with the funding for this project. As proposed the project would be funded through

special repairs.

Other information



)

REAL ESTATE SERVICES DIVISION

Page # 49

PROJECT INFORMATION 12-AUG-02
CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM
PROJECT LOCATION: CSP IMPERIAL
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 107792
ESTIMATED PROJECT COST: $375,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001 32,000.00 00221A 32,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(40) 47,000.00 20163A 47,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 32,000.00 32,000.00 31,938.99
WORKING DRAWINGS 47,000.00 47,000.00 19,231.87
CONSTRUCTION .00 .00 .00
Project 79,000.00 79,000.00 51,170.86
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000  11-MAY-2001 03-NOV-2000 14-DEC-2001 100.00%
WORKING DRAWINGS 08-JUN-2001  04-MAR-2002 04-JAN-2002  17-MAY-2002 100.00%
BID PERIOD 04-MAR-2002  20-AUG-2002 .00%
CONSTRUCTION 20-AUG-2002  21-JAN-2003 .00%

Project Status
CDC.

Schedule Project is on hold.
Budget

Other information

Current Comments

Project is on budget.

There are no other significant project issues at this time.

CDC negotiating the construction with IDL. PMB prepared to go to bid if and when advised to do so by
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PROJECT INFORMATION 12-AUG-02
CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PROJECT LOCATION: CSP - SACRAMENTO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: VESTAL, KATHRYN E

PROJECT NUMBER: OPDMO0724

ESTIMATED PROJECT COST: $2,027,045.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(a) 100,000.00 97044A 100,000.00
STUDY/ACQUISITIONS 0162/1996 5240-001-0001(a) 97044A ( 33,000.00)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 20,000.00 97137A 20,000.00
WORKING DRAWINGS 0162/1996 5240-001-0001(a) 97044A 33,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001 33,000.00 0O0O005A 33,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 126,000.00 99253A 126,000.00
WORKING DRAWINGS 0052/2000 5240-001-0001 12,000.00 00245A 12,000.00
CONSTRUCTION 0052/2000 5240-001-0001(a) 1,848,000.00 01031A 1,848,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 120,000.00 87,000.00 86,980.50
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 171,000.00 204,000.00 184,076.56
CONSTRUCTION 1,848,000.00 1,848,000.00 955,561.53
Project 2,139,000.00 2,139,000.00 1,226,618.59
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 07-SEP-1997  05-JAN-1998 14-OCT-1997 15-MAR-1999 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-JAN-2000  01-OCT-2000 25-MAY-2000 15-JUN-2001 100.00%
BID PERIOD 20-MAY-2000  20-MAY-2000 01-JUL-2001  10-OCT-2001 100.00%
CONSTRUCTION 21-MAY-2000 31-MAR-2001 01-NOV-2001 19-MAR-2003 50.00%

Project Status

Schedule

Budget

Other information

Current Comments

Facility A fire alarm shop drawings approved by CSFM; all fire alarm devices are in place; installation of
the fiberoptic network has begun; and duct cleaning will begin June 24, 2002. Facility B/C shop drawings
are scheduled for back-check the week of June 17.

The current schedule calls for completion in March of 2003. If additional funds are not allocated, Facility
C will be eliminated and the project should finish in November of 2002 (the original completion date).

The project is over budget for the current scope of work. Bid savings are not sufficient to fund all the
required scope changes. PMB estimates $500,000 will be required to complete the project.
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PROJECT INFORMATION 12-AUG-02
CSP SACRAMENTO FIRING RANGE MODIFICATIONS
PROJECT LOCATION: CSP SACRAMENTO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107793
ESTIMATED PROJECT COST: $1,289,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001 108,000.00 00223A 108,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(65) 94,000.00 01104A 94,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 108,000.00 108,000.00 107,860.00
WORKING DRAWINGS 94,000.00 94,000.00 70,666.13
CONSTRUCTION .00 .00 .00
Project 202,000.00 202,000.00 178,526.13
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-2000 10-NOV-2000 01-JAN-2001  15-JUL-2001  01-JAN-2001  08-JUN-2001 100.00%
WORKING DRAWINGS 10-NOV-2000 30-MAR-2001  15-JUL-2001  16-NOV-2001  15-JUN-2001  29-APR-2002 100.00%
BID PERIOD 02-APR-2001  19-JUL-2001  23-MAY-2002 25-SEP-2002 23-MAY-2002 25-SEP-2002 5.00%
CONSTRUCTION 15-JAN-2002  15-JUL-2002  29-AUG-2002 16-DEC-2002 29-SEP-2002 16-DEC-2002 .00%

Project Status

Current Comments

prepared for advertising and bidding.

Schedule

include Bid Alternate strategy.

Budget

Other information

Project is on budget.

agreement to proceed with Bid Alternate.

DOF Approval to Proceed to Bid obtained on 5/23/02. Front end documents for Project Manual are being

DOF approved current project schedule with approval to Proceed to Bid. Project schedule was revised to

A Bid Alternate to address major earthen embankment failure has been prepared and included in bid
documents. A/E Contract amendment to include this work was approved. DOF, CDC and DGS
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CSP SACTO - REPRESA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

Page# 52
12-AUG-02

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

- PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE I

CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA
CORRECTIONS

NELSON, MARILYN J

111672

$15,694,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001 822,000.00 20070A 822,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 822,000.00 822,000.00 590,014.96
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 822,000.00 822,000.00 590,014.96

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-OCT-2001 18-OCT-2002 31-0CT-2001 18-OCT-2002 100.00%
WORKING DRAWINGS 01-JUN-2002  15-NOV-2003 01-JUN-2003 15-NOV-2003 .00%
BID PERIOD 15-DEC-2003 15-MAR-2004 15-DEC-2003 15-MAR-2004 .00%
CONSTRUCTION 15-APR-2004  15-NOV-2005 15-APR-2004  15-NOV-2005 .00%

Current Comments

Project Status

Schedule

Budget

Other information

Preliminary Plans are complete and have been submitted for DOF approval. Upon Preliminary Plan
approval and the appropriation in the new budget, we are ready to commence the Working Drawing
phase.

The project remains on schedule.

The project remains within the budget.
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PROJECT INFORMATION 12-AUG-02
CTC CIW FRONTERA-PHASE I
PROJECT LOCATION: CIW FRONTERA
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: VESTAL, KATHRYN E
PROJECT NUMBER: 102742
ESTIMATED PROJECT COST: $12,201,900.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(23) 399,000.00 98196A 399,000.00
WORKING DRAWINGS 0050/1999 5240-490-0001(23) 704,000.00 99280A 704,000.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 12,974,000.00 20036A 10,686,900.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 20080A 192,000.00
CONSTRUCTION 0052/2000 5240-301-0001(29) 20114A 21,900.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 399,000.00 399,000.00 398,907.20
WORKING DRAWINGS 704,000.00 704,000.00 653,129.89
CONSTRUCTION 12,974,000.00 10,900,800.00 4,411,563.79
Project 14,077,000.00 12,003,800.00 5,463,600.88
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998 24-MAY-1999 17-SEP-1998 08-OCT-1999 100.00%
WORKING DRAWINGS 14-JUL-1999 28-DEC-1999 11-OCT-1999 10-APR-2001 100.00%
BID PERIOD 14-MAR-2000 14-MAR-2000 11-APR-2001 24-AUG-2001 11-APR-2001 24-AUG-2001 100.00%
CONSTRUCTION 16-MAY-2000 07-JAN-2002  17-SEP-2001 09-MAY-2003 17-SEP-2001 06-JUN-2003 37.00%

Project Status

Schedule

Budget

Other information

Current Comments

Critical path activities include installation of masonry block, security doors and window frames, top-of-
wall embeds, I-beams, and the gas line installation. Required inspections for masonry, grout, and
concrete are being performed by the certified testing consultant and coordinated through the on-site
PSB-CSS inspector.

Based on the contractor’s current revised approved schedule, re-sequencing the work allow them to
finish the job around May 1, 2003. A time extension was issued to address unavoidable delays caused
by the State’s SWN, but the contractor still intends to finish the project within the original 600 calendar
days.

Construction funds appropriated in the amount of $12,974,000 in July 2000 budget. Bid Savings in the
amount of $2,067,100 were reverted at the request of DOF. Eight COs have been issued for a total of
$352,950. The represents 81% of the project contingency.

The addition of a CDC required mamography room, CDC driven telecommunications requirements, and
inforeseen conditions related to the size of the existing waterline and gas line account for the majority of
CO costs.
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PROJECT INFORMATION 12-AUG-02
CTC SAN QUENTIN-PHASE I

PROJECT LOCATION: CTC SAN QUENTIN

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: VESTAL, KATHRYN E

PROJECT NUMBER: 102741

ESTIMATED PROJECT COST: $19,846,750.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 101,000.00 00156A 101,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 47,000.00 20041A 47,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 483,000.00 98199A 483,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(20) 51,000.00 99281A 51,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(20) 796,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 682,000.00 682,000.00 594,312.19
WORKING DRAWINGS 796,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,478,000.00 682,000.00 594,312.19

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998 24-MAY-1999 17-SEP-1998 09-APR-2004 80.00%
WORKING DRAWINGS 14-JUL-1999 28-DEC-1999 12-APR-2004  15-FEB-2005 .00%
BID PERIOD 14-MAR-2000 15-MAY-2000 16-FEB-2005 27-MAY-2005 .00%
CONSTRUCTION 16-MAY-2000 07-JAN-2002 30-MAY-2005 19-JAN-2007 .00%

Project Status

Current Comments

A supplemental PP appropration will be allocated in the FY 2002-2003 budget to address the site

groundwater contamination issues and devolop new studies based on protocol imposed by the RWQCB
and DTSC for mandatory site cleanup, abatement, remediation, and mitigation of the human health

risks.
Schedule

A new schedule has been developed for PP’s and CEQA, which involves negotiating interagency

agreements with the RWQCB/DTSC as well as addtional site studies performed by the geotechnical
consultants. The CEQA document will be re-circulated to include the site remediation measures
approved by both agencies.

Budget

Additional PP funding being allocated in FY 2002-2003, and working drawings will be reappropriated

again in FY 2002-2003. The original 100% PP estimate was submitted by HMC in Jan 2000, but will

need revision to incorporate the required mitigation measures.

Other information
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PROJECT INFORMATION 12-AUG-02
CTF SOLEDAD BOILER REPLACEMENT
PROJECT LOCATION: CTF SOLEDAD
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: MOORE, MICHAEL A
PROJECT NUMBER: OPDMO0804
ESTIMATED PROJECT COST: $6,294,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 68,000.00 98049A 68,000.00
PRELIMINARY PLANS 0050/1999 5240-001-0001(a) 99282A 177,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 448,000.00 99282A 448,000.00
WORKING DRAWINGS 0050/1999 5240-001-0001(a) 99282A ( 177,000.00)
CONSTRUCTION 0052/2000 5240-001-0001(a) 1,464,000.00 01022A1 1,464,000.00
CONSTRUCTION 0052/2000 5240-005-0001 560,000.00 01022A2 560,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 68,000.00 68,000.00 68,924.50
PRELIMINARY PLANS 177,000.00 130,959.05
WORKING DRAWINGS 448,000.00 271,000.00 203,112.03
CONSTRUCTION 2,024,000.00 2,024,000.00 1,087,476.50
Project 2,540,000.00 2,540,000.00 1,490,472.08
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 29-JUL-1998 19-FEB-1999 19-JUN-1998  28-MAY-1999 100.00%
PRELIMINARY PLANS 20-FEB-1999 20-DEC-1999 29-OCT-1999 26-APR-2000 100.00%
WORKING DRAWINGS 21-DEC-1999 16-JUN-2000 27-APR-2000 26-APR-2001 100.00%
BID PERIOD 17-JUN-2000 13-OCT-2000 27-APR-2001 16-OCT-2001 27-APR-2001 16-OCT-2001 100.00%
CONSTRUCTION 13-OCT-2000 30-OCT-2001 17-OCT-2001 22-AUG-2002 17-OCT-2001 22-AUG-2002 55.00%

Project Status

Current Comments

Contractor for phase 1(Central Facility Boiler #1) has installed boiler footings and slab, and performed

boiler prepatory work. New boiler will be installed during the months of June through July, 2002.

Schedule

Project is currently behind schedule due to client requested revisions due to budget constaints.

Schedule shown is for 1st phase of the work. Client will schedule other phases as funds become

available.
Budget

Other information

Phase 1 of project is within budget.

Due to delays in funding for construction, only funding for Phase 1 (Central Facility Boiler #1)

construction has been identified by client. Project is utilizing Special Repair funds. Funds for Phase 2
(South Facilty), and Phase 3 (Central Facility Boilers 2, 3, 4) need to be identified by client.
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DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

TRACY
CORRECTIONS
BURGOYNE, DANIEL E
111670

$1,186,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 5240-301-0001(7) 69,000.00 20151A 69,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 69,000.00 69,000.00 21,848.79
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 69,000.00 69,000.00 21,848.79

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-NOV-2001 11-SEP-2002 26-MAR-2001 06-JUN-2002 95.00%
WORKING DRAWINGS 11-SEP-2002  16-OCT-2003 11-SEP-2002 16-OCT-2003 .00%
BID PERIOD 08-JUN-2003  16-OCT-2003 17-OCT-2003 01-DEC-2003 .00%
CONSTRUCTION 18-OCT-2003 28-MAY-2004 01-DEC-2003 01-OCT-2004 .00%

Current Comments

Project Status

Preliminary plans have been submitted and are under review. Currently awaiting 2002/03 budget.

Schedule Anticipate completing Preliminary Plan Phase ahead of original schedule.

Budget Within current budget

Other information ~ Considering combining work with SPS71001 seismic project in same building for construction phase.
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PROJECT INFORMATION 12-AUG-02
DVI TRACY SOIL AND GROUNDWATER CONTAMINATION
PROJECT LOCATION: DVI TRACY
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ARNOLD, ANDRE D
PROJECT NUMBER: OPDMO0305
ESTIMATED PROJECT COST: $945,701.33
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0118/1991 5240-001-0751 56,063.84 PCU0573 56,063.84
PRELIMINARY PLANS 0587/1992 5240-001-0747(21) 172,932.49 92149B 172,932.49
PRELIMINARY PLANS 0055/1993 5240-001-0751 22,000.00 93125B 22,000.00
PRELIMINARY PLANS 0303/1995 5240-001-0001(A) 5,705.00 95068A 5,705.00
WORKING DRAWINGS 0303/1995 5240-001-0001(A) 66,295.00 95068A 66,295.00
WORKING DRAWINGS 0303/1995 5240-001-0001(A) 298,705.00 96074A 298,705.00
WORKING DRAWINGS 0106/2001 5240-001-0001(A) 14,000.00 20111A 14,000.00
CONSTRUCTION 0052/2000 5240-001-0001 310,000.00 01016A 310,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 56,063.84 56,063.84 120,825.06
PRELIMINARY PLANS 200,637.49 200,637.49 107,322.62
WORKING DRAWINGS 379,000.00 379,000.00 380,999.03
CONSTRUCTION 310,000.00 310,000.00 .00
Project 945,701.33 945,701.33 609,146.71
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 10-MAY-1992 05-SEP-1991  10-MAY-1992 100.00%
PRELIMINARY PLANS 25-MAY-1993 01-DEC-1995 25-MAY-1993 26-DEC-1996 100.00%
WORKING DRAWINGS 31-MAR-1999 01-JUN-1999 01-JAN-2002 01-MAR-2002 01-JUL-2002  15-AUG-2002 70.00%
BID PERIOD 01-JUN-1999  30-SEP-1999 15-MAR-2002 01-JUN-2002 18-AUG-2002 02-DEC-2002 .00%
CONSTRUCTION 01-JUN-1999  30-SEP-1999 01-JUN-2002 30-SEP-2002 01-DEC-2002 30-MAR-2003 .00%

Project Status

Current Comments

update to current criteria. Next agenda date that the staff expects to submit for is July 2002.

Schedule

The CVRWQCSB staff is updating and rewriting the Soil and Groundwater Remediation Work Plan to

A new schedule for the work will be developed per the now executed contracts. If the CVRWQCB

requires the work to be performed it is expected that updated drawings and specs will be issued for bid

in August 2002.
Budget

Other information

No updates to report.

This is a Special Repair funded project.

Contracts are completed for Soil and Gas monitoring and testing and Quarterly Water Monitoring
Report work to resume.
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PROJECT INFORMATION 12-AUG-02

FSP FOLSOM DENTAL CLINIC RENOVATION

PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 103529

ESTIMATED PROJECT COST: $736,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(4) 61,000.00 98208A 61,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(4) 69,000.00 99134A 69,000.00
CONSTRUCTION 0052/2000 5240-301-0001(5) 615,000.00 01113A 626,396.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 61,000.00 61,000.00 60,894.00

WORKING DRAWINGS 69,000.00 69,000.00 68,972.85

CONSTRUCTION 615,000.00 626,396.00 550,309.00

Project 745,000.00 756,396.00 680,175.85

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1998 10-MAR-1999 22-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 12-MAY-1999 25-AUG-1999 10-JUL-1999  15-DEC-2000 100.00%
BID PERIOD 18-JAN-2000  18-JAN-2000 15-DEC-2000 28-MAY-2001 100.00%
CONSTRUCTION 21-MAR-2000 16-OCT-2000 29-MAY-2001 20-APR-2002 29-MAY-2001 30-JUN-2002 98.00%

Current Comments

Project Status Project is in construction. This project is complete; the punchlist has been produced and forwarded to
the contractor.

Schedule This project is on schedule.

Budget The project is on budget.

Other information
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PROJECT INFORMATION 12-AUG-02
FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 107786
ESTIMATED PROJECT COST: $1,113,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001 00231A 30,000.00
PRELIMINARY PLANS 0052/2000 5240-301-0001 00231A ( 30,000.00)
PRELIMINARY PLANS 0052/2000 5240-301-0001 52,000.00 00231A 52,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(4) 83,000.00 01028A 83,000.00
CONSTRUCTION 0106/2001 5240-301-0001(8) 955,000.00 20101A 955,000.00
CONSTRUCTION 0106/2001 5240-301-0001(8) 20101A ( 30,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 52,000.00 52,000.00 50,619.00
WORKING DRAWINGS 83,000.00 83,000.00 75,182.44
CONSTRUCTION 955,000.00 925,000.00 120,890.00
Project 1,090,000.00 1,060,000.00 246,691.44
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 23-FEB-2001 17-OCT-2000 16-APR-2001 100.00%
WORKING DRAWINGS 23-MAR-2001 10-OCT-2001 07-MAY-2001 20-NOV-2001 100.00%
BID PERIOD 10-OCT-2001 07-MAR-2002 20-NOV-2001 17-APR-2002 100.00%
CONSTRUCTION 07-MAR-2002 11-JUL-2002 17-APR-2002 19-NOV-2002 20.00%

Project Status

Schedule

Site work is in progress

Budget Project is on budget.

Other information

Current Comments

Project on current schedule.

There are no other significant project issues at this time.
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PROJECT INFORMATION 12-AUG-02
FSP FOLSOM GANG SHOWER #1

PROJECT LOCATION: FSP FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 103530

ESTIMATED PROJECT COST: $851,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(9) 31,000.00 98204A 31,000.00
PRELIMINARY PLANS 0324/1998 5240-301-0001(9) 99130A 200.00
WORKING DRAWINGS 0324/1998 5240-301-0001(9) 44,000.00 99130A 44,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(9) 99130A ( 200.00)
CONSTRUCTION 0050/1999 5240-301-0001(20) 233,000.00 00030A 233,000.00
CONSTRUCTION 0050/1999 5240-301-0001(20) 00030A ( 24,217.00)
CONSTRUCTION 0052/2000 5240-301-0001(10) 789,000.00 01060A 713,898.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 31,000.00 31,200.00 31,200.00
WORKING DRAWINGS 44,000.00 43,800.00 41,677.67
CONSTRUCTION 1,022,000.00 922,681.00 847,394.90
Project 1,097,000.00 997,681.00 920,272.57
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1998 09-APR-1999 22-SEP-1998 11-JUN-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 12-JUL-1999  01-JUN-2000 100.00%
BID PERIOD 18-JAN-2000 18-JAN-2000 02-AUG-2000 28-MAY-2001 100.00%
CONSTRUCTION 16-MAY-2000 17-MAY-2001 29-MAY-2001 30-MAR-2002 29-MAY-2001 30-APR-2002 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

This project is complete and turned over to the client.
This project is on schedule

The project is on budget.

This project will be deleted from the next report.
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s PROJECT INFORMATION 12-AUG-02
FSP FOLSOM RENOVATE BRANCH CIRCUIT #1
PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 102735
ESTIMATED PROJECT COST: $2,363,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(5) 86,000.00 98205A 86,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(5) 95,000.00 99131A 95,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001 4,000.00 99314A 4,000.00
CONSTRUCTION 0052/2000 5240-301-0001(6) 2,309,000.00 01058A 1,642,884.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 86,000.00 86,000.00 85,871.01
WORKING DRAWINGS 99,000.00 99,000.00 98,218.79
CONSTRUCTION 2,309,000.00 1,642,884.00 1,477,012.14
Project 2,494,000.00 1,827,884.00 1,661,101.94
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998  12-MAY-1999 17-SEP-1998 11-JUN-1999  17-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 14-JUL-1999  29-DEC-1999 10-JUL-1999  01-JUL-2000  10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 14-MAR-2000 14-MAR-2000 01-JUL-2000 05-DEC-2000 01-JUL-2000  28-MAY-2001 100.00%
CONSTRUCTION 16-MAY-2000 15-MAY-2001 29-MAY-2001 30-MAY-2002 29-MAY-2001 30-JUL-2002 98.00%
Current Comments
Project Status Project is in Construction Phase. The work is substantially complete, and the punchlist has been
fowarded to the contractor.
Schedule This project is on schedule.
Budget The project is on budget.

Other information
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PROJECT INFORMATION 12-AUG-02
FSP FOLSOM RENOVATE BRANCH CIRCUIT #2
PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 102739
ESTIMATED PROJECT COST: $740,400.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(7) 43,000.00 98206A 43,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(7) 67,000.00 99132A 67,000.00
CONSTRUCTION 0052/2000 5240-301-0001(8) 1,243,000.00 01059A 1,060,200.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 43,000.00 43,000.00 42,941.00
WORKING DRAWINGS 67,000.00 67,000.00 66,626.50
CONSTRUCTION 1,243,000.00 1,060,200.00 577,907.00
Project 1,353,000.00 1,170,200.00 687,474.50
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-SEP-1998 07-APR-1999 24-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 10-JUL-1999  01-JUL-2000 10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 18-JAN-2000  18-JAN-2000  01-JUL-2000 08-DEC-2000 01-JUL-2000  28-MAY-2001 100.00%
CONSTRUCTION 21-MAR-2000 18-SEP-2000 29-MAY-2001 30-DEC-2002 29-MAY-2002 15-JUL-2002 65.00%

Project Status

Schedule
Budget

Other information

Current Comments

Project is in Construction Phase. Submittals have been approved, and materials delivered. Work is

underway with completion anticipated by the middle of July 2002.

This project is on schedule

The project is on budget.
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PROJECT INFORMATION 12-AUG-02
FSP FOLSOM RENOVATE BRANCH CIRCUIT #3
PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 102740
ESTIMATED PROJECT COST: $920,400.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(8) 54,000.00 98207A 54,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(8) 84,000.00 99133A 84,000.00
CONSTRUCTION 0052/2000 5240-301-0001(9) 1,145,487.00 01063A 1,145,487.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 54,000.00 54,000.00 53,799.00
WORKING DRAWINGS 84,000.00 84,000.00 83,975.00
CONSTRUCTION 1,145,487.00 1,145,487.00 239,337.00
Project 1,283,487.00 1,283,487.00 377,111.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-SEP-1998 09-APR-1999 24-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 10-JUL-1999  01-JUL-2000 10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 18-JAN-2000  18-JAN-2000  01-JUL-2000 11-OCT-2000 01-JUL-2000 28-MAY-2001 100.00%
CONSTRUCTION 21-MAR-2000 16-OCT-2000 29-MAY-2001 30-AUG-2002 29-MAY-2001 30-AUG-2002 15.00%

Project Status

of August 2002.
Schedule This project is on schedule
Budget The project is on budget.

Other information

Current Comments

This project is in construction phase. Work in progress with a projected completion date set for the end
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-AUG-02

FSP FOLSOM RENOVATE H&V

PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 102738

ESTIMATED PROJECT COST: $1,745,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(6) 62,000.00 98209A 62,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(6) 72,000.00 99135A 72,000.00
CONSTRUCTION 0052/2000 5240-301-0001(7) 1,637,000.00 01062A 1,226,144.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 62,000.00 62,000.00 61,921.00
WORKING DRAWINGS 72,000.00 72,000.00 70,894.71
CONSTRUCTION 1,637,000.00 1,226,144.00 928,473.00
Project 1,771,000.00 1,360,144.00 1,061,288.71
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-SEP-1998 09-APR-1999 17-SEP-1998 11-JUN-1999  17-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 14-JUL-1999 29-DEC-1999 10-JUL-1999  01-JUL-2000 10-JUL-1999  01-JUL-2000 100.00%
BID PERIOD 14-MAR-2000 14-MAR-2000 01-JUL-2000 05-DEC-2000 01-JUL-2000 28-MAY-2001 100.00%
CONSTRUCTION 16-MAY-2000 15-MAY-2001 29-MAY-2001 29-JUL-2002  29-MAY-2001 29-JUL-2002 75.00%

Current Comments

Project Status Project is in Construction Phase. The project is nearing completion. All new equipment is in place, all
new louvers and grills have been installed; ductwork installation and mechanical tie-in to the equipment
in progress.

Schedule The project is on schedule.

Budget The project is on budget.

Other information
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PROJECT INFORMATION 12-AUG-02
FSP FOLSOM UNDERGROUND UTILITIES STUDY
PROJECT LOCATION: FSP FOLSOM
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: DAY, BRIAN G
PROJECT NUMBER: 105598
ESTIMATED PROJECT COST: $237,397.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 5240-001-0001(a) 200,000.00 00038A 200,000.00
STUDY/ACQUISITIONS 0106/2001  5240-001-0001(A) 37,397.00 20059A 37,397.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 237,397.00 237,397.00 229,722.30
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 237,397.00 237,397.00 229,722.30
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 04-APR-1999  31-DEC-1999  08-JAN-2001  31-JAN-2002  08-JAN-2001  05-APR-2002 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Final reports have been distributed to Corrections. No comments from Agency were generated. Agency
will be determining the funding source for preliminary plan phase. An estimate will be provided for
Agency’s review. Additional investigation is completing of Godwin’s tunnel for possible increase in

capacity and structural integrity.

Schedule Schedule has been adjusted to account for added scope.

Budget Project has increased funding for added investigation.

Other information  This project will be deleted from the next report.
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PROJECT INFORMATION 12-AUG-02
ISP BLYTHE CTC-PHASE I
PROJECT LOCATION: ISP BLYTHE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: ARREOLA, ALONZO
PROJECT NUMBER: 103553
ESTIMATED PROJECT COST: $2,704,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(43) 108,000.00 98197A 108,000.00
WORKING DRAWINGS 0324/1998 5240-301-0001(43) 168,000.00 99102A 168,000.00
CONSTRUCTION 0052/2000 5240-301-0001(64) 2,428,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 108,000.00 108,000.00 107,876.68
WORKING DRAWINGS 168,000.00 168,000.00 127,056.15
CONSTRUCTION 2,428,000.00 .00 .00
Project 2,704,000.00 276,000.00 234,932.83
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1998 21-APR-1999 22-SEP-1998 14-MAY-1999 22-SEP-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 16-JUN-1999  29-OCT-1999 17-MAY-1999 16-JAN-2001  17-MAY-1999 06-JUN-2001 100.00%
BID PERIOD 18-JAN-2000 01-AUG-2002 29-NOV-2002 01-AUG-2002 29-NOV-2002 .00%
CONSTRUCTION 21-MAR-2000 15-DEC-2000 02-DEC-2002 26-NOV-2003 02-DEC-2002 26-NOV-2003 .00%

Project Status
bid.

Schedule
year delay.

Budget

Other information None.

Awaiting new appropriation.

Current Comments

Awaiting for construction budget re-appropriation or special legislation funding so the project may be re-

Advertising for bids cannot take place until a new appropriation is in effect in 2002. Approximately a one
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ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION: ISP BLYTHE
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: DAY, BRIAN G
PROJECT NUMBER: OPDMO0817

$2,350,000.00
PRELIMINARY PLANS

ESTIMATED PROJECT COST:
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 5240-001-0001(a) 80,000.00 98098A 80,000.00
PRELIMINARY PLANS 0052/2000 5240-001-0001(a) 164,000.00 00286A 164,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 80,000.00 80,000.00 79,235.00
PRELIMINARY PLANS 164,000.00 164,000.00 93,854.86
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 244,000.00 244,000.00 173,089.86
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-OCT-1998 12-MAY-1999 29-0OCT-1998 16-OCT-2000 100.00%
PRELIMINARY PLANS 29-JAN-2001  14-SEP-2001 17-DEC-2001 14-JUN-2002 17-DEC-2001 15-DEC-2002 75.00%
WORKING DRAWINGS 25-JUN-2002  27-NOV-2002 29-JUL-2002 13-DEC-2002 16-DEC-2002 01-JUL-2003 .00%
BID PERIOD 02-DEC-2002 30-APR-2003 16-DEC-2002 14-APR-2003 02-JUL-2003  14-SEP-2003 .00%
CONSTRUCTION 03-JUN-2003  30-SEP-2004 15-APR-2003 18-NOV-2004 15-SEP-2003 30-DEC-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Environmental Services representative has coordinated site survey of endangered species (Desert
Tortoise). May / June migration period will provide determination of further mitigation issues to be
considered during construction period. Preliminary Design continues; an expansion of scope is under
review by agency for contract amendment to A/E.

Project schedule reflects additional (6 months) time necessary to complete biological survey of

endangered species (Desert Tortoise).

Project is within budget.

None.
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NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION: CCI TEHACHAPI
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: WEHSELS, DENNIS D
PROJECT NUMBER: 106118

ESTIMATED PROJECT COST: $1,607,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(3) 133,000.00 99236A 133,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001 (2) 105,000.00 00287A 105,000.00
CONSTRUCTION 0052/2000 5240-301-0001(2) 1,369,000.00 20243A 1,398,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 133,000.00 133,000.00 132,855.37

WORKING DRAWINGS 105,000.00 105,000.00 97,578.79

CONSTRUCTION 1,369,000.00 1,398,000.00 11,248.00

Project 1,607,000.00 1,636,000.00 241,682.16

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-NOV-1999 13-APR-2000 16-NOV-1999  14-JUL-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 15-JAN-2001  01-AUG-2000 16-NOV-2001 01-AUG-2000 15-JAN-2002 100.00%
BID PERIOD 15-JAN-2001  16-MAY-2001 16-NOV-2001 16-FEB-2002 13-FEB-2002  26-JUL-2002 90.00%
CONSTRUCTION 17-MAY-2001  16-JAN-2002  16-FEB-2002 16-AUG-2002 29-JUL-2002  28-APR-2003 .00%

Current Comments

Project Status Bids were opened on April 24, 2002. Low bid exceeded appropriation. DOF approved augmentation on
May 29, 2002. Project funds have been transferred to DGS. Contract is awaiting DGS legal office
approval before issuance of Notice to Proceed.

Schedule Project has been delayed in obtaining DHS approval to construct groundwater production wells.
Budget Low bid exceed appropriation.

Other information ~ PWB approved combining this project with Phase Il of the New Potable Water Source (W.O.# 103649)




)

REAL ESTATE SERVICES DIVISION

Page # 69

PROJECT INFORMATION 12-AUG-02
SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION: JAMESTOWN

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: OATES, ROBERT E

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST: $10,077,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5240-301-0001(29) 592,000.00 98201A 592,000.00
PRELIMINARY PLANS 0050/1999 5240-301-0001(24) 350,000.00 99192A 350,000.00
PRELIMINARY PLANS 0052/2000 5240-301-0001 364,000.00 00144A 364,000.00
WORKING DRAWINGS 0106/2001 5240-301-0001(26) 518,000.00 20276A 518,000.00
WORKING DRAWINGS 1344/2000 5240-301-0001(35) 380,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,306,000.00 1,306,000.00 1,166,223.57
WORKING DRAWINGS 898,000.00 518,000.00 .00
CONSTRUCTION .00 .00 .00
Project 2,204,000.00 1,824,000.00 1,166,223.57

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998 11-DEC-1998 01-JUL-1998  24-JUL-2001 01-JUL-1998 14-JUN-2002 100.00%
WORKING DRAWINGS 01-JUL-1999 18-JAN-2000  17-JUN-2002 31-DEC-2002 17-JUN-2002 31-DEC-2002 .00%
BID PERIOD 18-JAN-2000 01-JAN-2002 01-MAR-2003 01-JAN-2003 01-MAR-2003 .00%
CONSTRUCTION 01-MAR-2000 31-JUL-2001  02-MAR-2003 15-JUL-2004  02-MAR-2003 15-JUL-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Negotiations for the Reservoir site complete. The Final Environmental Impact Report (FEIR) was
certified May 24, 2001. Acquistion of property and easements is scheduled for approval at June 2002
PWB. Approval of Preliminary Plans scheduled for June 2002 PWB.

The future schedule will be impacted due to current issues with procurement of additional funding for

CEQA mitigation and permitting.

Project in the preliminary phase of this project is over budget. Additional funding for Preliminary Phase
approved for fiscal year 00/01. Funding for Working Drawings is included in the fiscal budget for 01/02.
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Other information

There are no other significant project issues at this time.

PROJECT INFORMATION 12-AUG-02
WSP WASCO PRESCREENING FACILITY
PROJECT LOCATION: WSP WASCO
DEPARTMENT: CORRECTIONS
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 107789
ESTIMATED PROJECT COST: $1,196,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001(38) 59,000.00 00232A 59,000.00
WORKING DRAWINGS 0052/2000 5240-301-0001(38) 89,000.00 01068A 89,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 59,000.00 59,000.00 57,183.00
WORKING DRAWINGS 89,000.00 89,000.00 65,383.38
CONSTRUCTION .00 .00 .00
Project 148,000.00 148,000.00 122,566.38
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-2000 13-APR-2001 03-NOV-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 11-MAY-2001 04-FEB-2002 23-MAY-2001 27-MAY-2002 100.00%
BID PERIOD 04-FEB-2002  02-JUL-2002 .00%
CONSTRUCTION 02-JUL-2002 03-MAR-2003 .00%
Current Comments
Project Status Working Drawings completed. Project on hold for construction funding, and then will proceed to bid.
Schedule Project on hold.
Budget Project is on budget.
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PROJECT INFORMATION 12-AUG-02
ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION: PORTERVILLE

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST: $3,597,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4300-003-0001 461,948.00 00266A 461,948.00
WORKING DRAWINGS 0052/2000 4300-003-0001 264,900.00 00266A 264,900.00
CONSTRUCTION 0052/2000 4300-003-0001 3,391,152.00 00266A 3,391,152.00
CONSTRUCTION 0052/2000 4300-003-0001 00266A ( 521,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 360.00
PRELIMINARY PLANS 461,948.00 461,948.00 375,691.00
WORKING DRAWINGS 264,900.00 264,900.00 8,550.00
CONSTRUCTION 3,391,152.00 2,870,152.00 .00
Project 4,118,000.00 3,597,000.00 384,601.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-MAR-2001 05-DEC-2000 15-OCT-2001 05-DEC-2000 15-SEP-2002 97.00%
WORKING DRAWINGS 15-MAR-2001  15-AUG-2001 16-OCT-2001 15-MAR-2002 16-SEP-2002 01-JUN-2003 .00%
BID PERIOD 15-AUG-2001 15-DEC-2001 16-MAR-2002 16-JUN-2002  02-JUN-2003  02-SEP-2003 .00%
CONSTRUCTION 15-DEC-2001  15-FEB-2003  17-JUN-2002 17-JUN-2003  03-SEP-2003  03-OCT-2004 .00%

Project Status

Current Comments

AJE firm has completed the ADA Survey of Porterville. Draft Plan prepared and submitted to DDS for

review in November of 2001. Awaiting feedback from DDS on Plan. DDS requested that funds from
this project be transferred to Agnews. $521,000 has been transferred to Agnews.

Schedule

The project is behind the original schedule due to the time required for DDS to provide feedback on the

draft plan. Project cannot proceed to Working Drawings until DDS provides feedback on draft plan.

Budget

on phasing of project and priority of repairs in their Draft Plan comments..

Other information

This is a Special Repair/Support Funds Project.

The project is over budget. The Draft Plan estimates costs at over $7.5 million. DDS to provide direction
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PROJECT INFORMATION 12-AUG-02
AGNEWS DEV CTR FLS UPGRADES
PROJECT LOCATION: SAN JOSE
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: GREENLEAF, WILLIAM D
PROJECT NUMBER: 106111
ESTIMATED PROJECT COST: $5,484,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 4300-301-0001(1) 117,000.00 99223A 117,000.00
WORKING DRAWINGS 0106/2001 4300-301-0001(1) 206,000.00 20011A 206,000.00
CONSTRUCTION 0050/2001 4300-301-0001(1) 5,161,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 117,000.00 117,000.00 116,563.00
WORKING DRAWINGS 206,000.00 206,000.00 171,022.54
CONSTRUCTION 5,161,000.00 .00 .00
Project 5,484,000.00 323,000.00 287,585.54
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 12-MAY-2000 19-OCT-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 18-MAY-2000 01-JAN-2001 03-SEP-2001 18-MAR-2002 03-SEP-2001 07-MAY-2002 100.00%
BID PERIOD 01-JAN-2001  01-APR-2001 18-MAR-2002 24-JUN-2002 07-MAY-2002 22-AUG-2002 90.00%
CONSTRUCTION 01-APR-2001 01-APR-2002 24-JUN-2002 12-AUG-2004 22-AUG-2002 10-OCT-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Bid July 25, 2002. DF14D and Form 22 to DDS & DOF for signature, then Contract to be issued.

Project is on current schedule, was delayed 90 days for peer and SFM reviews.

Project is on budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 12-AUG-02
Agnews, ADA Project

PROJECT LOCATION: AGNEWS DEVELOPMENTAL CENTER, SAN JOSE

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: GREENLEAF, WILLIAM D

PROJECT NUMBER: 112854

ESTIMATED PROJECT COST: $1,041,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 4300-003-0001 35,000.00 00266A 35,000.00
PRELIMINARY PLANS 0052/2000 4300-003-0001 45,000.00 00266A 45,000.00
WORKING DRAWINGS 0052/2000 4300-003-0001 77,000.00 00266A 77,000.00
CONSTRUCTION 0052/2000 4300-003-0001 884,000.00 00266A 884,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 35,000.00 35,000.00 4,704.00
PRELIMINARY PLANS 45,000.00 45,000.00 .00
WORKING DRAWINGS 77,000.00 77,000.00 .00
CONSTRUCTION 884,000.00 884,000.00 .00
Project 1,041,000.00 1,041,000.00 4,704.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 20-MAY-2002  18-SEP-2002 20-JUN-2002  18-SEP-2002 15.00%
PRELIMINARY PLANS 24-DEC-2002 22-MAR-2003 24-DEC-2002 22-MAR-2003 .00%
WORKING DRAWINGS 29-MAR-2003  27-JUL-2003 29-MAR-2003  27-JUL-2003 .00%
BID PERIOD 27-JUL-2003  25-NOV-2003 27-JUL-2003  25-NOV-2003 .00%
CONSTRUCTION 25-NOV-2003  23-MAY-2004 25-NOV-2003  23-MAY-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

A&E on retainer contracted for ADA update of parking lot and first floor path of travel. Ad for A&E to do

the construction documents is published.

Project is on current schedule.

Project is on budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 12-AUG-02

CHILLED WATER SYSTEM UPGRADE - FAIRVIEW

PROJECT LOCATION: FAIRVIEW DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K

PROJECT NUMBER: 109279

ESTIMATED PROJECT COST: $4,200,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 1,883,000.00 00266A 1,883,000.00
CONSTRUCTION 0052/2000 4300-003-0001 2,152,000.00 00266A 2,152,000.00
CONSTRUCTION 0052/2000 4300-003-0001 500,000.00 00266A 500,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 8,642.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 109,156.31
CONSTRUCTION 4,535,000.00 4,535,000.00 27,054.00
Project 4,535,000.00 4,535,000.00 144,852.31
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 .00%
PRELIMINARY PLANS 17-OCT-2001  08-JAN-2002 .00%
WORKING DRAWINGS 09-JAN-2002  02-APR-2002 .00%
BID PERIOD 03-APR-2002  25-JUN-2002 01-SEP-2001 21-APR-2002 100.00%
CONSTRUCTION 26-JUN-2002  24-DEC-2002 22-APR-2002 01-JAN-2003 5.00%

Project Status

Schedule

Budget

Other information

Current Comments

Notice to proceed has been issued. Start date was 4/22/02 and completion date is 1/31/03. Contractor
working on design plans and submittals.

Project is on schedule.

Project is within budget. These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division. Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.
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PROJECT INFORMATION 12-AUG-02
CHILLED WATER SYSTEM UPGRADE - LANTERMAN
PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K
PROJECT NUMBER: 109277
ESTIMATED PROJECT COST: $5,800,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 4300-003-0001 140,000.00 00266A 140,000.00
CONSTRUCTION 0052/2000 4300-003-0001 1,663,000.00 00266A 1,663,000.00
CONSTRUCTION 0052/2000 4300-003-0001 4,800,000.00 00266A 4,800,000.00
CONSTRUCTION 0052/2000 4300-003-0001 00266A ( 500,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 140,000.00 140,000.00 167,811.50
PRELIMINARY PLANS .00 .00 1,998.80
WORKING DRAWINGS .00 .00 253,757.92
CONSTRUCTION 6,463,000.00 5,963,000.00 2,774,966.40
Project 6,603,000.00 6,103,000.00 3,198,534.62
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 10-NOV-2000  01-JUN-2001 10-NOV-2000  01-JUN-2001 100.00%
PRELIMINARY PLANS 04-JUN-2001  07-SEP-2001 .00%
WORKING DRAWINGS 10-SEP-2001  30-NOV-2001 .00%
BID PERIOD 03-DEC-2001  22-FEB-2002 01-AUG-2001  20-FEB-2002 100.00%
CONSTRUCTION 25-FEB-2002  23-AUG-2002 20-FEB-2002  20-NOV-2002 28.00%

Project Status
Schedule

Budget

Other information

Current Comments

The project is 28% complete. Underground lines are bei

ng installed.

The project is two months behind schedule. However, the constructon phase is on schedule.

The project is within budget. These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division. Therefore the appropriations and expenditures do not

coincide with the report phases set up for capital outlay.

This project will follow a design/build process. The Bid Period reflects the period that proposals were

prepared to contract approval. The Consrtuction Phase reflects the start of the Design/Build project to

completion.
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PROJECT INFORMATION 12-AUG-02
CHILLED WATER SYSTEM UPGRADE - PORTERVILLE
PROJECT LOCATION: PORTERVILLE DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K
PROJECT NUMBER: 109280
ESTIMATED PROJECT COST: $2,608,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 2,608,000.00 00266A 2,608,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 3,408.00
PRELIMINARY PLANS .00 .00 8,979.00
WORKING DRAWINGS .00 .00 1,666.00
CONSTRUCTION 2,608,000.00 2,608,000.00 7,821.00
Project 2,608,000.00 2,608,000.00 21,874.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 .00%
PRELIMINARY PLANS 17-OCT-2001 12-MAR-2002 .00%
WORKING DRAWINGS 13-MAR-2002 06-AUG-2002 .00%
BID PERIOD 07-AUG-2002 29-OCT-2002 15-SEP-2001  30-JUL-2002 75.00%
CONSTRUCTION 30-OCT-2002 01-JUL-2003 01-AUG-2002 01-JUL-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Interviewing three design/build firms on 6/25/02.
Project is on schedule.

Project is within budget. These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division. Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.



REAL ESTATE SERVICES DIVISION Page# 77
s PROJECT INFORMATION 12-AUG-02

CHILLED WATER SYSTEM UPGRADE - AGNEWS

PROJECT LOCATION: AGNEWS DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K

PROJECT NUMBER: 109281

ESTIMATED PROJECT COST: $2,027,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 2,207,000.00 00266A 2,207,000.00
CONSTRUCTION 0052/2000 4300-003-0001 00266A ( 180,000.00)
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 2,512.50
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 2,207,000.00 2,027,000.00 .00
Project 2,207,000.00 2,027,000.00 2,512.50
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 .00%
PRELIMINARY PLANS 17-OCT-2001 12-MAR-2002 .00%
WORKING DRAWINGS 13-MAR-2002 06-AUG-2002 .00%
BID PERIOD 07-AUG-2002 29-OCT-2002 15-SEP-2001  30-JUL-2002 40.00%
CONSTRUCTION 30-OCT-2002 01-JUL-2003 01-AUG-2002 01-JUL-2003 .00%

Current Comments

Project Status Scope of work is developed and finalized. Selection of design/build firm in progress.
Schedule Project is on schedule.
Budget Project is within budget. These projects are being constructed as design/build projects under the 5X

authority of the Energy Management Division. Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

Other information ~ This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.
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PROJECT INFORMATION 12-AUG-02
CHILLED WATER SYSTEM UPGRADE - SONOMA
PROJECT LOCATION: SONOMA DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: TJEN A LOOI, ROY K
PROJECT NUMBER: 109278
ESTIMATED PROJECT COST: $4,070,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4300-003-0001 4,070,000.00 00266A 4,070,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 19,104.00
PRELIMINARY PLANS .00 .00 1,722.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 4,070,000.00 4,070,000.00 891.00
Project 4,070,000.00 4,070,000.00 21,717.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 16-MAR-2001  16-OCT-2001 .00%
PRELIMINARY PLANS 17-OCT-2001 12-MAR-2001 .00%
WORKING DRAWINGS 13-MAR-2002 06-AUG-2002 .00%
BID PERIOD 07-AUG-2002 29-OCT-2002 15-SEP-2001  30-JUL-2002 60.00%
CONSTRUCTION 30-OCT-2002 01-JUL-2003 01-AUG-2002 01-JUL-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Scope of work is developed and finalized. Site meeting with design/build firms in July.
Project is on schedule.

Project is within budget. These projects are being constructed as design/build projects under the 5X
authority of the Energy Management Division. Therefore the appropriations and expenditures do not
coincide with the report phases set up for capital outlay.

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.
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PROJECT INFORMATION 12-AUG-02
LANTERMAN DEV CTR SECURITY IMPROVEMENTS

PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: JONES, HAMPDEN S

PROJECT NUMBER: OPDMOQ787

ESTIMATED PROJECT COST: $3,780,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 4300-301-0001(1.6) 248,000.00 98170A 248,000.00
WORKING DRAWINGS 0324/1998 4300-301-0001(1.6) 100,000.00 00225A 100,000.00
WORKING DRAWINGS 0324/1998 4300-301-0001(1.6) 260,000.00 99037A 260,000.00
WORKING DRAWINGS 0052/2000 4370-003-0001 160,000.00 00274A 160,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 248,000.00 248,000.00 246,999.72
WORKING DRAWINGS 520,000.00 520,000.00 275,727.77
CONSTRUCTION .00 .00 .00
Project 768,000.00 768,000.00 522,727.49
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  01-NOV-1998 01-JUL-1998  12-MAR-1999 100.00%
WORKING DRAWINGS 02-NOV-1998  30-JAN-1999  31-OCT-2000 30-MAR-2002 31-OCT-2000 01-SEP-2002 50.00%
BID PERIOD 31-JAN-1999  15-APR-1999 15-SEP-2002  15-NOV-2002 .00%
CONSTRUCTION 16-APR-1999  30-SEP-1999 30-NOV-2002  30-JUL-2003 .00%

Project Status
Schedule

Current Comments

completion dates assume project will proceed immediately following budget adoption.

Budget

Other information

Project is within budget.

C Phase funding expired June 30, 2001. New construction appropriation proposed in 2002/03 budget.
This project is behind schedule. Project is on hold pending authorization from DDS to proceed. Current
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PROJECT INFORMATION 12-AUG-02
Lanterman DC ACE Project
PROJECT LOCATION: LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEPARTMENT: DEVELOPMENTAL SERVICES
PROJECT DIRECTOR: JONES, HAMPDEN S
PROJECT NUMBER: 112066
ESTIMATED PROJECT COST: $2,000,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS / -- 4,500.00 ROC 8919 4,500.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 4,500.00
WORKING DRAWINGS 4,500.00 4,500.00 .00
CONSTRUCTION .00 .00 .00
Project 4,500.00 4,500.00 4,500.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-DEC-2001  01-AUG-2003 2.00%
PRELIMINARY PLANS 01-DEC-2001 01-FEB-2002 19-DEC-2001 01-FEB-2002 100.00%
WORKING DRAWINGS 01-DEC-2001  01-FEB-2002 02-FEB-2002 01-SEP-2002 98.00%
BID PERIOD 01-DEC-2001 01-FEB-2002 01-SEP-2002 15-OCT-2002 .00%
CONSTRUCTION 30-NOV-2002 01-AUG-2003 01-FEB-2003  30-JUN-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

100% working drawings being reviewed. Submittal to DSA AC and SFM made June 10, 2002. SFM
check set returned to ACE on July 11, 2002. ACE A&E picking up comments. DSA review still in
progress.

On schedule.
Project funded by ACE.

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments. PMB is providing
consulting management to DDS only.
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PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN

PROJECT LOCATION: PORTERVILLE DEVELOPMENTAL CENTER
DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: GREENLEAF, WILLIAM D

PROJECT NUMBER: 103555

ESTIMATED PROJECT COST: $1,500,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 4300-301-0001(1) 62,000.00 98227A 62,000.00
WORKING DRAWINGS 0324/1998 4300-301-0001(1) 82,000.00 00152A 82,000.00
CONSTRUCTION 0324/1998 4300-301-0001(1) 1,000,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 62,000.00 62,000.00 60,856.00

WORKING DRAWINGS 82,000.00 82,000.00 73,851.26

CONSTRUCTION 1,000,000.00 .00 90.00

Project 1,144,000.00 144,000.00 134,797.26

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-1998 01-DEC-1998 12-JAN-1999  09-JUN-1999 100.00%
WORKING DRAWINGS 04-JAN-1999  01-MAY-1999 07-JUL-1999  16-APR-2001 100.00%
BID PERIOD 01-AUG-1999 01-OCT-1999 16-APR-2001 08-MAY-2002 16-APR-2001 08-MAY-2002 100.00%
CONSTRUCTION 30-AUG-1999 31-MAY-2000 08-MAY-2002 02-JAN-2003 .00%

Current Comments

Project Status Project bid 10-JUL-2001 33% over budget. Re-bid 26-Feb-2002 26% over budget. DDS has advised
PMB to close the project and revert funds.

Schedule Project is closed.

Budget Project is over budget and funds being reverted.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 12-AUG-02
SONOMA ADA COMPLIANCE

PROJECT LOCATION: SONOMA

DEPARTMENT: DEVELOPMENTAL SERVICES

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 108411

ESTIMATED PROJECT COST: $2,000,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4300-003-0001 515,128.00 00266A 515,128.00
WORKING DRAWINGS 0052/2000 4300-003-0001 235,584.00 00266A 235,584.00
CONSTRUCTION 0052/2000 4300-003-0001 1,249,288.00 00266A 1,249,288.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 515,128.00 515,128.00 371,758.00
WORKING DRAWINGS 235,584.00 235,584.00 3,690.00
CONSTRUCTION 1,249,288.00 1,249,288.00 .00
Project 2,000,000.00 2,000,000.00 375,448.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-FEB-2001  15-JUN-2001  15-OCT-2001 15-FEB-2002 15-DEC-2001 15-AUG-2002 90.00%
WORKING DRAWINGS 15-JUN-2001  15-NOV-2001 16-FEB-2002 16-APR-2002 01-OCT-2002 02-JUN-2003 .00%
BID PERIOD 15-NOV-2001 15-MAR-2002 17-APR-2002  17-JUL-2002 03-JUN-2003  02-SEP-2003 .00%
CONSTRUCTION 15-MAR-2002 15-MAY-2003 18-JUL-2002  18-JUL-2003  03-SEP-2003 04-OCT-2004 .00%

Project Status
transferred to Agnews.

Schedule
Budget

Other information

Current Comments

The project budget will be evaluated upon receipt of the draft plan.

This is a Special Repair/Support Funds Project.

Project is behind schedule due to the time necessary to complete the Surveys.

The Draft Plan will be presented to DDS on August 15, 2002. $520,000 from the project has been
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FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN'S HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

FREMONT
EDUCATION
BROWN, DIANNA C
107824

$438,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 6110-301-0001(2) 32,000.00 00206A 32,000.00
WORKING DRAWINGS 0052/2000 6110-301-0001(2) 55,000.00 01013A 55,000.00
CONSTRUCTION 0106/2001 6110-301-0001(1) 351,000.00 20210A 233,620.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 32,000.00 32,000.00 32,015.16
WORKING DRAWINGS 55,000.00 55,000.00 49,550.46
CONSTRUCTION 351,000.00 233,620.00 .00
Project 438,000.00 320,620.00 81,565.62
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 06-APR-2001 01-SEP-2000 09-MAR-2001 100.00%
WORKING DRAWINGS 04-MAY-2001 30-NOV-2001 10-MAR-2001 16-JAN-2002 100.00%
BID PERIOD 30-NOV-2001 29-APR-2002 16-JAN-2002  28-JUN-2002 95.00%
CONSTRUCTION 30-APR-2002  28-FEB-2003 07-JUL-2002  18-FEB-2003 .00%

Project Status

Current Comments

Bid was awarded 5/02. Notice to Procced to be issued to contractor by 6/18/02. Construction to begin

7/1/02.
Schedule The project is on schedule.
Budget Project is on budget.

Other information

None.
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PUPIL PERSONNEL SERVICES
PROJECT LOCATION: FREMONT
DEPARTMENT: EDUCATION
PROJECT DIRECTOR: BROWN, DIANNA C
PROJECT NUMBER: 107825
ESTIMATED PROJECT COST: $2,381,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 6110-301-0001(3) 111,000.00 00207A 111,000.00
WORKING DRAWINGS 0052/2000 6110-301-0001(3) 146,000.00 01055A 146,000.00
CONSTRUCTION 0106/2001 6110-301-0001(2) 2,124,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 111,000.00 111,000.00 110,815.05
WORKING DRAWINGS 146,000.00 146,000.00 121,674.90
CONSTRUCTION 2,124,000.00 .00 .00
Project 2,381,000.00 257,000.00 232,489.95
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2000 15-JUN-2001 01-SEP-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 13-JUL-2001 19-APR-2002 12-MAY-2001 20-MAY-2002 100.00%
BID PERIOD 19-APR-2002  16-SEP-2002 28-JUN-2002 06-NOV-2002 28-JUN-2002 06-NOV-2002 .00%
CONSTRUCTION 17-SEP-2002  22-SEP-2003 07-NOV-2002 11-NOV-2003 07-NOV-2002 11-NOV-2003 .00%

Project Status

Schedule
Budget

Other information None.

The project is on budget.

Current Comments

Working drawings reviewd and approved by DSA. DOF approved 14D on 5/28/02 to proceed to bid.
Project is late due to correction of Working Drawings.
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RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION: RIVERSIDE
DEPARTMENT: EDUCATION
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 106132

ESTIMATED PROJECT COST: $6,173,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 6100-301-0001(3) 254,000.00 11230 254,000.00
WORKING DRAWINGS 0050/1999 6110-301-0001(3) 347,000.00 00052A 347,000.00
CONSTRUCTION 0052/2000 6110-301-0001(4) 5,572,000.00 01073A 5,572,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 254,000.00 254,000.00 254,056.89
WORKING DRAWINGS 347,000.00 347,000.00 342,618.88
CONSTRUCTION 5,572,000.00 5,572,000.00 3,348,468.55
Project 6,173,000.00 6,173,000.00 3,945,144.32
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 14-APR-2000 02-JUL-1999  13-APR-2000 100.00%
WORKING DRAWINGS 15-APR-2000 14-DEC-2000 15-APR-2000 15-APR-2001 100.00%
BID PERIOD 15-DEC-2000 14-APR-2001 15-APR-2001  10-OCT-2001 100.00%
CONSTRUCTION 17-APR-2001  17-APR-2002 10-OCT-2001 15-OCT-2002 42.00%

Current Comments

Project Status Wall framing complete, trusses installed, mechanical and electrical rough underway. Canopies 1, 2 and
3 framework installed. Framing has resumed with revised structural drawings for soffits and covered
walkway.

Schedule Project currently on schedule, possible delays due to structural design omissions.

Budget Project is on budget. Approved pay estimate #6.

Other information ~ Three change orders approved. Curbs and paving being delayed due to design problems at northeast
corner of parking lot. Slope and underground utilities are preventing the completion of the design for the
installation of a handicap ramp in that area. Alternatives are being investigated.
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Consolidation Study

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: EMPLOYMENT DEV DEPT-STATE
PROJECT DIRECTOR: COYNE, MARK C

PROJECT NUMBER: 112363

ESTIMATED PROJECT COST: $50,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 5100-001-0870 50,000.00 20131A 50,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 50,000.00 50,000.00 21,442.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 50,000.00 50,000.00 21,442.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-DEC-2001  31-MAY-2002 01-DEC-2001 31-AUG-2002 30.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status The project is being programmed to determine total sq. footage. EDD has requested an additional
$25,000 for an A & E consultant to assist in the design of the consolidated computer facility. Upon

completion of space programming, an economic analysis will be prepared for DOF approval of the
project.

Schedule The space programming will take about another month. The economic analysis will be 2 to 3 months to
complete after the completion of the program.
Economic Analysis is tentatively to be complete around end of August to end of September, depending
on the completion of the space programming.

Budget Project is on budget.

Other information None.
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VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

VALLEJO

EMPLOYMENT DEVELOPMENT

BOWEN, ROBERT L
106137

$2,592,000.00
CONSTRUCTION

Funds Transferred

-AUG-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5100-301-0870(1) 134,000.00 99228F 134,000.00
WORKING DRAWINGS 0050/1999 5100-301-0870 157,000.00 00079F 157,000.00
CONSTRUCTION 0052/2000 5100-301-0870 2,113,699.00 20168F 2,113,699.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 134,000.00 134,000.00 132,947.00
WORKING DRAWINGS 157,000.00 157,000.00 143,697.84
CONSTRUCTION 2,113,699.00 2,113,699.00 563,379.88
Project 2,404,699.00 2,404,699.00 840,024.72
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-DEC-1999 12-MAY-2000 02-DEC-1999  09-JUN-2000 100.00%
WORKING DRAWINGS 13-MAY-2000 10-NOV-2000 10-JUN-2000 24-MAY-2001 100.00%
BID PERIOD 02-NOV-2000 02-MAR-2001 25-0CT-2001 21-MAR-2002 100.00%
CONSTRUCTION 03-MAR-2001  06-MAR-2002 26-MAR-2002  20-JAN-2003 30.00%

Project Status
Schedule

Budget

Other information

Construction is underway and on schedule.

Current Comments

After problems encountered with A&E during Working Drawings, project progressing per revised

schedule.

Project within budget.

None
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DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
PROJECT LOCATION: DORRIS
DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: CHAMBERS II, JAMES C
PROJECT NUMBER: 107802
ESTIMATED PROJECT COST: $7,532,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 8570-301-0042 425,000.00 00234A 425,000.00
STUDY/ACQUISITIONS 0106/2001 8570-301-0042(1) 60,000.00 20207A 60,000.00
PRELIMINARY PLANS 106/2001 8570-301-0042 279,000.00 20032A 279,000.00
PRELIMINARY PLANS 0106/2001 8570-301-0042(1) 64,000.00 20221A 64,000.00
WORKING DRAWINGS 106/2001 8570-301-0042 393,000.00 20032A 393,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 485,000.00 485,000.00 169,089.15
PRELIMINARY PLANS 343,000.00 343,000.00 97,829.50
WORKING DRAWINGS 393,000.00 393,000.00 .00
CONSTRUCTION .00 .00 .00
Project 1,221,000.00 1,221,000.00 266,918.65
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-2000 03-AUG-2001 25-AUG-2000 18-FEB-2003 85.00%
PRELIMINARY PLANS 03-JUL-2000 03-AUG-2001 21-AUG-2001 25-MAR-2003 50.00%
WORKING DRAWINGS 25-FEB-2002  28-MAR-2003 28-APR-2003  17-APR-2004 .00%
BID PERIOD 31-MAR-2003 11-AUG-2003 17-APR-2004  06-JUL-2004 .00%
CONSTRUCTION 12-AUG-2003  17-MAR-2005 06-JUL-2004  28-DEC-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Perk Test and Environmental Studies completed. Results confirm site selection. Test Well drilling
completed pending water testing and capping. Well depth 1450’, 400’ more than anticipated. Flow
approximately 250 gal/min

Revised schedule due to prolonged Acquisition Phase. Working Drawings will be reappropriated. PWB
Acquisition approval revised to the February 2003 PWB and PWB approval of PP’s scheduled for March

2003 PWB and WD’s scheduled for April 2003.

Preliminary Plans augmentation approved by PWB.

CalTrans has assigned a District 3 liason to facilitate interagency processes.
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TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

TRUCKEE
FOOD & AGRICULTURE

BOWEN, ROBERT L
102785

$13,010,400.00
BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 8570-301-0001 676,000.00 98183A 676,000.00
STUDY/ACQUISITIONS 0324/1998 8570-301-0001 98183A ( 237,000.00)
PRELIMINARY PLANS 0324/1998 8570-301-0001 98183A 237,000.00
WORKING DRAWINGS 0324/1998 8570-301-0001 380,000.00 00252A 380,000.00
WORKING DRAWINGS 0324/1998 8570-301-0042 153,000.00 00252A1 153,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS 676,000.00 439,000.00 421,566.69

PRELIMINARY PLANS 237,000.00 237,088.00

WORKING DRAWINGS 533,000.00 533,000.00 446,189.83

CONSTRUCTION .00 .00 .00

Project 1,209,000.00 1,209,000.00 1,104,844.52

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 26-AUG-1998  15-SEP-1999 26-AUG-1998 15-FEB-2000 100.00%
PRELIMINARY PLANS 15-DEC-1998 15-SEP-1999 15-DEC-1998 08-SEP-2000 100.00%
WORKING DRAWINGS 15-FEB-2000 15-OCT-2000 15-AUG-2001 06-DEC-2001 11-SEP-2000 27-JUL-2002 99.00%
BID PERIOD 16-OCT-2000 15-FEB-2001  15-AUG-2001 06-DEC-2001 15-JUL-2002  15-JAN-2003 .00%
CONSTRUCTION 15-JUN-2001  07-AUG-2002 06-DEC-2001 15-AUG-2003 16-JAN-2003  01-NOV-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Working Drawings are 99% complete. Currently working on Caltrans Right of Way and facilities
operating agreements between Food and Agriculture, Caltrans and DGS.

Form 14d submitted to DOF for approval of working drawings and approval to go to bid. Concurrently
working on real estate and legal documents to proceed to the PWB and PMIB for construction loan.

There are additional design and management costs associated with project delays due to Lahontan’s
delay approving the project, costs of preparing documents for bond financing and additional
environmental site grading documents required prior to the start of construction.

Major construction activities will not start until May 2003 due to environmental restrictions placed on site
work. Site work cannot be done between October 15 and April 15 due to permit restrictions. Submittals,
SWPPP and surveying may begin the Winter 2002 / Spring 2003.
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YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION: YERMO, CALIFORNIA
DEPARTMENT: FOOD & AGRICULTURE
PROJECT DIRECTOR: EDWARDS, JAMES D
PROJECT NUMBER: 107079

ESTIMATED PROJECT COST: $10,108,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 8570-301-0001(1) 108,000.00 00037A 108,000.00
PRELIMINARY PLANS 0050/1999 8570-301-0001(1) 414,000.00 00037A 414,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 108,000.00 108,000.00 109,668.00
PRELIMINARY PLANS 414,000.00 414,000.00 410,235.45
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 522,000.00 522,000.00 519,903.45
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-JUN-1999  26-JUN-2000 15-JUL-1999  25-JUL-2003 75.00%
PRELIMINARY PLANS 15-JUL-1999 26-JUN-2000 15-JUL-1999  26-JUN-2000 100.00%
WORKING DRAWINGS 04-APR-2001  28-FEB-2002 11-JUL-2002  30-JUN-2003 .00%
BID PERIOD 03-MAY-2002 01-JUL-2003  04-NOV-2003 .00%
CONSTRUCTION 08-JUL-2002 29-AUG-2003 05-NOV-2003 10-JUN-2005 .00%

Current Comments

Project Status CEQA is proceeding and PP’s are completed.

Schedule CEQA process has delayed the Study phase about two years. The Preliminary Plans were completed
on schedule.

Budget Working Drawings and Construction funds are expected to be funded this July 2002. Construction

budget was increased to reflect current design.

Other information WD funding ($780,000) was reverted with new WD funding expected in July 2002. Caltrans continues to
work on project design.
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AHWAHNEE FOREST FIRE STATION: REPLACE FACILITY
PROJECT LOCATION: AHWAHNEE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: 106168
ESTIMATED PROJECT COST: $1,659,520.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(46) 50,000.00 99167A 50,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(36) 128,000.00 01116A 128,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 50,000.00 50,000.00 .00
WORKING DRAWINGS 128,000.00 128,000.00 113,391.18
CONSTRUCTION .00 .00 .00
Project 178,000.00 178,000.00 113,391.18
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-APR-2000 04-OCT-1999  11-MAY-2000 100.00%
WORKING DRAWINGS 03-JUL-2000  20-APR-2001  10-OCT-2001 15-JUN-2002  10-OCT-2001 15-JUL-2002 98.00%
BID PERIOD 23-APR-2001  16-NOV-2001 15-JUL-2002  15-NOV-2002 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 19-NOV-2001 21-NOV-2002 16-NOV-2002 16-NOV-2003 16-NOV-2002 16-NOV-2003 .00%

Project Status

Schedule

financing.
Budget On Budget.

Other information

Current Comments

WD Phase began on 10/01/2001 and is now 98% complete. Awaiting budget approval to bid.
Anticipate delay to revised bid and construction schedules due to Due Diligence reqired for bond
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ALMA HELITACK BASE

PROJECT LOCATION: SANTA CLARA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 107894

ESTIMATED PROJECT COST: $3,000,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(.5) 900,000.00 00183A 37,000.00
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(.5) 20173A 310,000.00
STUDY/ACQUISITIONS 0052/2000 3540-302-0001(1) 500,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,400,000.00 347,000.00 29,427.50
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,400,000.00 347,000.00 29,427.50
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2000 01-JUN-2001 18-JAN-2001  30-MAR-2003 35.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Property lease developed and sent to owner for approval. Currently CEQA and aviation permitting
process underway.

Schedule The completion of acquisition scheduled for March, 2003 due to late approval of client development
plan, private legal involvement, permitting requirements of Santa Clara County, Caltrans, FAA and
approval of fund transfer on February 21, 2002.

Budget Received approval for fund transfer based upon minimum involvement on 1/18/2001. A new fund
transfer request was made in December 2001 based upon client’s development plan for the site and
approved on February 21, 2002.

Other information
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ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: CALAVERAS COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: STEFFEN, LAURIE M

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST: $2,301,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001 156,000.00 00145A 156,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(49) 31,000.00 01158A 31,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 187,000.00 187,000.00 115,563.06
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 187,000.00 187,000.00 115,563.06

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 06-APR-2001 01-AUG-2000  30-OCT-2002 75.00%
WORKING DRAWINGS 07-APR-2001  30-DEC-2001 01-NOV-2002  30-AUG-2003 .00%
BID PERIOD 01-JAN-2002  01-APR-2002 01-SEP-2003  30-MAR-2004 .00%
CONSTRUCTION 02-APR-2002  21-APR-2003 01-APR-2004  28-APR-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Environmental Site Assessment (ESA) draft was reviewed and will be incorporated into the CEQA
documents. After release of the CEQA documents the approval of the Preliminary Plans with DOF will

follow.

Preliminary Plan Phase completion is on hold until completion of the ESA and release of the CEQA

documents.

Project budget was supplemented for ESA investigation.

Project was pulled from the Public Works Board Agenda due to the State Budget not being approved.
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PROJECT LOCATION:

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

ANTELOPE FOREST FIRE STATION, SAN BENITO CO.

DEPARTMENT: FORESTRY
PROJECT DIRECTOR: STEFFEN, LAURIEM
PROJECT NUMBER: 106167

$1,390,000.00
WORKING DRAWINGS

ESTIMATED PROJECT COST:
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(37) 84,000.00 99151A 84,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(36) 84,000.00 00119A 84,000.00
CONSTRUCTION 0052/2000 3540-301-0001(36) 893,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 84,000.00 84,000.00 .00

WORKING DRAWINGS 84,000.00 84,000.00 .00

CONSTRUCTION 893,000.00 .00 .00

Project 1,061,000.00 168,000.00 .00

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 18-FEB-2000 02-AUG-1999 12-MAY-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 20-JAN-2001 01-AUG-2000 27-SEP-2001 100.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 28-NOV-2002 30-MAR-2003 .00%
CONSTRUCTION 22-MAY-2001  23-MAY-2002 03-APR-2003  28-APR-2004 .00%

Project Status

Current Comments

completion of due diligence work the project will proceed to bid again.

Schedule
Budget

Other information

New Estimated Project Cost $ 1,390,000

Project bid November 2001 and was 30% over estimate.

Pending PWB approval project due diligence work will be completed prior to re-bid.

Upon the approval of the state budget and pending approval of PWB for Lease Revenue Bonds and
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AVIATION MANAGEMENT UNIT - RELOCATE FACILITY -

PROJECT LOCATION: SACRAMENTO COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: DAVIDSON, PAUL W

PROJECT NUMBER: OPDMO0799

ESTIMATED PROJECT COST: $25,000,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred
Phase Chapter Budget ltem Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(31) 148,000.00 98284A 148,000.00
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(31) 98284A ( 36,630.12)
STUDY/ACQUISITIONS 0106/2001 3540-301-0001(40) 4,546,000.00 01125A 79,000.00
STUDY/ACQUISITIONS 0106/2001  3540-301-0001(40) 20133A 4,467,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 4,694,000.00 4,657,369.88 4,628,677.35
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 4,694,000.00 4,657,369.88 4,628,677.35
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 02-JUL-2001  30-JUN-2002 02-JUL-2001  31-MAY-2002 100.00%

PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

.00%
.00%
.00%
.00%

Project Status

Schedule

Budget

Other information

Current Comments
Lease/Purchase documents signed by 11/13/2001.

Tennant improvements completed May 31, 2002.

Acquisition will complete within budget.

Acquisition phase complete. This project will be deleted from next report.
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BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION: BASELINE CC, TUOLUMNE CO.

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: OTTO, JOHN E

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST: $3,848,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(48) 174,000.00 99169A 174,000.00
WORKING DRAWINGS 0106/2001  3540-301-0001(37) 246,000.00 01122A 246,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(48) 232,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 162,796.10
WORKING DRAWINGS 478,000.00 246,000.00 119,944.00
CONSTRUCTION .00 .00 .00
Project 652,000.00 420,000.00 282,740.10

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 10-MAR-2000 03-AUG-1999 10-AUG-2001 03-AUG-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 13-MAR-2000 02-SEP-2000 08-AUG-2001 01-MAR-2002 08-AUG-2001 14-JUL-2003 60.00%
BID PERIOD 13-MAR-2000 02-SEP-2000  15-JUL-2002  15-NOV-2002 15-JUL-2003  15-NOV-2003 .00%
CONSTRUCTION 04-JAN-2001  04-JAN-2002  16-NOV-2002 16-NOV-2003 16-NOV-2003 16-NOV-2004 .00%

Project Status

Current Comments

Working Drawing Phase only was approved in FY 2001/2002 Budget. After 4/10/02 meeting with CDF,

project changes requested to be made and funding changed from General Fund to Lease Revenue
Bonds, requiring Due Diligence effort. CDF will submit project for FY 2003/2004 budget approval with
increased funding of WD and C phases.

Schedule

Budget

Other information

Working Drawing Phase on hold at 60%, see Project Status above. Additional AE services requested.
WD Phase will not be completed until after FY 2003/2004 Budget is approved.

Project estimates exceed budget. See Status above.
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PROJECT INFORMATION 12-AUG-02
BATTERSON FOREST FIRE STATION-RELOCATE FACILITY
PROJECT LOCATION: MADERA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: OPDMO0666
ESTIMATED PROJECT COST: $1,095,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 279,000.00 96098A 79,000.00
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(13) 98121A 32,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(27) 44,000.00 98131A 44,000.00
PRELIMINARY PLANS 0106/2001 3540-301-0001(27) 6,000.00 20132A 6,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(27) 59,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 279,000.00 111,000.00 101,179.43
PRELIMINARY PLANS 50,000.00 50,000.00 42,281.58
WORKING DRAWINGS 59,000.00 .00 .00
CONSTRUCTION .00 .00 784.00
Project 388,000.00 161,000.00 144,245.01
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-1996 07-JUN-1997 15-JUL-1996  06-JAN-1998 100.00%
PRELIMINARY PLANS 01-JUL-1998 24-DEC-1998 05-MAR-2001 15-APR-2002 05-MAR-2001 15-APR-2002 100.00%
WORKING DRAWINGS 15-APR-2002  15-OCT-2002 01-JUL-2003 15-JAN-2004 .00%
BID PERIOD 15-DEC-2002 15-APR-2003 15-JAN-2004  15-MAY-2004 .00%
CONSTRUCTION 15-MAY-2003  15-MAY-2004 15-MAY-2004 15-MAY-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Environmental Unit resolved archaeological site issue and has done a new Negative Declaration.
Project site had to be moved 300’ to the north due to a Native American mushroom gathering area. Site
plan has been redone. Preliminary Plans are complete. CDF is pursuing long term lease with Federal
Department of Forestry. Working Drawings will not be funded until July, 2003.

Project is on schedule to begin working drawings in July, 2003.

Project went over budget and has to be reappropriated for fiscal year 03/04.

There are no other significant project issues at this time.
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BAUTISTA CONSERVATION CAMP-REMODEL FACILITY
PROJECT LOCATION:
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 106180
ESTIMATED PROJECT COST: $3,161,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(47) 140,000.00 99168A 140,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(47) 186,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 140,000.00 140,000.00 119,671.66
WORKING DRAWINGS 186,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 326,000.00 140,000.00 119,671.66
Approved
Original Approved Revised
Original Complete Revised Complete Current Percentage
Phase Start Date Date Start Date Date Start Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-1999  10-MAR-2000 03-AUG-1999  30-DEC-2002 60.00%
WORKING DRAWINGS 11-MAR-2000  01-AUG-2000 .00%
BID PERIOD 02-AUG-2000  02-JAN-2001 .00%
CONSTRUCTION 08-JAN-2001  04-APR-2002 .00%

Project Status

Current Comments

7/31/02: This project has been on hold for almost 1.5 years. PSB was working on the preliminary

designs for BOQ, Dorms, and Messhall/Kitchen facility and is about 65% complete. Project is going
forward with bond funding that includes $4,000 dollars for PPs and 12,000 for due diligence added to the
budget. The total budget appropriation is at $3,219,000 in the new 02/03 proposed budget.

Schedule

Budget

Other information

6/27/01-Project was placed on inactive status.

The project is behind schedule by at least 2 years due to the budget status.

Project was on budget, however, ADA issues and delays would probably create a budget shortfall. It is
anticipated PPs will be completed by the end of 02, unless budget is not signed soon.
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BLASINGAME FOREST FIRE STATION - REPLACE FACILITY
PROJECT LOCATION: BLASINGAME
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 106076
ESTIMATED PROJECT COST: $1,327,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(38) 100,000.00 99152A 70,000.00
STUDY/ACQUISITIONS 0106/2001  3540-301-0001(32) 170,000.00 01135A 20,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(37) 61,000.00 00115A 61,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(32) 89,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 270,000.00 90,000.00 80,155.22
PRELIMINARY PLANS 61,000.00 61,000.00 60,581.05
WORKING DRAWINGS 89,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 420,000.00 151,000.00 140,736.27
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000 03-AUG-1999 10-FEB-2003 90.00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 03-JUL-2000  30-MAR-2003 90.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001 01-AUG-2002 01-FEB-2003 .00%
BID PERIOD 02-JUL-2001  02-NOV-2001 15-FEB-2003  15-JUN-2003 .00%
CONSTRUCTION 05-NOV-2001  01-NOV-2002 01-AUG-2003  30-JUN-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

7/31/02: Re-appraisal of acquisition from purchase to lease was completed, but deal was put on hold
pending CDF discussions with lessor. PSB-RESS and property owner negotiations are on hold. PWB
site acquisition is on hold, project will not be funded for WDs or construction until at least next year.

CEQA complete 07/27/2000.

Acquisition delayed by negotiations with property owner. Completion of Preliminary Plans phase
delayed due to acquisition.

Additional acquisition funds of $20,000 were received to resume negotiations & purchase. Working
drawing money reverted to DOF. There will be no further funding until 03/04 fiscal year.

None.
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BUCKHORN FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: SHASTA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 107759
ESTIMATED PROJECT COST: $1,379,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(17) 200,000.00 00184A 130,000.00
PRELIMINARY PLANS 0106/2001 3540-301-0001 70,000.00 01139A 70,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 200,000.00 130,000.00 99,524.74
PRELIMINARY PLANS 70,000.00 70,000.00 71,778.64
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 270,000.00 200,000.00 171,303.38
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2000  01-JUN-2001  07-AUG-2000 10-AUG-2001 07-AUG-2000 10-AUG-2001 100.00%
PRELIMINARY PLANS 15-OCT-2001  15-APR-2002 21-SEP-2001  09-AUG-2002 95.00%
WORKING DRAWINGS 01-JUL-2002  14-FEB-2003 15-AUG-2002  15-MAR-2003 .00%
BID PERIOD 15-FEB-2003  18-APR-2003 10-FEB-2003 09-JUN-2003  15-APR-2003  15-JUL-2003 .00%
CONSTRUCTION 19-APR-2003  27-NOV-2003 10-JUN-2003  18-JAN-2004  15-AUG-2003 15-AUG-2004 .00%

Project Status

incorporation comments.

Schedule
Budget

budget.
Other information None.

Current Comments

Anticipate PWB approval of preliminary plans in August 2002.

95% preliminary plans submitted for review and review comments have been received. Currently

Working drawings and construction appropriation via bond financing included in the proposed 2002/03
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

BUTTE FIRE CENTER REPLACE MESSHALL

BUTTE COUNTY
FORESTRY

ALAFRANJI, RAFAT A

106102

Page# 101
12-AUG-02

$1,390,000.00
CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(18) 97,000.00 99254A 97,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(16) 286,000.00 00084A 113,000.00
CONSTRUCTION 0052/2000 3540-301-0001(16) 1,029,000.00 20108A 1,197,500.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 97,000.00 97,000.00 96,997.45

WORKING DRAWINGS 286,000.00 113,000.00 103,721.94

CONSTRUCTION 1,029,000.00 1,197,500.00 306,109.37

Project 1,412,000.00 1,407,500.00 506,828.76

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 17-APR-2000 02-NOV-1999 14-MAR-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 17-MAY-2001 15-AUG-2000 17-MAY-2001 100.00%
BID PERIOD 18-MAY-2001 18-SEP-2001 18-MAY-2001 25-SEP-2001 100.00%
CONSTRUCTION 19-SEP-2001  15-MAY-2002 15-JAN-2002  15-DEC-2002 10.00%

Project Status

Schedule

Budget

Current Comments

In construction phase; completed foundation and site utilities.

Construction contract award delayed due to the lowest bid $10,000 more than appropriated funds;
augmentation was approved. A three months time extension to the construction duration has been

approved to offset weather delay and other change orders.
Received a $168,000 augmentation.

Other information
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CAMPO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: CAMPO

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: ALAFRANJI, RAFAT A

PROJECT NUMBER: 106165

ESTIMATED PROJECT COST: $1,930,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(32) 128,000.00 99179A 128,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(29) 131,000.00 00090A 131,000.00
CONSTRUCTION 0052/2000 3540-301-0001(29) 1,688,000.00 01112A 1,587,569.00
CONSTRUCTION 0052/2000 3540-301-0001(29) 20208A 39,455.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 680.00
PRELIMINARY PLANS 128,000.00 128,000.00 125,689.24
WORKING DRAWINGS 131,000.00 131,000.00 126,831.23
CONSTRUCTION 1,688,000.00 1,627,024.00 1,440,298.69
Project 1,947,000.00 1,886,024.00 1,693,499.16
Approved
Original Approved Revised
Original Complete Revised Complete Current Percentage

Phase Start Date Start Date Date Start Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-APR-2000 04-OCT-1999  11-MAY-2000 100.00%
WORKING DRAWINGS 03-JUL-2000  20-APR-2001 21-AUG-2000  20-APR-2001 100.00%
BID PERIOD 23-APR-2001  16-NOV-2001 21-APR-2001  22-JUL-2001 100.00%
CONSTRUCTION 19-NOV-2001  21-NOV-2002 30-JUL-2001  21-NOV-2002 95.00%

Project Status
Schedule

Budget

Other information

Current Comments

Project construction began on 7/30/01 and Completion date is scheduled for 8/26/02.

The project remains on schedule.

A request to Finance Department was submitted and approved to utilize bid savings funds to offset
unanticipated change orders.

There are no other significant project issues at this time.
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CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY
PROJECT LOCATION: CHINO HILLS
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 106163
ESTIMATED PROJECT COST: $1,396,322.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(29) 74,000.00 99176A 74,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(26) 91,000.00 00092A 91,000.00
CONSTRUCTION 0052/2000 3540-301-0001(26) 1,111,000.00 20103A 1,196,322.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 74,000.00 74,000.00 73,247.36
WORKING DRAWINGS 91,000.00 91,000.00 74,874.14
CONSTRUCTION 1,111,000.00 1,196,322.00 530,922.24
Project 1,276,000.00 1,361,322.00 679,043.74
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1999 14-APR-2000 03-AUG-1999 11-MAY-2000 100.00%
WORKING DRAWINGS 01-MAY-2000 01-JAN-2001 02-AUG-2000 06-APR-2001 100.00%
BID PERIOD 01-FEB-2001  01-APR-2001 10-JUL-2001  10-NOV-2001 100.00%
CONSTRUCTION 01-MAY-2001 01-MAY-2002 21-JAN-2002  15-NOV-2002 60.00%

Project Status

Schedule

Budget

Other information

Current Comments

7/31/02: Construction is 65% complete on both the apparatus and barracks buildings. Rough site
grading, demolition, and trenching are complete. Final grading for the driveways and curbing is slated for
late this week or early next week. Transformer install and utility connections are being completed.

Project is about 5 months behind schedule. Project lagged due to delays in approving working drawings
and the approval of the subsequent bid with a recognized deficit. The project construction is estimated to
be completed by the contract date of mid-November of 02.

On budget for this phase(construction). Construction phase was augmented 7.7%

None.
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CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

Phase Chapter

SAN DIEGO COUNTY
FORESTRY
DAVIDSON, PAUL W
111338

$2,500,000.00
STUDY/ACQUISITIONS

Funds Transferred

Budget ltem Appropriation($) Document Transferred($)

STUDY/ACQUISITIONS 0106/2000

3540-301-0001(24) 535,000.00 01128A

80,000.00

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 535,000.00 80,000.00 6,280.73
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 535,000.00 80,000.00 6,280.73
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 02-JUL-2001 30-JUN-2002 15-SEP-2001 15-MAR-2003 25.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status Received acquisition funding approval 08/20/2001. Advertisements have been run with four potential

locations found. After client review of potential sites it was determined that additional option should be
sought. Those potential sites are currently being explored.

Schedule Late receipt of site requirements and rejection of potential sites has delayed the completion until at least
March 2003.
Budget Project within budget.

Other information
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DEW DROP FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: DEW DROP
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAAVISTO, JUDY A
PROJECT NUMBER: 106162
ESTIMATED PROJECT COST: $1,798,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(42) 124,000.00 99154A 124,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(42) 128,000.00 00242A 128,000.00
CONSTRUCTION 0106/2001 3540-301-0660(9) 1,546,000.00 20177B 18,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 124,000.00 124,000.00 106,145.04
WORKING DRAWINGS 128,000.00 128,000.00 112,473.82
CONSTRUCTION 1,546,000.00 18,000.00 .00
Project 1,798,000.00 270,000.00 218,618.86
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 09-MAR-2000 26-JUL-2000 14-DEC-2001 02-AUG-1999 08-SEP-2000 100.00%
WORKING DRAWINGS 28-MAR-2000 03-OCT-2000 26-JUL-2000 14-DEC-2001 11-SEP-2000 22-AUG-2002 98.00%
BID PERIOD 04-OCT-2000 03-JAN-2001  26-JUL-2000 14-DEC-2001 22-AUG-2002 26-DEC-2002 .00%
CONSTRUCTION 04-JAN-2001  03-JAN-2002 27-DEC-2002 27-DEC-2003 .00%

Project Status

Schedule
Budget

Other information

Due Dilgence still in progress.

Project is on budget.

Current Comments

Project schedule extended by due diligence process.

There are no significant project issues at this time.
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ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: ELK CAMP

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: PRAWALSKY, DALE E

PROJECT NUMBER: 106069

ESTIMATED PROJECT COST: $1,832,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 65,000.00 01114A 65,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 45,400.00 01115A 45,400.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(7) 85,000.00 99156A 85,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(5) 77,000.00 O00116A 77,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(6) 109,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 195,400.00 195,400.00 192,342.44
PRELIMINARY PLANS 77,000.00 77,000.00 60,679.21
WORKING DRAWINGS 109,000.00 .00
CONSTRUCTION .00 .00
Project 381,400.00 272,400.00 253,021.65

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999 30-JUN-2000 01-JUL-1999 25-OCT-2000 03-AUG-1999 30-JUL-2001 100.00%
PRELIMINARY PLANS 01-NOV-2000 01-MAR-2001 30-JUL-2001  15-SEP-2002 30-JUL-2001 15-SEP-2002 75.00%
WORKING DRAWINGS 01-JAN-2002  01-JUN-2002 21-OCT-2002 15-FEB-2003 21-OCT-2002 15-FEB-2003 .00%
BID PERIOD 01-AUG-2002 01-DEC-2002 15-FEB-2003 01-MAY-2003 15-FEB-2003 01-MAY-2003 .00%
CONSTRUCTION 07-FEB-2000 07-FEB-2001  01-MAY-2003 01-MAY-2004 .00%

Project Status

Current Comments

the flood plain is being reviewed by PSB and PMB.

Schedule
Budget

Other information

NEXT ACTION: Complete survey and Preliminary Plans.

Project is currently within budget. Flood plane survey may cause budget revision.

The survey to determine the extent of the flood plain has been completed. A revised site plan showing

Completion of Preliminary Plans is re-scheduled to 08/15/2002 so flood plain line can be established.
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FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION: FENNER CANYON
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 106098

ESTIMATED PROJECT COST: $2,657,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(27) 86,000.00 99171A 86,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(21) 119,000.00 20187A 119,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 86,000.00 86,000.00 85,997.40

WORKING DRAWINGS 119,000.00 119,000.00 3,795.49

CONSTRUCTION .00 .00 .00

Project 205,000.00 205,000.00 89,792.89

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 04-OCT-1999 10-NOV-2001 04-OCT-1999 08-MAR-2002 100.00%
WORKING DRAWINGS 28-MAR-2000 01-OCT-2000 15-APR-2002 15-NOV-2002 10.00%
BID PERIOD 02-OCT-2000 02-JAN-2001 16-NOV-2002 15-NOV-2003 .00%
CONSTRUCTION 08-JAN-2001  04-JAN-2002 16-MAR-2003 15-MAR-2004 .00%

Current Comments

Project Status Working Drawings underway.
Schedule Anticipate complete working drawings in November 2002.
Budget The project is within budget. Anticipate construction funding via bond financing in 2002/03.

Other information ~ NEXT ACTION: Complete working drawings and begin due diligence upon approval of 2002/03 budget.
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FORT JONES FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: FORT JONES
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: 106092
ESTIMATED PROJECT COST: $1,397,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(13) 72,000.00 99187A 72,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(11) 118,000.00 01117A 118,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 72,000.00 72,000.00 71,990.75
WORKING DRAWINGS 118,000.00 118,000.00 98,516.22
CONSTRUCTION .00 .00 .00
Project 190,000.00 190,000.00 170,506.97
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-MAR-2000 26-JUL-2001 26-FEB-2001 26-JUL-2000 26-FEB-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 18-JAN-2001  15-AUG-2001 25-FEB-2002  15-AUG-2001 25-APR-2002 100.00%
BID PERIOD 18-FEB-2001  18-MAY-2001 15-JUL-2002  15-NOV-2002 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 21-MAY-2001 17-MAY-2002 16-NOV-2002 16-NOV-2003 16-NOV-2002 16-NOV-2003 .00%
Current Comments
Project Status WD is 100% complete. Awaiting budget approval to bid.
Schedule Anticipate delay to revised bid and construction schedules due to Due Diligence regired for bond
financing.
Budget New appropriation in 2002/2003 budget.

Other information
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HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: HAMMOND
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: OPDMO0665

ESTIMATED PROJECT COST: $2,619,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(16) 259,000.00 96097A 63,997.00
PRELIMINARY PLANS 0162/1996 3540-301-0001(11) 14,000.00 96099A 14,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(29) 49,000.00 98129A 49,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(29) 65,000.00 99101A 65,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(29) 99101A ( 266.62)
CONSTRUCTION 0106/2001 3540-301-0660(8) 11,000.00 20178B 11,000.00
CONSTRUCTION 0106/2001 3540-301-0001(16) 2,221,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 259,000.00 63,997.00 56,141.15
PRELIMINARY PLANS 63,000.00 63,000.00 37,878.29
WORKING DRAWINGS 65,000.00 64,733.38 143.25
CONSTRUCTION 2,232,000.00 11,000.00 23,781.99
Project 2,619,000.00 202,730.38 117,944.68
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-1996 07-JUN-1997 15-JUL-1996  06-JAN-1998 100.00%
PRELIMINARY PLANS 01-JUL-1998 24-DEC-1998 21-AUG-1998 14-MAY-1999 21-AUG-1998 14-MAY-1999 100.00%
WORKING DRAWINGS 15-MAY-1999 30-JAN-2001  26-JUL-2001  01-MAY-2002 30-JUL-2001  31-DEC-2001 100.00%
BID PERIOD 15-SEP-1999  15-JUN-2002 20-JUL-2002 15-0OCT-2002 90.00%
CONSTRUCTION 15-NOV-1999  15-NOV-2000 15-0OCT-2002 15-OCT-2003 .00%

Current Comments

Project Status Working drawings are 100% complete. Mass excavation was added to the working drawings.
Schedule Project is out for bid. Bids are due August 6.
Budget Project is on budget. Expenditure overages in Working Drawings and Construction are due to incorrect

charges by PSB. PSB is in the process of correcting these charges.
Other information ~ There are no other significant issues at this time.
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HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: HARTS MILL
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAAVISTO, JUDY A
PROJECT NUMBER: 106091

ESTIMATED PROJECT COST: $1,611,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(12) 46,000.00 99186A 46,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001 70,000.00 01124A 70,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 46,000.00 46,000.00 45,912.27
WORKING DRAWINGS 70,000.00 70,000.00 51,926.00
CONSTRUCTION .00 .00 .00
Project 116,000.00 116,000.00 97,838.27
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 14-MAR-2000 26-JUL-2001 01-MAY-2002 01-NOV-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 16-FEB-2001 27-AUG-2001 28-OCT-2002 95.00%
BID PERIOD 17-FEB-2001  17-MAY-2001 28-OCT-2002 27-FEB-2003 .00%
CONSTRUCTION 18-MAY-2001 20-MAY-2002 27-FEB-2003 27-FEB-2004 .00%

Current Comments

Project Status 95% WD comments received from CDF and returned to consultant for incorporation.
Schedule Project schedule extended again for Consultant to continue to incorporate WD comments.
Budget Project is over budget.

Other information ~ There are no significant project issues at this time.
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PROJECT INFORMATION 12-AUG-02
HESPERIA FOREST FIRE STATION RELOCATION FACILITY
PROJECT LOCATION: HESPERIA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: ALAFRANJI, RAFAT A
PROJECT NUMBER: OPDMO0667
ESTIMATED PROJECT COST: $2,146,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0162/1996 3540-301-0001(11) 379,000.00 96099A 65,000.00
PRELIMINARY PLANS 0324/1998 3540-301-0001(18) 49,000.00 98128A 49,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(18) 65,000.00 99078A 65,000.00
CONSTRUCTION 0106/2001 3540-301-0660(5) 1,653,000.00 20130B 1,430,950.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 379,000.00 65,000.00 63,959.39
PRELIMINARY PLANS 49,000.00 49,000.00 48,072.83
WORKING DRAWINGS 65,000.00 65,000.00 65,622.56
CONSTRUCTION 1,653,000.00 1,430,950.00 466,176.90
Project 2,146,000.00 1,609,950.00 643,831.68
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-1996  07-JUN-1997 16-JUL-1996  01-NOV-1997 100.00%
PRELIMINARY PLANS 01-JUL-1998 15-NOV-1998 10-SEP-1998 09-APR-1999 100.00%
WORKING DRAWINGS 10-FEB-1999  07-JUL-1999 26-JUL-2001  26-DEC-2001 19-MAY-1999 14-MAY-2000 100.00%
BID PERIOD 04-OCT-1999 01-DEC-1999 30-AUG-2001 15-DEC-2001 30-AUG-2001 09-DEC-2001 100.00%
CONSTRUCTION 09-DEC-1999 08-DEC-2000 15-DEC-2001 15-DEC-2002 15-JAN-2002  15-JAN-2003 15.00%
Current Comments
Project Status In construction phase; completed foundation and site utilities.
Schedule On schedule.
Budget New funding was approved in the 2001/2002 budget.

Other information
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HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
PROJECT LOCATION: HOLLISTER
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 106077
ESTIMATED PROJECT COST: $6,439,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(40) 85,000.00 99153A 85,000.00
PRELIMINARY PLANS 0052/2000 3540-301-0001(39) 300,000.00 00114A 300,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(39) 400,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 85,000.00 85,000.00 80,354.68
PRELIMINARY PLANS 300,000.00 300,000.00 232,520.00
WORKING DRAWINGS 400,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 785,000.00 385,000.00 312,874.68
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999 30-JUN-2000 26-JUL-2001 01-APR-2002 26-JUL-2001  15-OCT-2002 55.00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 26-JUL-2001  31-JAN-2002  26-JUL-2001  15-NOV-2002 97.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001 12-MAY-2002 31-OCT-2002 15-JUL-2003  15-JAN-2004 .00%
BID PERIOD 02-JUL-2001 02-NOV-2001 01-NOV-2002 01-FEB-2003 15-FEB-2004 15-APR-2004 .00%
CONSTRUCTION 15-MAY-2004  15-SEP-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

A&E has incorporated CDF review comments to the Preliminary Plans. RESS submitted to City of
Hollister lease terms and supporting documentation for their review and comments. To date, the City of
Hollister is reluctant to provide an offer corresponding to their expectations regarding value of land
rights, type of lease document, and lease language suitable to the City. Continuing to negotiate lease
arrangements with City.

Acquisition Phase stalled delaying completion of Preliminary Plans. General fund working drawing
funding has been reverted and new funds via bond for working drawings and construction will be
requested in 2003/04.

Off-site improvements (taxiway) will increase construction costs. In negotiations with City of Hollister on
sharing off-site improvement costs.

NEXT ACTION: RESS continuing dialog/negotiating lease terms with City of Hollister.
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INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: INDEPENDENCE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAAVISTO, JUDY A
PROJECT NUMBER: 106103
ESTIMATED PROJECT COST: $1,079,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(20) 45,000.00 99148A 45,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(15) 111,000.00 01137A 111,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 45.00
PRELIMINARY PLANS 45,000.00 45,000.00 44,829.16
WORKING DRAWINGS 111,000.00 111,000.00 79,321.03
CONSTRUCTION .00 .00 .00
Project 156,000.00 156,000.00 124,195.19
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 100.00%
PRELIMINARY PLANS 02-JUL-1999  14-JAN-2000 26-JUL-2001  01-OCT-2001 26-JUL-2001  26-DEC-2001 100.00%
WORKING DRAWINGS 02-JUL-1999  14-JAN-2000  05-OCT-2001 21-JAN-2002 20-AUG-2001 11-OCT-2002 95.00%
BID PERIOD 03-JUL-2000  03-NOV-2000 15-JUL-2002  15-NOV-2002 15-OCT-2002 15-FEB-2003 .00%
CONSTRUCTION 06-NOV-2000 05-NOV-2001 16-NOV-2002 16-NOV-2003 16-FEB-2003  16-FEB-2004 .00%

Current Comments

Project Status
Schedule

Waiting for CDF to complete review of 95% WD’s.

The project schedule has been extended to allow time for CDF review of 95% WD's.
Budget The project is within budget.

Other information ~ There are no significant project issues at this time.
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LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION: TEHAMA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 107758

ESTIMATED PROJECT COST: $2,100,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3540-301-0001(14) 280,000.00 00185A 130,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 280,000.00 130,000.00 64,643.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 280,000.00 130,000.00 64,643.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2000 01-JUN-2001 10-JAN-2001  30-JUN-2002 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Client has determined that existing water supply will not support the facilities at this site and the cost of a
new water supply would be prohibitive. CDF has determined that they will withdraw the request for
design and construction of a new facility at this site and request relocation in a future budget year.

Schedule This project has been withdrawn by Client. A new COBCP will be submitted in a future budget year.
Budget Project will be closed and remaing funds returned.

Other information ~ This project will be deleted from future reports.
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LASSEN-MODOC RANGER UNIT HEADQUARTERS

PROJECT LOCATION: LASSEN COUNTY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: WHALEN, MARY S

PROJECT NUMBER: 102774

ESTIMATED PROJECT COST: $1,488,850.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(8) 105,000.00 98147A 105,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(8) 69,000.00 99049A 69,000.00
WORKING DRAWINGS 0106/2001 3540-301-0660(3) 20156B 13,000.00
CONSTRUCTION 0106/2001 3540-301-0660(3) 20156B ( 1,092,000.00)
CONSTRUCTION 0106/2001 3540-301-0660(3) 1,092,000.00 20156B 1,092,000.00
CONSTRUCTION 0106/2001 3540-301-0660(3) 20156B 1,079,000.00
CONSTRUCTION 0106/2001 3540-301-0060(3) 222,850.00 20191B 222,850.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 105,000.00 105,000.00 98,243.03
WORKING DRAWINGS 69,000.00 82,000.00 79,138.00
CONSTRUCTION 1,314,850.00 1,301,850.00 162,525.48
Project 1,488,850.00 1,488,850.00 339,906.51

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 30-JUL-1996 07-JUN-1997 15-JUL-1996 01-MAY-1998 100.00%
PRELIMINARY PLANS 31-AUG-1998 24-DEC-1998 10-SEP-1998 09-APR-1999 10-SEP-1998 09-APR-1999 100.00%
WORKING DRAWINGS 11-FEB-1999  30-JUN-1999 26-JUL-2001 07-DEC-2001 26-JUL-2001 14-SEP-2001 100.00%
BID PERIOD 01-OCT-2001 01-DEC-2001 15-SEP-2001 22-FEB-2002 100.00%
CONSTRUCTION 14-FEB-2002  14-DEC-2002 08-APR-2002 08-JAN-2003 2.00%

Project Status

Schedule
Budget

Other information

Current Comments

Waiting for Butler building shop drawing approval due 07/01. Natural gas line installation to begin 07/15.
Submittals and RFIs up to date.

Project has been extended 15 days due to building pad issues.

Project is 16.2% over the appropriation based on bids.

Have PMIB loan approval. Auto Shop requires 779 GPM water supply for building water and fire flow.
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MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: MANTON, TEHAMA CO.
DEPARTMENT: FORESTRY

PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 106093

ESTIMATED PROJECT COST: $1,266,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(14) 44,000.00 99188A 44,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(12) 83,000.00 01118A 83,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 44,000.00 44,000.00 44,181.00

WORKING DRAWINGS 83,000.00 83,000.00 32,722.00

CONSTRUCTION .00 .00 .00

Project 127,000.00 127,000.00 76,903.00

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 26-JUL-2000 15-APR-2001 26-JUL-2000 15-APR-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 18-JAN-2001 26-JUL-2001  01-SEP-2002 95.00%
BID PERIOD 18-FEB-2001  18-MAY-2001 01-SEP-2002 15-OCT-2002 .00%
CONSTRUCTION 21-MAY-2001 17-MAY-2002 12-DEC-2002 12-DEC-2003 .00%

Current Comments

Project Status Received client comments on 100% Working Drawings and incorporating comments. State Fire Marshal
& Access Compliance reviews are complete . When all comments are received, incorporated and final
estimate of cost completed, RESD will submit to DOF for approval of WDs and to proceed to bid upon
approval of a construction appropriation in the 2002/03 budget.

Schedule On Schedule
Budget Preliminary Plan and Working Drawing within budget.

Other information  Awaiting construction appropriation in 2002/03 budget.
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MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION: MENDOCINO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 106160

ESTIMATED PROJECT COST: $1,346,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(9) 100,000.00 99157A 100,000.00
WORKING DRAWINGS 0050/1999  3540-301-0001(9) 97,000.00 00068A 97,000.00
CONSTRUCTION 0052/2000 3540-301-0001(7) 1,149,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 100,000.00 100,000.00 97,819.55

WORKING DRAWINGS 97,000.00 97,000.00 85,522.02

CONSTRUCTION 1,149,000.00 .00 .00

Project 1,346,000.00 197,000.00 183,341.57

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 14-DEC-1999 08-JUL-1999  11-MAY-2000 100.00%
WORKING DRAWINGS 20-DEC-1999  01-JUN-2000 12-MAY-2000 03-MAY-2001 100.00%
BID PERIOD 02-JUN-2000  02-OCT-2000 15-DEC-2002 15-MAR-2003 15-DEC-2002 15-MAR-2003 .00%
CONSTRUCTION 03-OCT-2000 02-OCT-2001 15-APR-2003 15-APR-2004 15-APR-2003 15-APR-2004 .00%

Current Comments

Project Status Project bid on 11/15/01. Due to unfavorable bids, the original construction funds for this project,
appropriated in 2000/01 budget, is reverted. New Construction funding received in Special Senate Bill.
Construction documents have been updated and are ready to bid. Currently proceeding with due

diligence required by lease revenue bond financing.

Schedule Request to proceed to bid will be presented upon completion of due diligence. This is anticipated to be
completed in December 2002.
Budget New construction funding. via bond financing, was approved by a special Senate Bill.

Other information ~ NEXT ACTION NEEDED: Completion of due diligence.
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PROJECT INFORMATION 12-AUG-02
NIPOMO FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: NIPOMO
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 106164
ESTIMATED PROJECT COST: $1,427,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(31) 100,000.00 99178A 100,000.00
WORKING DRAWINGS 106/2001 3540-301-0001(22) 139,000.00 01138A 139,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 100,000.00 100,000.00 87,423.31
WORKING DRAWINGS 139,000.00 139,000.00 80,806.75
CONSTRUCTION .00 .00 .00
Project 239,000.00 239,000.00 168,230.06
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 26-JUL-2001  09-FEB-2002 100.00%
PRELIMINARY PLANS 04-OCT-1999 17-APR-2000 26-JUL-2001  01-OCT-2001 26-JUL-2001  10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 19-JAN-2001  14-JAN-2002  28-JUN-2002  14-JAN-2002  15-AUG-2002 80.00%
BID PERIOD 22-JAN-2001  21-MAY-2001 14-AUG-2002 15-NOV-2002 14-AUG-2002 15-NOV-2002 .00%
CONSTRUCTION 22-MAY-2001 22-MAY-2002 16-NOV-2002 16-MAR-2004 16-NOV-2002 16-MAR-2004 .00%

Project Status

Current Comments

construction documents scheduled to complete August 15, 2002.

diligence will be required.

Budget

completion of construction documents.

Anticipate funding of construction to be received in the 2002/03 Budget Act.

95% working drawings scheduled to be delivered to CDF for review June 28, 2002. Complete

Project design proceeding well. Due to Lease Revenue Bond funding of construction in 2002/03, due

NEXT ACTION NEEDED: Completion of 95% Working Drawings, incorporation of comments and
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OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION: OWENS VALLEY

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: WHALEN, MARY S

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST: $2,075,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001(30) 138,000.00 00129A 138,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(30) 126,000.00 01072A 126,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(30) 10,000.00 20161A 10,000.00
CONSTRUCTION 0106/2001 3540-301-0660(7) 11,400.00 20180B 11,400.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 138,000.00 138,000.00 137,658.17
WORKING DRAWINGS 136,000.00 136,000.00 96,761.00
CONSTRUCTION 11,400.00 11,400.00 .00
Project 285,400.00 285,400.00 234,419.17
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-2000 08-JUN-2001 02-AUG-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 09-JUN-2001  30-AUG-2002 09-JUN-2001  27-JUL-2002 85.00%
BID PERIOD 01-SEP-2002  30-NOV-2002 19-MAY-2002  19-SEP-2002 .00%
CONSTRUCTION 01-DEC-2002 01-AUG-2003 22-SEP-2002  22-JUL-2003 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Received 95% WDs and forwarded to CDF on 05/16. Consultant needs information regarding pump size
and power requirements from CDF to complete project.

Project delayed four months negotiating project issues and augmenting funds.

Project is not within budget due to scope modifications.
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PROJECT INFORMATION 12-AUG-02
PACHECO FOREST FIRE STATION
PROJECT LOCATION: SANTA CLARA COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 103292
ESTIMATED PROJECT COST: $1,396,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(7) 66,000.00 98139A 66,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(7) 65,000.00 99045A 65,000.00
CONSTRUCTION 0106/2001 3540-301-0660(2) 1,265,000.00 20181B 18,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 66,000.00 66,000.00 39,120.22
WORKING DRAWINGS 65,000.00 65,000.00 39,245.64
CONSTRUCTION 1,265,000.00 18,000.00 .00
Project 1,396,000.00 149,000.00 78,365.86
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998  31-DEC-1998 10-SEP-1998 08-APR-1999 10-SEP-1998 08-APR-1999 100.00%
WORKING DRAWINGS 11-FEB-1999  11-JUL-1999 21-FEB-2002  14-JUL-2002 95.00%
BID PERIOD 12-JUL-1999 04-OCT-1999 15-SEP-2002 08-DEC-2002 .00%
CONSTRUCTION 09-DEC-1999 19-NOV-2000 09-DEC-2002 08-DEC-2003 .00%

Project Status

Schedule

Budget
budget.

Other information

Current Comments

Due diligence is proceeding, 95% Working Drawings being reviewed by CDF.
Bid period will start upon completion of due diligence and bond fund approval.

CDF’s review comments are being reviewed and incorporated as appropriate.

Due diligence funds transferred 2/21/02. New construction appropriation approved in the 2001/2002
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s PROJECT INFORMATION 12-AUG-02
RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY
PROJECT LOCATION: RAMONA, SAN DIEGO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: OPDMO0673
ESTIMATED PROJECT COST: $2,519,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 3540-301-0001(12.0) 124,000.00 96105A 124,000.00
WORKING DRAWINGS 0162/1996 3540-301-0001(12.0) 124,000.00 95057A 124,000.00
CONSTRUCTION 0324/1998 3540-301-0001(19) 01039A 95,793.00
CONSTRUCTION 0324/1998 3540-301-0001(19) 2,291,000.00 99077A 1,855,014.00
CONSTRUCTION 0324/1998 3540-301-0001(19) 99315A 53,000.00
CONSTRUCTION 0050/1999 3540-001-0001 3,319.00 99334A 3,319.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 124,000.00 124,000.00 108,793.31
WORKING DRAWINGS 124,000.00 124,000.00 130,067.24
CONSTRUCTION 2,294,319.00 2,007,126.00 1,893,094.91
Project 2,542,319.00 2,255,126.00 2,131,955.46
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-1996 01-NOV-1997 03-JUL-1996  01-NOV-1997 100.00%
WORKING DRAWINGS 16-MAR-1998 20-OCT-1998 16-MAR-1998 03-SEP-1998 100.00%
BID PERIOD 07-JAN-1999  07-JAN-1999 20-JAN-1999  28-APR-1999 100.00%
CONSTRUCTION 12-FEB-1999 01-FEB-2000 01-JUN-1999 21-JUN-2000 01-JUN-1999 01-MAY-2002 100.00%
Current Comments
Project Status Repair work is completed. Contractor will finish punch list items by 7/15/2002.
Schedule Repair of concrete tarmac is complete.
Budget Project is within original appropriations.

Other information ~ NEXT ACTION REQUIRED: PMB and CDF has accepted tarmac repairs. This project will be deleted

from the next report.
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PROJECT INFORMATION 12-AUG-02
RANCHERIA FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: RANCHERIA FFS, MADERA CO.
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 106169
ESTIMATED PROJECT COST: $1,460,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(35) 102,000.00 99182A 102,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(30) 111,000.00 01121A 111,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 102,000.00 102,000.00 96,808.67
WORKING DRAWINGS 111,000.00 111,000.00 69,400.75
CONSTRUCTION .00 .00 .00
Project 213,000.00 213,000.00 166,209.42
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 10-MAR-2000 26-JUL-2000 01-OCT-2001 26-JUL-2000  10-AUG-2001 100.00%
WORKING DRAWINGS 13-MAR-2000 02-SEP-2000 11-NOV-2001 30-MAR-2002 29-APR-2002 27-SEP-2002 20.00%
BID PERIOD 03-SEP-2000  03-JAN-2001  01-AUG-2002 01-DEC-2002 01-DEC-2002 01-APR-2003 .00%
CONSTRUCTION 04-JAN-2001  04-JAN-2002  01-JAN-2003 01-MAR-2004 02-APR-2003 02-APR-2004 .00%

Project Status
Schedule

Budget

Other information None

Project within approved budget.

Current Comments

Working Drawings are in progress. Due Diligence is nearing completion.

Approval of Preliminary Plans delayed until the new budget was approved with the 2001/02 budget.
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PROJECT INFORMATION 12-AUG-02
RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: RAYMOND

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: DAVIDSON, PAUL W

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST: $1,179,000.00

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(45) 100,000.00 20215A 30,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(45) 99163A 70,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 100,000.00 100,000.00 100,000.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 100,000.00 100,000.00 100,000.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000 03-AUG-1999  30-JUL-2002 99.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Closed escrow on May
Schedule
Budget OK
Other information None

Current Comments

1, 2002.

Property Acquisition Agreement was signed 3/28/02. The Transfer of Jurisdiction is in process.
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SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

SAN LUIS OBISPO
FORESTRY

JONES, HAMPDEN S
106161

$10,710,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(21) 570,000.00 99147A 570,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(19) 614,000.00 00124A 614,000.00
CONSTRUCTION 0106/2001 3540-301-0660(4) 5,720,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 570,000.00 570,000.00 569,973.20
WORKING DRAWINGS 614,000.00 614,000.00 532,395.54
CONSTRUCTION 5,720,000.00 .00 .00
Project 6,904,000.00 1,184,000.00 1,102,368.74
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999  17-JAN-2000 02-JUL-1999  19-MAY-2000 100.00%
WORKING DRAWINGS 15-JUL-2000  27-APR-2001 15-SEP-2000  30-SEP-2002 98.00%
BID PERIOD 23-JUL-2001  15-OCT-2001 01-OCT-2002 26-DEC-2002 .00%
CONSTRUCTION 16-OCT-2001  21-JUL-2003 27-DEC-2002 31-DEC-2004 .00%
Current Comments
Project Status Due diligence in progress. Legal descriptions for L/R Bond and revision to lease due the week of

August 12, 2002.

Request for variance from standard fire flow requirements forward to County Fire Marshal on August 2,

2002.

PWB approved Bond item & use of PMIB loan on July 12, 2002.

PSB incorporating comments from DSA & SFM. Tentative completion of backcheck mid-August. Cal
Poly structural review required upon receipt of stamped DSA plans.

Schedule The project is behind schedule due to Due Diligence, revision of cost share agreements with USFS and
SLO County, cost overruns, and DSA essential services plan check.

Budget Project is over budget. Finance Letter was approved in May, 2002. Reappropriation of 01\02
construction funds requested.

Other information
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-AUG-02
SAN MARCOS FFS - RELOCATE FACILITY
PROJECT LOCATION: SAN DIEGO COUNTY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 111339
ESTIMATED PROJECT COST: $2,500,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 3540-301-0001(18.5) 675,000.00 01143A 46,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 675,000.00 46,000.00 46,000.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 675,000.00 46,000.00 46,000.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 02-JUL-2001  30-JUN-2002 27-AUG-2001  12-JUL-2002 95.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status Fund transfer received 08/27/2001. PWB approved site selection on 10/12/2001. Appraisal completed

11/20/2001. CEQA filed for public review 02/25/2002. Second appraisal approved 02/28/2002. Sale of
property approved by City of Escondido June 2002. Anticipate PWB approval of acquisition 07/12/2002.

Schedule Project delayed one month awaiting approval of the City of Escondido.

Budget Project anticipated to receive funding for design and construction in the 2002/03 Budget Act.

Other information None
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PROJECT INFORMATION 12-AUG-02
SAND CREEK FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: SAND CREEK
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: HAAVISTO, JUDY A
PROJECT NUMBER: 106106
ESTIMATED PROJECT COST: $1,479,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(34) 55,000.00 99181A 55,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(28) 86,000.00 01131A 86,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 55,000.00 55,000.00 54,627.18
WORKING DRAWINGS 86,000.00 86,000.00 55,305.10
CONSTRUCTION .00 .00 .00
Project 141,000.00 141,000.00 109,932.28
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 14-APR-2000 02-NOV-1999 12-JUL-2001  01-NOV-1999 10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000  21-JAN-2001 27-AUG-2001  28-OCT-2002 95.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 28-OCT-2002 27-FEB-2003 .00%
CONSTRUCTION 22-MAY-2001  22-MAY-2002 27-FEB-2003  27-FEB-2004 .00%

Project Status
Schedule

Budget

Other information

Project is over budget.

Current Comments

There are no significant project issues at this time

95% WD comments received 04/15/02 and returned to consultant for incorporation.
Project schedule extended again for Consultant to continue to incorporate WD comments.
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SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

SANTA CLARA
FORESTRY

LANG, RICHARD W
106082

$1,535,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(10) 40,000.00 99183A 40,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(8) 117,000.00 20139A 117,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 40,000.00 40,000.00 39,900.30

WORKING DRAWINGS 117,000.00 117,000.00 9,801.50

CONSTRUCTION .00 .00 .00

Project 157,000.00 157,000.00 49,701.80

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-AUG-1999 10-MAR-2000 02-OCT-2000 04-JAN-2002 100.00%
WORKING DRAWINGS 03-JUL-2000 26-JAN-2001 07-MAY-2002 08-DEC-2002 25.00%
BID PERIOD 02-JUL-2001 10-DEC-2001 09-DEC-2002 03-JUN-2003 .00%
CONSTRUCTION 11-DEC-2001  09-DEC-2002 04-JUN-2003  04-JUN-2004 .00%

Project Status
Schedule

Budget

Current Comments

PP are complete. WD proceeding.
PWB December 14, 2001.

approved for the 2002/2003 budget.

Other information

PSA agreement for WD completed 7/17/02.

PMIB interim financing loan approval scheduled for the August 9, PWB meeting. Increased cost
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PROJECT INFORMATION 12-AUG-02
SONORA FOREST FIRE STATION RELOCATE FACILITY
PROJECT LOCATION: SONORA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: 106105
ESTIMATED PROJECT COST: $2,540,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(33) 87,000.00 99180A 87,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(26) 207,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,000.00 87,000.00 60,500.00
WORKING DRAWINGS 207,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 294,000.00 87,000.00 60,500.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-JUL-2000 15-MAY-2001 15-JUL-2000  15-MAY-2001 100.00%
PRELIMINARY PLANS 01-NOV-1999 09-APR-2000 30-SEP-2001  15-JUN-2002 100.00%
WORKING DRAWINGS 01-NOV-1999 09-APR-2000 01-JUL-2002  31-DEC-2002 .00%
BID PERIOD 02-JUL-2001 10-DEC-2001 15-MAR-2003 15-JUN-2003 .00%
CONSTRUCTION 11-DEC-2001  09-DEC-2002 15-JUL-2003  15-JUL-2004 .00%
Current Comments
Project Status Preliminary Plans are complete.
Schedule We will begin work on Working Drawings as soon as the 02/03 budget is passed.
Budget Project is within budget.

Other information ~ There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-AUG-02

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION: RIVERSIDE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 111389

ESTIMATED PROJECT COST: $17,209,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 3540-301-0001(23) 803,000.00 01134A 803,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 803,000.00 803,000.00 350,159.20
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 803,000.00 803,000.00 350,159.20
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2001  15-APR-2002 01-SEP-2001  09-AUG-2002 98.00%
WORKING DRAWINGS 01-JUL-2002  01-JUN-2003 01-SEP-2002  01-JUN-2003 .00%
BID PERIOD 01-JUL-2003  01-SEP-2003 01-JUL-2003  01-SEP-2003 .00%
CONSTRUCTION 15-SEP-2003  01-APR-2005 15-SEP-2003 01-APR-2005 .00%
Current Comments
Project Status Incorporating Client comments into Preliminary Plans.
Schedule Scheduled for PWB Approval on August 9, 2002.
Budget Working Drawings and Construction Funding in 2002-2003 Budget.

Other information  Awaiting Working Drawing approporiation in 2002/03 budget.
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PROJECT INFORMATION 12-AUG-02

SOUTH OPERATIONS AREA HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION: RIVERSIDE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 111750

ESTIMATED PROJECT COST: $3,216,300.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 2660-301-0042(20) 3,216,000.00 20061A 729,300.00
WORKING DRAWINGS 0106/2001 2660-301-0042(20) 262,000.00 20198A 262,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 3,216,000.00 729,300.00 121,347.00
WORKING DRAWINGS 262,000.00 262,000.00 110,313.00
CONSTRUCTION .00 .00 .00
Project 3,478,000.00 991,300.00 231,660.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 27-FEB-2002 15-APR-2002 100.00%
WORKING DRAWINGS 01-SEP-2001  15-APR-2002 16-APR-2002 15-MAY-2002 100.00%
BID PERIOD 01-JUL-2002  15-SEP-2002 .00%
CONSTRUCTION 01-AUG-2002 01-JUL-2003 01-OCT-2002 01-SEP-2003 .00%

Current Comments

Project Status Preliminary Plans and Working Drawings are complete. Waiting for Construction Funds from Caltrans.
Schedule Currently behind schedule by approximately two months due to Caltrans funding approval delay.
Budget Project within budget.

Other information None
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PROJECT INFORMATION 12-AUG-02

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION: SQUAW VALLEY
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WHALEN, MARY S
PROJECT NUMBER: 107762

ESTIMATED PROJECT COST: $1,993,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3540-301-0001 132,000.00 00130A 132,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001(48) 129,000.00 01074A 129,000.00
CONSTRUCTION 0106/2001 3540-301-0660(10) 1,780,000.00 20179B 11,400.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 132,000.00 132,000.00 130,635.27
WORKING DRAWINGS 129,000.00 129,000.00 93,920.53
CONSTRUCTION 1,780,000.00 11,400.00 .00
Project 2,041,000.00 272,400.00 224,555.80
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-2000 08-JUN-2001 02-AUG-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 09-JUN-2001  30-AUG-2002 03-SEP-2001  17-JUL-2002 85.00%
BID PERIOD 02-SEP-2002  30-NOV-2002 19-JUL-2002  19-SEP-2002 .00%
CONSTRUCTION 01-DEC-2002 01-AUG-2003 22-SEP-2002  22-JUL-2003 .00%

Current Comments

Project Status Hazmat documents to be complete by end of month. PSB has completed their portion of documents and
is working on the estimate.

Schedule Project has been delayed 4.5 months by lack of Hazmat retainer.

Budget Project is within budget.

Other information
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PROJECT INFORMATION 12-AUG-02

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION: STEVENS CREEK FFS
DEPARTMENT: FORESTRY

PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 102763

ESTIMATED PROJECT COST: $1,877,000.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 3540-301-0001(4) 59,000.00 98127A 59,000.00
WORKING DRAWINGS 0324/1998 3540-301-0001(4) 64,000.00 99044A 64,000.00
CONSTRUCTION 0106/2001 3540-301-0660(1) 1,720,000.00 20182B 18,000.00
WORKING DRAWINGS 0106/2001 3540-301-0660(1) 34,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 59,000.00 59,000.00 57,823.65

WORKING DRAWINGS 98,000.00 64,000.00 71,447.24

CONSTRUCTION 1,720,000.00 18,000.00 .00

Project 1,877,000.00 141,000.00 129,270.89

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998 31-DEC-1998 100.00%
WORKING DRAWINGS 11-FEB-1999  11-JUL-1999 21-FEB-2002  14-JUL-2002 96.00%
BID PERIOD 12-JUL-1999 04-OCT-1999 15-SEP-2002 08-DEC-2002 .00%
CONSTRUCTION 09-DEC-1999 19-NOV-2000 09-DEC-2002 08-DEC-2003 .00%

Current Comments

Project Status Due diligence is proceeding.

Schedule Bid period will start upon completion of due diligence and bond fund approval.

Budget Due diligence funds transfered 2/21/02. New working drawing and construction appropriation 2001/2002
budget.

Other information ~ RESD to submit 100% complete bid documents.
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REAL ESTATE SERVICES DIVISION Page # 133
PROJECT INFORMATION 12-AUG-02

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: SWEETWATER
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 106068

ESTIMATED PROJECT COST: $1,162,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(5) 172,000.00 01093A 24,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(5) 20240A 63,000.00
STUDY/ACQUISITIONS 0050/1999 3540-301-0001(5) 99173A 85,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 172,000.00 172,000.00 172,000.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 172,000.00 172,000.00 172,000.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999 30-JUN-2000 01-JUL-1999  30-JUN-2002 03-AUG-1999 30-AUG-2002 95.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status

Schedule

Budget

Other information

Current Comments

The Sweetwater Memo of Lease Purchase Agreement recorded on July 2, 2002, Document #16341346.
To acquire Title Company approval an expanded parcel map must be submitted detailing the
interpretation of the easements described in the deed of trust. These easements have never been
surveyed and are agreements between the owners, which must be investigated to guarantee they are
not on the proposed parcel.

June 7, 2002, escrow Instructions were overnighted to the title company and the Warrant Request
submitted to the Capital Outlay Unit.

Balance of Acquisition appropriation transferred May 30, 2002.

The lease-purchase agreement will begin after PWB approval. The agreement is required due to fact
the current owners are in the process of dividing large acreage of which the subject is a portion. The
term of the agreement is expected to be completed before the end of 2002, but in no case will extend
beyond 2005. There are no known or apparent easements on the new 5 acre parcel.
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REAL ESTATE SERVICES DIVISION

Page# 134

PROJECT INFORMATION 12-AUG-02
UKIAH AIR ATTACK BASE REPLACE FACILITY

PROJECT LOCATION: UKIAH

DEPARTMENT: FORESTRY

PROJECT DIRECTOR: DAVIDSON, PAUL W

PROJECT NUMBER: OPDMO0741

ESTIMATED PROJECT COST: $7,405,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(6) 670,000.00 01021A 528,000.00
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(6) 98141A 142,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(4) 252,000.00 99158A 252,000.00
WORKING DRAWINGS 0050/1999 3540-301-0001(4) 394,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 670,000.00 670,000.00 185,439.18
PRELIMINARY PLANS 252,000.00 252,000.00 88,123.73
WORKING DRAWINGS 394,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,316,000.00 922,000.00 273,562.91

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-SEP-1998  01-JUL-1999 15-SEP-1998  15-AUG-2002 80.00%
PRELIMINARY PLANS 01-NOV-1999 15-MAY-2000 26-JUL-2001  15-MAR-2002 26-JUL-2001  15-SEP-2002 98.00%
WORKING DRAWINGS 16-MAY-2000 15-NOV-2000 15-MAY-2002 15-FEB-2003  15-JUL-2003  15-FEB-2004 .00%
BID PERIOD 16-NOV-2000 05-MAR-2001 16-FEB-2003 16-MAY-2003 16-FEB-2004  16-MAY-2004 .00%
CONSTRUCTION 07-MAR-2001  08-MAR-2002 17-SEP-2004  17-MAY-2004  17-SEP-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Final site layout, meeting wetlands mitigation requirements, has been completed and is being reviewed
by ACOE and RWQCB. The City of Ukiah has reviewed site plan and tentatively approved the layout.

Preliminary Plans are essentially complete although the new site plan must be incorporated into the
current design. Upon approval of ACOE and RWQCB the final lease negotiation will begin with City of

Ukiah.

Working drawing funding has been reverted due to delay in CEQA process. A new appropriation for
working drawings and construction is expected in 2003/04.
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PROJECT INFORMATION 12-AUG-02
UKIAH FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: UKIAH
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: EDEN, REGINALD G
PROJECT NUMBER: 106067
ESTIMATED PROJECT COST: $3,211,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(1) 140,000.00 99190A 140,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(1) 163,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 140,000.00 140,000.00 124,636.81
WORKING DRAWINGS 163,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 303,000.00 140,000.00 124,636.81
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-JAN-2000  30-JUN-2000 26-JUL-2001  31-DEC-2001 26-JUL-2001  10-MAY-2001 100.00%
WORKING DRAWINGS 15-JAN-2000  30-JUN-2000  15-JUL-2002  15-APR-2003  15-JUL-2002  15-APR-2003 .00%
BID PERIOD 03-JUL-2000  03-NOV-2000 16-JUN-2003 16-OCT-2003 16-JUN-2003  16-OCT-2003 .00%
CONSTRUCTION 06-NOV-2000 05-NOV-2001 15-NOV-2003 15-DEC-2004 15-NOV-2003 15-DEC-2004 .00%

Project Status

approval of 2002/03 Budget Act.

Schedule
Budget

Other information

Current Comments

Preliminary Plans to be approved by PWB 05/10/02.

Project within budget as included in the proposed 2002/03 budget.
NEXT NEEDED ACTION: Obtain fund transfer for working drawings.

Preliminary Plans complete. Will request working drawing funding transfer and begin final design upon
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PROJECT INFORMATION 12-AUG-02
USONA FOREST FIRE STATION REPLACE FACILITY
PROJECT LOCATION: USONA
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: DAVIDSON, PAUL W
PROJECT NUMBER: 106166
ESTIMATED PROJECT COST: $1,438,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(36) 105,000.00 99150A 105,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(31) 120,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 105,000.00 105,000.00 93,729.37
WORKING DRAWINGS 120,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 225,000.00 105,000.00 93,729.37
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 26-JUL-2001  31-DEC-2001 26-JUL-2001  09-AUG-2002 85.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001  11-MAY-2002 09-NOV-2002 15-OCT-2002 15-APR-2003 .00%
BID PERIOD 02-JUL-2001  02-NOV-2001 10-NOV-2002 10-MAR-2003 15-JUN-2003  15-AUG-2003 .00%
CONSTRUCTION 05-NOV-2001  01-NOV-2002 11-MAR-2003 10-MAR-2004 15-SEP-2003  15-SEP-2004 .00%

Project Status

Current Comments

approval of preliminary plans by PWB in August 2002.

Schedule

Budget

construction included in the porposed 2002/03 budget.

Other information

PWB Approval of Preliminary Plans scheduled for August 9, 2002.

NEXT ACTION NEEDED: Complete preliminary plans and obtain approval by PWB.

The existing well investigation and water laboratory analysis of the well water is complete. Anticipate

General Fund working drawing appropriation reverted and new appropriation for working drawings and
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 137
12-AUG-02

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

VALLECITO CC, CALAVERAS CO.

FORESTRY
OTTO, JOHN E
106110

$1,763,000.00
BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(39) 123,000.00 99165A 123,000.00
WORKING DRAWINGS 0052/2000 3540-301-0001 130,000.00 00118A 130,000.00
CONSTRUCTION 0052/2000 3540-301-0001(38) 1,510,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 123,000.00 123,000.00 121,424.50

WORKING DRAWINGS 130,000.00 130,000.00 96,478.58

CONSTRUCTION 1,510,000.00 .00 .00

Project 1,763,000.00 253,000.00 217,903.08

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 17-APR-2000 02-NOV-1999 12-MAY-2000 100.00%
WORKING DRAWINGS 01-AUG-2000 20-JAN-2001 01-AUG-2000 29-MAY-2001 100.00%
BID PERIOD 21-JAN-2001  21-MAY-2001 28-JUL-2001  14-FEB-2002 08-AUG-2002 08-NOV-2002 50.00%
CONSTRUCTION 22-MAY-2001 23-MAY-2002 15-FEB-2002 15-APR-2003 08-NOV-2002 08-NOV-2003 .00%

Project Status

Current Comments

2002/2003 Budget Approval.

Schedule
Budget

Other information

Bids exceed budget.

Construction Documents have been updated, with agency approvals pending.

Project on Hold. Bid Phase adjusted from 100% to 50% complete.

Waiting for FY
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-AUG-02

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION: VALLEY CENTER
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: WHALEN, MARY S
PROJECT NUMBER: 106096

ESTIMATED PROJECT COST: $2,017,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001(24) 49,000.00 99159A 49,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(19) 126,000.00 01159A 117,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 49,000.00 49,000.00 48,906.35
WORKING DRAWINGS 126,000.00 117,000.00 49,688.36
CONSTRUCTION .00 .00 .00
Project 175,000.00 166,000.00 98,594.71
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-OCT-1999 10-MAR-2000 26-JUL-2001 08-MAR-2002 26-JUL-2001  27-SEP-2001 100.00%
WORKING DRAWINGS 14-JUL-2001 25-APR-2002 03-SEP-2001 27-MAY-2002 28-SEP-2001 23-AUG-2002 95.00%
BID PERIOD 14-JUL-2002 30-SEP-2002  14-JUL-2002  30-SEP-2002  14-JUL-2002  30-SEP-2002 .00%
CONSTRUCTION 01-OCT-2002 01-AUG-2003 01-OCT-2002 01-AUG-2003 01-OCT-2002 01-AUG-2003 .00%

Current Comments

Project Status Waiting for CDF comments on working drawings and specifications since 3/01/02.
Schedule Project is on schedule.
Budget Project is within budget

Other information



)

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 139
12-AUG-02

VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

VENTURA
FORESTRY

DAVIDSON, PAUL W
106104

$1,566,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 3540-301-0001 (26) 51,000.00 99170A 51,000.00
WORKING DRAWINGS 0106/2001 3540-301-0001(20) 118,000.00 01129A 118,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 51,000.00 51,000.00 47,128.46
WORKING DRAWINGS 118,000.00 118,000.00 98,694.00
CONSTRUCTION .00 .00 .00
Project 169,000.00 169,000.00 145,822.46
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 14-APR-2000 02-NOV-1999 08-AUG-2001 02-NOV-1999 08-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2000 17-JAN-2001 04-SEP-2001  01-AUG-2002 95.00%
BID PERIOD 18-JAN-2001  21-MAY-2001 15-JUL-2002  11-NOV-2002 15-SEP-2002 15-NOV-2002 .00%
CONSTRUCTION 22-MAY-2001 22-MAY-2002 11-NOV-2002 22-JUL-2003 15-DEC-2002 15-DEC-2003 .00%

Project Status

Current Comments

and anticipate complete construction documents in August 2002.

Schedule
Budget

Other information
budget.

Project within budget.

Anticipate construction funding appropriation via lease revenue bond in 2002/03 budget.

95% Working Drawing review comments received 3/4/02 from CDF. Comments are being incorporated

ACTION NEEDED: Complete construction documents. Start due diligencs upon approval of 2002/03
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PROJECT INFORMATION 12-AUG-02
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY
PROJECT LOCATION: WEAVERVILLE
DEPARTMENT: FORESTRY
PROJECT DIRECTOR: OATES, ROBERT E
PROJECT NUMBER: 106094
ESTIMATED PROJECT COST: $1,532,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(12) 110,000.00 01026A 110,000.00
STUDY/ACQUISITIONS 0324/1998 3540-301-0001(12) 98,000.00 98149A 98,000.00
PRELIMINARY PLANS 0050/1999 3540-301-0001(15) 53,000.00 99189A 53,000.00
WORKING DRAWINGS 106/2001 3540-301-0001 146,000.00 01123A 146,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 208,000.00 208,000.00 149,000.00
PRELIMINARY PLANS 53,000.00 53,000.00 61,099.38
WORKING DRAWINGS 146,000.00 146,000.00 91,693.00
CONSTRUCTION .00 .00 .00
Project 407,000.00 407,000.00 301,792.38
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1999  30-JUN-2000  26-JUL-2001  22-JAN-2002  03-AUG-1999 14-AUG-2001 100.00%
PRELIMINARY PLANS 03-JUL-2000  29-DEC-2000 26-JUL-2001  22-JAN-2002  26-JUL-2001  14-SEP-2001 100.00%
WORKING DRAWINGS 01-JAN-2001  29-JUN-2001  15-SEP-2001 29-OCT-2002 15-SEP-2001  29-OCT-2002 90.00%
BID PERIOD 02-JUL-2001  02-NOV-2001 01-NOV-2002 01-MAR-2003 01-NOV-2002 01-MAR-2003 .00%
CONSTRUCTION 05-NOV-2001  01-NOV-2002 02-MAR-2003 02-MAR-2004 02-MAR-2003 02-MAR-2004 .00%

Project Status

Acquisition completed on 08/14/2001.

Schedule

Current Comments

CDF has forwarded comments on 90% Working Drawing submittal. A&E continuing on 100% CDs.

This project is not on schedule. Project scope issues and legislative orders to stop have delayed

project. Negotiations with property owner and complicated long term lease with buy out at the end have

delayed project.
Budget

Other information

This project is on budget

NEXT ACTION NEEDED: Awaiting A&E submission of 100% complete Construction Documents.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CENTRAL OFFICE, FIRE ALARM MOD

BUTTERFIELD WAY, SACRAMENTO
FRANCHISE TAX BOARD
DURHAM, STEPHEN M

111699

$447,000.00
BID PERIOD

Funds Transferred

Page # 141
12-AUG-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1730-301-0001(1) 17,000.00 20056A 17,000.00
WORKING DRAWINGS 0106/2001 1730-301-0001(1) 33,100.00 20200A 38,000.00
CONSTRUCTION 0106/2001 1730-301-0001(1) 396,900.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 17,000.00 17,000.00 16,843.00
WORKING DRAWINGS 33,100.00 38,000.00 4,176.00
CONSTRUCTION 396,900.00 .00 .00
Project 447,000.00 55,000.00 21,019.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-AUG-2001  11-JAN-2002 17-SEP-2001  12-APR-2002 100.00%
WORKING DRAWINGS 14-JAN-2002  13-JUN-2002 14-FEB-2002  13-JUN-2002 100.00%
BID PERIOD 14-JUN-2002  08-AUG-2002 14-JUN-2002  08-AUG-2002 2.00%
CONSTRUCTION 10-OCT-2002 03-APR-2003 10-OCT-2002 03-APR-2003 .00%
Current Comments
Project Status Working Drawings are complete and the final bid package is being assembled for advertisement in July
2002.
Schedule Approval to proceed to bid was approved by DOF in June 2002.
Budget Project is on Budget.

Other information ~ Project design by RESD/PSB
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

BLUE ANCHOR BUILDING SACTO. FLS

Page # 142
12-AUG-02

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

SACRAMENTO

GENERAL SERVICES

THAMER HALLFORD, SARAH

PROJECT NUMBER: 106134

ESTIMATED PROJECT COST: $1,122,612.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1760-301-0001(1) 65,000.00 99316A 65,000.00
WORKING DRAWINGS 0052/2000 1760-301-0666(2) 83,000.00 00198A 83,000.00
CONSTRUCTION 0050/1999 0650-001-0001 30,000.00 OPR993110 30,000.00
CONSTRUCTION 0050/1999 0650-001-0001 40,000.00 OPR993110! 40,000.00
CONSTRUCTION 0050/1999 0650-001-0001 21,000.00 OPR993110 21,000.00
CONSTRUCTION 0050/1999 0650-001-0001 618.50 OPR993110 618.50
CONSTRUCTION 0052/2000 1760-301-0666(2) 930,000.00 20082A 836,612.00
CONSTRUCTION 0052/2000 1760-301-0666(2) 20228A 68,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 6.40
PRELIMINARY PLANS 65,000.00 65,000.00 61,898.00
WORKING DRAWINGS 83,000.00 83,000.00 63,324.79
CONSTRUCTION 1,021,618.50 996,230.50 877,499.46
Project 1,169,618.50 1,144,230.50 1,002,728.65

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-NOV-1999 12-MAY-2000 02-NOV-1999 10-AUG-2000 100.00%
WORKING DRAWINGS 03-AUG-2000 30-APR-2001 12-AUG-2000 15-JUN-2001 100.00%
BID PERIOD 01-MAY-2001 15-SEP-2001 16-JUN-2001  15-SEP-2001 100.00%
CONSTRUCTION 16-SEP-2001  16-JUL-2002 01-OCT-2001 29-AUG-2002 95.00%

Project Status

Schedule

Budget

Other information

Current Comments

Contractor has completed the basement, working on 1st floor restrooms, and is installing elevator.

Project is on schedule.

Augmentation for unforseen site conditions was approved by Finance, May 30, 2002.

None.
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BONDERSON BUILDING RENOVATION

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: EKHOLM, IAN J
PROJECT NUMBER: 107743

ESTIMATED PROJECT COST: $10,699,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0666(7) 399,000.00 00190A 399,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 399,000.00 399,000.00 187,313.36
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 399,000.00 399,000.00 187,313.36

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 11-MAY-2001 01-NOV-2000 13-JUN-2003 10.00%
WORKING DRAWINGS 11-MAY-2001 14-DEC-2001 .00%
BID PERIOD 17-DEC-2001 01-MAR-2002 .00%
CONSTRUCTION 04-MAR-2002  13-JUN-2003 .00%

Current Comments

Project Status Project is included in the 2002/2003 budget.

Schedule Project on hold pending legislation regarding budget and scope. Schedule will be revised when budget
and scope are finalized.

Budget See above.

Other information ~ OSHPD identified as new tenant for entire building.
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REAL ESTATE SERVICES DIVISION Page # 144

PROJECT INFORMATION 12-AUG-02
BUTTERFIELD STATE OFFICE BUILDING
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DURHAM, STEPHEN M
PROJECT NUMBER: 106617
ESTIMATED PROJECT COST: $211,000,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0328/1998 --S/B 1589 9,435,000.00 00264B 4,395,000.00
PRELIMINARY PLANS 0328/1998 --S/B 1589 99292B 10,040,000.00
PRELIMINARY PLANS 0328/1998 --S/B 1589 99292B ( 5,000,000.00)
WORKING DRAWINGS 0328/1998 --S/B 1589 8,786,000.00 00264B 8,786,000.00
CONSTRUCTION 0328/1998 --S/B 1589 192,779,000.00 00264B 23,369,000.00
CONSTRUCTION 0328/1998 --SB1589 36,735,000.00 20211B 36,735,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 9,435,000.00 9,435,000.00 8,392,798.82
WORKING DRAWINGS 8,786,000.00 8,786,000.00 5,321,579.97
CONSTRUCTION 229,514,000.00 60,104,000.00 17,974,185.54
Project 247,735,000.00 78,325,000.00 31,688,564.33
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-1999 05-JUL-2000 01-NOV-1999 05-JUL-2000 100.00%
WORKING DRAWINGS 17-JUL-2000 28-DEC-2000 08-SEP-2000 20-APR-2001 100.00%
BID PERIOD 29-DEC-2000 22-MAR-2001 27-APR-2001  10-JUL-2001 100.00%
CONSTRUCTION 08-MAR-2001 27-APR-2005 21-AUG-2001 27-JUN-2005 1.00%

Project Status

Schedule

Budget

Other information

Current Comments

Bond Funded; Third PMIB loan (012012) for a cumulative amount of $78,325,000 approved in August
2001. Bid Package B - Sitework currently under construction and approximately 48% complete. Bid
Package C - Central Plant bid September 2001and came in under the State’s estimate. Construction
started January 14, 2002. Bid Package A - Warehouse, CD’s will be complete early February 2002, with
construction scheduled to start summer 2002. Bid Package D - Building 3/Town Center, CD’s scheduled
to complete April 2002, proceed to bid in April 2002 and begin construction in late summer 2002. Bid
Package E - Renovate Buildings | & Il scheduled to start design early in 2002.

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.

Project is on budget.
Bid Package A Bid in June 2002 for $3,451,000. Bid Package D, Approval to proceed to bid submitted

to DOF in June 20, 2002. Fourth PMIB loan application submitted in June 2002 for Board action in July
2002.
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CAL EPA CONSOLIDATION LEASE

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: HENRIKSON, JOHN S

PROJECT NUMBER: OPDMO0649

ESTIMATED PROJECT COST: $196,000,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0001/1992 0972-801-0612 250,000.00 98100B 250,000.00
PRELIMINARY PLANS 0001/1992 0972-801-0612 220,000.00 98100B 220,000.00
PRELIMINARY PLANS 0282/1997 3940-001-0001 75,000.00 98044A 75,000.00
PRELIMINARY PLANS 0324/1998 0555-001-0044 35,000.00 98239A 35,000.00
WORKING DRAWINGS 0001/1992 0972-801-0612 15,000.00 98100B 15,000.00
CONSTRUCTION 0001/1992 0972-801-0612 00074B 2,056,853.09
CONSTRUCTION 0001/1992 0972-801-0612 7,945,000.00 00074B 7,945,000.00
CONSTRUCTION 0001/1992 0972-801-0612 00074B ( 2,056,853.09)
CONSTRUCTION 0001/1992 0972-801-0612-003 1,160,000.00 00086B 1,160,000.00
CONSTRUCTION 0001/1992 0972-801-0612-0003 473,000.00 00087B 473,000.00
CONSTRUCTION 0001/1992 0972-801-0612-0003 192,143.00 00088B 192,143.00
CONSTRUCTION 0001/1992 0972-801-0612 1,313,000.00 98100B 1,313,000.00
CONSTRUCTION 0303/1995 1760-001-0666 35,000.00 96069A 35,000.00
CONSTRUCTION 0324/1998 0555-001-0044 15,000.00 98230A 15,000.00
CONSTRUCTION 0324/1998 3940-001-0001 60,000.00 99082A 60,000.00
CONSTRUCTION 0324/1998 3980-001-0001 12,000.00 99085A 12,000.00
CONSTRUCTION / --CR 1,220,000.00 CR45270 1,220,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 250,000.00 250,000.00 248,585.38
PRELIMINARY PLANS 330,000.00 330,000.00 327,611.01
WORKING DRAWINGS 15,000.00 15,000.00 12,378.29

CONSTRUCTION

12,425,143.00 12,425,143.00

10,338,015.13

Project 13,020,143.00 13,020,143.00 10,926,589.81
Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 100.00%
PRELIMINARY PLANS 22-APR-1997 01-SEP-1997 22-APR-1997 01-SEP-1997 100.00%
WORKING DRAWINGS 01-SEP-1997  01-JUN-1998 01-SEP-1997 01-JUN-1998 100.00%
BID PERIOD .00%
CONSTRUCTION 07-JUL-1998  01-AUG-2000 O01-SEP-1998 31-DEC-2000 01-SEP-1998 31-JUL-2002 99.00%

Current Comments
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Project Status This project was constructed as the result of a lease between DGS and the City of Sacramento, dated
April 23, 1997. Construction of the building shell and courtyard is complete. Interior improvement
construction started in January 2000 and was completed in April 2001. Punch list work continues as
well as ADA compliance work.

Schedule Phased occupancy of the building started in late August 2000 and was completed in December 2000
except for portions of the first and second floors which were completed April 30, 2001. The Certificate of
Occupancy for the building was issued by the City on February 14, 2002.

Budget City states the project is within available funding.

Other information ~ Waiting for final project accounting from City.



)

REAL ESTATE SERVICES DIVISION

Page # 147

PROJECT INFORMATION 12-AUG-02
CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: MEREDITH, MICHAEL J

PROJECT NUMBER: OPDMOQ785

ESTIMATED PROJECT COST: $392,000,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0761/1997 8850-817-0660 16,357,000.00 98013B 16,356,130.00
WORKING DRAWINGS 0761/1997 8850-817-0660 34,728,500.00 98295B 34,728,500.00
CONSTRUCTION 0761/1997 8850-817-0660 340,914,500.00 00054B 77,914,500.00
CONSTRUCTION 0761/1997 8850-817-0660 00273B 66,000,000.00
CONSTRUCTION 0761/1997 8850-817-0660 20115B 343,088,000.00
CONSTRUCTION 0761/1997 8850-817-0660 20115B (169,044,000.00)
CONSTRUCTION 0282/1997 5160-001-0001A 191,000.00 97185A 191,000.00
CONSTRUCTION 0761/1997 8850-817-0660 GC8169.5 39,420,026.00
CONSTRUCTION 0761/1997 8850-817-0660 GC8169.5 ( 5,000,000.00)
CONSTRUCTION 0052/2000 3360-001-0381 97,000.00 20184A 97,000.00
CONSTRUCTION 0106/2001 6110-001-0001 729,500.00 20206A 729,500.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 59,460.00
PRELIMINARY PLANS 16,357,000.00 16,356,130.00 11,759,678.60
WORKING DRAWINGS 34,728,500.00 34,728,500.00 5,028,621.89
CONSTRUCTION 341,932,000.00 353,396,026.00 301,961,844.28
Project 393,017,500.00 404,480,656.00 318,809,604.77

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS O01-FEB-1998 01-DEC-1998 01-FEB-1998 01-DEC-1998 100.00%
WORKING DRAWINGS 100.00%
BID PERIOD 100.00%
CONSTRUCTION 02-DEC-1999 01-MAR-2003 14-JAN-2000 01-MAR-2003 76.00%

Project Status

Current Comments

BACKGROUND: 1,470,000 gsf consolidates CDE and DHS. 1,500+ parking spaces on the site and a

753 space garage on Block 224. Project delivery by modified design-build. PARKING GARAGE
STATUS: Block 224 Garage was completed on schedule, in budget, and operational on 2/1/00. OFFICE
COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00. Clark/Gruen Design/Build is
contracted for the Blocks 171-174 project and is 81% complete per the contract. Hensel Phelps
Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is 99%
complete per the contract.

Schedule

Project is on schedule.
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Budget Project was augmented $11,464,026 for tenant requested changes as approved by DOF.

Other information ~ Green team oversight continues. Coordination with the SFM and DSA’s Access Compliance continues.
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CAPITOL EXTERIOR PAINTING

PROJECT LOCATION: STATE CAPITOL, SACRAMENTO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: MOORE, MICHAEL A

PROJECT NUMBER: 103657

ESTIMATED PROJECT COST: $4,742,843.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0282/1997 1760-001-0666 100,000.00 97052 100,000.00
WORKING DRAWINGS 0282/1997 1760-001-0666 97052 178,843.00
CONSTRUCTION 0282/1997 1760-001-0666 478,843.00 97052 478,843.00
CONSTRUCTION 0282/1997 1760-001-0666 97052 ( 178,843.00)
CONSTRUCTION 0016/2000 1760-001-0666 2,364,000.00 00011 2,364,000.00
CONSTRUCTION 0052/2000 1760-001-0666 1,800,000.00 00160A 1,800,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 100,000.00 278,843.00 226,611.78
CONSTRUCTION 4,642,843.00 4,464,000.00 2,487,516.04
Project 4,742,843.00 4,742,843.00 2,714,127.82

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 13-OCT-1998 15-OCT-1999 11-OCT-2001 04-FEB-2002 11-OCT-2001 04-FEB-2002 100.00%
BID PERIOD 16-OCT-1999 06-APR-2000 05-FEB-2002 31-MAR-2002 05-FEB-2002 01-APR-2002 100.00%
CONSTRUCTION 07-APR-2000 02-APR-2001 01-APR-2002 29-OCT-2002 02-APR-2002 16-SEP-2002 55.00%

Project Status

Schedule

Budget

Other information

Current Comments

Painting on the Annex and North elevation of the West Wing has been completed, Work is proceeding
on the West elevation, roof penthouses, and dome areas.

The contractor is making exceptional progress, and is currently 2 months ahead of schedule. Projected
completion date is mid September, 2002.

Project is within budget.

This is a special Capitol Complex funded project.
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CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

PROJECT LOCATION:

DEPARTMENT:

PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

NORCO

GENERAL SERVICES

NELSON, MARILYN J

107822

$17,244,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 1760-301-0001(9) 552,000.00 00151A 512,000.00
WORKING DRAWINGS 0052/2000 1760-301-0001(9) 01040A 40,800.00
CONSTRUCTION 0052/2000 1760-301-0001(9) 16,692,000.00 20172A 15,636,619.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS .00 .00 .00

WORKING DRAWINGS 552,000.00 552,800.00 452,885.45

CONSTRUCTION 16,692,000.00 15,636,619.00 1,868,402.80

Project 17,244,000.00 16,189,419.00 2,321,288.25

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 100.00%
WORKING DRAWINGS 08-OCT-2000 01-JUL-2001  07-NOV-2001 08-OCT-2000 31-JUL-2001 100.00%
BID PERIOD 02-JUL-2001 28-OCT-2001 07-NOV-2001 15-MAR-2002 07-NOV-2001 15-MAR-2002 100.00%
CONSTRUCTION 29-OCT-2001 01-APR-2003 18-MAR-2002 01-MAY-2003 25-MAR-2002 01-MAY-2003 10.00%

Project Status

Schedule

Budget

Other information

The project is within the budget.

Current Comments

Notice to Proceed was issued on February 25, 2002. Construction is approximately 10% complete.
Delivery of the first modular buildings are scheduled for the beginning of August.

The project is slightly behind schedule and a recovery schedule has been submitted and approved.
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Child Care Tl Buildout, Elihu Harris Building, Oakland
PROJECT LOCATION: 1515 CLAY STREET, OAKLAND
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: THAMER HALLFORD, SARAH
PROJECT NUMBER: 112743
ESTIMATED PROJECT COST: $636,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0430/1993 0979-503-0539 56,000.00 98157B 56,000.00
WORKING DRAWINGS 0430/1993 0979-503-0539 80,000.00 98157B 80,000.00
CONSTRUCTION 0430/1993 0979-503-0539 500,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 56,000.00 56,000.00 14,670.21
WORKING DRAWINGS 80,000.00 80,000.00 .00
CONSTRUCTION 500,000.00 .00 .00
Project 636,000.00 136,000.00 14,670.21
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-JAN-2002 07-MAR-2002 20-MAY-2002 08-AUG-2002 50.00%
WORKING DRAWINGS 07-MAR-2002 02-MAY-2002 08-AUG-2002 08-NOV-2002 .00%
BID PERIOD 02-MAY-2002  25-JUL-2002 08-NOV-2002 15-DEC-2002 .00%
CONSTRUCTION 25-JUL-2002  09-JAN-2003 16-DEC-2002  09-JUN-2003 .00%

Project Status

Schedule
Budget On budget.

Other information

Current Comments

One week delay due to estimator request.

50% schematic drawings received and under review by agency.

Project funded from original Oakland State Building project - OPDM0456
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DGS Central Plant, Sacto, PMB Master Plan

PROJECT LOCATION: SACRAMENTO, SACRAMENTO CO

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: KARLSSON, NIKLAS G

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST: $1,222,151.97

CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0139/1994 1760-001-0666 275,590.37 0OBG095940 275,590.37
STUDY/ACQUISITIONS 0303/1995 1760-001-0666 406,505.50 95025 406,505.50
STUDY/ACQUISITIONS 0162/1996 1760-001-0666 87,154.97 96143A 87,154.97
STUDY/ACQUISITIONS 0162/1996 1760-001-0666 219,094.63 96143A 219,094.63
STUDY/ACQUISITIONS 0052/2000 1760-001-0666 20,000.00 00007 20,000.00
STUDY/ACQUISITIONS 0052/2000 1760-001-0666 213,806.50 51944 213,806.50
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,222,151.97 1,222,151.97 234,006.57
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,222,151.97 1,222,151.97 234,006.57
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 04-MAR-2002  28-FEB-2003 30.00%

BID PERIOD
CONSTRUCTION

PRELIMINARY PLANS
WORKING DRAWINGS

.00%
.00%
.00%
.00%

Project Status

Schedule
Budget

Other information

Current Comments

June 2002 - Capital Engineering is the assigned firm to complete this study. A site visit of UCSD has
been conducted with another site visit to UCD the last week of June. A 35% draft site analysis of 5
locations has been received from Capital. The 5 locations are: Central Plant; top of West End (11
story); top of West End parking garage; Ranney Well; and a block within a 2 block radius of the Central
Plant. APE has provided a review of the surrounding area and businesses.

On schedule.

On Budget.

This study will address the Regional Water Quality Control Board Cease and Desist Order.
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FDC WARDS D1516, E3014, & F1112

PROJECT LOCATION: 2501 HARBOR BLVD., COSTA MESA , CA.

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: TJEN A LOOI, ROY K

PROJECT NUMBER: OPDMO0791

ESTIMATED PROJECT COST: $3,569,574.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 199,000.00 10687 199,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768(9) 323,000.00 11006 323,000.00
CONSTRUCTION 0324/1998 1760-301-0768(9) 4,046,000.00 51706 2,890,860.00
CONSTRUCTION 0324/1998 1760-301-0768(9) 52329 156,714.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 14,146.00
PRELIMINARY PLANS 199,000.00 199,000.00 179,251.94
WORKING DRAWINGS 323,000.00 323,000.00 322,956.00
CONSTRUCTION 4,046,000.00 3,047,574.00 2,769,966.52
Project 4,568,000.00 3,569,574.00 3,286,320.46
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-FEB-1998  23-JUN-1998 15-OCT-1998  15-JAN-1999 100.00%
WORKING DRAWINGS 22-MAR-1999  30-OCT-1999 22-MAR-1999  10-FEB-2000 100.00%
BID PERIOD 30-OCT-1999  01-MAR-2000 11-FEB-2000  12-JUN-2000 100.00%
CONSTRUCTION 02-MAR-2000 30-DEC-2000 12-JUN-2000 12-MAY-2002 12-JUN-2000  12-MAY-2002 100.00%

Project Status
Schedule

Budget

Other information

Current Comments

All six wings are complete. Completion of project is 100%.

Project is on schedule.

Project is on budget.

This is the last report on this project.
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FOOD & AGRICULTURE HQ BUILDING RENOVATION
PROJECT LOCATION: 1220 N STREET, SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: HEAD, TERESA C
PROJECT NUMBER: 103779
ESTIMATED PROJECT COST: $22,548,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0001(2) 658,000.00 98265A 658,000.00
WORKING DRAWINGS 0324/1998 1760-301-0001 792,000.00 99122A 792,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 658,000.00 658,000.00 657,301.02
WORKING DRAWINGS 792,000.00 792,000.00 497,080.00
CONSTRUCTION .00 .00 .00
Project 1,450,000.00 1,450,000.00 1,154,381.02
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-1998 01-DEC-1998 01-MAR-1999 19-MAY-1999 100.00%
WORKING DRAWINGS 01-JAN-1999  01-JUN-1999  01-FEB-2001 29-MAR-2002 01-FEB-2001  29-MAY-2002 100.00%
BID PERIOD 01-JUL-1999  01-JUL-1999 .00%
CONSTRUCTION 01-AUG-1999  01-JUL-2001 .00%
Current Comments
Project Status Project delayed due to Governor’'s Commission Residence/Reception Center feasibility study. LAO and
DOF have since agreed to proceed with working drawings.
Schedule Revised upon approval to proceed. Pending approval to bid on 02/03 Budget.
Budget Project is on budget.

Other information None.
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KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2
PROJECT LOCATION: ATASCADERO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 106790A
ESTIMATED PROJECT COST: $1,244,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0768 51,000.00 5011557 51,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(1.4) 106,000.00 20060B 106,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 51,000.00 51,000.00 49,360.71
WORKING DRAWINGS 106,000.00 106,000.00 14,467.95
CONSTRUCTION .00 .00 .00
Project 157,000.00 157,000.00 63,828.66
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 16-FEB-2000 10-AUG-2001 16-FEB-2000 10-AUG-2001 100.00%
WORKING DRAWINGS 01-JUL-2000  31-JAN-2001 13-AUG-2001  28-JAN-2002 100.00%
BID PERIOD 01-FEB-2001  30-MAR-2001 15-JUL-2002  19-SEP-2002 .00%
CONSTRUCTION 01-APR-2001  01-OCT-2001 22-SEP-2002  18-MAR-2003 .00%

Project Status
Schedule

Budget

Other information

Current Comments

The project is currently within budget.

The project is behind schedule due to specification review.

There are no other significant project issues at this time.

Working Drawings phase is complete with the exception of specification review.
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LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

LANTERMAN DEVELOPMENTAL CENTER
GENERAL SERVICES

JONES, HAMPDEN S

111679

$19,767,000.00
STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001(18) 70,000.00 20100A 70,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 70,000.00 70,000.00 68,866.11
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 70,000.00 70,000.00 68,866.11
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 17-OCT-2001  30-JUN-2002 17-OCT-2001 01-APR-2002 100.00%
PRELIMINARY PLANS 17-AUG-2002 12-FEB-2003 15-JUL-2003  30-JUN-2004 .00%
WORKING DRAWINGS 25-MAR-2003  20-SEP-2003 15-JUL-2004  15-JAN-2005 .00%
BID PERIOD 31-0CT-2003  28-JAN-2004 15-JAN-2005  30-MAR-2005 .00%
CONSTRUCTION 29-JAN-2004  27-JAN-2007 01-APR-2005 01-APR-2008 .00%
Current Comments
Project Status Project completed April 1, 2002.
Schedule Project completed ahead of schedule.
Budget Project completed within budget.

Other information PP, WD, C phases pending future appropriations.
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LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

PROJECT LOCATION: SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: MOORE, MICHAEL A
PROJECT NUMBER: 107823

ESTIMATED PROJECT COST: $1,300,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 1760-001-0666 165,900.00 00165A 165,900.00
CONSTRUCTION 0052/2000 1760-001-0666 1,134,100.00 00165A 1,134,100.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 165,900.00 165,900.00 146,205.75
CONSTRUCTION 1,134,100.00 1,134,100.00 796,137.22
Project 1,300,000.00 1,300,000.00 942,342.97
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 14-JUL-2000 14-MAY-2001 14-JUL-2000 27-APR-2001 100.00%
BID PERIOD 15-MAY-2001  15-SEP-2001 28-APR-2001 09-SEP-2001 100.00%
CONSTRUCTION 16-SEP-2001  16-AUG-2002 10-SEP-2001  15-JUL-2002 99.90%

Current Comments

Project Status Contractor is completing punchlist work and submitting close-out documents.
Schedule Project is ahead of schedule.
Budget On budget.

Other information Project is utilizing Special Repair funds.



REAL ESTATE SERVICES DIVISION Page # 158
s PROJECT INFORMATION 12-AUG-02

METRO. SH LIBRARY REPLACEMENT

PROJECT LOCATION: NORWALK, L.A. COUNTY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DAY, BRIAN G

PROJECT NUMBER: 112305

ESTIMATED PROJECT COST: $3,000,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 173,210.56 10692 173,210.56
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 10692 ( 150,169.56)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 10692 150,169.56
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 173,210.56 173,210.56 41,086.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 173,210.56 173,210.56 41,086.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 26-NOV-2001 26-APR-2002 26-NOV-2001 13-NOV-2002 50.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status A/E continues with programming issues and validation of library function analysis. On site visit to
confirm site dimensions and interviews have concluded. Interviews with Environmental / Historical
consultants have concluded and contract negotiations are underway with selected firm. Environmental
component shall commence first of July.

Schedule Project is behind schedule by 8 months due to longer than anticipated time to negotiate contract and a
need to perform a focused E.I.R.

Budget Project budget will be determined at the conclusion of this phase.

Other information None.



REAL ESTATE SERVICES DIVISION Page # 159
s PROJECT INFORMATION 12-AUG-02

METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT

PROJECT LOCATION: NORWALK, L.A. COUNTY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DAY, BRIAN G

PROJECT NUMBER: 111687

ESTIMATED PROJECT COST: $1,165,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001(32) 20,000.00 20150A 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 9,550.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 9,550.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 05-NOV-2001  15-FEB-2002 07-JAN-2002  30-JUN-2002 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Final draft report to be complete and returned first week of July. Project review and comments
complete. Distribution of findings to DMH will commence once final reports are received.

Schedule Project is 45 days behind schedule.

Budget Project within budget.

Other information None.
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METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

NORWALK
GENERAL SERVICES
AHMED, TAMER A

106785

$1,490,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 135,000.00 51965 135,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(4) 149,000.00 20119B 149,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 135,000.00 135,000.00 120,224.68
WORKING DRAWINGS 149,000.00 149,000.00 43,850.86
CONSTRUCTION .00 .00 .00
Project 284,000.00 284,000.00 164,075.54
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2000 15-MAY-2001 12-OCT-2000 11-OCT-2001 100.00%
WORKING DRAWINGS 01-AUG-2001 15-JAN-2002 12-OCT-2001 30-JUN-2002 100.00%
BID PERIOD 15-JAN-2002  15-MAY-2002 13-OCT-2001 30-MAR-2002 02-JUN-2002 01-AUG-2002 .00%
CONSTRUCTION 15-MAY-2002 15-MAY-2003 02-AUG-2002 01-SEP-2003 02-AUG-2002 01-SEP-2003 .00%

Project Status

Current Comments

finance to get approval to proceed to bid.

Schedule
Budget

Other information

The project is on budget.

DMH HQ agreed to pay 50% of cost of Cool Roof.

Advertise & Bid in August, and November 2002 start of construction

WD 100% complete. Approval of CD from SFM & DSA was obtained. Preparing package to send to
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NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2
PROJECT LOCATION: NAPA
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: 106783
ESTIMATED PROJECT COST: $2,653,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51966 174,000.00
WORKING DRAWINGS 106/2001 1760-301-0768(5) 209,000.00 20090B 209,000.00
CONSTRUCTION 0106/2001 1760-301-0768(5) 2,270,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 141,156.63
WORKING DRAWINGS 209,000.00 209,000.00 113,514.13
CONSTRUCTION 2,270,000.00 .00 .00
Project 2,653,000.00 383,000.00 254,670.76
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2000 15-JUN-2001 16-OCT-2000 28-JUN-2001 100.00%
WORKING DRAWINGS 27-AUG-2001  08-FEB-2002 08-OCT-2001 31-MAY-2002 100.00%
BID PERIOD 04-MAR-2002 31-MAY-2002 17-JUN-2002  13-SEP-2002 .00%
CONSTRUCTION 10-JUN-2002  02-JUN-2003 02-DEC-2002 05-SEP-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The preliminary plans were approved at the State Public Works Board meeting on September 14, 2001.

The form 220 for the Working Drawings was approved on September 13, 2001.

Schedule was revised to allow for delayed construction start date requested by the Department of
Mental Health. The project is on schedule for the Working Drawings phase.

The project is on budget for the Working Drawings phase.

significant project issues at this time.

The project was reviewed by the Peer Review Board on January 19, 2001. There are no other
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PROJECT INFORMATION

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

721 CAPITOL MALL, SACRAMENTO
GENERAL SERVICES

BOWEN, ROBERT L

111677

$25,832,000.00
PRELIMINARY PLANS

Funds Transferred

Page # 162
12-AUG-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0660(2) 1,033,000.00 20269B 1,033,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,033,000.00 1,033,000.00 34,020.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,033,000.00 1,033,000.00 34,020.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001 07-JAN-2002 01-JUL-2002  01-DEC-2002 .00%
WORKING DRAWINGS 08-JAN-2002  16-APR-2002 02-DEC-2002  30-JUN-2003 .00%
BID PERIOD 09-MAY-2002 12-SEP-2002 01-JUL-2003  01-DEC-2003 .00%
CONSTRUCTION 23-OCT-2002 23-OCT-2003 02-DEC-2003 01-DEC-2004 .00%

Current Comments

Project Status Form 220 signed to reserve funds to the ARF for Preliminary Plan phase. Projectis to be lease revenue

bond funded.

Schedule Negotiation with A/E firms to commence.

Budget Total Estimated Project Cost is $25,832,000. Study estimate dated April 3, 2001.

Other information  This project will be subject to special legislation in the upcoming 2002/2003 Governor’s Budget that will

authorize working drawing and construction phases.
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OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO
PROJECT LOCATION: 714 P STREET, SACRAMENTO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: HENRIKSON, JOHN S
PROJECT NUMBER: 111678
ESTIMATED PROJECT COST: $60,706,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0660 1,858,000.00 20248B 1,858,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0660(1) 1,858,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 3,716,000.00 1,858,000.00 32,036.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 3,716,000.00 1,858,000.00 32,036.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-2001  14-JUN-2002 14-JUN-2002  13-JUN-2003 .00%
WORKING DRAWINGS 29-JUL-2002  27-FEB-2003 16-JUN-2003  16-JAN-2004 .00%
BID PERIOD 03-MAR-2003  18-JUL-2003 19-JAN-2004  09-APR-2004 .00%
CONSTRUCTION 21-JUL-2003  30-DEC-2005 12-APR-2004  30-DEC-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Project is to be lease revenue bond funded. Interim funding has been approved and provided through a
General Fund loan. Contract negotiations with selected architect have commenced.

Schedule has been revised.

Total Estimated Project Cost is $ 60,706,000 - Study estimate dated March 19, 2001.

This project and OB 9 will be combined in the 2002-2003 budget that will authorize working drawing and
construction phases for OB 8 and preliminary, working drawing and construction phases for OB 9 for a
total estimated project cost of $109,134,000. An interim loan from the PMIB will be applied for both OB

8 and OB 9 when the 2002-2003 budget is signed.
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES

AHMED, TAMER A

111680

$7,895,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1760-301-0768 (12) 336,000.00 20091B 336,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 336,000.00 336,000.00 106,600.17
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 336,000.00 336,000.00 106,600.17

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-SEP-2001  07-JUN-2002 10-SEP-2001  07-SEP-2002 30.00%
WORKING DRAWINGS 02-JUL-2002 26-FEB-2003 07-SEP-2002  30-JUN-2003 .00%
BID PERIOD 27-FEB-2003  22-APR-2003 01-JUL-2003  01-SEP-2003 .00%
CONSTRUCTION 23-APR-2003  07-FEB-2005 02-SEP-2003  07-FEB-2005 .00%

Project Status

Current Comments

Consultant finished with 30% PP. Meeting with SHPO concluded building not historic. Peer Review

Board came back with minor comments. Executing Amendment for Design Development

Schedule
Budget

New Geotechnical
phase.

Other information

Completion of PP by Sep 2002.
The project is currently on budget. WD funds only on Proposed Budget for 2002/2003

Foundation study is needed in order to proceed with design. To be included in DD
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PROJECT INFORMATION

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

111681

$7,895,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1760-301-0768 (13) 336,000.00 20087B 336,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 6.59
PRELIMINARY PLANS 336,000.00 336,000.00 105,647.94
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 336,000.00 336,000.00 105,654.53

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  07-JUN-2002 04-SEP-2001  07-SEP-2002 30.00%
WORKING DRAWINGS 01-JUL-2002 26-FEB-2003 08-SEP-2002  30-JUN-2003 .00%
BID PERIOD 27-FEB-2003  22-APR-2003 01-JUL-2003  01-SEP-2003 .00%
CONSTRUCTION 23-APR-2003  07-FEB-2005 02-SEP-2003  07-FEB-2005 .00%

Project Status Consultant is done

Current Comments

with 30% PP. SHPO determined building to be not historic. Peer Review Board

meeting came back with minor comments. Executing amendment for Design Development and
Schematics for 100 bed Swing Space

Schedule
Budget

Other information
scheme.

PP will be complete probably in Sep 2002 because of swing space and phasing design delays.
Project is on budget. WD on Proposed Governor’s Budget for 2002/2003.

Geotechnical & Foundation study needed for pile foundation design for suggested exterior retrofit
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PROJECT INFORMATION 12-AUG-02

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION: PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: AHMED, TAMER A

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST: $17,838,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 1760-301-0001(19) 447,000.00 20086B 447,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 447,000.00 447,000.00 156,739.60
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 447,000.00 447,000.00 156,739.60

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  07-JUN-2002 04-SEP-2001  07-SEP-2002 30.00%
WORKING DRAWINGS 01-JUL-2002 25-FEB-2003 08-SEP-2002  30-JUN-2003 .00%
BID PERIOD 26-FEB-2003  21-APR-2003 01-JUL-2003  01-SEP-2003 .00%
CONSTRUCTION 22-APR-2003  25-AUG-2005 02-SEP-2003  25-AUG-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

30% PP is completed. A consultant conducting historic building study was conducted on 5/16/02 and
determined no historic significance. Design Development amendment is underway

PP complete in September 2002

Project is on budget.

Geotechnical & Foundation study is needed in order to proceed with foundation design to be performed

in DD phase.
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RECREATION BUILDING STRUCTURAL RETROFIT
PROJECT LOCATION: VETERANS HOME OF CA - YOUNTVILLE
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: OPDMOQ794
ESTIMATED PROJECT COST: $2,148,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768(15) 76,000.00 10690 76,000.00
WORKING DRAWINGS 0052/2000 1760-301-0768 191,000.00 52071 191,000.00
CONSTRUCTION 0052/2000 1760-301-0768(9) 1,881,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 76,000.00 76,000.00 7,579.97
WORKING DRAWINGS 191,000.00 191,000.00 144,966.26
CONSTRUCTION 1,881,000.00 .00 5.62
Project 2,148,000.00 267,000.00 152,551.85
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-MAR-1998 04-AUG-1998 01-MAR-1998 30-MAR-1999 100.00%
WORKING DRAWINGS 01-OCT-2000 01-MAY-2001 29-JUN-2001 30-SEP-2001  29-JUN-2001 12-OCT-2002 99.00%
BID PERIOD 30-JUN-2001  30-SEP-2001 28-OCT-2002  30-JAN-2003 .00%
CONSTRUCTION 01-OCT-2001 01-AUG-2002 01-FEB-2003  01-NOV-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Project is in the Working Drawing Phase.

The project is on hold until October 2002. The Client Agency is pursuing Federal Funds that would

increase the scope of work.

The project is within the appropriated budget. The Client Agency may receive federal funding

contributions which would increase the scope of work.
There are no other significant project issues at this time.
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REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION: METRO STATE HOSPITAL

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: BLUCHER, MARK F

PROJECT NUMBER: OPDMO0599

ESTIMATED PROJECT COST: $20,889,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0055/1993 9860-301-0036 40,500.00 94101A 40,500.00
PRELIMINARY PLANS 0303/1995 1760-301-0768(21) 123,500.00 95049B 123,500.00
PRELIMINARY PLANS 0162/1996 1760-301-0768(10) 66,000.00 96112B 66,000.00
PRELIMINARY PLANS 0324/1998 4440-301-0001 100,000.00 98270A 100,000.00
PRELIMINARY PLANS 0324/1998 4440-301-0768 496,000.00 98283B 496,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001 233,000.00 99069B 233,000.00
WORKING DRAWINGS 0324/1998 4440-301-0768(1) 757,000.00 99070A 757,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001(3) 40,000.00 99084A 40,000.00
CONSTRUCTION 0050/1999 4450-301-0768(1) 5,103,000.00 01052B 5,103,000.00
CONSTRUCTION 0050/1999 4450-301-0001(1) 1,079,000.00 01053A 1,079,000.00
CONSTRUCTION 0050/1999 4440-301-0001(1) 186,206.00 20202A 186,206.00
CONSTRUCTION 0050/1999 4440-301-0768(1) 76,056.00 20223B 76,056.00
CONSTRUCTION 0052/2000 4450-301-0001 533,000.00 00101A 533,000.00
CONSTRUCTION 0052/2001 4490-011-0001 89,070.00 20245A 89,070.00
CONSTRUCTION / -- 9,180,000.00 01051A 9,180,000.00
CONSTRUCTION / -- 3,138,000.00 FEMA-DR-1I 3,138,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 40,500.00 40,500.00 212,479.21
PRELIMINARY PLANS 785,500.00 785,500.00 586,750.38
WORKING DRAWINGS 1,030,000.00 1,030,000.00 907,081.36
CONSTRUCTION 19,384,332.00 19,384,332.00 10,787,990.42
Project 21,240,332.00 21,240,332.00 12,494,301.37
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-AUG-1995 29-DEC-1995 31-AUG-1995 31-OCT-1996 100.00%
WORKING DRAWINGS 02-DEC-1996 30-SEP-1997 15-MAR-1997 23-APR-1998 100.00%
BID PERIOD 14-JAN-1998  14-JAN-1998 04-JUN-1998  26-APR-2001 100.00%
CONSTRUCTION 02-MAR-1998 02-MAR-2001 27-APR-2001 03-JUN-2003 27-APR-2001 27-JUN-2003 52.00%

Project Status

Current Comments

July 2002: Construction is approximately 52% complete.
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PROJECT INFORMATION 12-AUG-02
Schedule A time extension for construction completion has been granted to the contractor due to unforeseen site
conditions. A change order has been executed with the new completion date being June 27, 2003.
Budget An augmentation to help cover the cost of the unforeseen site conditions has been received.

Other information ~ There are no other significant project issues at this time.
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SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

SACRAMENTO
GENERAL SERVICES
MCDANEL, MERLE G
106347

$1,825,990.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1760-301-0001(2) 68,000.00 99201A 68,000.00
WORKING DRAWINGS 0052/2000 1760-301-0666(3) 93,000.00 00186A (88,000.00)
WORKING DRAWINGS 0052/2000 1760-301-0666(3) 00186A ( 88,000.00)
WORKING DRAWINGS 0052/2000 1760-301-0666(3) 00186A 88,000.00
WORKING DRAWINGS 0052/2000 1760-301-0666(3) 00186A 88,000.00
WORKING DRAWINGS 0052/2000 1760-490-0666 88,000.00 00186B 88,000.00
CONSTRUCTION 0052/2000 1760-301-0666(3) 1,585,000.00 20046A 1,664,990.00
CONSTRUCTION 0052/2000 1760-301-0666(3) 20271A 265,935.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 68,000.00 68,000.00 67,670.00
WORKING DRAWINGS 181,000.00 88,000.00 80,793.40
CONSTRUCTION 1,585,000.00 1,930,925.00 78,225.88
Project 1,834,000.00 2,086,925.00 226,689.28
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1999 10-MAR-2000 02-SEP-1999  15-AUG-2000 100.00%
WORKING DRAWINGS 28-AUG-2000 15-DEC-2000 28-AUG-2000 24-MAY-2001 100.00%
BID PERIOD 18-DEC-2000 15-MAR-2001 24-MAY-2001  09-AUG-2001 100.00%
CONSTRUCTION 02-APR-2001 01-FEB-2002 24-AUG-2001 30-SEP-2002 71.00%
Current Comments
Project Status Construction under way with all work being preformed during weekends.
Schedule The project was 134 days behind schedule due to time needed to reach accord with DSA about

appropriate ADA compliance. The project is another 77 days behind due to required 'union notice’ at
start and all work being preformed during weekends.

Budget Project is 19.9% over budget due to low bid (4.6%) and augmentation due to required weekend work

(15.3%).

Other information ~ No other pertinent information.
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SAN DIEGO STATE OFFICE BUILDING, CITY CENTER
PROJECT LOCATION: SAN DIEGO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: ELLIOTT, DIANE C
PROJECT NUMBER: 112325
ESTIMATED PROJECT COST: $81,000,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0603/2001  -- 81,000,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 81,000,000.00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 81,000,000.00 .00 .00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-MAR-2002 23-APR-2003 .00%
WORKING DRAWINGS 24-NOV-2003 22-NOV-2004 .00%
BID PERIOD 24-APR-2003  23-NOV-2003 .00%
CONSTRUCTION 22-MAR-2004 23-MAR-2006 .00%

Current Comments

Project Status

Schedule

Budget

Other information

The project is Design-Build. In process of forming Joint Powers Authority.
Schedule is dependent upon the formation of the JPA.

No augmentation authority or JPA costs were budgeted for project. Other costs may also be
underbudgeted.

This project is on-hold pending new special legislation to either increase the funding for the project or
decrease the scope of the project to build within the current $81 million funding authority.
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STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
PROJECT LOCATION: STATEWIDE
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 107744
ESTIMATED PROJECT COST: $1,884,500.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0853(1) 105,000.00 00189A 105,000.00
WORKING DRAWINGS 0052/2000 1760-301-0853(1) 183,000.00 01149A 183,000.00
CONSTRUCTION 0052/2000 1760-301-0853(1) 1,701,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 105,000.00 105,000.00 97,670.36
WORKING DRAWINGS 183,000.00 183,000.00 .00
CONSTRUCTION 1,701,000.00 .00 .00
Project 1,989,000.00 288,000.00 97,670.36
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 25-JUL-2000 09-FEB-2001 25-JUL-2000  11-OCT-2002 99.00%
WORKING DRAWINGS 09-FEB-2001  15-JUN-2001  15-JUN-2001 15-SEP-2001 12-SEP-2002 12-JAN-2003 .00%
BID PERIOD 15-JUN-2001  15-OCT-2001 15-SEP-2001 15-JAN-2002  13-JAN-2003  14-MAR-2003 .00%
CONSTRUCTION 16-OCT-2001 07-AUG-2002 15-JAN-2002 15-SEP-2002 15-MAR-2003 15-NOV-2003 .00%

Project Status

Schedule
Budget

Other information

Project is on budget.

A/E consultant completed Preliminary Plans.
Project is currently on hold due to JLBC concerns.

Current Comments

The JLBC has rejected the proposed 'Scope Change’ to delete the Oakland site, DGS pursuing meeting
with DOF to resolve. Reappropriation of funds will be requested.
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STRUCTURAL RETROFIT-HOSPITAL BUILDING
PROJECT LOCATION: TRACY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 107813A
ESTIMATED PROJECT COST: $756,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0768 73,000.00 51971 73,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 73,000.00 73,000.00 25,601.93
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 73,000.00 73,000.00 25,601.93
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 30-APR-2002 100.00%
WORKING DRAWINGS 15-JUL-2002 17-JAN-2003 15-JUL-2002  17-JAN-2003 .00%
BID PERIOD 20-JAN-2003  30-MAY-2003 20-JAN-2003  30-MAY-2003 .00%
CONSTRUCTION 02-JUN-2003  02-DEC-2003 02-JUN-2003  02-DEC-2003 .00%

Project Status

Schedule
contract approvals.

Budget
in the FY 02/03.

Other information

Current Comments

Preliminary plans are complete. Currently awaiting 2002/03 budget appropriation.

The schedule was extended due to insufficient staffing resources and delays in securing the consultant

The current phase is within budget. The working drawing and construction funding has been requested
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STRUCTURAL RETROFIT-WING L & WING R

PROJECT LOCATION: DVI, TRACY
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: BURGOYNE, DANIEL E
PROJECT NUMBER: SPS71001

ESTIMATED PROJECT COST: $2,372,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
CONSTRUCTION 0050/1999 1760-490-0768 2,132,000.00 52323 2,132,000.00
CONSTRUCTION / - 202,000.00 53238 202,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 46.61
CONSTRUCTION 2,334,000.00 2,334,000.00 1,231,117.31
Project 2,334,000.00 2,334,000.00 1,231,163.92
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  10-JUL-1998 20-FEB-1998 15-NOV-1998 100.00%
WORKING DRAWINGS 15-SEP-1998 30-DEC-1998 12-MAY-1999  26-JUL-2000 100.00%
BID PERIOD 15-FEB-1999 01-APR-1999 05-SEP-2000 06-AUG-2001 15-AUG-2000 03-AUG-2001 100.00%
CONSTRUCTION 01-APR-1999  30-SEP-1999 06-AUG-2001 02-NOV-2002 50.00%

Current Comments

Project Status Project is progressing, but several months behind schedule. Asbestos abatement is complete. Lead
abatement is underway and new construction has begun.

Schedule The project completion date was revised to July 11, 2002 by contract change order. The overall delay is
a result of poor contractor performance in the initial stages of the project. DGS has witheld payments
and requested an updated schedule. The contractor employed a new project manager 2/25/02 and work
began to pick-up.

Budget The construction contract was awarded to Mallcraft, Inc., in the amount of $1,536,000. Augmentation
was requested June 10, 2002.

Other information  This project was assigned to Project Management Branch from PSB Structural Program as a result
reporting for previous phases of this project will be found in project number SPS71000.
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OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND HISTORIC PRESERVATIO OF LOBBY AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

BLUE ANCHOR BUILDING, SACRAMENTO
GOVERNOR'’S OFFICE

THAMER HALLFORD, SARAH

111094

$150,000.00
STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 0650-001-0001 150,000.00 01083A 150,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 150,000.00 150,000.00 83,561.12
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 150,000.00 150,000.00 83,561.12

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 09-MAY-2001 01-APR-2002 09-MAY-2001 17-OCT-2002 75.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status Infrastructure study in progress.
Schedule Schedule behind due to delays in A/E work.
Budget On budget.

Other information None.
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LABORATORY AND OFFICE FACILITIES

PROJECT LOCATION: RICHMOND

DEPARTMENT: HEALTH SERVICES

PROJECT DIRECTOR: ELLIOTT, DIANE C

PROJECT NUMBER: OPDMO0248

ESTIMATED PROJECT COST: $59,220,651.60

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Iltem Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0467/1990 4260-001-0001(B) 14,000.00 PCUO0479 14,000.00
STUDY/ACQUISITIONS 0118/1991 4260-001-0001(B) 180,226.00 91123A 180,226.00
STUDY/ACQUISITIONS 0118/1991 4260-001-0001 251,425.60 PCUO0571 251,425.60
STUDY/ACQUISITIONS 0587/1992 4260-001-0001 488,000.00 92000A 488,000.00
STUDY/ACQUISITIONS 0587/1992 4260-001-0001 39,000.00 92067A 39,000.00
PRELIMINARY PLANS 1584/1990 8850-809-0660 4,056.00 Memo1295 4,056.00
PRELIMINARY PLANS 0118/1991 4260-301-0036 245,000.00 Memo011109 245,000.00
PRELIMINARY PLANS 0587/1992 4260-001-0001 12,000.00 Memo11109 12,000.00
PRELIMINARY PLANS 0587/1992 4260-001-0001 130,000.00 Memo11109 130,000.00
PRELIMINARY PLANS 1173/1994 4260-801-0660 500,000.00 00018B 500,000.00
PRELIMINARY PLANS 0139/1994 4260-001-0001 143,000.00 94049A 143,000.00
PRELIMINARY PLANS 0139/1994 4260-001-0001(B) 100,000.00 94154A 100,000.00
PRELIMINARY PLANS 0303/1995 4260-001-0001 120,000.00 96009A 120,000.00
WORKING DRAWINGS 1173/1994 4260-801-0660 10,142,000.00 96146B 10,142,000.00
WORKING DRAWINGS 1173/1994 4260-801-0660 230,000.00 97090B 230,000.00
CONSTRUCTION 1173/1994 4260-801-0660 4,019,944.00 00018B 4,019,944.00
CONSTRUCTION 1173/1994 4260-801-0660 613 594,000.00 00272B 594,000.00
CONSTRUCTION 1173/1994 4260-801-0660 613 00272B ( 357,316.00)
CONSTRUCTION 1173/1994 4260-801-0660 1,380,000.00 01082B 1,380,000.00
CONSTRUCTION 1173/1994 8850-801-0660 23,674,895.00 98086B 23,674,895.00
CONSTRUCTION 1173/1994 4260-613-0660 16,953,105.00 99087B 16,953,105.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 972,651.60 972,651.60 1,984,105.51
PRELIMINARY PLANS 1,254,056.00 1,254,056.00 323,252.07

WORKING DRAWINGS

10,372,000.00

10,372,000.00

10,244,275.59

CONSTRUCTION

46,621,944.00

46,264,628.00

45,516,021.20

Project 59,220,651.60 58,863,335.60 58,067,654.37
Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JAN-1991  30-SEP-1995 01-JAN-1991  30-SEP-1995 100.00%
PRELIMINARY PLANS 01-OCT-1995 30-MAR-1996 02-JAN-1995 31-MAR-1996 100.00%
WORKING DRAWINGS 01-JUN-1996  28-FEB-1997 15-SEP-1996  22-DEC-1997 100.00%
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BID PERIOD 01-MAR-1997 01-SEP-1997 22-DEC-1997 10-AUG-1998 100.00%

Current Comments

Project Status Punchlist and warranty work continues on the project as well as the completion of change orders.
Completing final payments and retention release to contractor.

Schedule Anticipate completion of all remaining work by June 30, 2002.

Budget The project has been augmented by $745,000, $594,000, and $1,380,000 for unknown site conditions

and coordination with Phase Il issues.

Other information ~ Recalled Central Sprinkler heads were used throughout the facility. Working with DGS legal on

processing application for replacement. A & P funding figures misleading due to Accounting conversion
to new system.
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PHASE | REPLACEMENT LABORATORY FACILITY
PROJECT LOCATION: RICHMOND
DEPARTMENT: HEALTH SERVICES
PROJECT DIRECTOR: FLORES, JOSEPH B
PROJECT NUMBER: OPDMO0677
ESTIMATED PROJECT COST: $103,083,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 4260-301-0001 2,989,000.00 96109A 2,989,000.00
PRELIMINARY PLANS 0162/1996 4260-301-0001 96109A ( 243,000.00)
WORKING DRAWINGS 0162/1996 4260-301-0001 96109A 243,000.00
WORKING DRAWINGS 0282/1997 4260-301-0001 3,851,000.00 97141A 3,851,000.00
CONSTRUCTION 0324/1998 4260-301-0660(1) 5,303,000.00 20127B 5,303,000.00
CONSTRUCTION 0324/1998 4260-301-0660(1) 90,940,000.00 99244B 90,940,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 2,989,000.00 2,746,000.00 2,604,964.00
WORKING DRAWINGS 3,851,000.00 4,094,000.00 3,696,812.16
CONSTRUCTION 96,243,000.00 96,243,000.00 85,552,673.01
Project 103,083,000.00 103,083,000.00 91,854,449.17
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 24-JUL-1996 30-JUN-1997 15-SEP-1996  30-JUN-1997 100.00%
WORKING DRAWINGS 05-DEC-1997 11-AUG-1998 05-DEC-1997 15-APR-1999 100.00%
BID PERIOD 17-DEC-1998 20-JUL-1999  20-JUL-1999 100.00%
CONSTRUCTION 11-FEB-1999 13-AUG-2001 04-OCT-1999 01-OCT-2002 04-OCT-1999 01-OCT-2002 96.00%

Current Comments

Project Status

Schedule

Budget

Other information

Project is 96% complete.

An increase of funds within the existing appropriation has been approved by the DOF.

Construction continues with final installations of lab casework, lab mechanical and punch list
Schedule will be delayed due to manpower shortages and the addition of change order items.
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RICHMOND LAB CAMPUS PHASE Il OFFICE BUILDING
PROJECT LOCATION: RICHMOND
DEPARTMENT: HEALTH SERVICES
PROJECT DIRECTOR: FAULKNER, RICHARD W
PROJECT NUMBER: 107774
ESTIMATED PROJECT COST: $51,573,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4260-301-0001 1,845,000.00 00204A 1,845,000.00
WORKING DRAWINGS 0106/2001 4260-301-0660(1) 2,183,000.00 1A107774 2,183,000.00
WORKING DRAWINGS 0106/2001 4260-301-0660(1) IA107774 83,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,845,000.00 1,845,000.00 1,844,820.28
WORKING DRAWINGS 2,183,000.00 2,266,000.00 1,538,314.49
CONSTRUCTION .00 .00 .00
Project 4,028,000.00 4,111,000.00 3,383,134.77
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-2000 15-AUG-2001 11-AUG-2000 09-NOV-2001 100.00%
WORKING DRAWINGS 16-AUG-2001 07-AUG-2002 11-FEB-2002  15-AUG-2002 90.00%
BID PERIOD 08-AUG-2002 05-DEC-2002 16-AUG-2002 09-NOV-2002 .00%
CONSTRUCTION 06-DEC-2002  29-JUL-2004 10-NOV-2002 10-JUL-2004 .00%

Project Status

Current Comments

input.
Schedule Project is on schedule.
Budget Project within budget.

Other information

ARF Loan complete and funds committed by DGS/Office Fiscal Services.

Working Drawings 90% submitted May 10, 2002. DHS and RESD reviewing documents for comments &
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3RD APPELATE COURTHOUSE RENOVATION

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: JUDICIAL COUNCIL

PROJECT DIRECTOR: THAMER HALLFORD, SARAH

PROJECT NUMBER: 107734

ESTIMATED PROJECT COST: $368,684.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 0250-301-0001(1) 27,000.00 00137A 27,000.00
WORKING DRAWINGS 0052/2000 0250-301-0001(1) 35,000.00 00280A 35,000.00
CONSTRUCTION 0052/2000 0250-301-0001(1) 389,000.00 20019A 295,240.00
CONSTRUCTION 0052/2000 0250-301-0001(1) 20128A 11,444.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 27,000.00 27,000.00 26,884.50
WORKING DRAWINGS 35,000.00 35,000.00 32,328.53
CONSTRUCTION 389,000.00 306,684.00 302,742.39
Project 451,000.00 368,684.00 361,955.42
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 26-JUL-2000  09-NOV-2000 26-JUL-2000  09-NOV-2000 100.00%
WORKING DRAWINGS 11-NOV-2000  30-APR-2001 11-NOV-2000 30-APR-2001 100.00%
BID PERIOD 01-MAY-2001  31-JUL-2001 01-MAY-2001  15-AUG-2001 100.00%
CONSTRUCTION 02-AUG-2001  01-JAN-2002  09-OCT-2001 08-APR-2002 09-OCT-2001  14-JUN-2002 100.00%

Project Status
Schedule

Budget

Other information None.

Current Comments

Contractor completing punchlist items.

Punch list items be completed on June 14, 2002.

Augmentation for construction granted by Finance, due to unforeseen historical site conditions.
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ATH APPELATE DISTRICT NEW COURTHOUSE
PROJECT LOCATION: ORANGE COUNTY
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: WICKS, CHRISTIAN P
PROJECT NUMBER: 107735
ESTIMATED PROJECT COST: $17,625,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 0250-301-0001 2,783,000.00 00162A 2,783,000.00
PRELIMINARY PLANS 0052/2000 0250-301-0001 432,000.00 00163A 432,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 2,783,000.00 2,783,000.00 82,261.04
PRELIMINARY PLANS 432,000.00 432,000.00 169,418.30
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 3,215,000.00 3,215,000.00 251,679.34
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-2000  30-NOV-2001 01-JUL-2000  09-DEC-2002 50.00%
PRELIMINARY PLANS 01-FEB-2001  28-FEB-2002 01-MAR-2002 09-DEC-2002 60.00%
WORKING DRAWINGS 25-MAR-2002  21-SEP-2002 10-DEC-2002 24-OCT-2003 .00%
BID PERIOD 23-SEP-2002  28-NOV-2002 25-OCT-2003 25-FEB-2004 .00%
CONSTRUCTION 02-DEC-2002  09-JAN-2004 28-FEB-2004  06-FEB-2005 .00%

Project Status

Current Comments

remain a challenge. Acquisition proceeding well. CEQA process started.

Schedule

Schematic Design proceeding well with good concensus from the justices. Parking and site issues

Site selection approved by PWB in February. Schematic Design drawings to complete by August.

Project is now 12 months behind schedule due to difficulties with site selection and CEQA process.
Property Acquisition Agreement is drafted and in review. Scheduled for PWB approval to purchase in
December at completion of CEQA process.

Budget

for parking, shelled space for future expansion, and site conditions are being reviewed.

Other information none

Budget reflects current status with little room for future expansion or additional judges. Additional costs
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5TH APPELATE DISTRICT NEW COURTHOUSE
PROJECT LOCATION: FRESNO
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: COYNE, MARK C
PROJECT NUMBER: 107736
ESTIMATED PROJECT COST: $15,030,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 0250-301-0001 1,031,000.00 00169A 1,031,000.00
STUDY/ACQUISITIONS 0052/2000 9860-301-0001 33,000.00 01015A 33,000.00
PRELIMINARY PLANS 0052/2000 0250-301-0001 475,000.00 00170A 475,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,064,000.00 1,064,000.00 83,730.67
PRELIMINARY PLANS 475,000.00 475,000.00 44,710.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,539,000.00 1,539,000.00 128,440.67
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 03-JUL-2000 28-SEP-2001 03-JUL-2000 15-OCT-2002 30.00%
PRELIMINARY PLANS 01-MAY-2001 01-NOV-2001 01-MAY-2001 15-NOV-2002 10.00%
WORKING DRAWINGS 01-NOV-2001  01-JUL-2002 16-NOV-2002 15-APR-2003 .00%
BID PERIOD 01-JUL-2002 01-OCT-2002 16-APR-2003  30-JUL-2003 .00%
CONSTRUCTION 01-OCT-2002 01-OCT-2004 01-AUG-2003 30-OCT-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Site selection for the new Fresno Appellate Court was approved by PWB 3/8/02 for the downtown
Fresno area. AC Martin has begun schematic planning for the selected site.

Project is 9 months behind schedule due to land acquisition delays for the targeted downtown site.

Project budget request will bring budget to a total of over $19 million due to increase in progam/building
and parking requirements.

BCP in process for additional funding for scope size change. City will perform a mitigated neg dec for
CEQA clearance on the property. City is currently reviewing historical issues related to the site.
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CIVIC CENTER AOC EXPANSION - 7TH FLOOR
PROJECT LOCATION: SAN FRANCISCO
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: BROWN, DIANNA C
PROJECT NUMBER: 111442
ESTIMATED PROJECT COST: $3,000,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0429/1993 0979-503-0538 144,480.00 97059B 144,480.00
WORKING DRAWINGS 0429/1993 0979-503-0538 187,340.00 97059B 187,340.00
CONSTRUCTION 0429/1993 0979-503-0538 2,668,180.00 97059B 2,668,180.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 144,480.00 144,480.00 144,410.00
WORKING DRAWINGS 187,340.00 187,340.00 83,341.94
CONSTRUCTION 2,668,180.00 2,668,180.00 .00
Project 3,000,000.00 3,000,000.00 227,751.94
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-SEP-2001  03-MAR-2002 15-SEP-2001 11-MAR-2002 100.00%
WORKING DRAWINGS 12-MAR-2002 07-JUL-2002 12-MAR-2002 19-JUL-2002 95.00%
BID PERIOD 21-JUL-2002 05-SEP-2002 21-JUL-2002  05-SEP-2002 .00%
CONSTRUCTION 22-JUL-2002  04-APR-2003 09-SEP-2002 04-APR-2003 .00%

Project Status

Schedule

Budget

Current Comments

100% Working Drawings to be completed by 6/17/02. PMB and AOC to review and approve by 7/11/02.
Project is on schedule. Completion date is scheduled for 4/4/03.

This project was funded through the "JPA" which was established for the original San Francisco Building

Project. A budget in the amount of $3,000,000.00 has been funded. The project is currently on budget.

Other information
move expenses.

DOF has requested additional funding be obtaned through the JPA for agency related furniture and
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COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION FOR NEW JUDGESHIPS

PROJECT LOCATION: LOS ANGELES, CA
DEPARTMENT: JUDICIAL COUNCIL
PROJECT DIRECTOR: UVALLE, ROBERT M
PROJECT NUMBER: 111700

ESTIMATED PROJECT COST: $567,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 0250-301-0001(3) 30,000.00 20047A 30,000.00
WORKING DRAWINGS 0106/2001 0250-301-0001 87,800.00 20166A 87,800.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 30,000.00 30,000.00 27,997.00
WORKING DRAWINGS 87,800.00 87,800.00 32,318.06
CONSTRUCTION .00 .00 .00
Project 117,800.00 117,800.00 60,315.06
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-SEP-2001 20-DEC-2001 20-SEP-2001 20-DEC-2001 100.00%
WORKING DRAWINGS 20-DEC-2001  20-APR-2002 20-DEC-2001 20-APR-2002 100.00%
BID PERIOD 20-APR-2002  20-AUG-2002 20-APR-2002  20-AUG-2002 85.00%
CONSTRUCTION 20-AUG-2002 20-JAN-2003 20-AUG-2002 20-JAN-2003 .00%
Current Comments
Project Status Working Drawings complete. Finance has approved proceed to bid, July 30 scheduled bid date.
Schedule Project remains on schedule
Budget Project is on budget

Other information ~ There are no other significant project issues at this time
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PROJECT INFORMATION 12-AUG-02

CENTRAL VALLEY REPLACEMENT LABORATORY

PROJECT LOCATION: NORTHERN SAN JOAQUIN VALLEY (RIPON, CA)
DEPARTMENT: JUSTICE

PROJECT DIRECTOR: WICKS, CHRISTIAN P

PROJECT NUMBER: OPDMO0687

ESTIMATED PROJECT COST: $11,848,200.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 0820-301-0001(1) 398,000.00 96132A 398,000.00
PRELIMINARY PLANS 0162/1996 0820-301-0001(1) 96132A ( 70,000.00)
WORKING DRAWINGS 0162/1996 0820-301-0001(1) 96132A 70,000.00
WORKING DRAWINGS 0282/1997 0820-301-0001(1) 429,000.00 97081A 429,000.00
WORKING DRAWINGS 0282/1997 0820-301-0001(1) 42,000.00 99211A 42,000.00
CONSTRUCTION 0050/1999 0820-301-0660(1) 483,000.00 00290B 483,000.00
CONSTRUCTION 0050/1999 0820-301-0660(1) 540,875.00 20201B 540,875.00
CONSTRUCTION 0050/1999 0820-301-0660(1) 9,996,600.00 99283B 9,996,600.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 398,000.00 328,000.00 268,500.00

WORKING DRAWINGS 471,000.00 541,000.00 515,072.65

CONSTRUCTION 11,020,475.00 11,020,475.00 10,618,477.27

Project 11,889,475.00 11,889,475.00 11,402,049.92

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-JUL-1996  28-NOV-1997 01-JUL-1996  15-DEC-1998 100.00%
PRELIMINARY PLANS 05-AUG-1996 16-MAY-1997 28-FEB-1997  30-JUN-1997 100.00%
WORKING DRAWINGS 01-JUL-1997 07-NOV-1997 29-AUG-1997 30-JUN-1999 100.00%
BID PERIOD 18-DEC-1997 18-DEC-1997 19-JUL-1999  15-NOV-1999 100.00%
CONSTRUCTION 01-MAR-1998 31-JUL-1999  22-SEP-1999 12-MAR-2001 22-NOV-1999 31-MAR-2002 100.00%

Current Comments

Project Status McDonald Glenn Co. of Manteca has completed construction. Dept of Justice moved in and was fully
functional on April 1, 2002. Minor punchlist items remain, and some additional security and operational
changes are requested by DOJ for better building and program operation.

Schedule Substantial Completion was March 31, 2002. Some minor changes and additions to security are
requested by DOJ.

Budget The project was augmentated for miscellaneous additional operating issues and Dept of Justice
requested extras. An outstanding claim for extended project costs due to delays is still pending and is
currently being negotiated.

Other information A claim for time delays and related extended overhead costs are expected to be forthcoming.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-AUG-02
FRESNO REPLACEMENT LABORATORY

PROJECT LOCATION: FRESNO

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: MCDANEL, MERLE G

PROJECT NUMBER: 103673

ESTIMATED PROJECT COST: $13,878,874.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 0820-301-0001(3) 397,000.00 98253A 397,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(3) 615,000.00 00010A 615,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(3) 54,000.00 01064A 54,000.00
CONSTRUCTION 0052/2000 0820-301-0001(1.5) 12,812,874.00 20106A 12,812,874.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 397,000.00 397,000.00 392,429.88
WORKING DRAWINGS 669,000.00 669,000.00 609,032.03
CONSTRUCTION 12,812,874.00 12,812,874.00 5,887,136.45
Project 13,878,874.00 13,878,874.00 6,888,598.36
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 21-AUG-1998 13-APR-2001 100.00%
PRELIMINARY PLANS 01-JUL-1998  11-DEC-1998 16-OCT-1998 100.00%
WORKING DRAWINGS 13-NOV-1999  05-MAY-2000 27-MAR-2000  25-MAY-2001 100.00%
BID PERIOD 15-JUN-2000  24-JUL-2000  19-AUG-2001 06-NOV-2001 25-MAY-2001 20-SEP-2001 100.00%
CONSTRUCTION 31-JUL-2000  03-AUG-2001 06-NOV-2001 07-NOV-2002 06-NOV-2001 19-DEC-2002 58.00%

Project Status
roughed-in.

Schedule
Budget

Other information

Current Comments

No other pertinent information.

The total project budget is over by 9.6% due to actual bid received.

Construction under way, structural steel and metal roof deck complete. Interior walls being framed and

The project revised schedule due to CSU lease negotiations and DOJ equipment requirements.
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-AUG-02
REDDING REPLACEMENT LABORATORY
PROJECT LOCATION: REDDING
DEPARTMENT: JUSTICE
PROJECT DIRECTOR: GEHRIG, LEIGH M
PROJECT NUMBER: 106146
ESTIMATED PROJECT COST: $7,258,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0050/1999 0820-301-0001(4) 391,000.00 99235A 391,000.00
PRELIMINARY PLANS 0050/1999 0820-301-0001(4) 319,000.00 99235A 319,000.00
WORKING DRAWINGS 0052/2000 0820-301-0001(2) 308,000.00 01048A 308,000.00
CONSTRUCTION 0003/2002 0820-301-0660 6,240,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 391,000.00 391,000.00 383,836.43
PRELIMINARY PLANS 319,000.00 319,000.00 318,334.54
WORKING DRAWINGS 308,000.00 308,000.00 268,359.40
CONSTRUCTION 6,240,000.00 .00 .00
Project 7,258,000.00 1,018,000.00 970,530.37
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 02-JUL-1999 13-APR-2001 02-JUL-1999  13-APR-2001 100.00%
PRELIMINARY PLANS 01-SEP-2000 13-APR-2001 01-OCT-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 01-MAY-2001 31-OCT-2001 12-MAY-2001  03-JUL-2002 100.00%
BID PERIOD 01-MAY-2001 31-OCT-2001 04-JUL-2002  17-OCT-2002 1.00%
CONSTRUCTION 01-FEB-2002  30-APR-2003 18-OCT-2002 17-OCT-2003 .00%
Current Comments
Project Status Construction Documents were approved by the State Fire Marshal/DSA Access Compliance on July 3,

2002. Approval to proceed to bid is estimated July 15, 2002. Final Construction Documents were
submitted for state review on June 11. Bond sale and interim financing was approved by the PWB on
June 14, 2002. A partial construction loan of $10K for due diligence was approved by the PMIB on June
19, 2002. Due diligence is started and estimated completion is early August 2002.

Schedule Advertisement for bids is estimated to start end July 2002, pending construction inspector availability.
Working Drawings were recently delayed, due to AE Team working on other DOJ Lab project.
Previously, Working Drawings were delayed for the same reason. Interim construction loan is tenatively
scheduled for approval by PMIB on August 21, 2001.

Budget Current construction bid estimate is $5,721,000, less than 5 percent over contract budget of $5,461,000.
It is anticipated that the project would bid with a recognized deficit under 5 percent, pending DOF

approval.

Other information ~ Construction funds were shifted to lease revenue bonds in November 2001 and approved 4/26/02.
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PROJECT INFORMATION 12-AUG-02
SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION: SANTA BARBARA

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: GEHRIG, LEIGH M

PROJECT NUMBER: 103674

ESTIMATED PROJECT COST: $6,582,499.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 32,000.00 00121A 32,000.00
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 418,000.00 98254A 418,000.00
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(1) 41,799.00 99296A 41,799.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 45,600.00 00021A 45,600.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 9,801.00 00121A 9,801.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(1) 228,000.00 98254A 228,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(1) 263,000.00 00075A 263,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(1) 26,299.00 20205A 26,299.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 491,799.00 491,799.00 491,799.00
PRELIMINARY PLANS 283,401.00 283,401.00 254,165.81
WORKING DRAWINGS 289,299.00 289,299.00 186,080.88
CONSTRUCTION .00 .00 .00
Project 1,064,499.00 1,064,499.00 932,045.69

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 20-OCT-1998  24-AUG-1999 20-OCT-1998 28-JAN-2002 100.00%
PRELIMINARY PLANS 31-AUG-1999 14-APR-2000 30-SEP-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 01-DEC-2000 28-FEB-2001 15-APR-2002  27-SEP-2002 70.00%
BID PERIOD 01-DEC-2000 28-FEB-2001 28-SEP-2002  31-JAN-2003 .00%
CONSTRUCTION 01-MAR-2001 31-MAY-2002 01-FEB-2003  31-JAN-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The 50% Construction Documents were submitted to PMB on June 4, 2002 and review comments were
completed end June 2002. Mineral rights on the subject property have been quit claimed.

State approval for construction bond funding is anticipated August 2002, followed by PWB approval of
bond sale and interim financing on September 13, 2002. Approval to proceed to bid is estimated

September 2002. Project was delayed for two years due to site acquisition issues. Ground lease was
signed and funds transferred by February 1, 2002.

Current construction bid estimate is $4,934,000, less than 5 percent over budget of $4,740,000.
Construction funds are requested in current Budget FY 2002-03. The A & P phases are augmented
20%. The W phase is augmented 10%, $26,299.

Construction funds were shifted to lease revenue bonds in November 2001.
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PROJECT INFORMATION 12-AUG-02
SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION: SANTA ROSA, CALIFORNIA

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: GEHRIG, LEIGH M

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST: $6,502,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 0820-301-0001(2) 327,000.00 98232A 327,000.00
STUDY/ACQUISITIONS 0050/1999 0820-301-0001(2) 198,000.00 00027A 198,000.00
PRELIMINARY PLANS 0324/1998 0820-301-0001(2) 215,000.00 98232A 215,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(2) 262,000.00 00076A 262,000.00
WORKING DRAWINGS 0050/1999 0820-301-0001(2) 30,000.00 01047A 30,000.00
CONSTRUCTION 0003/2002 0820-301-0660 5,470,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 525,000.00 525,000.00 524,028.21
PRELIMINARY PLANS 215,000.00 215,000.00 214,931.45
WORKING DRAWINGS 292,000.00 292,000.00 252,761.96
CONSTRUCTION 5,470,000.00 .00 .00
Project 6,502,000.00 1,032,000.00 991,721.62

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 20-OCT-1998 24-AUG-1999 02-JUL-1999  12-MAY-2000 100.00%
PRELIMINARY PLANS 31-AUG-1999 14-APR-2000 01-OCT-1999 14-APR-2000 100.00%
WORKING DRAWINGS 05-JUN-2000  30-NOV-2000 15-APR-2000  18-JUN-2002 100.00%
BID PERIOD 01-DEC-2000 28-FEB-2001 19-JUN-2002  04-OCT-2002 5.00%
CONSTRUCTION 01-MAR-2001 31-MAY-2002 05-OCT-2002 04-OCT-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Start of Advertisement for bids is delayed due to PSB construction inspection staffing shortages. Issue
is currently under review by PMB/PSB Management. Approval to proceed to bid was received June 18,
2002. Bond sale and interim financing were approved by the PWB on June 14, 2002. A partial
construction loan of $10K for due diligence was approved by the PMIB on June 19, 2002. Due diligence
is started and estimated completion is early August 2002. Construction Documents were previously
approved by the State Fire Marshal and DSA Access Compliance in 2001.

Advertisement for bids is tentatively scheduled for July 15, 2002. Interim construction loan is tentatively
scheduled for approval by PMIB on August 21, 2002. Working Drawings were previously delayed due to
changes requested by DOJ after SFM/DSA approval.

Current construction bid estimate is $4,998,000, less than 5 percent over budget of $4,762,000. The A
phase is augmented 20%, $198,000. The W phase is augmented 6% of P/W budget, $30,000.

Construction funds were shifted to lease revenue bonds in November 2001 and approved 4/26/02.
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PROJECT INFORMATION 12-AUG-02
ATASCADERO STATE HOSPITAL 250 BED ADDITION

PROJECT LOCATION: ATASCADERO

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: SCHANBERGER, THOMAS E

PROJECT NUMBER: OPDMOQ726

ESTIMATED PROJECT COST: $36,251,935.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 4440-301-0001 1,176,000.00 97103A 1,176,000.00
PRELIMINARY PLANS 0282/1997 4440-301-0001 97103A ( 184,029.00)
WORKING DRAWINGS 0282/1997 4440-301-0001 2,022,000.00 98005A 2,022,000.00
WORKING DRAWINGS 0282/1997 4440-301-0001 98005A ( 100,000.00)
WORKING DRAWINGS 0282/1997 4440-301-0001 98005A ( 200,000.00)
CONSTRUCTION 0282/1997 4440-301-0001 97103A 184,029.00
CONSTRUCTION 0282/1997 4440-301-0001 98005A 200,000.00
CONSTRUCTION 0282/1997 4440-301-0001 98005A 100,000.00
CONSTRUCTION 0324/1998 4440-301-0660 262,198.00 00247B 262,198.00
CONSTRUCTION 0324/1998 4440-301-0660(1) 633,066.00 01023B 633,066.00
CONSTRUCTION 0324/1998 4440-301-0660(1) 778,097.00 20197B 778,097.00
CONSTRUCTION 0324/1998 4440-301-0660 31,380,574.00 99023B 31,380,574.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,176,000.00 991,971.00 847,753.14
WORKING DRAWINGS 2,022,000.00 1,722,000.00 1,505,141.81

CONSTRUCTION

33,053,935.00

33,537,964.00

33,226,243.84

Project 36,251,935.00 36,251,935.00 35,579,138.79
Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-AUG-1997 17-NOV-1997 31-AUG-1997 17-NOV-1997 100.00%
WORKING DRAWINGS 01-JAN-1998  31-JUL-1998 01-MAR-1998 31-JUL-1998 100.00%
BID PERIOD 15-JAN-1999  15-JAN-1999 15-JAN-1999  27-JAN-1999 100.00%
CONSTRUCTION 04-MAR-1999 28-FEB-2001  05-APR-1999 05-JUL-2001  05-APR-1999  15-JUL-2002 99.00%

Project Status

Schedule

Budget

Other information

Current Comments

There are miscellaneous punchlist items that are being completed.

The construction contract has been extended due to unfinished items by the general contractor.

to be completed by July 30, 2002.

The project is within the appropriated budget.

None.

Items
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PROJECT INFORMATION 12-AUG-02
ATASCADERO IMPROVE PERIMETER SECURITY
PROJECT LOCATION: ATASCADERO
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 106305
ESTIMATED PROJECT COST: $1,122,695.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 4440-301-0001(2.1) 95,000.00 99226A 95,000.00
WORKING DRAWINGS 0050/1999 4440-301-0001(2.1) 63,000.00 00091A 63,000.00
CONSTRUCTION 0106/2001 4440-301-0001(1.5) 964,695.00 20213A 964,695.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 95,000.00 95,000.00 75,476.23
WORKING DRAWINGS 63,000.00 63,000.00 93,395.59
CONSTRUCTION 964,695.00 964,695.00 321,092.15
Project 1,122,695.00 1,122,695.00 489,963.97
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 10-MAR-2000 02-JUL-1999  30-MAR-2000 100.00%
WORKING DRAWINGS 11-MAR-2000 07-JUN-2000 15-MAY-2000 30-MAY-2001 15-MAY-2000 30-NOV-2001 100.00%
BID PERIOD 08-JUN-2000 08-NOV-2000 16-SEP-2001 26-DEC-2001 01-DEC-2001 15-MAY-2002 100.00%
CONSTRUCTION 10-JAN-2001  01-OCT-2001 27-DEC-2001 28-MAY-2002 01-JUL-2002  09-DEC-2002 3.00%

Project Status

Schedule
Budget

Other information

Current Comments

Construction budget was reappropriated with increased funds to cover construction estimate.

The Project has been awarded to Lee Wilson Electric. Tree removal, by the hospital staff, has begun.
A Notice to Proceed has been issued for July 1, 2002.

Total revenue in the Working Drawing Phase has been exceeded. Some costs will be re-allocated due
to incorrect data entry. Remaining shortfall is due to additional bidding costs.
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PROJECT INFORMATION 12-AUG-02
ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.
PROJECT LOCATION: ATASCADERO
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 111692
ESTIMATED PROJECT COST: $14,335,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(1) 632,000.00 20125A 632,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 632,000.00 632,000.00 37,120.21
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 632,000.00 632,000.00 37,120.21
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-2001 15-JUN-2002 01-NOV-2001 15-JUN-2002 100.00%
WORKING DRAWINGS 01-JUL-2002 11-JUN-2003 01-JUL-2002  11-JUN-2003 .00%
BID PERIOD 11-JUN-2003  08-NOV-2003 11-JUN-2003  08-NOV-2003 .00%
CONSTRUCTION 08-NOV-2003  16-JUL-2005 08-NOV-2003 16-JUL-2005 .00%

Project Status

Schedule
Budget

Other information None.

Current Comments

The Preliminary Plans are complete.
The project is within schedule.

The project is within budget.
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PROJECT INFORMATION 12-AUG-02
ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH
PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 111764
ESTIMATED PROJECT COST: $2,500,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0106/2001 4440-011-0001 394,000.00 20029A 394,000.00
CONSTRUCTION 0106/2001 4440-011-0001 1,856,000.00 20029A 1,856,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 394,000.00 394,000.00 19,368.00
CONSTRUCTION 1,856,000.00 1,856,000.00 .00
Project 2,250,000.00 2,250,000.00 19,368.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-AUG-2001  27-JAN-2002 .00%
WORKING DRAWINGS 28-JAN-2002  17-AUG-2002 31-JAN-2002  12-OCT-2002 50.00%
BID PERIOD 28-AUG-2002  17-NOV-2002 13-OCT-2002 08-FEB-2003 .00%
CONSTRUCTION 18-NOV-2002  16-MAY-2004 09-FEB-2003  09-AUG-2004 .00%

Project Status

Current Comments

received July 15, 2002

Field investigation and load analysis have been completed. 50% review drawings and load test results

Working drawings scheduled to be completed October 12, 2002. Bidding, award and notice to proceed

complete February 8, 2003. Construction start February 9, 2003, complete August 9, 2004. The long
construction duration is due to phasing required to minimize downtime of individual buildings

Schedule
Budget OK
Other information None
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PROJECT INFORMATION 12-AUG-02
METRO SH ADA COMPLIANCE

PROJECT LOCATION: METRO STATE HOSPITAL

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST: $6,488,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 4440-011-0001 75,000.00 97177A 75,000.00
PRELIMINARY PLANS 0052/2000 4450-011-0001 171,000.00 01050A 171,000.00
PRELIMINARY PLANS 0052/2000 4450-011-0001 01050A (  17,680.00)
PRELIMINARY PLANS 0106/2001 4440-011-0001 7,614,000.00 20153A 7,614,000.00
PRELIMINARY PLANS 0106/2001 4440-011-0001 20153A ( 1,354,320.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 7,860,000.00 6,488,000.00 245,470.00
WORKING DRAWINGS .00 .00 8,722.00

CONSTRUCTION .00 .00 .00
Project 7,860,000.00 6,488,000.00 254,192.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001 08-MAY-2001 01-NOV-2001 08-MAY-2001 11-FEB-2002 100.00%
WORKING DRAWINGS 02-NOV-2001 30-APR-2002 02-NOV-2001 30-APR-2002 01-JUN-2002  15-JUN-2003 .00%
BID PERIOD 01-MAY-2002 01-AUG-2002 01-MAY-2002 01-AUG-2002 16-JUN-2003 16-SEP-2003 .00%
CONSTRUCTION 02-AUG-2002 02-AUG-2003 02-AUG-2002 02-AUG-2003 17-SEP-2003 28-MAR-2005 .00%

Project Status

Schedule
Budget

Other information

Current Comments

Field work completed and budget estimate was presented to DMH on February 11, 2002. DMH

approved scope on May 8, 2002. Now preparing scope of work for negotiations with contractor on

Working Drawing and Construction Administration fees.
Project is on schedule.

Revised scope within budget.

This is a Special Repair/Support Fund Project.




PROJECT INFORMATION 12-AUG-02

s REAL ESTATE SERVICES DIVISION Page # 195

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

METRO SH EMERGENCY GENERATOR

METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
MENTAL HEALTH
DAY, BRIAN G

OPDMO0797

$158,000.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0282/1997 4440-011-0001(b) 48,000.00 98040A 48,000.00
WORKING DRAWINGS 0282/1997 4440-011-0001(b) 98040A ( 14,600.00)
CONSTRUCTION 1045/1984 4440-505-0942 110,000.00 99267A 110,000.00
CONSTRUCTION 0282/1997 4440-011-0001(b) 98040A 14,600.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 48,000.00 33,400.00 31,440.85
CONSTRUCTION 110,000.00 124,600.00 93,152.00
Project 158,000.00 158,000.00 124,592.85
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-OCT-1999  26-JAN-2000 15-OCT-1999 16-APR-2001 100.00%
BID PERIOD 25-FEB-2000 11-APR-2000 11-JUL-2000 23-NOV-2000 01-MAY-2001 30-JUL-2001 100.00%
CONSTRUCTION 22-MAY-2000 22-SEP-2000 28-SEP-2001 31-JAN-2002 28-SEP-2001 15-MAY-2002 100.00%
Current Comments
Project Status Contractor has completed all work. Close out of project is progress.
Schedule Project Schedule has been adjusted to reflect actual completion of on-site construction activities; project

close out is proceeding.
Budget Project is within budget.

Other information ~ There are no other sign

ificant project issues at this time. This project will be deleted from the next report.



)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

NORWALK
MENTAL HEALTH
DAY, BRIAN G

106772

$445,600.00
WORKING DRAWINGS

Funds Transferred

Page # 196
12-AUG-02

METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 1045/1984 4440-505-942 79,300.00 99325A 79,300.00
CONSTRUCTION 1045/1984 4440-505-942 366,300.00 99325A 366,300.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 79,300.00 79,300.00 78,310.12
CONSTRUCTION 366,300.00 366,300.00 .00
Project 445,600.00 445,600.00 78,310.12
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 15-OCT-1999 26-JAN-2000 15-OCT-1999 20-FEB-2002 15-OCT-1999 01-SEP-2002 80.00%
BID PERIOD 25-FEB-2000 11-APR-2000 02-SEP-2002 01-DEC-2002 .00%
CONSTRUCTION 22-MAY-2000 22-SEP-2000 02-DEC-2002 02-DEC-2003 .00%
Current Comments
Project Status Discussions with DMH and PMB are underway with regards to the change in scope and time delay

experienced with design. Current PSB estimate indicates the project will need to increase funding to
accommodate scope and hazardous material issues.

Schedule The project is (7 months) behind schedule due to the added changes in scope and required design time
needed to change previous design efforts.

Budget Project costs have increased to accommodate additional scope.

Other information ~ There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page # 197

PROJECT INFORMATION 12-AUG-02
METROPOLITAN: CONSTRUCT SCHOOL BUILDING
PROJECT LOCATION: NORWALK
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: BLUCHER, MARK F
PROJECT NUMBER: 111702
ESTIMATED PROJECT COST: $7,596,100.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(2.5) 412,000.00 20020A 412,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 412,000.00 412,000.00 207,180.74
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 412,000.00 412,000.00 207,180.74
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-2001  29-MAR-2002 04-SEP-2001  30-JUN-2002 100.00%
WORKING DRAWINGS 02-SEP-2002  11-JUL-2003 02-SEP-2002  11-JUL-2003 .00%
BID PERIOD 11-JUL-2003 13-OCT-2003 11-JUL-2003  13-OCT-2003 .00%
CONSTRUCTION 13-OCT-2003  31-JAN-2005 13-OCT-2003 31-JAN-2005 .00%

Project Status

Schedule

Budget

Other information

Current Comments

July 2002: Design Development documents are nearing completion.

The Working Drawing Phase is scheduled to commence after the 02/03 Governor’s Budget is approved

in July/Aug. 02.

The project is within budget at this time. Future phases will be funded from Lease Revenue Bond Funds
as directed by DOF.

There are no significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page # 198

PROJECT INFORMATION 12-AUG-02
NAPA SH ADA COMPLIANCE

PROJECT LOCATION: NAPA STATE HOSPITAL

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 107817

ESTIMATED PROJECT COST: $2,725,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 168,680.00 00241A 168,680.00
WORKING DRAWINGS 0052/2000 4440-011-0001 336,420.00 00241A 336,420.00
CONSTRUCTION 0052/2000 4440-011-0001 847,900.00 00241A 847,900.00
CONSTRUCTION 0052/2000 4450-011-0001 17,680.00 01050A 17,680.00
CONSTRUCTION 0106/2001 4440-011-0001 1,354,320.00 20153A 1,354,320.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 168,680.00 168,680.00 163,687.80
WORKING DRAWINGS 336,420.00 336,420.00 6,820.00
CONSTRUCTION 2,219,900.00 2,219,900.00 .00
Project 2,725,000.00 2,725,000.00 170,507.80
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001 21-NOV-2000 30-SEP-2001 21-NOV-2000 15-FEB-2002 100.00%
WORKING DRAWINGS 15-FEB-2001  15-JUN-2001 21-NOV-2000 30-SEP-2001 25-APR-2002 30-MAR-2003 5.00%
BID PERIOD 15-JUN-2001  14-SEP-2001 01-MAR-2002 01-JUN-2002 01-APR-2003 15-JUN-2003 .00%
CONSTRUCTION 14-SEP-2001  26-FEB-2002  02-JUN-2002 02-JUN-2003  16-JUN-2003  16-AUG-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

DMH approved scope of work to proceed to Working Drawings on May 8, 2002. Fees for Working
Drawings and Construction Administration have been negotiated and an executed contract amendment
is expected by July 19, 2002. A meeting will be held in August at Napa to review 25% schematic design.

Project is on pace with revised schedule.

A revised 3-page estimate was prepared and presented to DMH. DMH authorized the transfer of
$1,372,000 from Metropolitan to Napa. The revised project budget for Napa is $2,725,000.

This is a Special Repair/Support Fund Project.
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REAL ESTATE SERVICES DIVISION

Page # 199

PROJECT INFORMATION 12-AUG-02
NAPA SH REPLACE ROOFS
PROJECT LOCATION: NAPA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: 107818
ESTIMATED PROJECT COST: $994,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 67,000.00 00203A 67,000.00
WORKING DRAWINGS 0052/2000 4440-011-0001 61,000.00 00203A 61,000.00
CONSTRUCTION 0052/2000 4440-011-0001 866,000.00 00203A 866,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 67,000.00 67,000.00 67,666.45
WORKING DRAWINGS 61,000.00 61,000.00 50,762.16
CONSTRUCTION 866,000.00 866,000.00 713,454.15
Project 994,000.00 994,000.00 831,882.76
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 05-JUL-2000 02-JAN-2001 05-JUL-2000  16-FEB-2001 100.00%
WORKING DRAWINGS 02-JAN-2001  15-MAR-2001 16-FEB-2001  15-JUL-2001 100.00%
BID PERIOD 15-MAR-2001 01-JUN-2001 15-JUL-2001  18-DEC-2001 100.00%
CONSTRUCTION 01-JUN-2001  03-DEC-2001 08-FEB-2002  11-JUL-2002 100.00%

Project Status

Current Comments

the institution occured the week of July 8th 2002.

Schedule
investigation.

Budget

Other information
report.

The project is on budget for the construction phase.

The project is complete. Final acceptance of the project by Construction Services, Project Architect, and

The project was behind the original schedule due to delays in the asbestos and lead based paint

There are no other significant project issues at this time. This project will be deleted from the next
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PROJECT INFORMATION 12-AUG-02
NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION: COALINGA, FRESNO COUNTY

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: MCCORMICK, PELLA

PROJECT NUMBER: 103557

ESTIMATED PROJECT COST: $377,037,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0324/1998 4440-301-0001(1.1) 4,825,000.00 00289A 29,000.00
STUDY/ACQUISITIONS 0324/1998 4440-301-0001(1.1) 98189A 4,630,000.00
PRELIMINARY PLANS 0050/1999 4440-301-0660(1) 4,584,000.00 00013A 4,584,000.00
WORKING DRAWINGS 0050/1999 4440-301-0660(1) 11,441,000.00 00291A 1,579,640.00
WORKING DRAWINGS 0050/1999 4440-301-0660(1) 01092A 9,861,360.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 349,287,000.00 20104B 5,114,550.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 20138B 12,181,712.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 20212B 268,819.00
CONSTRUCTION 0106/2001 4440-301-0660(1) 20235B 376,337.00
CONSTRUCTION 0324/1998 4440-301-0001(1.1) 650,000.00 .00
CONSTRUCTION 0052/2000 4440-301-0001(1.5) 6,250,000.00 .00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 4,825,000.00 4,659,000.00 4,740,759.12
PRELIMINARY PLANS 4,584,000.00 4,584,000.00 4,638,002.59
WORKING DRAWINGS 11,441,000.00 11,441,000.00 9,524,460.38
CONSTRUCTION 356,187,000.00 17,941,418.00 11,572,180.91
Project 377,037,000.00 38,625,418.00 30,475,403.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-1998 08-DEC-2000 04-SEP-1998 08-DEC-2000 04-SEP-1998 08-DEC-2000 100.00%
WORKING DRAWINGS 11-DEC-2000 31-JUL-2001 11-DEC-2000 23-APR-2002 23-APR-2001 23-APR-2002 98.00%
BID PERIOD 01-AUG-2001 28-MAY-2002 01-AUG-2001 28-MAY-2002 01-AUG-2001 13-AUG-2002 25.00%
CONSTRUCTION 01-DEC-2001 30-SEP-2004 01-DEC-2001 30-SEP-2004 01-DEC-2001 30-DEC-2004 10.00%

Project Status

Schedule

Budget

Other information

June 2002: The first of four bid packages completed construction as scheduled in May 2002. B

Current Comments

d

package 2 - Facilities and Infrastructure has commenced bidding. Bid Packages 3 - Central
Warehouse, and 4 - Motor Vehicle Building are scheduled to advertise for bid in late 2002.

Bid Package 2 Facilities and Infrastructure is scheduled to open bids in mid-August 2002.

The project is within budget.

None at this time.
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REAL ESTATE SERVICES DIVISION

Page # 201

PROJECT INFORMATION 12-AUG-02
PATTON SH ADA COMPLIANCE

PROJECT LOCATION: PATTON STATE HOSPITAL

DEPARTMENT: MENTAL HEALTH

PROJECT DIRECTOR: HANSEN, DONALD R

PROJECT NUMBER: 107783

ESTIMATED PROJECT COST: $3,852,000.00

CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 270,800.00 00240A 270,800.00
WORKING DRAWINGS 0052/2000 4440-011-0001 254,000.00 00240A 254,000.00
CONSTRUCTION 0052/2000 4440-011-0001 3,452,200.00 00240A 3,452,200.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 270,800.00 270,800.00 241,919.45
WORKING DRAWINGS 254,000.00 254,000.00 7,920.00
CONSTRUCTION 3,452,200.00 3,452,200.00 .00
Project 3,977,000.00 3,977,000.00 249,839.45

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 15-FEB-2001  13-NOV-2000 30-AUG-2001 13-NOV-2000 11-FEB-2002 100.00%
WORKING DRAWINGS 15-FEB-2001  15-JUN-2001 01-SEP-2001 28-FEB-2002 25-MAY-2002 03-APR-2003 .00%
BID PERIOD 15-JUN-2001  14-SEP-2001 01-MAR-2002 01-JUN-2002 04-APR-2003  15-JUL-2003 .00%
CONSTRUCTION 14-SEP-2001  26-FEB-2002  02-JUN-2002 02-JUN-2003  16-JUL-2003  28-AUG-2004 .00%

Project Status

Current Comments

Survey complete. Budget estimate presented to DMH on February 11, 2002. DMH approved project

scope on May 8, 2002. Working Drawing and Construction Administration fees in process of being
negotiated with Contractor.

Schedule
Drawing scope.

Budget

project for environmental work.

Other information

This is a Special Repair/Support Fund Project.

The project is behind scedule due to the time necessary to perform an ADA Survey and finalize Working

The project is within budget. The budget of $3,852,000 reflects $125,000 transferred to the Patton fence
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s PROJECT INFORMATION 12-AUG-02

PATTON SH REPLACE AIR HANDLING UNITS

PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 107820

ESTIMATED PROJECT COST: $656,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 4440-011-0001 91,000.00 00211A 91,000.00
CONSTRUCTION 0052/2000 4440-011-0001 565,000.00 00211A 565,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 91,000.00 91,000.00 90,550.69
CONSTRUCTION 565,000.00 565,000.00 .00
Project 656,000.00 656,000.00 90,550.69
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 03-JUL-2000 02-JUL-2001 01-DEC-2000 03-DEC-2001 24-JAN-2001  04-JUL-2002 70.00%
BID PERIOD 02-JUL-2001 05-NOV-2001 05-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 05-NOV-2001 08-MAY-2002 18-NOV-2002 24-OCT-2003 .00%

Current Comments

Project Status CPO Il has directed us to proceed with replacement of the air handlers in the four corners of the
building and add exterior air returns. The two central air handlers are to be refurbished if possible with
existing funding. PSB engineer is completing the drawings. Two problems still exist which may block
completion of this project: (1) The existing waiver to allow the existing return air plenum may not be able
to be renewed for this project. (2) Replacing the air handlers will require swing space for 100 patients for
a year or temporary heating and/or cooling for each zone as it is shut down for replacement.

Schedule Working Drawings were delayed pending the air survey results and evaluation of resulting scope and
budget. Working Drawings are to be complete by July 2002.

Budget Project scope has been adjusted to available budget.

Other information  This is a Special Repair project funded from the General Fund. CEQA documents are complete.
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PATTON SH REPLACE HVAC CONTROLS & COILS

PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 107821

ESTIMATED PROJECT COST: $374,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 4440-011-0001 92,000.00 00210A 92,000.00
CONSTRUCTION 0052/2000 4440-011-0001 282,000.00 00210A 282,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 92,000.00 92,000.00 55,857.25
CONSTRUCTION 282,000.00 282,000.00 .00
Project 374,000.00 374,000.00 55,857.25
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 03-JUL-2000  02-JUL-2001  03-DEC-2000 03-DEC-2001 24-JAN-2001  04-JUL-2002 70.00%
BID PERIOD 02-JUL-2001 05-NOV-2001 05-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 05-NOV-2001 08-MAY-2002 18-NOV-2002 24-OCT-2003 .00%

Current Comments

Project Status Air Survey is complete and has been analyzed by the PSB Engineer. Scope has been revised based on
the results of the air survey and discussions with Patton Administration.

Schedule Working Drawings were delayed pending the air survey results and evaluation of resulting scope and
budget. Working Drawings are to be complete by July 2002.

Budget Estimates indicate a serious shortfall from construction budget.

Other information  This is a Special Repairs project funded from the General Fund. CEQA documentation is complete.
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PROJECT INFORMATION 12-AUG-02
PATTON SH SPECIAL ROAD REPAIRS, PAVING
PROJECT LOCATION: PATTON STATE HOSPITAL
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: HANSEN, DONALD R
PROJECT NUMBER: 107819
ESTIMATED PROJECT COST: $1,218,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0052/2000 4440-011-0001 134,000.00 00212A 134,000.00
CONSTRUCTION 0052/2000 4440-011-0001 1,084,000.00 00212A 1,084,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 134,000.00 134,000.00 124,810.85
CONSTRUCTION 1,084,000.00 1,084,000.00 14,681.00
Project 1,218,000.00 1,218,000.00 139,491.85
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 05-JUL-2000  02-APR-2001 01-DEC-2000 15-JUN-2001  24-JAN-2001  22-FEB-2002 100.00%
BID PERIOD 02-APR-2001  01-AUG-2001 23-FEB-2002  01-JUL-2002 100.00%
CONSTRUCTION 01-AUG-2001 21-FEB-2002 02-AUG-2002  30-DEC-2002 .00%

Project Status

Schedule

Current Comments

Pre bid walk occured on May 16, 2002. Project bid on June 20, 2002. International Pavement Solutions
is the low bidder.

Construction Award to occur first week of August. It is anticipated that the Notice to Proceed will be

issued in mid to late August. Construction completed by the end of December 2002.

Budget

Other information

Project is within budget.

This is a Special Repair project funded from the General Fund.
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PROJECT INFORMATION 12-AUG-02

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION: BUILDINGS G, O, P& T
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: LANG, RICHARD W
PROJECT NUMBER: 111693

ESTIMATED PROJECT COST: $729,000.00
CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(4) 56,000.00 20034A 56,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 56,000.00 56,000.00 45,566.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 56,000.00 56,000.00 45,566.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 05-JUL-2001 17-MAR-2002 15-AUG-2001 18-SEP-2002 60.00%
WORKING DRAWINGS 18-MAR-2002 12-NOV-2002 18-SEP-2002 21-FEB-2003 .00%
BID PERIOD 13-NOV-2002 11-APR-2003 21-FEB-2003  20-JUN-2003 .00%
CONSTRUCTION 12-APR-2003  23-SEP-2003 20-JUN-2003  17-NOV-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Field investigation for G/T/O/P completed. Review drawings and hazardous materials report received
July 11, 2002. The G/T/O/P project will be completed first to accommodate PWB approval

GOPT; PP May/02 through Sep/02, PWB Sep/02; WD Sep/02 through Feb/03; Bid Feb/03 through
Jun/03; Con Jun/03 through Nov/03.

OK. Delay in State Budget approval may delay transfer of funds for the working drawing phase.

None




)

REAL ESTATE SERVICES DIVISION

Page # 206

PROJECT INFORMATION 12-AUG-02
PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING
PROJECT LOCATION: PATTON CALIFORNIA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 111694
ESTIMATED PROJECT COST: $1,252,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 4440-301-0001(5) 87,000.00 20110A 87,000.00
WORKING DRAWINGS 0106/2001 4440-301-0001(5) 107,000.00 20214A 107,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 87,000.00 87,000.00 80,955.59
WORKING DRAWINGS 107,000.00 107,000.00 .00
CONSTRUCTION .00 .00 .00
Project 194,000.00 194,000.00 80,955.59
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-MAR-2002 .00%
PRELIMINARY PLANS 01-MAR-2002 01-AUG-2002 15-FEB-2002  15-JUN-2002 100.00%
WORKING DRAWINGS 15-JUL-2003  15-DEC-2003 15-JUL-2003  15-DEC-2003 .00%
BID PERIOD 15-DEC-2003  15-MAR-2004 15-DEC-2003  15-MAR-2004 .00%
CONSTRUCTION 15-MAR-2004  15-MAR-2005 15-MAR-2004  15-MAR-2005 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Preliminary Plan completed
On schedule. PWB scheduled for May 10, 2002.

Project on budget..
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PROJECT INFORMATION

Page # 207
12-AUG-02

PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

BUILDINGS EB, U, 70, 30, N
MENTAL HEALTH

LANG, RICHARD W

111986

$5,966,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 106/2001 4440-011-0001 (2) 295,000.00 20088A 295,000.00
WORKING DRAWINGS 106/2001  4440-011-0001 (2) 319,000.00 20088A 319,000.00
CONSTRUCTION 106/2001 4440-011-0001 (2) 2,708,000.00 20088A 2,708,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 295,000.00 295,000.00 5,220.00
WORKING DRAWINGS 319,000.00 319,000.00 10,156.00
CONSTRUCTION 2,708,000.00 2,708,000.00 .00
Project 3,322,000.00 3,322,000.00 15,376.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-APR-2002  30-AUG-2002 01-APR-2002 21-JAN-2003 10.00%
BID PERIOD 30-AUG-2002 27-JAN-2003 21-JAN-2003  20-MAY-2003 .00%
CONSTRUCTION 28-JAN-2003  11-FEB-2004 20-MAY-2003  19-MAY-2004 .00%

Project Status

Current Comments

being done on the G,0,P,T where possible.

Schedule On schedule.

Budget OK

Other information

The design for this project is being combined with 111693.

Design kickoff meeting held May 22, 2002. Site investigation will be completed concurrently with that
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Page # 208
12-AUG-02

PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

PATTON STATE HOSPITAL
MENTAL HEALTH
PRAWALSKY, DALE E
OPDMO0742

$8,069,879.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 4440-301-0001 179,000.00 97110A 179,000.00
WORKING DRAWINGS 0324/1998 4440-301-0001(2) 418,000.00 98176A 418,000.00
CONSTRUCTION 0050/1999 4440-301-0660(2) 7,784,000.00 00253B 7,300,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 153,839.33
PRELIMINARY PLANS 179,000.00 179,000.00 22,079.10
WORKING DRAWINGS 418,000.00 418,000.00 407,385.87
CONSTRUCTION 7,784,000.00 7,300,000.00 2,102,274.24
Project 8,381,000.00 7,897,000.00 2,685,578.54
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-1997  08-JAN-1998 28-AUG-1997 06-FEB-1998 100.00%
WORKING DRAWINGS 31-AUG-1998  15-JAN-1999 15-JAN-1999  31-JUL-2000 100.00%
BID PERIOD 16-JAN-1999  02-NOV-1999 08-AUG-2000 20-NOV-2000 100.00%
CONSTRUCTION 02-NOV-1999 08-NOV-2000 26-SEP-2000 19-APR-2002 20-NOV-2000 20.00%
Current Comments
Project Status DGS is contracting with Vanir Construction to re-start this project under emergency provisions.
Construction is scheduled to start immediately.
Schedule New schedule for a re-start will be reviewed once a contractor has been selected to complete the work.
Budget Project budget will have to be reviewed after bid packages have been provided.

Other information None.
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PROJECT INFORMATION 12-AUG-02
REPAIR SEWAGE TREATMENT PLANT
PROJECT LOCATION: ATASCADERO
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: 111240
ESTIMATED PROJECT COST: $410,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget ltem Appropriation($) Document Transferred($)
CONSTRUCTION 0052/2000 4440-011-0001 410,000.00 01101A 410,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 864.07
CONSTRUCTION 410,000.00 410,000.00 29,633.59
Project 410,000.00 410,000.00 30,497.66
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD 01-MAY-2002  31-JUL-2002 01-MAY-2002 31-JUL-2002 50.00%
CONSTRUCTION 01-AUG-2002 08-NOV-2002 .00%

Project Status

Schedule
Budget

Other information None.

Current Comments

The project is Special Repair funded.

The project has been awarded to Wysong Construction.
Construction is to begin the first week of August 2002.
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s PROJECT INFORMATION 12-AUG-02

Reroof Building 195

PROJECT LOCATION: NAPA CALIFORNIA
DEPARTMENT: MENTAL HEALTH
PROJECT DIRECTOR: LEWIS, GARY O
PROJECT NUMBER: 111241

ESTIMATED PROJECT COST: $163,037.00
CURRENT PHASE: WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 4440-011-0001 16,100.00 01102A 16,100.00
WORKING DRAWINGS 0052/2000 4440-011-0001 20,100.00 01102A 20,100.00
CONSTRUCTION 0052/2000 4440-011-0001 126,837.00 01102A 126,837.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 16,100.00 16,100.00 15,282.00

WORKING DRAWINGS 20,100.00 20,100.00 3,921.00

CONSTRUCTION 126,837.00 126,837.00 .00

Project 163,037.00 163,037.00 19,203.00

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-AUG-2001 09-JAN-2002 11-NOV-2001  15-JUN-2002 100.00%
WORKING DRAWINGS 08-AUG-2001  09-JAN-2002 17-JUN-2002  15-SEP-2002 50.00%
BID PERIOD 15-APR-2002  15-JUN-2002 23-SEP-2002  30-OCT-2002 .00%
CONSTRUCTION 15-JUN-2002  15-SEP-2002 11-NOV-2002 31-DEC-2002 .00%

Current Comments

Project Status The asbestos and lead based paint survey has been completed. The working drawings for this project
are 50% complete.

Schedule The project is behind the original schedule due to the delay in performing the asbestos and lead based
paint report.

Budget The project is on budget.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 12-AUG-02
RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP
PROJECT LOCATION: RIVERSIDE
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 106894
ESTIMATED PROJECT COST: $4,439,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8940-301-0001(1) 282,000.00 00065A 282,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 282,000.00 282,000.00 139,601.20
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 282,000.00 282,000.00 139,601.20
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-APR-2000 10-NOV-2000 29-SEP-2000 15-DEC-2002 35.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status
Schedule

Current Comments

Consultant currently on hold due to client requesting 'Scope Change’.
The project is 22 months behind schedule due to client agency and Federal Government review /

revisions to schematic design and completion of environmental documents.

Budget
environmental issues.

The Working Drawings
year.

Other information

Project is estimated to be 20% over budget due to client agency increase in building size and

and Construction Phase are not funded at this time and will be funded in a future
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PROJECT INFORMATION 12-AUG-02
SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP
PROJECT LOCATION: SAN FRANCISCO
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 106896
ESTIMATED PROJECT COST: $3,412,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8940-301-0001 242,000.00 O00059A 242,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 242,000.00 242,000.00 174,262.30
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 242,000.00 242,000.00 174,262.30
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-APR-2000 01-NOV-2000 10-NOV-2000 15-DEC-2002 99.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Project Status
Schedule

Current Comments

Consultant currently completing Preliminary Plans. PSB working on environmental documents.
The project is 18 months behind schedule due to the client agency and Federal Government review and

completion of environmental documents.

Budget
issues.

The Working Drawings
year.

Other information

Project is estimated to be 22% over budget due to existing site demolition, utilities and environmental

and Construction Phase are not funded at this time and will be funded in a future




s REAL ESTATE SERVICES DIVISION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

Phase Chapter

Page # 213

PROJECT INFORMATION 12-AUG-02

SLO COMBAT PISTOL COURSE

SAN LUIS OBISPO
MILITARY DEPT
MCDANEL, MERLE G
107804

$2,700,000.00
PRELIMINARY PLANS

Funds Transferred

Budget ltem Appropriation($) Document Transferred($)

PRELIMINARY PLANS 0052/2000

8940-301-0001 117,000.00 00277A

117,000.00

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 117,000.00 117,000.00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 117,000.00 117,000.00 .00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-DEC-2000 19-OCT-2001 15-FEB-2001  15-DEC-2002 99.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status DGS Architects/Engineers completed Preliminary Plans. PSB working on environmental documents.
Schedule Project is 8 months behind schedule due to environmental documents and Federal Government review.
Budget Project is estimated to be 23% over budget due to site grading, utilities and environmental issues.

Other information ~ The Working Drawings and Construction Phases are not funded at this time and will be funded in a

future year.
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PROJECT INFORMATION 12-AUG-02
SLO MODIFIED RECORD FIRING RANGE CAMP
PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: MILITARY DEPT
PROJECT DIRECTOR: MCDANEL, MERLE G
PROJECT NUMBER: 107803
ESTIMATED PROJECT COST: $3,572,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 8940-301-0001 134,000.00 00276A 134,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 134,000.00 134,000.00 129,828.14
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 134,000.00 134,000.00 129,828.14
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-DEC-2000 19-OCT-2001 15-FEB-2001  15-DEC-2002 99.00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%

Current Comments

Project Status DGS Architect/Engineer completed Preliminary Plans. PSB working on environmental documents.

Schedule Project is currently 8 months behind schedule due to environmental documents and Federal
Government review.
Budget Project is estimated to be 35% over budget due to site grading, utilities and environmental issues.

Other information ~ The Working Drawings and Construction Phases are not funded at this time and will be funded in a

future year.
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PROJECT INFORMATION 12-AUG-02
1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: MOTOR VEHICLES
PROJECT DIRECTOR: KARLSSON, NIKLAS G
PROJECT NUMBER: 106304
ESTIMATED PROJECT COST: $15,948,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 2740-301-0044(b) 440,000.00 99230A 440,000.00
WORKING DRAWINGS 0052/2000 2740-301-0044(a) 525,000.00 00233A 525,000.00
CONSTRUCTION 0052/2000 2740-301-0044(a) 14,983,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 440,000.00 440,000.00 406,173.08
WORKING DRAWINGS 525,000.00 525,000.00 518,685.01
CONSTRUCTION 14,983,000.00 .00 57.33
Project 15,948,000.00 965,000.00 924,915.42
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-AUG-1999 13-JUL-2000 02-AUG-1999 09-NOV-2000 100.00%
WORKING DRAWINGS 15-JUL-2000 13-FEB-2001  03-JAN-2001  14-SEP-2001 03-JAN-2001 21-AUG-2001 100.00%
BID PERIOD 14-FEB-2001  13-JUN-2001  17-SEP-2001 18-JAN-2002  22-AUG-2001 24-DEC-2001 90.00%
CONSTRUCTION 14-JUN-2001  20-NOV-2002 19-JAN-2002 22-FEB-2003 26-DEC-2001 30-JAN-2003 .00%

Project Status

Current Comments

June 2002 - This project re-bid on April 3. The project over bid again, increasing $572,000 from the

original bid. New bid was $16,185,000. The award period ends the first week in August. DMV is
concurrently working on reverting the old funds and appropriating new funds in FY 2002/03. These new
funds will allow this project to be awarded.

Schedule

The above schedule reflects the original schedule. A new schedule will be provided when the budget is

approved. Itis expected that construction will begin in late September/early October 2002 if the Budget
is sighed in July 2002.

Budget

Other information None.

Budget is pending. See Project Status.
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PROJECT INFORMATION 12-AUG-02
FIELD OFFICE REPLACEMENT - ACQUISTIONS
PROJECT LOCATION: SOUTH SACRAMENTO
DEPARTMENT: MOTOR VEHICLES
PROJECT DIRECTOR: PETERS, KIM R
PROJECT NUMBER: 111696
ESTIMATED PROJECT COST: $5,406,000.00
CURRENT PHASE: STUDY/ACQUISITIONS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(4.5) 942,000.00 20067A 147,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 942,000.00 147,000.00 49,298.54
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 942,000.00 147,000.00 49,298.54
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 19-OCT-2001  03-JUN-2002 14-SEP-2001  11-NOV-2002 35.00%
PRELIMINARY PLANS 03-JUN-2002  14-FEB-2003 11-NOV-2002  13-JUN-2003 .00%
WORKING DRAWINGS 14-FEB-2003  05-DEC-2003 13-JUN-2003  15-DEC-2003 .00%
BID PERIOD 05-DEC-2003  21-JUN-2004 16-DEC-2003 15-APR-2004 .00%
CONSTRUCTION 21-JUN-2004  23-MAY-2005 16-APR-2004  16-JUN-2005 .00%

Project Status

documentation is in progress.

Current Comments

PWB approved preferred site on June 8, 2001. Negotiations are on going with property owner. CEQA

Schedule Project is behind schedule due to acquisition negotiations. Schedule has been revised to include the
two step PWB approval process required for property acquisition.
Budget Project is within budget.

Other information None.
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12-AUG-02

SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G

111695

$7,531,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 2740-301-0044(1) 200,000.00 20043A 200,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 200,000.00 200,000.00 176,732.66
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 200,000.00 200,000.00 176,732.66

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 27-AUG-2001  30-JUN-2002 27-AUG-2001  30-JUN-2002 100.00%
WORKING DRAWINGS 01-JUL-2002 05-FEB-2003 15-JUL-2002  05-FEB-2003 .00%
BID PERIOD 06-FEB-2003  16-MAY-2003 06-FEB-2003  16-MAY-2003 .00%
CONSTRUCTION 16-MAY-2003  10-APR-2004 16-MAY-2003 10-APR-2004 .00%

Project Status

Current Comments

submitted to DMV for preparation of PWB approval of PP’s.

Schedule On schedule

Budget On budget.

Other information None.

June 2002 - Preliminary plans (PP) are complete. The 14d, estimate, and schedule have been
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PROJECT INFORMATION 12-AUG-02
SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION: SAN YSIDRO

DEPARTMENT: MOTOR VEHICLES

PROJECT DIRECTOR: ALAFRANJI, RAFAT A

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST: $8,119,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 2740-301-0044 1,725,000.00 00135A 1,725,000.00
STUDY/ACQUISITIONS 0106/2001 2740-301-0044(4) 20068A 121,000.00
PRELIMINARY PLANS 0052/2000 2740-301-0044 229,000.00 00136A 229,000.00
PRELIMINARY PLANS 0106/2001 2740-301-0044(4) 350,000.00 20068A 350,000.00
PRELIMINARY PLANS 0106/2001 2740-301-0044(4) 20068A ( 350,000.00)
PRELIMINARY PLANS 0106/2001 2740-301-0044(4) 20068A 229,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 1,725,000.00 1,846,000.00 54,719.96
PRELIMINARY PLANS 579,000.00 458,000.00 11,093.70
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 2,304,000.00 2,304,000.00 65,813.66

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 14-AUG-2000 04-OCT-2001 14-AUG-2001 04-JAN-2002 14-AUG-2001 04-DEC-2002 45.00%
PRELIMINARY PLANS 20-OCT-2000 19-OCT-2001 29-MAY-2002 04-DEC-2002 5.00%
WORKING DRAWINGS 22-OCT-2001  27-MAY-2002 30-MAR-2003 02-AUG-2003 .00%
BID PERIOD 27-MAY-2002  14-OCT-2002 03-AUG-2003 11-NOV-2003 .00%
CONSTRUCTION 15-OCT-2002 21-OCT-2003 12-NOV-2003 21-DEC-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Identified a potential site. Negotiating to purchase it.

Delay in finding the appropriate site.

Received augmentation in the year 2000/01 Budget.
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PROJECT INFORMATION 12-AUG-02
OES - STATE OPERATIONS CENTER

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: OFC EMERGENCY SERVICES

PROJECT DIRECTOR: BOWEN, ROBERT L

PROJECT NUMBER: OPDMO0676

ESTIMATED PROJECT COST: $42,598,000.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 0690-301-0001 4,197,000.00 96142A 4,197,000.00
PRELIMINARY PLANS 0162/1996 0690-301-0001 3,803.06 96142A 3,803.06
WORKING DRAWINGS 0324/1998 0690-301-0660 1,168,000.00 98258B 1,168,000.00
CONSTRUCTION 0324/1998 0690-301-0660 3,965,107.79 99271B 3,965,107.79
CONSTRUCTION 0052/2000 0690-301-0001(1) 00182A 25,263,394.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 34,126,000.00 00200A 254,078.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 00249A 295,000.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 00292A 640,000.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 01066A 810,000.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 01110A 770,615.23
CONSTRUCTION 0052/2000 0690-301-0001(1) 20045A 2,500,000.00
CONSTRUCTION 0052/2000 0690-301-0001(1) 20192A 2,688,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 4,200,803.06 4,200,803.06 4,021,608.69
WORKING DRAWINGS 1,168,000.00 1,168,000.00 1,140,584.61
CONSTRUCTION 38,091,107.79 37,186,195.02 36,616,032.51
Project 43,459,910.85 42,554,998.08 41,778,225.81
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-JUL-1996  15-SEP-1997 15-JUL-1996  15-SEP-1997 100.00%
PRELIMINARY PLANS 16-SEP-1997  15-MAY-1998 01-FEB-1998  10-JUL-1998 100.00%
WORKING DRAWINGS 16-MAY-1998 01-FEB-1999 01-JUL-1998 15-APR-1999 18-AUG-1998 30-JUN-1999 100.00%
BID PERIOD 02-FEB-1999  15-JUN-1999 16-APR-1999 15-JUL-1999  01-JUL-1999  10-OCT-1999 100.00%
CONSTRUCTION 16-JUL-1999  30-OCT-2000 01-OCT-1999 15-SEP-2002 99.90%

Project Status

Current Comments

reroof will be required at the contractor’s expense.

Schedule

Budget

payment has been made to the contractor.

Other information

Re-roofing start date is uncertain. Pending working with the roofing sub-contractor’s Surety.

OES fully occupies the facility. Problems with the installed roof system indicate a complete facility

Project was augmented $2,688,000 February 8, 2002 in the construction phase. The global settlement
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Page # 220

PROJECT INFORMATION 12-AUG-02
CHINO HILLS STATE PARK PUBLIC USE FACILITIES
PROJECT LOCATION: CHINO HILLS
DEPARTMENT: PARKS & RECREATION
PROJECT DIRECTOR: ROBERTS, LELAND J
PROJECT NUMBER: 107769
ESTIMATED PROJECT COST: $2,061,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(7) 201,000.00 00159B 115,000.00
WORKING DRAWINGS 0052/2000 3790-301-0005(7) 136,000.00 20005B 113,200.00
CONSTRUCTION 0106/2001 3790-301-0005(16) 1,708,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 201,000.00 115,000.00 112,253.02
WORKING DRAWINGS 136,000.00 113,200.00 97,240.07
CONSTRUCTION 1,708,000.00 .00 .00
Project 2,045,000.00 228,200.00 209,493.09
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-2000 11-MAY-2001 12-SEP-2000  13-JUL-2001 100.00%
WORKING DRAWINGS 12-MAY-2001  22-JAN-2002 16-JUL-2001  29-APR-2002 100.00%
BID PERIOD 23-JAN-2002  10-APR-2002 30-APR-2002  20-AUG-2002 90.00%
CONSTRUCTION 11-APR-2002  13-JAN-2003 21-AUG-2002 02-JUN-2003 .00%

Project Status

Current Comments

occur. Contractor will be asked to hold his bid price for an additional 45 days.

Schedule
Budget

Other information

Augmentation approved for award (8.7% of total project funding)

DOF approved augmentation and award on 7/24. Due to lack of a state budget, however, award cannot

Schedule will not be updated until budget passes, and impact on project is known.

Due to shortage of DGS inspectors, DPR will be providing the inspector for the project. DPR will also

control the material testing work. Budgeted funds for these activities will be held as Agency Retained by

Parks.




PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

Page# 221
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK CONVERSION

ORANGE COUNTY
PARKS & RECREATION
ROBERTS, LELAND J

107772

$13,016,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0052/2000 3790-301-0005(8) 133,000.00 00236B 133,000.00
PRELIMINARY PLANS 0052/2000 3790-301-0005(8) 1,985,000.00 00161B 1,824,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 133,000.00 133,000.00 95,400.00
PRELIMINARY PLANS 1,985,000.00 1,824,000.00 703,836.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 2,118,000.00 1,957,000.00 799,236.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-SEP-2000  01-JUN-2001 15-SEP-2000 26-OCT-2001 100.00%
PRELIMINARY PLANS 15-SEP-2000 08-FEB-2002 15-SEP-2000 12-JUL-2002 15-SEP-2000 13-SEP-2002 99.00%
WORKING DRAWINGS 11-FEB-2002 21-OCT-2004 15-JUL-2002  07-JUL-2003 16-SEP-2002  30-JUL-2003 .00%
BID PERIOD 22-OCT-2004  28-JAN-2005 01-NOV-2004 31-JAN-2005 .00%
CONSTRUCTION 01-FEB-2005 16-OCT-2006 01-FEB-2005 25-OCT-2006 .00%

Project Status

Current Comments

Response to public comments will not be ready in time to make submission for September PWB mtg.

Design team and Parks staff have been coordinating on providing supporting information for comment
responses. Consultants arranged for a car count at 4 sites on weekend of August 3. Information is
needed for Warrant Study to substantiate need for pedestrian crossing at Pacific Coast Highway, and is
also pertinent to impact of project traffic on local environment. Preliminary Plans documents have been

submitted.
Schedule

depend on approval of State budget.

Budget

Other information None.

Project still under budget.

Approval of Prelim. Plans now scheduled for October 11 PWB mtg. Start of Working Drawings will also
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DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM

PROJECT LOCATION: TRUCKEE
DEPARTMENT: PARKS & RECREATION
PROJECT DIRECTOR: ARREOLA, ALONZO
PROJECT NUMBER: 107764

ESTIMATED PROJECT COST: $2,116,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0001(2) 155,000.00 00149A 111,000.00
WORKING DRAWINGS 0106/2001  3790-301-0005(30.7) 147,000.00 20099B 130,500.00
CONSTRUCTION 0106/2001 3790-301-0005(30.7) 1,814,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 155,000.00 111,000.00 93,591.58

WORKING DRAWINGS 147,000.00 130,500.00 114,909.28

CONSTRUCTION 1,814,000.00 .00 .00

Project 2,116,000.00 241,500.00 208,500.86

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 07-SEP-2000 08-JUN-2001 07-SEP-2000 14-SEP-2001 100.00%
WORKING DRAWINGS 13-AUG-2001 13-MAR-2002 17-SEP-2001  23-MAY-2002 100.00%
BID PERIOD 14-MAR-2002  03-JUN-2002 29-MAY-2002 07-FEB-2003 .00%
CONSTRUCTION 04-JUN-2002  29-MAR-2003 17-FEB-2003  14-OCT-2003 .00%

Current Comments

Project Status Bids opened on July 2, 2002 were over the appropriation budget and all bids have been rejected. Some
value engineering will be necessary prior to the project being re-bid.

Schedule Schedule reflects estimated time frames for re-bidding the project.

Budget Project is currently over budget.

Other information None
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PROJECT INFORMATION

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

SANTA CLARA COUNTY
PARKS & RECREATION
OATES, ROBERT E
107768

$2,525,000.00
WORKING DRAWINGS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(3) 278,000.00 00154B 137,000.00
WORKING DRAWINGS 0106/2001 3790-301-0005(11) 207,000.00 20124B 163,870.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 278,000.00 137,000.00 136,223.99
WORKING DRAWINGS 207,000.00 163,870.00 106,200.01
CONSTRUCTION .00 .00 .00
Project 485,000.00 300,870.00 242,424.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 10-JUL-2000 09-AUG-2001 10-JUL-2000 08-NOV-2001 10-JUL-2000 08-NOV-2001 100.00%
WORKING DRAWINGS 10-AUG-2001 15-MAR-2002 09-NOV-2001 30-AUG-2002 09-NOV-2001 30-AUG-2002 95.00%
BID PERIOD 18-MAR-2002 17-JUN-2002 02-SEP-2002 05-DEC-2002 02-SEP-2002 05-DEC-2002 .00%
CONSTRUCTION 18-JUN-2002 11-AUG-2003 12-DEC-2002 30-JAN-2004 12-DEC-2002 30-JAN-2004 .00%

Project Status
the project.

Schedule
Budget

Other information

The project is over budget.

Current Comments

Preliminary Plans finished behind schedule. Working Drawings is on schedule.

95% WD submittal review complete. A/E is revising documents and reviewing ways to lower the cost of
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PROJECT INFORMATION

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

CAPITOLA

PARKS & RECREATION
ARREOLA, ALONZO
107770

$2,941,000.00
BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(1) 245,000.00 00166B 167,000.00
WORKING DRAWINGS 0106/2001 3790-301-0005(10) 176,000.00 020006B 165,100.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 245,000.00 167,000.00 152,412.00
WORKING DRAWINGS 176,000.00 165,100.00 119,826.25
CONSTRUCTION .00 .00 .00
Project 421,000.00 332,100.00 272,238.25
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 07-SEP-2000 08-JUN-2001 07-SEP-2000  13-JUL-2001 100.00%
WORKING DRAWINGS 16-JUL-2001 21-JUN-2002 14-JUL-2001  09-AUG-2002 100.00%
BID PERIOD 22-JUL-2002 21-OCT-2002 12-AUG-2002 08-NOV-2002 .00%
CONSTRUCTION 24-0OCT-2002 29-OCT-2003 04-NOV-2002 29-OCT-2003 .00%

Project Status
Schedule

Budget

Other information None.

Project is within budget.

Current Comments

The lack of a state budget will delay the bidding of this project

Working Drawings design is now complete. DGS will prepare bidding documents.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

PATRICK’S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION

HUMBOLDT COUNTY
PARKS & RECREATION
BRENNING, DOUGLAS L
107771

$1,444,000.00
WORKING DRAWINGS

ESTIMATED PROJECT COST:
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0005(13) 129,000.00 00164B 65,000.00
WORKING DRAWINGS 0106/2001 3790-301-0005(2) 94,000.00 020007B 80,000.00
CONSTRUCTION 0106/2001 3790-301-0005(2) 1,221,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 129,000.00 65,000.00 64,924.00
WORKING DRAWINGS 94,000.00 80,000.00 56,060.00
CONSTRUCTION 1,221,000.00 .00 .00
Project 1,444,000.00 145,000.00 120,984.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-2000 11-MAY-2001 30-OCT-2000 13-JUL-2001 100.00%
WORKING DRAWINGS 18-MAR-2002 17-JUN-2002 18-MAR-2002 29-AUG-2002 98.00%
BID PERIOD 18-MAR-2002  17-JUN-2002 30-AUG-2002 29-NOV-2002 .00%
CONSTRUCTION 18-JUN-2002  14-APR-2003 02-DEC-2002 16-MAY-2003 .00%

Project Status

Current Comments

Working drawings are being modified to incorporate SFM, DGS and DPR comments. Winzler & Kelly
should be able to have them complete and resubmitted by the end of August.

Schedule Schedule has slipped approximately 2 1/2 months due to interim 50% WD submittal and changing the
Combination Building design per DPR guidelines.
Budget Project is within budget.

Other information

No significant issues.
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PROJECT INFORMATION 12-AUG-02
SUGAR PINE POINT SP REHABILITATE DAY USE AREA
PROJECT LOCATION: LAKE TAHOE
DEPARTMENT: PARKS & RECREATION
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 107765
ESTIMATED PROJECT COST: $2,239,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0001(8) 200,000.00 00148A 108,000.00
WORKING DRAWINGS 0052/2000 3790-301-0001(8) 153,000.00 01079A 127,528.00
CONSTRUCTION 0106/2001 3790-301-0005(30.9) 1,889,000.00 20226B 1,782,460.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 200,000.00 108,000.00 104,628.99
WORKING DRAWINGS 153,000.00 127,528.00 121,058.94
CONSTRUCTION 1,889,000.00 1,782,460.00 257,701.50
Project 2,242,000.00 2,017,988.00 483,389.43
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-SEP-2000 13-APR-2001 09-SEP-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 25-APR-2001  30-JAN-2002 04-JUN-2001  05-MAR-2002 100.00%
BID PERIOD 29-JAN-2002  17-MAY-2002 06-MAR-2002 03-JUN-2002 100.00%
CONSTRUCTION 17-MAY-2002  30-JUN-2003 24-JUN-2002  28-JUL-2003 8.00%

Project Status

Schedule On schedule.

Budget

Current Comments

Construction continues as scheduled. Estimated 20% complete.

The short construction period in Tahoe Basin precluded going to PWB for additional funds.

Other information

Moved $94,727.00 from soft costs to construction contract in order to keep project approval moving.
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TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

LAKE TAHOE
PARKS & RECREATION
HILL, GORDEN S

107766

$2,655,000.00
WORKING DRAWINGS

Funds Transferred

Page # 227
12-AUG-02

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3790-301-0001(9) 251,000.00 00150A 197,000.00
PRELIMINARY PLANS 0052/2000 3790-301-0001(9) 01042A 26,462.00
WORKING DRAWINGS 0052/2000 3790-301-0001(9) 179,000.00 01080A 165,362.00
WORKING DRAWINGS 0052/2000 3790-301-0001(9) 01080A ( 42,000.00)
WORKING DRAWINGS 0052/2000 3790-301-0001(9) 20216A 8,665.00
CONSTRUCTION 0106/2001 3790-301-0005(30.91) 38,591.00 20217B 38,591.00
CONSTRUCTION 0106/2001 3790-301-0005(30.9) 2,185,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 251,000.00 223,462.00 223,202.09
WORKING DRAWINGS 179,000.00 132,027.00 120,412.94
CONSTRUCTION 2,223,591.00 38,591.00 .00
Project 2,653,591.00 394,080.00 343,615.03
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 12-SEP-2000 08-JUN-2001 30-OCT-2000 08-JUN-2001 100.00%
WORKING DRAWINGS 21-JUN-2001  21-FEB-2002 21-JUN-2001  25-JAN-2002 50.00%
BID PERIOD 25-JAN-2002 14-MAY-2002 .00%
CONSTRUCTION 15-MAY-2002  09-JUL-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

$42,000.00 returned to DPR. They are going to complete the project. Bob Sleppy’s crew is doing
monitoring during construction for DPR.

The original schedule is no longer valid. DPR will develope the new schedule.

Reduced scope will require a new approved budget. DPR will develope the new budget.

This project will be deleted from the next report.
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PROJECT INFORMATION 12-AUG-02
HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION: EL MONTE

DEPARTMENT: STATE AIR RESOURCES BOARD

PROJECT DIRECTOR: CHAMBERS II, JAMES C

PROJECT NUMBER: 107773

ESTIMATED PROJECT COST: $2,696,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 3900-301-0115(1) 123,000.00 00235A 123,000.00
WORKING DRAWINGS 0052/2000 3900-301-0115(1) 148,000.00 01057A 148,000.00
WORKING DRAWINGS 0106/2001 3900-301-0115(1) 226,000.00 20152A 226,000.00
WORKING DRAWINGS 0106/2001 3900-301-0115(1) 20152A 29,000.00
WORKING DRAWINGS 0106/2001 3900-301-0115(1) 20152A ( 226,000.00)
CONSTRUCTION 0106/2001 3900-301-0115(1) 20152A 197,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 123,000.00 123,000.00 110,244.00
WORKING DRAWINGS 374,000.00 177,000.00 115,828.59
CONSTRUCTION 197,000.00 .00
Project 497,000.00 497,000.00 226,072.59
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-2000 13-APR-2001 20-OCT-2000 07-MAY-2001 100.00%
WORKING DRAWINGS 16-APR-2001  14-JAN-2002 07-MAY-2001 24-MAY-2002 100.00%
BID PERIOD 01-JAN-2002  09-APR-2002 25-MAY-2002  31-AUG-2002 10.00%
CONSTRUCTION 16-APR-2001  14-JAN-2002 01-SEP-2002 22-SEP-2003 .00%

Current Comments

Project Status

Schedule
Budget

Other information

Project currently out to bid.

Project on schedule.
A&E final estimate within budget.

Project within scope.
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PROJECT INFORMATION 12-AUG-02
JEFFERSON HALL REHAB (SECTION L)
PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: UVALLE, ROBERT M
PROJECT NUMBER: 106148
ESTIMATED PROJECT COST: $3,422,758.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8960-301-0001(1) 170,000.00 99215A 170,000.00
WORKING DRAWINGS 0050/1999 8960-301-0001(1) 227,000.00 99333A 227,000.00
CONSTRUCTION 0052/2000 8960-301-0001(.5) 3,025,758.00 20238A 3,025,758.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 170,000.00 170,000.00 158,298.15
WORKING DRAWINGS 227,000.00 227,000.00 210,583.84
CONSTRUCTION 3,025,758.00 3,025,758.00 .00
Project 3,422,758.00 3,422,758.00 368,881.99
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999  10-OCT-1999 02-JUL-1999  10-DEC-1999 100.00%
WORKING DRAWINGS 17-DEC-1999  10-JUN-2000 17-JAN-2000  10-FEB-2001 100.00%
BID PERIOD 11-JUN-2000  02-OCT-2000 09-MAR-2002 15-JUL-2002  09-MAR-2002  15-JUL-2002 90.00%
CONSTRUCTION 06-OCT-2000 12-OCT-2001 15-JUL-2002  15-JUL-2003 15-JUL-2002  15-JUL-2003 .00%
Current Comments
Project Status Project has successfully re-bid and is now on budget.Proceeding with Contract Award process.
Schedule On task to meet Current Complete Schedule
Budget Project is on current budget.

Other information There are no other issues at this time.
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PROJECT INFORMATION 12-AUG-02
LINCOLN THEATER RENOVATION
PROJECT LOCATION: VETERANS HOME OF CALIFORNIA - YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: SCHANBERGER, THOMAS E
PROJECT NUMBER: OPDMO0805
ESTIMATED PROJECT COST: $17,971,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 8960-301-0001 18,000.00 99076A 18,000.00
PRELIMINARY PLANS / -- 190,000.00 98126A 190,000.00
PRELIMINARY PLANS / --0001 160,000.00 99207A 160,000.00
PRELIMINARY PLANS / --CASH DEPOSIT 113,000.00 CHECKS518 113,000.00
CONSTRUCTION 0050/1999 8960-490-0001(1) 232,000.00 0OO0O0O08A 232,000.00
CONSTRUCTION 0052/2000 8960-301-0001(1) 590,000.00 01130A 590,000.00
CONSTRUCTION 0052/2000 8960-301-0768(1) 656,000.00 01145B 656,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 481,000.00 481,000.00 852.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION 1,478,000.00 1,478,000.00 17,747.53
Project 1,959,000.00 1,959,000.00 18,599.53
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1998 15-NOV-1998 01-JUL-1998  15-AUG-1999 01-JUL-1998  15-AUG-1999 100.00%
WORKING DRAWINGS 01-MAR-1999 31-JAN-2000 16-AUG-1999 24-APR-2000 16-AUG-1999 24-APR-2000 100.00%
BID PERIOD 15-FEB-2000  15-JUN-2000 03-APR-2002 16-SEP-2002 03-APR-2002 16-SEP-2002 1.00%
CONSTRUCTION 01-MAY-2000 31-AUG-2001 17-SEP-2002 18-MAR-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Bids are to be received on July 10, 2002.
The Project is on schedule.

The project is over-budget, due to scope increase requests by the Friends of the Lincoln Theater (FLT).
The FLT are pursuing additional funds. The estimated project costs have been revised based on the

lowest bid received.

Project is primarily funded by the FLT under a lease agreement with the Department of Veterans Affairs
and the Department of General Services. Under the agreement, the State will pay for a specified
amounts for seismic upgrade, hazardous material abatement and HVAC systems.




)

REAL ESTATE SERVICES DIVISION

Page # 231

PROJECT INFORMATION 12-AUG-02
NORTHERN CALIFORNIA VETERANS CEMETERY
PROJECT LOCATION: SHASTA COUNTY
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: 106744
ESTIMATED PROJECT COST: $6,000,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0604/1999 8955-503-0180 70,000.00 0OO0069A 5,000.00
STUDY/ACQUISITIONS 0604/1999 8955-503-0180 99319A 30,000.00
PRELIMINARY PLANS 0604/1999 8955-503-0180 380,000.00 01006A 365,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 70,000.00 35,000.00 34,114.00
PRELIMINARY PLANS 380,000.00 365,000.00 266,404.21
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 450,000.00 400,000.00 300,518.21
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 14-DEC-1999 31-MAR-2000 14-DEC-1999 15-APR-2001 100.00%
PRELIMINARY PLANS 24-JAN-2001  13-DEC-2001 03-AUG-2001 15-APR-2002 100.00%
WORKING DRAWINGS 15-JAN-2002  14-NOV-2002 01-JUL-2002  14-NOV-2002 01-JUL-2002  14-NOV-2002 .00%
BID PERIOD 15-NOV-2002  30-MAY-2003 15-NOV-2002 30-MAY-2003 .00%
CONSTRUCTION 02-JUN-2003  06-DEC-2004 02-JUN-2003  06-DEC-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Pre-application has been accepted by the U.S. Department of Veterans Affairs. Design Consultant has
presented Preliminary Plans to the State Cemetery Grants Service (SCGS) in Washington, D.C. on April

15, 2002.

Working drawings cannot begin until they are funded on July 1, 2002.

Project is on budget.

This project is funded by Senate Bill No. 4.,604/99.
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VA STUDY FOR MONTEREY CEMETERY

PROJECT LOCATION: MONTEREY, CA
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: BROWN, LARRY A
PROJECT NUMBER: 110906

ESTIMATED PROJECT COST: $140,000.00
CURRENT PHASE: STUDY/ACQUISITIONS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0771/1815 8955-802-0001 140,000.00 01071A 140,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 140,000.00 140,000.00 118,362.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 140,000.00 140,000.00 118,362.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 15-NOV-2001  15-NOV-2002 26-OCT-2001 15-APR-2002 100.00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS .00%
BID PERIOD .00%
CONSTRUCTION .00%
Current Comments
Project Status Design consultant has completed study. California Department of Veterans Affairs will be submitting the

pre-grant application to the State Cemetery Grants Service in Washington, D.C. as soon as supporting

legislation is passed.
Schedule Project is on schedule.

Budget Project is on budget.

Other information ~ There are no other significant issues at this time.
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PROJECT INFORMATION 12-AUG-02
VETERANS HOME CEMETERY RESTORATION
PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: PRAWALSKY, DALE E
PROJECT NUMBER: 107733
ESTIMATED PROJECT COST: $1,397,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 8960-301-0001 62,000.00 00271A 62,000.00
WORKING DRAWINGS 0106/2001 8960-301-0001(1) 110,000.00 20167A 110,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 62,000.00 62,000.00 61,374.26
WORKING DRAWINGS 110,000.00 110,000.00 68,220.42
CONSTRUCTION .00 .00 .00
Project 172,000.00 172,000.00 129,594.68
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000  08-DEC-2000 03-JUL-2000  29-DEC-2000 100.00%
WORKING DRAWINGS 08-DEC-2000  16-MAY-2001 15-JAN-2002  15-JUL-2002 95.00%
BID PERIOD 16-MAY-2001  17-SEP-2001 15-JUL-2002  15-NOV-2002 .00%
CONSTRUCTION 17-SEP-2001  17-SEP-2002 16-NOV-2002  16-NOV-2003 .00%

Project Status

reviewed by DVA and PMB.

Schedule
Budget

Other information None

Project is within budget.

Current Comments

Project was delayed for environmental review process.

Working Drawings are approximately 95% complete. The drawings and specifications are being
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PROJECT INFORMATION 12-AUG-02
YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL
PROJECT LOCATION: YOUNTVILLE
DEPARTMENT: VETERANS AFFAIRS
PROJECT DIRECTOR: UVALLE, ROBERT M
PROJECT NUMBER: 106149
ESTIMATED PROJECT COST: $2,233,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 8960-301-0001(3) 122,000.00 99214A 122,000.00
WORKING DRAWINGS 0050/1999 8960-301-0001(3) 130,000.00 99308A 130,000.00
CONSTRUCTION 0106/2001 8960-301-0001 1,981,000.00 20250A 1,559,064.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 122,000.00 122,000.00 114,967.21
WORKING DRAWINGS 130,000.00 130,000.00 108,205.51
CONSTRUCTION 1,981,000.00 1,559,064.00 10,946.00
Project 2,233,000.00 1,811,064.00 234,118.72
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-JUL-1999 10-DEC-1999 02-JUL-1999  10-DEC-1999 100.00%
WORKING DRAWINGS 17-DEC-1999 01-JUN-2000 17-DEC-1999 26-AUG-2001 17-DEC-1999 16-NOV-2001 100.00%
BID PERIOD 02-JUN-2000 02-OCT-2000 04-MAR-2002 15-JUL-2002 04-MAR-2002  15-JUL-2002 90.00%
CONSTRUCTION 03-OCT-2000 23-AUG-2002 15-JUL-2002  15-JUN-2003  15-JUL-2002  15-JUN-2003 .00%

Project Status

Schedule
Budget

Other information

Project on budget.

Current Comments

There are no other project issues at this time.

Project was successfully bid. Proceeding with Contract Award process.
On task to meet current complete project schedule.
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PROJECT INFORMATION 12-AUG-02
50 SPECIALIZED COUNSELING PROGRAM BEDS
PROJECT LOCATION: NORWALK
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: ARREOLA, ALONzZO
PROJECT NUMBER: 107797
ESTIMATED PROJECT COST: $3,576,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 141,000.00 00246A 141,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(3) 227,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 141,000.00 141,000.00 66,118.07
WORKING DRAWINGS 227,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 368,000.00 141,000.00 66,118.07
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 15-AUG-2000 08-JUN-2001 05-SEP-2000 10-MAY-2002 05-SEP-2000 13-SEP-2002 50.00%
WORKING DRAWINGS 11-JUN-2001  24-JAN-2002  13-MAY-2002 02-JAN-2003  16-SEP-2002 09-MAY-2003 .00%
BID PERIOD 25-JAN-2002  03-MAY-2002 03-JAN-2003 22-APR-2003  12-MAY-2003 01-SEP-2003 .00%
CONSTRUCTION 10-MAY-2002 11-MAY-2003 23-APR-2003 16-APR-2004 02-SEP-2003  26-AUG-2004 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Project is currently within budget.

Design Development is now in progress. Phase Il is no longer part of the scope of work.
DGS may seek approval of the Preliminary Plans by the September PWB meeting.
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PROJECT LOCATION:
DEPARTMENT:

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY

PROJECT DIRECTOR: OTTO, JOHN E
PROJECT NUMBER: 103512
ESTIMATED PROJECT COST: $1,879,480.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.1) 69,000.00 98217A 69,000.00
CONSTRUCTION 0050/1999 5460-301-0001(6) 1,814,000.00 01153A 1,810,480.00
CONSTRUCTION 0050/1999 5460-301-0001(6) 20266A 80,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 69,000.00 69,000.00 68,146.00
CONSTRUCTION 1,814,000.00 1,890,480.00 974,500.55
Project 1,883,000.00 1,959,480.00 1,042,646.55
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 31-DEC-2002 45.00%

Project Status

Current Comments

Construction Phase commenced. PAS-North Equipment and Shop Drawing Submittals received and

'Approved as Noted'. Equipment delivered and stored at Core/DeWitt Nelson site. Physical work at
Core/DeWitt Nelson site commenced 7/15/02.

Schedule

Budget
22 received.

Other information

Delayed Study Phase submittals has put project three months behind schedule.

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form
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EL PASO DE ROBLES

Page # 237
12-AUG-02

DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107799
ESTIMATED PROJECT COST: $1,443,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 66,000.00 00140A 66,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(10) 111,000.00 20035A 111,000.00
CONSTRUCTION 0106/2001 5460-301-0001(7) 1,487,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 66,000.00 66,000.00 65,937.00
WORKING DRAWINGS 111,000.00 111,000.00 89,422.33
CONSTRUCTION 1,487,000.00 .00 .00
Project 1,664,000.00 177,000.00 155,359.33
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 10.00%
PRELIMINARY PLANS 10-AUG-2000 12-APR-2001 26-OCT-2000 10-AUG-2001 26-OCT-2000 10-AUG-2001 100.00%
WORKING DRAWINGS 16-APR-2001  18-OCT-2001 13-AUG-2001 13-FEB-2002 13-AUG-2001 30-MAY-2002 100.00%
BID PERIOD 16-APR-2001  18-OCT-2001 30-MAY-2002 31-OCT-2002 26-AUG-2002 26-NOV-2002 10.00%
CONSTRUCTION 16-APR-2001  18-OCT-2001 21-MAY-2002 16-DEC-2002 27-NOV-2002 24-JUN-2003 10.00%

Project Status

Current Comments

advertisement date is July 31, 2002, Bid Date September 10, 2002.

Schedule

schedule conflicts with other projects.

Budget

Other information

No issues at this time.

Resolving front end documents for Division 0 and Division 1 for issuance to Bid. Scheduled

Project delayed one month due to another DYA project becoming an emergency priority, creating
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EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS

PROJECT LOCATION: PASO ROBLES
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 106125

ESTIMATED PROJECT COST: $2,082,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(10) 101,000.00 99234A 101,000.00
WORKING DRAWINGS 0050/1999 5460-301-0001(10) 118,000.00 00040A 118,000.00
CONSTRUCTION 0052/2000 5460-301-0001(9) 1,893,000.00 020003A 1,586,170.00
CONSTRUCTION 0052/2000 5460-301-0001(9) 30003A 64,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 101,000.00 101,000.00 86,466.32

WORKING DRAWINGS 118,000.00 118,000.00 114,705.13

CONSTRUCTION 1,893,000.00 1,650,170.00 1,453,746.17

Project 2,112,000.00 1,869,170.00 1,654,917.62

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 19-JUL-1999 10-FEB-2000 19-JUL-1999 18-FEB-2000 100.00%
WORKING DRAWINGS 15-MAR-2000 13-SEP-2000 21-FEB-2000 28-MAR-2001 21-FEB-2000 28-MAR-2001 100.00%
BID PERIOD 14-SEP-2000 08-FEB-2001  29-MAR-2001 31-AUG-2001 29-MAR-2001 31-AUG-2001 100.00%
CONSTRUCTION 09-FEB-2001  03-DEC-2001 01-OCT-2001 23-JUL-2002 01-OCT-2001 31-JUL-2002 100.00%

Current Comments

Project Status Augmentation within appropriation has been approved by DOF for $64,000.00, Form 22 is signed for
transfer of funds. Final Change Order #15 for inner perimeter roadway will be negotiated and attempts to
fund with existing project funds will be made. Change Order #14 included time extension and approved
project completion date is now July 23, 2002.

Schedule Project schedule has been revised to reflect the DOF request for augmentation within appropriation to
address perimeter road paving damaged by construction traffic. Funding approval is expected to occur
at screening meeting on June 26, 2002.

Budget Project is currently within appropriation.

Other information  No significant project issues.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
YOUTH AUTHORITY

OTTO, JOHN E

103515

$1,790,000.00
CONSTRUCTION

ESTIMATED PROJECT COST:
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.4) 118,000.00 98220A 118,000.00
CONSTRUCTION 0050/1999 5460-301-0001(9) 1,672,000.00 20174A 1,637,866.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 118,000.00 118,000.00 109,554.52
CONSTRUCTION 1,672,000.00 1,637,866.00 43,270.00
Project 1,790,000.00 1,755,866.00 152,824.52
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999 01-OCT-1999 05-APR-2000 01-MAY-2002 05-APR-2000 01-MAY-2002 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 01-MAY-2002 30-APR-2003 01-MAY-2002 30-APR-2003 15.00%

Project Status

Current Comments

'Approved as Noted’. Shop Drawing Submittal still pending.

Schedule

Budget
DYA to DOF.

Other information

Delayed Shop Drawings submittal has put project behind schedule.

PAS-Central Construction "Study Phase" underway. Equipment Submittal has been received and

Construction contingency augmentation request,to cover unforseen costs, has been submitted through
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PROJECT INFORMATION 12-AUG-02
FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

PROJECT LOCATION: WHITTIER

DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: HILL, GORDEN S

PROJECT NUMBER: 107801

ESTIMATED PROJECT COST: $9,242,000.00

CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001(14) 374,000.00 00147A 374,000.00
WORKING DRAWINGS 0106/2001 5460-301-0001(8) 411,000.00 20033A 411,000.00

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 374,000.00 374,000.00 373,897.94
WORKING DRAWINGS 411,000.00 411,000.00 307,934.89
CONSTRUCTION .00 .00 .00
Project 785,000.00 785,000.00 681,832.83

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 17-JUL-2000  12-APR-2001 17-JUL-2000  10-AUG-2001 100.00%
WORKING DRAWINGS 01-AUG-2001  03-MAY-2002 15-AUG-2001  12-JUL-2002 98.00%
BID PERIOD 06-MAY-2002  11-AUG-2002 15-JUL-2002  28-NOV-2002 .00%
CONSTRUCTION 12-AUG-2002  08-FEB-2004 29-NOV-2002 15-MAY-2004 .00%

Project Status
Schedule

Budget

Other information

Current Comments

Waiting for construction funding in 02/03 budget.
Working drawings were completed on schedule.

Budget for 02/03 shows $8,457,000 for construction funding.




)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:
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PROJECT INFORMATION

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
YOUTH AUTHORITY

OTTO, JOHN E

103516

$1,465,953.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(7.1) 93,000.00 98222A 93,000.00
CONSTRUCTION 0050/1999 5460-301-0001(12) 1,677,000.00 01008A 1,372,953.00
CONSTRUCTION 0050/1999 5460-301-0001(12) 20261A 120,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 93,000.00 93,000.00 92,122.00
CONSTRUCTION 1,677,000.00 1,492,953.00 991,884.55
Project 1,770,000.00 1,585,953.00 1,084,006.55
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 30-APR-2001 02-AUG-2002 30-APR-2001 02-AUG-2002 72.00%

Project Status

Schedule

Budget

Other information

Enclosure and additional IRT issues resolved. Work progressing and claims being negotiated.

Current Comments

Construction Phase is four months behind schedule due to contract modifications.

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form

22 received.
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PROJECT INFORMATION 12-AUG-02

FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER

PROJECT LOCATION: WHITTIER
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 106129

ESTIMATED PROJECT COST: $2,994,000.00
CURRENT PHASE: BID PERIOD

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(13.1) 128,000.00 99195A 128,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(13) 195,000.00 00196A 195,000.00
CONSTRUCTION 0052/2000 5460-301-0001(13) 2,708,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 128,000.00 128,000.00 127,975.72
WORKING DRAWINGS 195,000.00 195,000.00 141,329.00
CONSTRUCTION 2,708,000.00 .00 .00
Project 3,031,000.00 323,000.00 269,304.72
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 16-JUL-1999  10-FEB-2000  16-JUL-1999  12-MAY-2000 16-JUL-1999  12-MAY-2000 100.00%
WORKING DRAWINGS 21-JUL-2000 15-MAR-2001 28-JUL-2000 14-JUN-2002  28-JUL-2000  14-JUN-2002 100.00%
BID PERIOD 16-MAR-2001  16-JUL-2001 01-AUG-2002 01-DEC-2002 01-AUG-2002 01-DEC-2002 .00%
CONSTRUCTION 17-JUL-2001  24-JUL-2002  02-DEC-2002 02-JAN-2004  02-DEC-2002 02-JAN-2004 .00%

Current Comments

Project Status Waiting for construction funding in the 02/03 budget.
Schedule 100% Working Drawing are approved by SFM and AC.
Budget The final cost estimate is $998,000.00 over budget

Other information
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PROJECT INFORMATION 12-AUG-02
FRED C. NELLES YCF SEWER REPLACEMENT LINE
PROJECT LOCATION: WHITTIER,CA - FRED C. NELLES YCF
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: VESTAL, KATHRYN E
PROJECT NUMBER: 102775
ESTIMATED PROJECT COST: $2,163,530.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(7) 120,000.00 98185A 120,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(7) 109,000.00 99098A 109,000.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 805,530.00 00260A 805,530.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 146,000.00 01005A 146,000.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 363,000.00 01065A 363,000.00
CONSTRUCTION 0052/2000 5460-301-0001(12) 604,000.00 01119A 604,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 120,000.00 120,000.00 114,545.32
WORKING DRAWINGS 109,000.00 109,000.00 107,919.71
CONSTRUCTION 1,918,530.00 1,918,530.00 1,890,718.04
Project 2,147,530.00 2,147,530.00 2,113,183.07
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 01-MAR-1999 02-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 05-APR-1999  10-JUN-1999 14-JUN-1999  21-JUL-2000 100.00%
BID PERIOD 17-AUG-1999 17-AUG-1999 24-JUL-2000  31-OCT-2000 100.00%
CONSTRUCTION 18-OCT-1999 24-MAY-2000 09-NOV-2000 14-SEP-2001 06-NOV-2000 15-APR-2002 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

The contractor and DGS have settled all issues and the contractor will not be filing a claim.

The original contract completion date was July 3, 2001. Substantial completion was achieved on
November 9, 2001 and the revised final completion date was November 26, 2001.

Due to the volume of change orders, three increases within the appropration as well as an 18.8%
augmentation was necessary. Still, some portions of the original project scope were not completed due
to a shortage of funds.

LD’s were applied to the final payment (10/20/01 thru substantial completion on 11/09/01). However,

PMB negotiated a settlement to grant an additional time extension (canceling the LD’s) in return for the
contractor’s written withdrawal of any further claim action. This project will be removed from the next

report.
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PROJECT INFORMATION 12-AUG-02
HEMAN G. STARK FIRE ALARM SYSTEM
PROJECT LOCATION: CHINO
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: ARREOLA, ALONZO
PROJECT NUMBER: 106127
ESTIMATED PROJECT COST: $1,522,611.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(18) 97,000.00 99233A 97,000.00
WORKING DRAWINGS 0050/1999 5460-301-0001(18) 120,000.00 00036A 120,000.00
CONSTRUCTION 0052/2000 5460-301-0001(18) 1,916,000.00 20058A 1,305,611.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 97,000.00 97,000.00 90,070.70
WORKING DRAWINGS 120,000.00 120,000.00 107,478.52
CONSTRUCTION 1,916,000.00 1,305,611.00 876,674.74
Project 2,133,000.00 1,522,611.00 1,074,223.96
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-JUL-1999 11-FEB-2000 01-JUL-1999  18-FEB-2000 100.00%
WORKING DRAWINGS 17-JAN-2000  20-OCT-2000 21-FEB-2000 14-MAY-2001 100.00%
BID PERIOD 21-DEC-2000 21-DEC-2000 21-DEC-2000 24-APR-2001 13-JUN-2001 12-OCT-2001 100.00%
CONSTRUCTION 21-FEB-2001  22-FEB-2002 29-OCT-2001 28-OCT-2002 80.00%

Project Status

the remainder of the buildings.

Schedule
Budget

Other information None.

Project remains on schedule.

This project is within budget.

Current Comments

Fire alarm and fire suppression has been installed in nine of the twelve buildings. Work is continuing on




)

PROJECT LOCATION:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 245
12-AUG-02

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC UPGRADE

DEPARTMENT:

PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA

YOUTH AUTHORITY
ROBERTS, LELAND J

103522

$2,702,000.00

CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(13.5) 106,000.00 98154A 106,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(13.5) 170,000.00 99096A 170,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 2,383,000.00 00096B 1,965,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 00127B 183,000.00
CONSTRUCTION 0050/1999 5460-301-0660(6) 00259B 222,000.00
CONSTRUCTION 0106/2001 5460-001-0001 225,000.00 20225A 225,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 106,000.00 106,000.00 105,745.36
WORKING DRAWINGS 170,000.00 170,000.00 158,441.77
CONSTRUCTION 2,608,000.00 2,595,000.00 1,616,259.96
Project 2,884,000.00 2,871,000.00 1,880,447.09
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 16-MAR-1999 02-SEP-1998  10-JUN-1999 100.00%
WORKING DRAWINGS 01-JUL-1999 27-DEC-1999 14-JUN-1999  25-FEB-2000 100.00%
BID PERIOD 03-MAY-2000 03-MAY-2000 26-FEB-2000 19-DEC-2000 100.00%
CONSTRUCTION 03-JUL-2000 02-JUL-2001 03-JUL-2000 02-DEC-2001 20-DEC-2000 16-DEC-2002 80.00%

Project Status

scheduled for July 17th.
Schedule
Budget No change.
Other information ~ None.

Current Comments

Project on schedule for Dec. 15, 2002 finish.

Change order processed for support budget items. Work proceeding on site. Progress meeting




REAL ESTATE SERVICES DIVISION Page # 246

)

PROJECT INFORMATION 12-AUG-02
HEMAN G. STARK YCF PERSONAL ALARM SYSTEM
PROJECT LOCATION: STARK YOUTH CORRECTIONAL FACILITY, CHINO
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: OTTO, JOHN E
PROJECT NUMBER: 103525
ESTIMATED PROJECT COST: $1,909,790.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(13.6) 149,000.00 98223A 149,000.00
CONSTRUCTION 0050/1999 5460-301-0001(17) 1,784,000.00 01010A 1,760,790.00
CONSTRUCTION 0050/1999 5460-301-0001(17) 20260A 120,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 149,000.00 149,000.00 145,422.67
CONSTRUCTION 1,784,000.00 1,880,790.00 941,114.70
Project 1,933,000.00 2,029,790.00 1,086,537.37
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 30-APR-2001 02-AUG-2002 30-APR-2001 02-AUG-2002 72.00%

Project Status

Current Comments

Testing / Programming of Education Area is still pending.

Schedule

Budget
22 received.

Other information

Construction Phase is four months behind schedule due to contract modifications.

Enclosure and additional IRT issues resolved. Work progressing and claims being negotiated. Initial

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form




)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

KARL HOLTON YCF PERSONAL ALARM SYSTEM

Page # 247
12-AUG-02

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY

OTTO, JOHN E

103514

$1,003,560.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.3) 62,000.00 98219A 62,000.00
CONSTRUCTION 0050/1999 5460-301-0001(8) 01155A 941,560.00
CONSTRUCTION 0050/1999 5460-301-0001(8) 947,000.00 220264A 30,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 62,000.00 62,000.00 61,009.00
CONSTRUCTION 947,000.00 971,560.00 545,602.15
Project 1,009,000.00 1,033,560.00 606,611.15
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 31-DEC-2002 45.00%

Project Status

Schedule

Budget

Other information

Current Comments

Construction Phase commenced. PAS-North Equipment and Shop Drawing Submittals received and
'Approved as Noted'. Equipment delivered and stored at Core/DeWitt Nelson site. Physical work at
Core/DeWitt Nelson site commenced 7/15/02.

Delayed Study Phase submittals has put project three months behind schedule.

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form

22 received.




REAL ESTATE SERVICES DIVISION Page # 248

)

PROJECT INFORMATION 12-AUG-02
N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
PROJECT LOCATION: STOCKTON
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107800
ESTIMATED PROJECT COST: $1,352,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001 63,000.00 00146A 63,000.00
WORKING DRAWINGS 0052/2000 5460-301-0001(8) 97,000.00 01078A 97,000.00
CONSTRUCTION 0106/2001 5460-301-0001(4) 1,226,000.00 20246A 1,193,660.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 63,000.00 63,000.00 62,941.00
WORKING DRAWINGS 97,000.00 97,000.00 54,806.17
CONSTRUCTION 1,226,000.00 1,193,660.00 11,857.00
Project 1,386,000.00 1,353,660.00 129,604.17
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-JUL-2000 30-APR-2001 14-JUL-2000  11-MAY-2001 100.00%
WORKING DRAWINGS 14-MAY-2001 22-MAR-2002 02-APR-2002 14-MAY-2001 02-APR-2002 100.00%
BID PERIOD 25-MAR-2002 26-JUN-2002  03-APR-2002 07-JUL-2002 03-APR-2002  19-JUL-2002 100.00%
CONSTRUCTION 27-JUN-2002  21-FEB-2003  10-JUL-2002 06-MAR-2003 26-JUL-2002 24-MAR-2003 5.00%

Project Status

Current Comments

Construction kick-off meeting was held on July 31, 2002. Notice to proceed date was July 26, 2002 with

a construction completion date of March 23, 2003. Milestones 1 and 2 have been established as August
24, 2002 for product data and September 24, 2002 for shop drawings.

Schedule On schedule.

Budget On budget.

Other information




REAL ESTATE SERVICES DIVISION Page # 249

)

PROJECT INFORMATION 12-AUG-02
NCYCC CORRECTIONAL TREATMENT CENTER
PROJECT LOCATION: STOCKTON
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: BRENNING, DOUGLAS L
PROJECT NUMBER: 107798
ESTIMATED PROJECT COST: $4,132,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5460-301-0001(6) 219,000.00 01011A 219,000.00
WORKING DRAWINGS 0106/2001 5470-301-0001 301,000.00 20222A 301,000.00
WORKING DRAWINGS 0106/2001 5460-301-0001(3) 301,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 219,000.00 219,000.00 201,400.09
WORKING DRAWINGS 602,000.00 301,000.00 3,920.00
CONSTRUCTION .00 .00 .00
Project 821,000.00 520,000.00 205,320.09
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-OCT-2000 11-MAY-2001 10-JAN-2001 08-MAR-2002 10-JAN-2001  12-APR-2002 100.00%
WORKING DRAWINGS 15-MAR-2002 05-DEC-2002 15-APR-2002 08-JAN-2003  15-APR-2002 12-FEB-2003 50.00%
BID PERIOD 06-DEC-2002 18-MAR-2003 10-JAN-2003 14-APR-2003 13-FEB-2003 27-MAY-2003 .00%
CONSTRUCTION 19-MAR-2003 17-MAR-2004 15-APR-2003 20-APR-2004 28-MAY-2003 26-MAY-2004 .00%

Project Status

Schedule

Budget

Current Comments

50% WD submittal and design review scheduled to begin August 19, 2002.
The project is one month behind schedule.

Project is within budget.

Other information




PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:
CURRENT PHASE:

)

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

Page # 250

12-AUG-02

NELLES YOUTH CORR. FACILITY: VISITOR’S SECURITY ENTRANCE & HALL

WHITTIER, L.A. COUNTY
YOUTH AUTHORITY
DAY, BRIAN G

102776

$1,710,045.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(6) 60,000.00 98171A 60,000.00
PRELIMINARY PLANS 0324/1998 5460-301-0001(6) 98171A ( 13,685.00)
WORKING DRAWINGS 0324/1998 5470-301-0001(6) 12,000.00 01049A 12,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(6) 98171A 13,685.00
WORKING DRAWINGS 0324/1998 5460-301-0001(6) 90,000.00 99104A 90,000.00
CONSTRUCTION 0052/2000 5460-301-0001(11) 1,651,000.00 20042A 1,548,045.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 60,000.00 46,315.00 46,307.00

WORKING DRAWINGS 102,000.00 115,685.00 105,749.56

CONSTRUCTION 1,651,000.00 1,548,045.00 883,034.00

Project 1,813,000.00 1,710,045.00 1,035,090.56

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 26-MAY-1999 02-SEP-1998  14-MAY-1999 100.00%
WORKING DRAWINGS 17-MAY-1999 01-FEB-2000 15-MAY-1999 19-JUN-2001 100.00%
BID PERIOD 01-FEB-2000  28-APR-2000 03-MAY-2000 25-OCT-2000 20-JUN-2001 10-OCT-2001 100.00%
CONSTRUCTION 01-MAY-2000 18-NOV-2000 25-OCT-2001 20-AUG-2002 11-OCT-2001 20-AUG-2002 55.00%

Project Status

Schedule

Budget

Other information

Current Comments

Contractor continues with progress on various trades, no other further slip has been evident. Contractor
has utilized 50% of planned guarding time for exterior modifications to the addition phase of this project.

Additional guarding will be addressed at the next meeting.
Project is -10 days behind the original completion date.

Project is on Budget.

None.



)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

Page # 251
12-AUG-02

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

NORTHERN YCRCC PERSONAL ALARM SYSTEM

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT
YOUTH AUTHORITY

OTTO, JOHN E

103510

$1,028,750.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(4.6) 58,000.00 98216A 58,000.00
CONSTRUCTION 0050/1999 5460-301-0001(5) 1,059,000.00 01152A 970,750.00
CONSTRUCTION 0050/1999 5460-301-0001(5) 20267A 35,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 58,000.00 58,000.00 57,452.00
CONSTRUCTION 1,059,000.00 1,005,750.00 502,108.65
Project 1,117,000.00 1,063,750.00 559,560.65
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 31-DEC-2002 45.00%

Project Status

Schedule

Budget

Current Comments

Construction Phase commenced. PAS-North Equipment and Shop Drawing Submittals received and
'Approved as Noted'. Equipment delivered and stored at Core/DeWitt Nelson site. Physical work at
Core/DeWitt Nelson site commenced 7/15/02.

Delayed Study Phase submittals has put project three months behind schedule.

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form

22 received.

Other information



)

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 252
12-AUG-02

O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY

OTTO, JOHN E

103513

$957,760.00
CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(5.2) 60,000.00 98218A 60,000.00
CONSTRUCTION 0050/1999 5460-301-0001(7) 946,000.00 01154A 897,760.00
CONSTRUCTION 0050/1999 5460-301-0001(7) 20265A 30,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 60,000.00 60,000.00 58,857.79
CONSTRUCTION 946,000.00 927,760.00 518,091.25
Project 1,006,000.00 987,760.00 576,949.04
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 18-JUL-2001  05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2002 31-DEC-2002 19-SEP-2001 31-DEC-2002 45.00%

Project Status

Schedule

Budget

Current Comments

Construction Phase commenced. PAS-North Equipment and Shop Drawing Submittals received and
'Approved as Noted'. Equipment delivered and stored at Core/DeWitt Nelson site. Physical work at
Core/DeWitt Nelson site commenced 7/15/02.

Delayed Study Phase submittals has put project three months behind schedule.

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form

22 received.

Other information




Page # 253

REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 12-AUG-02
PRESTON YCF PERSONAL ALARM SYSTEM
PROJECT LOCATION: PRESTON YOUTH CORRECTIONAL FACILITY
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: OTTO, JOHN E
PROJECT NUMBER: OPDMO0751
ESTIMATED PROJECT COST: $2,032,200.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5460-301-0001(2) 381,000.00 97135A 381,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(4.1) 156,000.00 98224A 156,000.00
CONSTRUCTION 0050/1999 5460-301-0001(3) 1,811,000.00 01151A 1,495,200.00
CONSTRUCTION 0050/1999 5460-301-0001(3) 20268A 73,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 381,000.00 381,000.00 377,017.93
WORKING DRAWINGS 156,000.00 156,000.00 150,914.41
CONSTRUCTION 1,811,000.00 1,568,200.00 729,409.20
Project 2,348,000.00 2,105,200.00 1,257,341.54
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-NOV-1997 01-MAY-1998 30-SEP-1997 10-SEP-1998 100.00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 18-JUL-2001 05-APR-2000 17-AUG-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 19-SEP-2001 31-DEC-2002 19-SEP-2001 31-DEC-2002 45.00%
Current Comments
Project Status Construction Phase commenced. PAS-North Equipment and Shop Drawing Submittals received and

'‘Approved as Noted'. Equipment delivered and stored at Core/DeWitt Nelson site. Physical work at
Core/DeWitt Nelson site commenced 7/15/02.

Schedule Delayed Study Phase submittals has put project three months behind schedule.
Budget Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form
22 received.

Other information




REAL ESTATE SERVICES DIVISION

Page # 254

s PROJECT INFORMATION 12-AUG-02
PRESTON YCF REMODEL VISITING HALL

PROJECT LOCATION: AMADOR COUNTY

DEPARTMENT: YOUTH AUTHORITY

PROJECT DIRECTOR: ARREOLA, ALONZO

PROJECT NUMBER: 106128

ESTIMATED PROJECT COST: $780,490.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5460-301-0001(4) 60,000.00 99206A 60,000.00
WORKING DRAWINGS 0050/1999 5460-301-0001(4) 52,000.00 O00009%A 52,000.00
CONSTRUCTION 0052/2000 5460-301-0001(5) 764,000.00 01041A 656,410.00
CONSTRUCTION 0052/2000 5460-301-0001(5) 20203A 12,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 60,000.00 60,000.00 59,469.00
WORKING DRAWINGS 52,000.00 52,000.00 46,400.69
CONSTRUCTION 764,000.00 668,410.00 629,980.51
Project 876,000.00 780,410.00 735,850.20
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 19-JUL-1999  03-DEC-1999 19-JUL-1999  14-JAN-2000 100.00%
WORKING DRAWINGS 17-JAN-2000  18-JUL-2000 17-JAN-2000  06-DEC-2000 100.00%
BID PERIOD 20-SEP-2000  30-OCT-2000 07-DEC-2000 10-APR-2001 100.00%
CONSTRUCTION 31-OCT-2000  31-JUL-2001 25-JUN-2001  19-JUL-2002 100.00%

Project Status
Schedule

Budget

Other information None.

Current Comments

The project has reached substantial completion. Only minor clean-up remains.

Project schedule has been revised to allow for additional change order work to be performed.




)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION

VENTURA YCF PERSONAL ALARM SYSTEM

Page# 2
12-AUG-02

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO

YOUTH AUTHORITY

OTTO, JOHN E

103521

$1,481,045.00
CONSTRUCTION

Funds Transferred

55

Phase Chapter Budget Item Appropriation($) Document Transferred($)
WORKING DRAWINGS 0324/1998 5460-301-0001(11.1) 73,000.00 98221A 73,000.00
CONSTRUCTION 0050/1999 5460-301-0001(12) 1,560,000.00 01009A 1,408,045.00
CONSTRUCTION 0050/1999 5460-301-0001(15) 60,000.00 20062A 60,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS 73,000.00 73,000.00 72,589.00
CONSTRUCTION 1,620,000.00 1,468,045.00 584,435.45
Project 1,693,000.00 1,541,045.00 657,024.45
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 01-OCT-1998 07-JUN-1999 14-SEP-1998 04-APR-2000 100.00%
BID PERIOD 07-JUN-1999  01-OCT-1999 05-APR-2000 29-APR-2001 100.00%
CONSTRUCTION 06-DEC-1999 06-APR-2001 30-APR-2001 02-AUG-2002 30-APR-2001 02-AUG-2002 72.00%

Project Status

Schedule

Budget
22 received.

Other information

Current Comments

Enclosure and additional IRT issues resolved. Work progressing and claims being negotiated.
Construction Phase is four months behind schedule due to contract modifications.

Construction contingency augmentation to cover unforseen costs has been approved by DOF and Form




)

REAL ESTATE SERVICES DIVISION

Page # 256

PROJECT INFORMATION 12-AUG-02
VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER
PROJECT LOCATION: VENTURA YOUTH CORRECTIONAL FACILITY
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: HILL, GORDEN S
PROJECT NUMBER: 103517
ESTIMATED PROJECT COST: $1,094,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(9) 54,000.00 98178A 54,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(9) 73,000.00 99099A 73,000.00
CONSTRUCTION 0052/2000 5460-301-0001(15) 1,032,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 54,000.00 54,000.00 53,868.50
WORKING DRAWINGS 73,000.00 73,000.00 56,198.22
CONSTRUCTION 1,032,000.00 .00 .00
Project 1,159,000.00 127,000.00 110,066.72
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998  15-JAN-1999 02-SEP-1998  11-JUN-1999 100.00%
WORKING DRAWINGS 02-APR-1999  12-AUG-1999 12-JUN-1999  14-FEB-2002 100.00%
BID PERIOD 15-OCT-1999 01-AUG-2002 02-DEC-2002 01-AUG-2002 02-DEC-2002 .00%
CONSTRUCTION 14-DEC-1999 14-SEP-2000 09-DEC-2002 09-JAN-2004  09-DEC-2002 09-JAN-2004 .00%

Project Status

Schedule

Budget

Other information

Current Comments

Waiting for construction funding in 02/03 budget.
WD’s 100% front end specs complete.

Last estimate at 100% WD's shows project short $333,000.00. DOF will not fund the project this year.
DOF requiring DYA to submit new COBCP for 02/03. Project will still be funded with revenue bonds.
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PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

ESTIMATED PROJECT COST:

CURRENT PHASE:

REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION

Page # 257
12-AUG-02

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA

YOUTH AUTHORITY

DAY, BRIAN G
103519

$1,964,000.00

CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 5460-301-0001(10.5) 70,000.00 98153A 70,000.00
WORKING DRAWINGS 0324/1998 5470-301-0001(10.5) 32,000.00 00295A 32,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(10.5) 116,000.00 99256A 116,000.00
CONSTRUCTION 0052/2000 5460-301-0001(16) 1,778,000.00 20143A 1,740,588.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 70,000.00 70,000.00 69,763.56
WORKING DRAWINGS 148,000.00 148,000.00 139,445.59
CONSTRUCTION 1,778,000.00 1,740,588.00 28,017.30
Project 1,996,000.00 1,958,588.00 237,226.45
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 02-SEP-1998 16-MAR-1999 28-AUG-1998 07-OCT-1999 100.00%
WORKING DRAWINGS 01-JUL-1999 27-DEC-1999 17-JUL-2000 23-APR-2001 11-DEC-2000 30-JUL-2001 100.00%
BID PERIOD 03-MAY-2000 13-SEP-2001 01-MAR-2002 100.00%
CONSTRUCTION 04-JUL-2000 02-JUL-2001 04-MAR-2002 17-MAR-2003 20.00%

Project Status

Current Comments

On-site meeting was held June 11, 2002, to discuss updated schedule and review the Contractor's

schedule of values. Abatement work and demolition is concluding by the end of June. Normal

communications and other activities continue.

Construction completion is on time.

Schedule
Budget No change.
Other information None.
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REAL ESTATE SERVICES DIVISION Page# 1
s PROJECT INFORMATION 13-AUG-02

BOAT INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION: CASTAIC LAKE SRA
DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: PACHECO, THOMAS E
PROJECT NUMBER: 106174

ESTIMATED PROJECT COST: $1,940,000.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 50/1999 3680-301-0516 128,000.00 11225 128,000.00
WORKING DRAWINGS 52/2000 3680-301-0516 132,000.00 51942 132,000.00
CONSTRUCTION 0106/2001 3680-301-0516(3) 1,680,000.00 .00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 128,000.00 128,000.00 128,198.00

WORKING DRAWINGS 132,000.00 132,000.00 114,714.01

CONSTRUCTION 1,680,000.00 .00 .00

Project 1,940,000.00 260,000.00 242,912.01

Approved
Original Approved Revised Current

Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999 02-MAR-2000 14-OCT-1999 15-MAY-2000 100.00%
WORKING DRAWINGS 16-OCT-2000 02-FEB-2001 18-AUG-2000 04-MAR-2002 100.00%
BID PERIOD 01-JUL-2001 01-NOV-2001 05-MAR-2002 08-AUG-2002 90.00%
CONSTRUCTION 01-NOV-2001  01-NOV-2002 09-AUG-2002 29-AUG-2003 .00%

Current Comments

Project Status The Operations Maintenance Agreement was approved by the Los Angeles County Board of
Supervisors on 4/15/02. The bid opening was held on 6/24/02, and the final bid tabulation is in process.
It is anticipated that the construction contract will be awarded by 8/8/02.

Schedule Upon award of the construction contract, a construction schedule will be established.
Budget The project is within budget.

Other information ~ There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page# 2

PROJECT INFORMATION 13-AUG-02
BOAT LAUNCHING FACILITY
PROJECT LOCATION: PYRAMID LAKE
DEPARTMENT: BOATING & WATERWAYS
PROJECT DIRECTOR: KARNES, DENNIS M
PROJECT NUMBER: DBW70100
ESTIMATED PROJECT COST: $1,124,400.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 3680-301-0516 45,000.00 10524 45,000.00
WORKING DRAWINGS 0324/1998 3680-301-0516 83,000.00 11115 83,000.00
CONSTRUCTION 0282/1997 3680-301-0516 2,400.00 15028 2,400.00
CONSTRUCTION 0050/1999 3680-301-0516 1,020,000.00 52050 994,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 45,000.00 45,000.00 44,982.00
WORKING DRAWINGS 83,000.00 83,000.00 82,935.08
CONSTRUCTION 1,022,400.00 996,400.00 980,593.92
Project 1,150,400.00 1,124,400.00 1,108,511.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 22-SEP-1997  26-DEC-1997 22-SEP-1997  08-JAN-1999 100.00%
WORKING DRAWINGS 07-JUN-1999  29-OCT-1999 01-SEP-1999  19-MAY-2000 100.00%
BID PERIOD 16-FEB-2000  16-MAY-2000 27-JUN-2000  25-JAN-2001 100.00%
CONSTRUCTION 16-MAY-2000 16-OCT-2000 26-JUN-2001 14-DEC-2001 26-JAN-2001  14-DEC-2001 100.00%

Project Status

Current Comments

There are no changes for this reporting period. The construction close-out documents are still in

process. Upon completion of the close-out documents, the final contract payment will be initiated.

Schedule
Budget

Other information

The project was completed per the revised schedule.
The project is within budget.

There are no significant project issues at this time.




REAL ESTATE SERVICES DIVISION

Page# 3

s PROJECT INFORMATION 13-AUG-02
NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

PROJECT LOCATION: LAKE NATOMA

DEPARTMENT: BOATING & WATERWAYS

PROJECT DIRECTOR: RODRIGUEZ, ENRIQUE M

PROJECT NUMBER: 102781

ESTIMATED PROJECT COST: $3,589,800.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0282/1997 3680-301-0516 4,800.00 97131BB 4,800.00
PRELIMINARY PLANS 0324/1998 3680-301-0516 123,000.00 10905 123,000.00
WORKING DRAWINGS 1999/0050 3680-301-0516 147,000.00 11221 147,000.00
CONSTRUCTION 0106/2001 3680-301-0516(3.5) 3,473,000.00 52838 3,315,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 4,800.00 4,800.00 4,800.00
PRELIMINARY PLANS 123,000.00 123,000.00 122,757.92
WORKING DRAWINGS 147,000.00 147,000.00 147,358.02
CONSTRUCTION 3,473,000.00 3,315,000.00 831,321.36
Project 3,747,800.00 3,589,800.00 1,106,237.30
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS .00%
WORKING DRAWINGS 04-OCT-1999  07-JUN-2000 28-OCT-1999  15-SEP-2000 100.00%
BID PERIOD 09-JUN-2000  21-JAN-2001  11-OCT-2000 28-FEB-2001 21-AUG-2001 27-NOV-2001 100.00%
CONSTRUCTION 21-DEC-2001 31-DEC-2002 11-NOV-2001 29-DEC-2002 29-NOV-2001 12-NOV-2002 40.00%

Project Status
Schedule

Budget

Other information

Current Comments

The construction work is currently in progress, and is approximately 40% complete.

The project is on schedule.

The project is within budget.

There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page# 4

PROJECT INFORMATION 13-AUG-02
SPILLWAY BOAT LAUNCHING FACILITY

PROJECT LOCATION: LAKE OROVILLE SRA

DEPARTMENT: BOATING & WATERWAYS

PROJECT DIRECTOR: KARNES, DENNIS M

PROJECT NUMBER: DBW70400

ESTIMATED PROJECT COST: $3,059,921.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 3680-301-0516 88,000.00 10546 88,000.00
PRELIMINARY PLANS 0282/1997 3680-301-0516 7,100.00 11163 7,100.00
WORKING DRAWINGS 50/1999 3680-301-0516 132,000.00 5011580 132,000.00
WORKING DRAWINGS 50/1999 3680-490-0516 8,100.00 5011588 8,100.00
CONSTRUCTION 0052/2000 3680-301-0516 2,824,721.00 52345 1,924,189.00
CONSTRUCTION 0052/2000 3680-301-0516 52644 260,532.00
CONSTRUCTION 0052/2000 3680-301-0516 52854 640,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 95,100.00 95,100.00 95,072.00
WORKING DRAWINGS 140,100.00 140,100.00 140,001.00
CONSTRUCTION 2,824,721.00 2,824,721.00 2,671,112.00
Project 3,059,921.00 3,059,921.00 2,906,185.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-OCT-1997 13-MAR-1998 03-AUG-1998 10-FEB-2000 100.00%
WORKING DRAWINGS 04-JAN-1999  22-JUN-1999 17-MAR-2000 12-JAN-2001 100.00%
BID PERIOD 01-JUL-2000 30-OCT-2000 15-JAN-2001  25-APR-2001 100.00%
CONSTRUCTION 01-NOV-2000 30-AUG-2001 26-JUN-2001 26-NOV-2001 26-APR-2001  30-JUL-2002 80.00%

Project Status
Schedule

Budget

Other information

Current Comments

The construction work is in progress and is approximately 80% complete.

Due to additional change orders for the trenching work, the construction completion date has been
revised to 7/30/02.

The project is within budget.

There are no other significant project issues at this time.
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REAL ESTATE SERVICES DIVISION

Page# 5

PROJECT INFORMATION 13-AUG-02
SUTRO LIBRARY, INTERIM MEASURES

PROJECT LOCATION: SAN FRANCISCO

DEPARTMENT: CA STATE LIBRARY

PROJECT DIRECTOR: GASSOUMIS, MARIA T

PROJECT NUMBER: 107732

ESTIMATED PROJECT COST: $460,077.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 6120-301-0001 18,000.00 51939 18,000.00
PRELIMINARY PLANS 0052/2000 6120-013-0001 51940 8,800.00
WORKING DRAWINGS 52/2000 6120-301-0001 27,000.00 52185 27,000.00
WORKING DRAWINGS 0052/2000 6120-013-0001 51940 15,600.00
CONSTRUCTION 0052/2000 6120-013-0001 200,000.00 51940 200,000.00
CONSTRUCTION 0052/2000 6120-013-0001 51940 (  8,800.00)
CONSTRUCTION 0052/2000 6120-013-0001 51940 ( 15,600.00)
CONSTRUCTION 0052/2000 6120-013-0001 15,600.00 52477 15,600.00
CONSTRUCTION 0052/2000 6120-011-0001 63,000.00 52477A 63,000.00
CONSTRUCTION 0052/2000 6120-301-0001 158,000.00 52893 136,477.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 18,000.00 26,800.00 26,727.73
WORKING DRAWINGS 27,000.00 42,600.00 42,541.45
CONSTRUCTION 436,600.00 390,677.00 353,351.66
Project 481,600.00 460,077.00 422,620.84
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-JUL-2000 08-DEC-2000 31-JUL-2000  03-NOV-2000 100.00%
WORKING DRAWINGS 21-DEC-2000 25-MAY-2001 26-JAN-2001  25-MAY-2001 100.00%
BID PERIOD 28-MAY-2001 05-OCT-2001 28-MAY-2001 23-JAN-2002 100.00%
CONSTRUCTION 08-OCT-2001 19-APR-2002 24-JAN-2002  09-JUL-2002 95.00%

Project Status

Schedule
Budget

Other information

Current Comments

The construction work is in progress and is approximately 95% complete.

The project is on schedule.

The project is within budget.

There are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION Page# 6
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PROJECT INFORMATION 13-AUG-02
SEISMIC RETROFIT
PROJECT LOCATION: REDDING
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: HAMAMOTO, STEVEN T
PROJECT NUMBER: 106171
ESTIMATED PROJECT COST: $2,920,300.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 2660-001-0042 20,000.00 FT10755 20,000.00
PRELIMINARY PLANS 50/1999 2660-311-0042 28,000.00 11292 28,000.00
WORKING DRAWINGS 0106/2001 2660-311-0042 239,000.00 52853 239,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 48,000.00 48,000.00 46,396.00
WORKING DRAWINGS 239,000.00 239,000.00 84,477.90
CONSTRUCTION .00 .00 .00
Project 287,000.00 287,000.00 130,873.90
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-OCT-1999 28-FEB-2000 16-JUN-2000 14-DEC-2001 14-JUL-2000 14-DEC-2001 100.00%
WORKING DRAWINGS 01-JUL-2001 31-JAN-2002 01-MAR-2002 30-OCT-2002 01-MAR-2002 30-OCT-2002 5.00%
BID PERIOD 01-AUG-2002 30-NOV-2002 10-DEC-2002 10-MAR-2003 10-DEC-2002 10-MAR-2003 .00%
CONSTRUCTION 01-DEC-2002 01-DEC-2003 11-MAR-2003 01-FEB-2004 11-MAR-2003 01-FEB-2004 .00%

Project Status

Current Comments

The working drawings are currently in progress and are approximately 5% complete.

Schedule The working drawing phase time frame has been revised which will impact the time frame for the Bid
and Construction phases.
Budget The project is within budget.

Other information

There are no other significant project issues at this time.




REAL ESTATE SERVICES DIVISION Page# 7
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PROJECT INFORMATION 13-AUG-02
SEISMIC RETROFIT
PROJECT LOCATION: EUREKA
DEPARTMENT: CALTRANS
PROJECT DIRECTOR: HAMAMOTO, STEVEN T
PROJECT NUMBER: 106781
ESTIMATED PROJECT COST: $5,768,700.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 2660-311-0042(3) 260,000.00 51946 260,000.00
WORKING DRAWINGS 0052/2000 2660-311-0042(3) 372,000.00 52852 372,000.00
CONSTRUCTION 0106/2001 2661-311-0042(2) 5,137,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 260,000.00 260,000.00 260,205.47
WORKING DRAWINGS 372,000.00 372,000.00 215,778.53
CONSTRUCTION 5,137,000.00 .00 .00
Project 5,769,000.00 632,000.00 475,984.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-JUL-2000 12-JAN-2001 01-NOV-2000 14-DEC-2001 100.00%
WORKING DRAWINGS 15-JAN-2001  30-SEP-2001 17-DEC-2001 30-AUG-2002 17-DEC-2001 30-AUG-2002 60.00%
BID PERIOD 01-JUL-2002 30-OCT-2002 01-SEP-2002 30-DEC-2002 01-SEP-2002 30-DEC-2002 .00%
CONSTRUCTION 01-NOV-2002 01-NOV-2003 01-JAN-2003 01-DEC-2003 01-JAN-2003 01-DEC-2003 .00%

Project Status

Schedule
Budget

Other information

The project is within budget.

Current Comments

The working drawings are currently in progress and are approximately 60% complete.
The project is on schedule.

The Department of Finance approved (9/24/01) construction funds to be reappropriated for FY 02/03.
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REAL ESTATE SERVICES DIVISION Page# 8

PROJECT INFORMATION 13-AUG-02
CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

PROJECT LOCATION: CHINO

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: LIN, TZEHON

PROJECT NUMBER: 107731

ESTIMATED PROJECT COST: $797,100.00

CURRENT PHASE: BID PERIOD

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 5240-301-0001(14) 179,000.00 51929 179,000.00
PRELIMINARY PLANS 0052/2000 5240-301-0001(14) 51929 (  67,000.00)
WORKING DRAWINGS 0052/2000 5240-301-0001(14) 67,000.00 52680 67,000.00
CONSTRUCTION 0106/2001 5240-301-0001(10) 681,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 179,000.00 112,000.00 111,999.52
WORKING DRAWINGS 67,000.00 67,000.00 37,143.68
CONSTRUCTION 681,000.00 .00 .00
Project 927,000.00 179,000.00 149,143.20
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-JUL-2000  13-APR-2001 23-AUG-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 14-APR-2001  19-MAR-2002 14-MAY-2001 09-APR-2002 100.00%
BID PERIOD 20-MAR-2002  14-AUG-2002 10-APR-2002  11-SEP-2002 50.00%
CONSTRUCTION 15-AUG-2002  19-AUG-2003 12-SEP-2002  16-SEP-2003 .00%

Project Status

Current Comments

opening is scheduled for July 11, 2002.

Schedule
Budget

Other information

The project is on schedule.

The project is within budget.

There are no other significant issues at this time.

This project has been filed for bids. The mandatory pre-bid site inspection was held on 6/25/02. The bid
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REAL ESTATE SERVICES DIVISION
s PROJECT INFORMATION 13-AUG-02

RENOVATE BRANCH WIRING MAINTENANCE SHOP

PROJECT LOCATION: FOLSOM

DEPARTMENT: CORRECTIONS

PROJECT DIRECTOR: GOLEMOHAMMADI, BAHRAM
PROJECT NUMBER: 107030

ESTIMATED PROJECT COST: $818,500.00
CURRENT PHASE: CONSTRUCTION

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 5240-301-0001(11) 44,000.00 5011527 44,000.00
WORKING DRAWINGS 0050/1999 5240-301-0001(11) 36,000.00 51693 36,000.00
WORKING DRAWINGS 0050/1999 5240-301-0001(11) 12,000.00 52211 12,000.00
CONSTRUCTION 0052/2000 5240-301-0001(12) 968,000.00 52662 633,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 44,000.00 44,000.00 44,000.00
WORKING DRAWINGS 48,000.00 48,000.00 47,821.57
CONSTRUCTION 968,000.00 633,000.00 570,469.00
Project 1,060,000.00 725,000.00 662,290.57
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 11-AUG-1999 24-APR-2000 28-JAN-2000 12-MAY-2000 100.00%
WORKING DRAWINGS 01-MAR-2000 29-SEP-2000 02-JUN-2000 20-APR-2001 100.00%
BID PERIOD 16-OCT-2000 18-JAN-2001 23-APR-2001 05-SEP-2001 23-APR-2001 05-SEP-2001 100.00%
CONSTRUCTION 19-FEB-2001  19-SEP-2001 06-SEP-2001 13-JUN-2002 06-SEP-2001  13-JUN-2002 100.00%

Current Comments

Project Status The construction work was completed 6/7/02 and the final inspection held 6/13/02. The construction
close-out documents are in process. Upon the completion of the construction close-out documents, the
final construction contract payment will be initiated.

Schedule The project was completed ahead of the scheduled completion date.
Budget The project is within budget.

Other information ~ The estimated project cost includes $93,500 for agency retained items.
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PROJECT INFORMATION 13-AUG-02
MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT
PROJECT LOCATION: MT. WHITNEY
DEPARTMENT: FISH & GAME
PROJECT DIRECTOR: PACHECO, THOMAS E
PROJECT NUMBER: 107730
ESTIMATED PROJECT COST: $1,976,000.00
CURRENT PHASE: BID PERIOD
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 3600-301-0001 167,000.00 51951 167,000.00
WORKING DRAWINGS 0052/2000 3600-301-0001 143,000.00 52542 143,000.00
CONSTRUCTION 0106/2001 3600-301-0001(1) 1,665,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 167,000.00 167,000.00 153,096.77
WORKING DRAWINGS 143,000.00 143,000.00 129,848.63
CONSTRUCTION 1,665,000.00 .00 .00
Project 1,975,000.00 310,000.00 282,945.40
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 28-JUL-2000 09-FEB-2001 28-JUL-2000  08-JUN-2001 100.00%
WORKING DRAWINGS 22-FEB-2001  23-JUL-2001 11-JUN-2001  11-JAN-2002  11-JUN-2001 28-MAR-2002 100.00%
BID PERIOD 24-JUL-2001 03-DEC-2001 14-JAN-2002 07-JUN-2002 29-MAR-2002 16-OCT-2002 50.00%
CONSTRUCTION 04-DEC-2001 17-JUN-2002  10-JUN-2002 13-DEC-2002 17-OCT-2002 31-OCT-2003 .00%

Project Status

bid opening date is 8/14/02.

Schedule

10/17/02 through 10/31/03.

Budget

Other information

The project is within budget.

Current Comments

There are no other significant project issues at this time.

The project has been filed for bids. A mandatory pre-bid site inspection is scheduled for 7/11/02 and the

Based on the scheduled bid opening date, the proposed construction schedule has been revised to
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PROJECT INFORMATION 13-AUG-02
HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION: HAWAII

DEPARTMENT: FOOD & AGRICULTURE

PROJECT DIRECTOR: CORELIS, DENNIS J

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST: $11,666,000.00

CURRENT PHASE: PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)

PRELIMINARY PLANS 0106/2001 8570-301-0001 (2) 539,000.00 52681 539,000.00
By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS .00 .00 .00

PRELIMINARY PLANS 539,000.00 539,000.00 73,729.90
WORKING DRAWINGS .00 .00 .00

CONSTRUCTION .00 .00 .00
Project 539,000.00 539,000.00 73,729.90

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2001 30-MAY-2002 01-AUG-2001 31-MAR-2003 50.00%
WORKING DRAWINGS 01-AUG-2002 30-MAY-2003 01-APR-2003 30-JAN-2004 .00%
BID PERIOD 01-JUN-2003  30-SEP-2003 01-FEB-2004  30-MAY-2004 .00%
CONSTRUCTION 01-OCT-2003 30-DEC-2004 01-JUN-2004  30-AUG-2005 .00%

Project Status

Current Comments

Facility is still on hold, pending the client completing and testing the alterations to the facility.

Schedule

There has been no change for this reporting period. The preliminary plans for the new Production

Due to the client’s delay in completing and testing the alterations to the facility, the completion of the

preliminary plans phase has been revised to 03/31/03. This change will also impact the remaining

project schedule.

Budget

Other information

This project is within budget.

There are no other significant project issues at this time.
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s PROJECT INFORMATION 13-AUG-02
SECURITY IMPROVEMENTS
PROJECT LOCATION: LOS ANGELES
DEPARTMENT: FRANCHISE TAX BOARD
PROJECT DIRECTOR: WELLS, TOM D
PROJECT NUMBER: 106173
ESTIMATED PROJECT COST: $246,432.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1730-301-0001 31,000.00 11248 31,000.00
WORKING DRAWINGS 0050/1999 1730-301-0001 47,000.00 5011582 34,500.00
CONSTRUCTION 0050/1999 1730-301-0001 360,000.00 52099 120,932.00
CONSTRUCTION 0050/1999 1730-301-0001 52199 60,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 31,000.00 31,000.00 31,000.00
WORKING DRAWINGS 47,000.00 34,500.00 34,500.00
CONSTRUCTION 360,000.00 180,932.00 180,932.00
Project 438,000.00 246,432.00 246,432.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-1999  30-NOV-1999 01-NOV-1999  20-MAR-2000 100.00%
WORKING DRAWINGS 01-FEB-2000  30-JUN-2000 18-APR-2000  21-JUN-2000 100.00%
BID PERIOD 21-JUN-2000  01-NOV-2000 21-JUN-2000  30-APR-2001 100.00%
CONSTRUCTION 01-NOV-2000 02-MAR-2001 14-MAY-2001 01-AUG-2001 14-MAY-2001 11-FEB-2002 100.00%

Project Status

Schedule
Budget

Other information

Current Comments

The project was completed on schedule (2/11/02).
The project is within budget.

There are no other significant project issues at this time.

The construction close-out documents, and the the final construction contract payment have been
processed. This project will be deleted from the next report.
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PROJECT INFORMATION 13-AUG-02
ARMORY STRUCTURAL RETROFIT
PROJECT LOCATION: VENTURA
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: HAMAMOTO, STEVEN T
PROJECT NUMBER: SPS71100
ESTIMATED PROJECT COST: $1,223,500.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 47,000.00 10664 47,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 149,500.00 10959 149,500.00
CONSTRUCTION 0324/1998 1760-301-0768 1,027,000.00 5011643 1,027,000.00
CONSTRUCTION 0324/1998 1760-301-0768 172,543.00 52322 172,543.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 47,000.00 47,000.00 .00
WORKING DRAWINGS 149,500.00 149,500.00 139,461.46
CONSTRUCTION 1,199,543.00 1,199,543.00 1,105,563.05
Project 1,396,043.00 1,396,043.00 1,245,024.51
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  10-JUL-1998 20-FEB-1998 07-OCT-1998 100.00%
WORKING DRAWINGS 15-SEP-1998  30-DEC-1998 18-JAN-1999  17-DEC-1999 100.00%
BID PERIOD 15-FEB-1999  15-MAR-1999 08-MAR-2000 10-AUG-2000 100.00%
CONSTRUCTION 15-MAR-1999 30-DEC-1999 15-JUL-2000 15-MAR-2001 11-AUG-2000 30-NOV-2001 100.00%

Project Status

Schedule

Budget

Other information

Current Comments

The final construction contract payment is in process. It is anticipated that a claim may be filed by the
contractor for the assessed liquidated damages (approximately $81,000). A notice was sent to the
Department of Finance on 6/17/02, regarding a potential request for return of bid savings to supplement

the construction phase of the project.
The project was completed on 11/30/01.

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 13-AUG-02
BLDG. 22
PROJECT LOCATION: SAN QUENTIN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: CHEW, IVAN
PROJECT NUMBER: 106779
ESTIMATED PROJECT COST: $16,633,400.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 741,000.00 51962 741,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0001 427,000.00 52668 427,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 1,168,000.00 1,168,000.00 570,414.99
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 1,168,000.00 1,168,000.00 570,414.99
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 14-FEB-2000  28-JUL-2000  20-JUL-2000  14-JUL-2001  20-JUL-2000  16-SEP-2002 60.00%
WORKING DRAWINGS 08-JUL-2002  25-APR-2003  17-SEP-2002  25-JUN-2003  17-SEP-2002  25-JUN-2003 .00%
BID PERIOD 15-JUL-2003  24-OCT-2003 26-JUN-2003 24-DEC-2003 26-JUN-2003  24-DEC-2003 .00%
CONSTRUCTION 27-OCT-2003 26-JAN-2005 27-DEC-2003 26-MAR-2005 27-DEC-2003 26-MAR-2005 .00%

Project Status
Schedule

Current Comments

The preliminary plans are currently in progress and are approximately 60% complete.
Due to the construction phasing plan to house the Building 22 tenants during the subsequent structural

retrofit, the completion date for the preliminary plans has been revised to 9/16/02. This change will
impact the remaining project schedule.

Budget

Other information

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 13-AUG-02
BLDGS. B, D, L, Q,
PROJECT LOCATION: CMC-SAN LUIS OBISPO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 106775
ESTIMATED PROJECT COST: $6,793,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0050/1999 1760-490-0768 285,000.00 5011553 285,000.00
WORKING DRAWINGS 0050/1999 1760-490-0768(22) 449,000.00 52455 449,000.00
CONSTRUCTION 0052/2000 1760-301-0768 6,059,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 285,000.00 285,000.00 262,030.78
WORKING DRAWINGS 449,000.00 449,000.00 201,083.49
CONSTRUCTION 6,059,000.00 .00 .00
Project 6,793,000.00 734,000.00 463,114.27
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 16-FEB-2000 11-MAY-2001 100.00%
WORKING DRAWINGS 01-JUL-2000 01-JAN-2001  14-MAY-2001 11-DEC-2001 14-MAY-2001 23-MAY-2002 100.00%
BID PERIOD 01-FEB-2001  30-MAR-2001 12-DEC-2001 11-MAR-2002 27-MAY-2002 29-JUL-2002 .00%
CONSTRUCTION 01-APR-2001  01-JAN-2002 12-MAR-2002 12-FEB-2003  30-JUL-2002  25-JUL-2003 .00%

Project Status

Current Comments

Department of Finance approval to proceed to bid was received on 5/23/02, and the project has been

Due to the delay in securing Department of Finance approval to proceed to bid, the completion date for
the working drawings phase has been revised to 5/23/02. This change will impact the remaining project

filed for bids.
Schedule
schedule.
Budget The project is within budget.

Other information

There are no other significant project issues at this time.
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13-AUG-02

CCIl - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

CCl, TEHACHAPI
GENERAL SERVICES
DUTTA, SALINDER K
111684A

$2,987,000.00
PRELIMINARY PLANS

ESTIMATED PROJECT COST:
CURRENT PHASE:

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0001(25) 20,000.00 20102A 20,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 12,000.00
PRELIMINARY PLANS .00 .00 .00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 20,000.00 20,000.00 12,000.00

Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-SEP-2001  30-NOV-2001 01-SEP-2001  31-JAN-2002 100.00%
PRELIMINARY PLANS 30-JUL-2002 11-OCT-2002 30-JUL-2002  11-OCT-2002 .00%
WORKING DRAWINGS 11-NOV-2002 07-MAY-2003 11-NOV-2002 07-MAY-2003 .00%
BID PERIOD 08-MAY-2003  06-AUG-2003 08-MAY-2003 06-AUG-2003 .00%
CONSTRUCTION 07-AUG-2003  11-MAR-2005 07-AUG-2003 11-MAR-2005 .00%

Current Comments

Project Status
the FY 03/04 budget. This project will be deleted from the next status report.

Schedule The study phase was completed 1/31/02.

Budget The project is within budget

Other information ~ There are no other significant issues at this time.

The study phase is complete, and the preliminary plans and working drawings funds will be proposed in
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PROJECT INFORMATION 13-AUG-02
CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
PROJECT LOCATION: CHINO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: SPS71300
ESTIMATED PROJECT COST: $3,880,500.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 148,000.00 10666 148,000.00
WORKING DRAWINGS 50/1999 1760-490-0768 244,000.00 11274 244,000.00
CONSTRUCTION 0324/1998 1760-301-0768 3,522,000.00 52296 3,233,200.00
CONSTRUCTION 0050/1999 1760-490-0768 255,300.00 52763 255,300.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 148,000.00 148,000.00 148,000.00
WORKING DRAWINGS 244,000.00 244,000.00 209,626.48
CONSTRUCTION 3,777,300.00 3,488,500.00 3,063,495.91
Project 4,169,300.00 3,880,500.00 3,421,122.39
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  04-SEP-1998 20-FEB-1998  14-OCT-1999 100.00%
WORKING DRAWINGS 15-SEP-1998  30-MAR-1999 01-DEC-1999  30-MAY-2000 100.00%
BID PERIOD 15-MAY-1999  01-JUL-1999 13-JUN-2000  09-MAR-2001 100.00%
CONSTRUCTION 01-JUL-1999  01-JUL-2000  25-SEP-2000 26-SEP-2001  15-MAR-2001 28-JUN-2002 99.00%

Project Status

Schedule
Budget

Other information

The project is within budget.

Current Comments

There are no other significant project issues at this time.

Due to the punch list items, the construction completion date has been revised to 6/28/02.

The construction work is currently in progress and is approximately 99% complete. The final walk-thru
was conducted on 5/28/02, and the contractor is currently completing minor punch list items.
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PROJECT INFORMATION 13-AUG-02
CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT
PROJECT LOCATION: SOLEDAD
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 111686
ESTIMATED PROJECT COST: $2,513,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0768 20,000.00 52665 20,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0768 201,000.00 52955 201,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 19,998.64
PRELIMINARY PLANS 201,000.00 201,000.00 31,309.00
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 221,000.00 221,000.00 51,307.64
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-SEP-2001  04-JAN-2002 01-SEP-2001  04-JAN-2002 100.00%
PRELIMINARY PLANS 07-JAN-2002  01-JUN-2002 07-JAN-2002  09-SEP-2002 20.00%
WORKING DRAWINGS 01-AUG-2002  08-JAN-2003 10-SEP-2002  08-JAN-2003 .00%
BID PERIOD 08-JAN-2003  18-MAY-2003 08-JAN-2003  18-MAY-2003 .00%
CONSTRUCTION 18-MAY-2003  18-JUN-2004 18-MAY-2003  10-AUG-2004 .00%

Project Status
Schedule

Budget

Other information

Current Comments

The preliminary plans are currently in progress and are approximately 20% complete.

Due to the delay in processing the consultant contract, the completion date for the preliminary plans
phase has been revised to 9/9/02. This change will impact the remaining project schedule.

The project is within budget. The working drawings and construction funding has been requested in the
FY 02/03 budget.

There are no other significant issues at this time.
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13-AUG-02

FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER:

ESTIMATED PROJECT COST:

CURRENT PHASE:

FRESNO
GENERAL SERVICES
DUTTA, SALINDER K

111690

$2,547,000.00
PRELIMINARY PLANS

Funds Transferred

Phase Chapter Budget Item Appropriation($) Document Transferred($)
STUDY/ACQUISITIONS 0106/2001 1760-301-0768(28) 20,000.00 52667 20,000.00
PRELIMINARY PLANS 0106/2001 1760-301-0768(28) 281,000.00 52925 281,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS 20,000.00 20,000.00 20,000.00
PRELIMINARY PLANS 281,000.00 281,000.00 76,988.94
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 301,000.00 301,000.00 96,988.94
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS 01-OCT-2001  04-JAN-2002 01-OCT-2001  04-JAN-2002 100.00%
PRELIMINARY PLANS 14-FEB-2002  12-JUL-2002 14-FEB-2002  13-SEP-2002 80.00%
WORKING DRAWINGS 12-JUL-2002 08-APR-2003 16-SEP-2002  08-MAY-2003 .00%
BID PERIOD 22-APR-2003  30-JUL-2003 09-MAY-2003 30-AUG-2003 .00%
CONSTRUCTION 31-JUL-2003 31-JUL-2004 31-AUG-2003 31-AUG-2004 .00%
Current Comments
Project Status The preliminary plans are approximately 80% complete and are currently pending review by the Peer

Review Board. It is anticipated that the preliminary plans will be submitted for review to the Public
Works Board on 9/13/02.

Schedule The project schedule has been moved to 9/13/02, due to the delay in obtaining approval from the Peer
Review Board. This change will impact the remaining schedule.

Budget The project is within budget. The appropriation for working drawings of $264,000 is being proposed in

the 02/03 FY.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 13-AUG-02
GYM, VOC ED, WING V-STRUCTURAL RETROFIT
PROJECT LOCATION: SOLEDAD
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: SPS70900
ESTIMATED PROJECT COST: $2,116,730.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 47,000.00 10662 47,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 252,700.00 11272 252,700.00
CONSTRUCTION 0324/1998 1760-301-0768 1,817,030.00 52161 1,817,030.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 47,000.00 47,000.00 46,359.20
WORKING DRAWINGS 252,700.00 252,700.00 .00
CONSTRUCTION 1,817,030.00 1,817,030.00 1,564,138.03
Project 2,116,730.00 2,116,730.00 1,610,497.23
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  30-JUN-1998 20-FEB-1998 31-AUG-1999 100.00%
WORKING DRAWINGS 15-SEP-1998  30-DEC-1998 19-OCT-1999 05-JUN-2000 100.00%
BID PERIOD 15-JAN-1999  01-MAR-1999 02-AUG-2000 19-MAR-2001 100.00%
CONSTRUCTION 01-MAR-1999 30-DEC-1999 02-OCT-2000 03-JUL-2001  20-MAR-2001 18-APR-2002 100.00%

Project Status

deleted from the next report.

Schedule

Budget

Other information

Current Comments

There are no other significant project issues at this time.

The construction work is complete and the final payment has been processed. This project will be

Due to various change orders for unforeseen site conditions, the construction completion date has been
revised to 4/18/02.

The project is within budget.
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PROJECT INFORMATION 13-AUG-02
KITCHEN & DINING ROOM
PROJECT LOCATION: SAN QUENTIN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: PERRY, DAVID W
PROJECT NUMBER: 106778
ESTIMATED PROJECT COST: $4,655,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0324/1998 1760-301-0768 180,000.00 5011558 180,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768 256,000.00 52706 256,000.00
CONSTRUCTION 0106/2001 1760-301-0768(1.2) 4,219,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 180,000.00 180,000.00 168,516.67
WORKING DRAWINGS 256,000.00 256,000.00 168,502.78
CONSTRUCTION 4,219,000.00 .00 .00
Project 4,655,000.00 436,000.00 337,019.45
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 03-DEC-1999 15-JUN-2000 07-FEB-2000  13-JUL-2001 100.00%
WORKING DRAWINGS 08-AUG-2000 18-DEC-2000 29-JUN-2001 12-MAR-2002 16-JUL-2001  11-JUN-2002 100.00%
BID PERIOD 19-FEB-2000 09-APR-2001 12-MAY-2002 12-JUL-2002 12-JUN-2002  12-AUG-2002 .00%
CONSTRUCTION 10-APR-2001  11-MAR-2002 13-JUL-2002  13-JUN-2003 13-AUG-2002 13-AUG-2003 .00%

Project Status

Schedule

Budget

Other information

Current Comments

The working drawings are complete, and the Department of Finance approval to proceed to bid was

received on 6/11/02.

The completion date for the working drawings phase has been revised to 6/11/02. This change will

impact the remaining project schedule.
The project is within budget.

There are no other significant project issues at this time.




)

REAL ESTATE SERVICES DIVISION

Page# 22

PROJECT INFORMATION 13-AUG-02
NEUMILLER INFIRMARY
PROJECT LOCATION: SAN QUENTIN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SIU, ROBERT W
PROJECT NUMBER: SPS70500
ESTIMATED PROJECT COST: $9,023,000.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 340,000.00 10658 340,000.00
WORKING DRAWINGS 52/2000 1760-301-0768 160,000.00 51984 160,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 473,000.00 10933 473,000.00
CONSTRUCTION 0052/2000 1760-301-0001 1,500,000.00 .00
CONSTRUCTION 0052/2000 1760-301-0768 6,550,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 340,000.00 340,000.00 340,000.00
WORKING DRAWINGS 633,000.00 633,000.00 568,502.76
CONSTRUCTION 8,050,000.00 .00 .00
Project 9,023,000.00 973,000.00 908,502.76
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998 18-AUG-1998 20-FEB-1998 19-FEB-1999 100.00%
WORKING DRAWINGS 15-OCT-1998 01-MAY-1999 20-SEP-2000 16-MAY-2001 20-SEP-2000 16-MAY-2001 95.00%
BID PERIOD 15-JUN-1999  01-SEP-1999 13-SEP-2001 31-DEC-2001 13-SEP-2001 31-DEC-2001 .00%
CONSTRUCTION 01-SEP-1999 20-FEB-2001  03-JAN-2002 04-JUN-2002  03-JAN-2002  04-JUN-2002 .00%

Project Status

Schedule

Budget

Other information

Current Comments

As of 5/16/01, the working drawings for the Infirmary are 95% complete and the working drawings for the
trailers for temporary quarters are 90% complete. DGS, however, has decided to close out this project
as it currently exists until the Department of Corrections has finalized the pending design and
construction of the Correctional Treatment Center. This project will be deleted from the next report.

A revised project schedule will be established upon reappropriation of the construction funds.

The construction appropriation reverted on 6/30/01.

There are no other significant project issues at this time.
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PROJECT INFORMATION 13-AUG-02
OFFICERS & GUARDS STRUCTURAL RETROFIT
PROJECT LOCATION: FOLSOM PRISON
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: PERRY, DAVID W
PROJECT NUMBER: SPS70800
ESTIMATED PROJECT COST: $4,091,303.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 1760-301-0768 146,000.00 10661 146,000.00
WORKING DRAWINGS 0324/1998 1760-301-0768 296,000.00 11142 296,000.00
CONSTRUCTION 0324/1998 1760-301-0768 3,379,000.00 52295 3,379,000.00
CONSTRUCTION 0050/1999 1760-490-0768 270,303.00 52628 270,303.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 146,000.00 146,000.00 .00
WORKING DRAWINGS 296,000.00 296,000.00 241,932.47
CONSTRUCTION 3,649,303.00 3,649,303.00 3,621,189.55
Project 4,091,303.00 4,091,303.00 3,863,122.02
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 20-FEB-1998  07-AUG-1998 20-FEB-1998  11-MAY-1999 100.00%
WORKING DRAWINGS 15-SEP-1998  30-JAN-1999 01-DEC-1999  09-JUN-2000 100.00%
BID PERIOD 16-MAR-1998  01-MAY-1999 13-JUN-2000  09-APR-2001 100.00%
CONSTRUCTION 01-MAY-1999  01-MAY-2000 01-OCT-2000 07-OCT-2001 10-APR-2001  06-AUG-2002 99.00%

Project Status

Current Comments

The construction work is in progress and is approximately 99% complete. A request to utilize bid

savings of $285,303 was approved by the Department of Finance on 4/29/02. The additional funds were
required due to unforeseen site conditions. The final walk-thru was conducted on 6/6/02, and the
contractor is currently completing minor punch list items.

Schedule
Budget

Other information

The project is within budget.

There are no other significant project issues at this time.

Due to the punch list items, the completion date for the construction phase has been revised to 8/6/02.
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PROJECT INFORMATION 13-AUG-02
SAN QUENTIN BUILDING 22 MODULAR
PROJECT LOCATION: SAN QUENTIN
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: CHEW, IVAN
PROJECT NUMBER: 111691
ESTIMATED PROJECT COST: $6,469,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0106/2001 1760-301-0001 288,000.00 52673 288,000.00
WORKING DRAWINGS 0106/2001 1760-301-0001(16.5) 484,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 288,000.00 288,000.00 147,464.24
WORKING DRAWINGS 484,000.00 .00 .00
CONSTRUCTION .00 .00 .00
Project 772,000.00 288,000.00 147,464.24
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-SEP-2001  18-JAN-2002 17-OCT-2001  16-SEP-2002 95.00%
WORKING DRAWINGS 19-JAN-2002  31-MAY-2002 17-SEP-2002  28-DEC-2002 .00%
BID PERIOD 19-JUN-2002  30-SEP-2002 29-DEC-2002  14-MAR-2003 .00%
CONSTRUCTION 01-OCT-2002  30-APR-2003 17-MAR-2003  30-SEP-2003 .00%

Project Status

Current Comments

The preliminary plans are in progress, and are approximately 95% complete.

Schedule Due to the construction phasing plan to house the Building 22 tenants during the subsequent structural
retrofit, the completion date for the preliminary plans has been revised to 9/16/02. This change will
impact the remaining project schedule.

Budget Based upon revised program requirements from CDC, the estimated construction cost has increased.

Construction funding is being requested in the FY 02/03 budget. A request to reappropriate the working
drawings funds was submitted to the Department of Finance in 2/02 and is currently pending approval.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 13-AUG-02
SEISMIC RETROFIT WING Q
PROJECT LOCATION: SOLEDAD
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 106791
ESTIMATED PROJECT COST: $2,400,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51968 174,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768 187,000.00 52936 187,000.00
CONSTRUCTION 0106/2001 1760-301-0768(7) 2,220,600.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 152,849.93
WORKING DRAWINGS 187,000.00 187,000.00 29,870.46
CONSTRUCTION 2,220,600.00 .00 .00
Project 2,581,600.00 361,000.00 182,720.39
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 08-FEB-2002 100.00%
WORKING DRAWINGS 10-FEB-2001  15-APR-2002 11-FEB-2002 27-JUN-2002 11-FEB-2002 30-AUG-2002 60.00%
BID PERIOD 16-APR-2002  05-AUG-2002 28-JUN-2002 15-OCT-2002 02-SEP-2002 02-JAN-2003 .00%
CONSTRUCTION 06-AUG-2002 07-APR-2003 16-OCT-2002 16-JUN-2003 06-JAN-2003 06-OCT-2003 .00%

Project Status

Schedule

Current Comments

The working drawings are currently in progress and are approximately 60% complete.

Due to the consultant’s delay in accomplishing the drawings, the completion date for the working

drawings phase has been revised to 8/30/02. This change will impact the remaining project schedule.

Budget

Other information

There are no other significant project issues at this time.

The project is within budget. A request to reappropriate the construction funds to FY 02/03 was
submitted to the Department of Finance in 2/02.
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PROJECT INFORMATION 13-AUG-02
SPACE FRAME ROOF

PROJECT LOCATION: VAN NUYS

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: MOORE, GARY A

PROJECT NUMBER: 107729

ESTIMATED PROJECT COST: $1,706,600.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0001 63,400.00 51945 63,400.00
WORKING DRAWINGS 52/2000 1760-301-0001 53,400.00 52132 53,400.00
WORKING DRAWINGS 0050/1999 1760-001-0666 82,800.00 99036 82,800.00
CONSTRUCTION 0050/1999 1760-001-0666 234,815.00 99036 234,815.00
CONSTRUCTION 0052/2000 1760-001-0666 388,985.00 52539 388,985.00
CONSTRUCTION 0052/2000 1760-301-0001 883,200.00 52627 883,200.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 63,400.00 63,400.00 64,875.01
WORKING DRAWINGS 136,200.00 136,200.00 112,552.50
CONSTRUCTION 1,507,000.00 1,507,000.00 1,294,357.49
Project 1,706,600.00 1,706,600.00 1,471,785.00
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 27-JUL-2000 10-NOV-2000 27-JUL-2000 10-NOV-2000 100.00%
WORKING DRAWINGS 23-NOV-2000 15-MAR-2001 23-NOV-2000 15-MAR-2001 100.00%
BID PERIOD 16-MAR-2001  30-JUL-2001 16-MAR-2001 26-JUL-2001 100.00%
CONSTRUCTION 13-AUG-2001 22-FEB-2002 27-JUL-2001 11-MAR-2002 100.00%

Project Status

Current Comments

contract payment is in process.

Schedule
Budget The project is within bu

Other information

The project was completed on schedule.

dget.

The project has split funding ($1,000,000 Capital Outlay and $721,200 Support).

The construction close-out documents have been completed, and the proposed final construction
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PROJECT INFORMATION 13-AUG-02
STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION
PROJECT LOCATION: SAN LUIS OBISPO
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 107811
ESTIMATED PROJECT COST: $950,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 87,000.00 51969 87,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 4,240.00
PRELIMINARY PLANS 87,000.00 87,000.00 69,970.34
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 87,000.00 87,000.00 74,210.34
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 31-JUL-2002 40.00%
WORKING DRAWINGS 12-AUG-2002 07-FEB-2003 12-AUG-2002 07-FEB-2003 .00%
BID PERIOD 10-FEB-2003  06-JUN-2003 10-FEB-2003  06-JUN-2003 .00%
CONSTRUCTION 09-JUN-2003  09-JUN-2004 09-JUN-2003  09-JUN-2004 .00%

Schedule

Other information

Project Status

Current Comments

the Peer Review Board.

The preliminary plans are approximately 40% complete, and the plans are currently pending review by

Due to the delay by the Peer Review Board in scheduling the review of the preliminary plans, the

completion date for the preliminary plans phase has been revised to 7/31/02. This change will impact
the remaining project schedule..

Budget

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 13-AUG-02
STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4
PROJECT LOCATION: CCl, TEHACHAPI
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: DUTTA, SALINDER K
PROJECT NUMBER: 107814
ESTIMATED PROJECT COST: $2,987,000.00
CURRENT PHASE: PRELIMINARY PLANS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 1760-301-0768 135,000.00 51972 135,000.00
PRELIMINARY PLANS 0052/2000 1760-301-0768 51972 ( 135,000.00)
PRELIMINARY PLANS 0052/2000 1760-301-0768 51972 135,000.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 135,000.00 135,000.00 63,307.99
WORKING DRAWINGS .00 .00 .00
CONSTRUCTION .00 .00 .00
Project 135,000.00 135,000.00 63,307.99
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 01-AUG-2000 09-FEB-2001 01-NOV-2000 10-MAY-2002 100.00%
WORKING DRAWINGS 26-AUG-2002  07-MAY-2003 26-AUG-2002 07-MAY-2003 .00%
BID PERIOD 08-MAY-2003  16-AUG-2003 08-MAY-2003  06-AUG-2003 .00%
CONSTRUCTION 07-AUG-2003  10-JUN-2004 07-AUG-2003 10-JUN-2004 .00%
Current Comments
Project Status The preliminary plans and authorization to proceed to the working drawings phase were approved by the
Public Works Board on 5/10/02.
Schedule The schedule for the start of working drawings is pending approval of the FY 02/03 budget. The
tentative start date for the working drawings phase is 8/26/02.
Budget The project is within budget. The working drawings and construction funding have been requested in

the FY 02/03 budget.

Other information ~ There are no other

significant issues at this time.



)

REAL ESTATE SERVICES DIVISION

Page# 29

PROJECT INFORMATION 13-AUG-02
STRUCTURAL RETROFIT-OFFICE BUILDING

PROJECT LOCATION: SANTA ANA

DEPARTMENT: GENERAL SERVICES

PROJECT DIRECTOR: DUTTA, SALINDER K

PROJECT NUMBER: SPS60300

ESTIMATED PROJECT COST: $10,549,138.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0162/1996 1760-301-0768 257,000.00 10251 257,000.00
WORKING DRAWINGS 0162/1996 1760-301-0768 344,000.00 10494 344,000.00
CONSTRUCTION 0282/1997 1760-302-0768 3,141,478.50 1008-4031 3,141,478.50
CONSTRUCTION 0282/1997 1760-302-0768 451,500.00 1008-4031 451,500.00
CONSTRUCTION 0282/1997 1760-302-0768 1008-4031 ( 2,661,169.50)
CONSTRUCTION 0282/1997 1760-302-0768 1008-4031 289,021.50
CONSTRUCTION 0282/1997 1760-302-0768 289,021.50 CR8631 289,021.50
CONSTRUCTION 0324/1998 1760-302-0768(1) 10,949,000.00 51672 4,432,000.00
CONSTRUCTION 0324/1998 1760-302-0768(1) 52331 746,775.00
CONSTRUCTION 0324/1998 1760-302-0768 887,363.00 52762 887,363.00
CONSTRUCTION / -- 638,978.00 04701586 638,978.00
CONSTRUCTION / - 1,060,096.00 ROC 8840 1,060,096.00
CONSTRUCTION / -- 673,074.00 ROC 8856A 673,074.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 257,000.00 257,000.00 .00
WORKING DRAWINGS 344,000.00 344,000.00 344,000.00
CONSTRUCTION 18,090,511.00 9,948,138.00 9,213,760.63
Project 18,691,511.00 10,549,138.00 9,557,760.63
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 04-SEP-1996 30-MAY-1997 04-SEP-1996  30-MAY-1997 100.00%
WORKING DRAWINGS 11-JUL-1997 11-DEC-1997 11-JUL-1997 17-DEC-1999 100.00%
BID PERIOD 15-SEP-1998 01-NOV-1998 23-MAR-2000 15-JUL-2000 100.00%
CONSTRUCTION 01-NOV-1998 30-DEC-1999 15-JUL-2000 15-SEP-2001 14-AUG-2000 22-JUN-2002 99.00%

Project Status

Current Comments

The construction work is in progress and is approximately 99% complete. A request to utilize additional

bid savings was approved by DOF on 4/12/02. The additional funds were required due to unforseen site
conditions. The final walk-thru was conducted on 5/24/02 and the contractor is currently completing
minor punch list items.

Schedule

Due to the punch list items, the construction completion date has been revised to 6/22/02.
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s PROJECT INFORMATION 13-AUG-02
Budget Additional funds (in the amount of $325,035) from the bid savings were received on 5/6/02.

Other information ~ There are no other significant project issues at this time.
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PROJECT INFORMATION 13-AUG-02
STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.
PROJECT LOCATION: ELDRIDGE
DEPARTMENT: GENERAL SERVICES
PROJECT DIRECTOR: SHAW, DEREK M
PROJECT NUMBER: 106780
ESTIMATED PROJECT COST: $2,316,000.00
CURRENT PHASE: WORKING DRAWINGS
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 52/2000 1760-301-0768 174,000.00 51967 174,000.00
WORKING DRAWINGS 0106/2001 1760-301-0768(6) 194,000.00 52930 194,000.00
CONSTRUCTION 0106/2001 1760-301-0768 2,122,000.00 .00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 174,000.00 174,000.00 154,460.00
WORKING DRAWINGS 194,000.00 194,000.00 26,175.28
CONSTRUCTION 2,122,000.00 .00 .00
Project 2,490,000.00 368,000.00 180,635.28
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 08-SEP-2000 29-DEC-2000 02-NOV-2000 11-JAN-2002 100.00%
WORKING DRAWINGS 15-DEC-2001 15-MAR-2002 25-JAN-2002  14-JUN-2002  25-JAN-2002 11-OCT-2002 20.00%
BID PERIOD 16-MAR-2002  16-JUL-2002 16-JUN-2002 16-OCT-2002 14-OCT-2002 25-FEB-2003 .00%
CONSTRUCTION 17-JUL-2002 16-JUL-2003  17-OCT-2002 17-OCT-2003 26-FEB-2003 26-FEB-2004 .00%

Current Comments

Project Status The working drawings are currently in progress and are approximately 20% complete.

Schedule Due to the delay in processing the consultant contract, the completion date for the working drawings
phase has been revised to 10/11/02. This change will impact the remaining project schedule.
Budget The project is within budget. A request to reappropriate the construction funds in the 02/03 FY was

submitted to the Department of Finance in 2/02 and is currently pending approval.

Other information ~ There are no other significant project issues at this time.
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1300 | STREET RENOVATIONS

PROJECT LOCATION: SACRAMENTO

DEPARTMENT: JUSTICE

PROJECT DIRECTOR: TEAGUE, GLORIA L

PROJECT NUMBER: 107738

ESTIMATED PROJECT COST: $645,997.00

CURRENT PHASE: CONSTRUCTION

Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 0820-301-0001(4.6) 19,000.00 51954 19,000.00
WORKING DRAWINGS 0052/2000 0820-301-0001(4.6) 35,000.00 52084 35,000.00
CONSTRUCTION 0052/2000 0820-301-0001(4.6) 91,000.00 52492 91,000.00
CONSTRUCTION 0052/2000 0820-301-0001(4.6) 500,997.00 52698 500,997.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 19,000.00 19,000.00 16,590.50
WORKING DRAWINGS 35,000.00 35,000.00 34,966.50
CONSTRUCTION 591,997.00 591,997.00 585,884.84
Project 645,997.00 645,997.00 637,441.84
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage

Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 31-JUL-2000  10-NOV-2000 31-JUL-2000  10-NOV-2000 100.00%
WORKING DRAWINGS 27-NOV-2000  07-MAY-2001 27-NOV-2000  07-MAY-2001 100.00%
BID PERIOD 08-MAY-2001  17-AUG-2001 08-MAY-2001 04-OCT-2001 100.00%
CONSTRUCTION 20-AUG-2001  01-FEB-2002 05-OCT-2001  27-APR-2002 100.00%

Project Status

Schedule
Budget

Other information

The construction work was completed 4/26/02 and the final inspection was held 4/27/02. The

Current Comments

construction close-out documents are in process. Upon the completion of the construction close-out
documents, the final construction contract payment will be initiated.

The project was completed on schedule (4/26/02).

The project is within budget.

There are no other significant project issues at this time.
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PROJECT INFORMATION 13-AUG-02
HAWKINS DATA CENTER HALON REPLACEMENT
PROJECT LOCATION: SACRAMENTO
DEPARTMENT: JUSTICE
PROJECT DIRECTOR: HARP, ALEX G
PROJECT NUMBER: 107726A
ESTIMATED PROJECT COST: $668,550.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0052/2000 0820-301-0001 43,000.00 51955 43,000.00
WORKING DRAWINGS 0052/2000 0820-301-0001 57,000.00 52203 57,000.00
CONSTRUCTION 0106/2001 0820-301-0001(1) 616,000.00 52953 379,033.00
CONSTRUCTION 0106/2001 0820-301-0017(1) 317,000.00 52953A 189,517.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 43,000.00 43,000.00 43,000.00
WORKING DRAWINGS 57,000.00 57,000.00 56,934.54
CONSTRUCTION 933,000.00 568,550.00 61,169.25
Project 1,033,000.00 668,550.00 161,103.79
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 25-SEP-2000 01-DEC-2000 25-SEP-2000  12-JAN-2001 100.00%
WORKING DRAWINGS 12-FEB-2001  04-MAY-2001 15-JAN-2001  01-OCT-2001 100.00%
BID PERIOD 02-OCT-2001  11-MAR-2002 02-OCT-2001 22-MAR-2002 100.00%
CONSTRUCTION 12-MAR-2002  30-AUG-2002 25-MAR-2002  21-AUG-2002 10.00%

Project Status

Current Comments

The construction contract was approved and the Memorandum of Contract was issued on 4/19/02. The

construction work is currently in progess and is approximately 10% complete. The official start date for
this project was April 24, 2002 and the completion date is 8/21/02.

Schedule
4/24/02 - 8/21/02.

Budget The project is withi

Other information

n budget.

There are no other significant project issues at this time.

Per the Memorandum of Contract, the official construction schedule for the actual construction work is
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PROJECT INFORMATION 13-AUG-02
LIVING UNIT DOORS, UNITS 1 AND 3
PROJECT LOCATION: CHINO
DEPARTMENT: YOUTH AUTHORITY
PROJECT DIRECTOR: MASSETTI, ROBERT A
PROJECT NUMBER: YTS70400
ESTIMATED PROJECT COST: $3,656,222.00
CURRENT PHASE: CONSTRUCTION
Funds Transferred
Phase Chapter Budget Item Appropriation($) Document Transferred($)
PRELIMINARY PLANS 0282/1997 5460-301-0001(12) 167,000.00 10541 167,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(12) 179,000.00 10879 179,000.00
WORKING DRAWINGS 0324/1998 5460-301-0001(12) 1,500.00 11245 1,500.00
CONSTRUCTION 0324/1998 5460-301-0001(12) 4,200,500.00 5011616 3,308,722.00
By Phase Summary
Phase Appropriation($) Transferred($) Expended($)
STUDY/ACQUISITIONS .00 .00 .00
PRELIMINARY PLANS 167,000.00 167,000.00 167,000.00
WORKING DRAWINGS 180,500.00 180,500.00 180,500.00
CONSTRUCTION 4,200,500.00 3,308,722.00 2,884,768.48
Project 4,548,000.00 3,656,222.00 3,232,268.48
Approved
Original Approved Revised Current
Original Complete Revised Complete Current Complete Percentage
Phase Start Date Date Start Date Date Start Date Date Complete
STUDY/ACQUISITIONS .00%
PRELIMINARY PLANS 30-SEP-1997 31-DEC-1997 01-NOV-1997 10-APR-1998 100.00%
WORKING DRAWINGS 28-SEP-1998  29-JAN-1999 28-SEP-1998  10-MAR-1999 100.00%
BID PERIOD 01-FEB-1999  01-JUN-1999 19-JAN-2000  30-MAY-2000 100.00%
CONSTRUCTION 26-JUL-1999  21-JUL-2000 31-MAY-2000 30-SEP-2002 98.00%

Project Status

Schedule

Budget

Other information

Current Comments

The construction work for Unit 2, wings K & L is near completion. It is anticipated that Unit 2, wing K & L
will be turned over to CYA on 08/16/02. The demolition and lead paint abatement will begin on the O &
R wings next. The overall construction work is approximately 98% complete.

The Unit 2 wings need to be accomplished separately instead of in-groups of two as in the prior Unit,
therefore, the construction completion date has been revised to 09/30/02.

The project is within budget.

There are no other significant project issues at this time.
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